



Parramatta Light Rail (Stage 1)  
Westmead to Carlingford via Parramatta CBD and Camellia

# Project Extensions Approved by the Secretary



July 2021

In accordance with Condition B11 of SSI-8285 the following contains Secretary Approvals for extensions to the submissions of a document, notifications or approvals (Condition A9).

The approval letters for extensions received for Parramatta Light Rail include:

Extension Requested	Date of Request	Date of Approval	Relevant Condition
<p>Extension of time to the submission of Environmental Representative &amp; Acoustic Advisor reports.</p> <p>These monthly reports are required to be submitted by the 7<sup>th</sup> of each calendar month. The approved extension increases this date to the 15 January 2021 for the December 2020 monthly reports.</p>	28 October 2020	3 November 2020	Condition A23 (i) and Condition A29 (h)
<p>Extension of time to the submission of the Road Enabling (Package 1) Archaeological Excavation Report.</p> <p>The Archaeological Excavation Report is required to be submitted within 12 months of completing all archaeological investigations, unless otherwise agreed by the Planning Secretary. The approved extension increases this by six (6) months for the submission of the Archaeological Excavation Report until 1 November 2021.</p>	31 March 2021	26 May 2021	Condition E75
<p>Extension of time to implement certain at-property mitigation measures.</p> <p>Noise Mitigation Measures that will not be physically affected by works are to be implemented within eighteen months of the commencement of construction in the vicinity of the impacted receiver'</p>	27 May 2021	5 July 2021	Condition E49

As these letters have been provided by third parties they may not adhere to the accessibility standards followed by Transport for NSW. If you encounter any problems accessing this document, please contact Parramatta Light Rail on our 24 hour community information line (1800 139 389).



Our ref: SSI 8285

[REDACTED]  
Associate Director Safety, Sustainability, Environment and Assurance  
Transport for NSW  
130 George Street  
Parramatta NSW 2150

03/11/2020

Dear [REDACTED]

**Parramatta Light Rail Stage 1 (SSI 8285)  
Extension of Time to the submission of ER & AA reports**

I refer to your request dated 28 October 2020 for an alternative timeframe for the submission of the Environmental Representatives (ER) and Acoustic Advisors (AA) Monthly Reports for December 2020 as required under the conditions of approval for the Parramatta Light Rail project (SSI 8285).

I note that the two monthly reports are required to be submitted to the Planning Secretary by 7 January 2021 in accordance with Condition A23(i) and A29(h). I also note that your Christmas shutdown period will be from 25 December to 8 January and that you are seeking to submit the two monthly reports on 15 January 2021.

Accordingly, as nominee of the Planning Secretary I grant an extension of time until 15 January 2021 for the submission of the ER and AA December 2020 Reports.

If you wish to discuss the matter further, please contact [REDACTED].

Yours sincerely

[REDACTED]  
A/Director  
Infrastructure Management  
As nominee of the Planning Secretary



[REDACTED]  
Associate Director Safety, Sustainability, Environment and Assurance  
Transport for NSW  
Locked Bag 5085  
Parramatta NSW 2124

26/05/2021

Dear [REDACTED],

**Parramatta Light Rail – Stage 1 (SSI 8285)  
Road Enabling Works (Package 1)  
Extension to timeframe Condition E75 – Archaeological Excavation Report**

I refer to your letter dated 31 March 2021 and additional information received 11 May 2021 requesting an alternate timeframe, under Condition A9, for the submission of the Road Enabling Works (Package 1) - Archaeological Excavation Report to the Planning Secretary under Condition E75 of the SSI 8285.

Under Condition E75 the Archaeological Excavation Report is required to be submitted to the Planning Secretary within 12 months of completing all archaeological investigations, unless otherwise agreed by the Planning Secretary. I understand from your request that archaeological investigations were completed for the Road Enabling Works (Package 1) on 1 May 2020.

I note that you are seeking an additional 6 months for the submission of the Archaeological Excavation Report to 1 November 2021. The Department has reviewed your supporting documentation and is satisfied that it is reasonable to extend the timeframe based on the information you have provided.

As nominee of the Planning Secretary, I approve an extension of six (6) months for the submission of the Archaeological Excavation Report until 1 November 2021.

If you wish to discuss the matter further, please contact [REDACTED]

Yours sincerely

[REDACTED]  
A/Director - Infrastructure Management

As nominee of the Planning Secretary



[REDACTED]  
Associate Director Safety, Sustainability, Environment and Assurance  
Transport for NSW  
Locked Bag 5085  
PARRAMATTA NSW 2124

05/07/2021

Dear [REDACTED]

**Re: Extension of time request for compliance with CoA E49 - Noise Mitigation Measures: Parramatta Light Rail (SSI 8285)**

I refer to your submission dated 27 May 2021 made under Condition A9 requesting an extension of time to meet the requirements of Condition E49 of the Parramatta Light Rail Approval (SSI 8285). I note that Condition E49 requires:

*'Noise Mitigation Measures as identified in Condition E48 that will not be physically affected by works must be implemented within eighteen (18) months of the commencement of construction in the vicinity of the impacted receiver.'*

I note from your submission that an extension of time would accommodate the project's detailed design process as part of its Operational Noise and Vibration Report (ONVR) required under Condition E48 and allow for subsequent consultation with the owners of potentially affected properties which can only commence following approval of the ONVR.

As per Table 1 of your submission, I understand that you are seeking an extension of the timeframe for implementing mitigation measures from the ONVR for properties in 11 of the 22 areas along the project alignment. The extension would be between four to nine months and would impact on approximately 10 properties that have been recommended for 'at property treatment'.

Based on the information provided in your submission, as nominee of the Planning Secretary, I approve the extension request under Condition A9 of the planning approval for the Parramatta Light Rail (SSI 8285). The extension is provided to 30 April 2022 for the following areas, as detailed in your submission:

- Portion 1B Area 2.1
- Portion 1C/1D Area 2.2
- Portion 1D Areas 2.5, 2.6 and 2.7
- Portion 2, Areas 3.1-3.6.

Please ensure that the Operational Noise and Vibration Report is prepared and submitted for approval in a timely manner following detailed design so that consultation with affected properties can commence, and further extension to the implementation of noise mitigation measures is avoided.

If you have any questions, [REDACTED]

Yours sincerely

A handwritten signature in blue ink, appearing to read "Jane M. Naylor".

**Director – Infrastructure Management**

As nominee of the Planning Secretary