

Date	Action
14/08/20	Project overview provided to ERR by email
27/08/2020	Site meeting with EPA to discuss demonstration pit
27/8/20	Site meeting was cancelled
01/09/20	Demonstration Pit Meeting with Aboriginal Victoria + GLaWAC
03/09/202	Site meeting – all key regulators invited
03/09/202	Specific Teams Meeting with EGSC given they were unavailable to attend site meeting
07/09/202	Teams meeting with Southern Rural Water
18/09/202	Email from ERR to EGSC confirming this works falls under the definition of exploration
11/11/20	1 st draft of workplan submitted via ERR e-portal RRAM
13/11/20	Phone query from ERR regarding workplan and why Kalbar did not include a statement why the EE Act does not apply to the application.
16/11/20	2 nd draft of workplan submitted via ERR e-portal RRAM with additional information concerning EE Act
14/12/20	ERR provides workplan review document listing issues to be addressed
15/12/20	Email from ERR to Kalbar raising s 8C of EE Act as an obstacle to approval of work plan
15/12/20	Letter ERR to Kalbar formally raising s 8C issue
16/12/20	Emails from Kalbar to EES contending that s 8C is not a bar
08/01/21	Emails from Kalbar to EES contending detailing the difference between the EES project and the demonstration pit project
11/02/21	Letter from ERR stating that they cannot assess workplan under section 8C.
February 2021	Draft v3 workplan produced by Kalbar to respond to ERR comments but not submitted in light of 11 Feb 2021 letter.