PRODUCTION SCHEDULE

P3 Events Contact
Tahlia DeFrancesco
0473 577 773

Alkimos SLSC Development Carnival

Alkimos Beach - 100 Coolangatta Rise, Alkimos

Alkimos WA

Start Date	29/11/2026	-	**End Date**	29/11/2026
Start Time	6:00 AM	-	**End Time**	12:00 PM
Est. Pax	500			

Job No	Status	Version Number	Date Issued
4891	Draft	1	**5/11/2026**

RUN SHEET

BUMP IN

Time	Description/Activity	Setup Requirements	Site Map REF	Responsibility
6:00 AM	P3 Events on site P3 to meet with Alkimos SLSC	Meet at the Alkimos Beach SLS Club BBQ location	3	P3
	Traffic management on site	P3 Events to brief and position traffic management as per site plan		P3
	Toilets are delivered and installed	Can be installed between 6am - 7am	1	P3
6:30 AM	Shuttle buses arrive to site	P3 Events to brief shuttle bus company P3 Events completes a bus run with the drivers to check buses are travelling the correct route as per the site plan		P3
7:00 AM	Carnival Referee, Officials & Team Managers Briefing		4	Alkimos SLSC
7:30 AM	R & R Demonstration		4	Alkimos SLSC
	> Final Safety Checks > complete supplier inductions > complete onsite safety checklist			P3
7:45 AM	Marshalling commences		4	Alkimos SLSC
8:00 AM	**EVENT COMMENCES:** refer to SLS beach program			

EVENT		Responsibility
8:00 AM	**EVENT COMMENCES**	ALL
	Refer to SLS Beach Program	
12:00 PM	**EVENT CONCLUDES**	ALL

BUMP OUT

12:05 PM	Shuttle service concludes and buses depart Parking signage removed P3 Events off site	
12:30 PM	Alkimos SLS to organise event site clean post event Toilets collected from site	

© P3 Events Pty Ltd, ABN 886 001 068 85