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Glossary / Abbreviations
Abbreviation

Expanded text

AQMP

Air Quality Management Plan

CCS

Community Consultation Strategy

CEMP

Construction Environmental Management Plan

CEMS

Contractor’s Environmental Management System

CLM Act

Contaminated Land Management Act 1997

CLMP

Contaminated Land Management Plan

Compliance audit

Verification of how implementation is proceeding with respect to a
Construction Environmental Management Plan (CEMP) (which
incorporates the relevant approval conditions)

CoA

NSW Minister for Planning Conditions of Approval

CoPC

City of Parramatta Council

CSSI

Critical Significant State Infrastructure

DoI

Department of Industry

DPIE

Department of Planning, Industry and Environment (formerly known as
Department of Planning and Environment)

ECM

Environmental Control Maps

Ecologically
sustainable
development

Using, conserving and enhancing the community’s resources so that the
ecological processes on which life depends are maintained and the total
quality of life now and in the future, can be increased (Council of Australian
Governments, 1992)

EEC

Endangered Ecological Community

The EIS

Parramatta Light Rail (Stage 1) – Westmead to Carlingford via Parramatta
CBD and Camellia Environmental Impact Statement, August 2017

Environmental
aspect

Defined by AS/NZS ISO 14001:2015 as an element of an organisation’s
activities, products or services that can interact with the environment

Environmental
impact

Defined by AS/NZS ISO 14001:2015 as any change to the environment,
whether adverse or beneficial, wholly or partially resulting from an
organisation’s environmental aspects

Environmental
incident

An unexpected event that has, or has the potential to, cause harm to the
environment and requires some action to minimise the impact or restore
the environment

Environmental
objective

Defined by AS/NZS ISO 14001:2015 as an overall environmental goal,
consistent with the environmental policy, that an organisation sets itself to
achieve
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Abbreviation

Expanded text

Environmental
policy

Statement by an organisation of its intention and principles for
environmental performance

Environmental
target

Defined by AS/NZS ISO 14001:2015 as a detailed performance
requirement, applicable to the organisation or parts thereof, that arises
from the environmental objectives and that needs to be set and met in
order to achieve those objectives. For the purposes of this report, the
environmental objectives that need to be met are set out in Significant
State Infrastructure Approval 8285.

Environmental
Representative

A suitably qualified and experienced person independent of the Contractor
and Proponent, and project design and construction personnel, employed
for the duration of construction.

EMS

Environmental Management System

EPA

NSW Environment Protection Authority

EP&A Act

Environmental Planning and Assessment Act 1979 (NSW)

EPBC-CoA

Federal Conditions of Approval under the EPBC Act

EPL

Environment Protection Licence

ERG

Environmental Review Group – generally comprising representatives of
Transport for NSW, the Environmental Representative, Project delivery
team, regulatory authorities, key stakeholders from interfacing projects
(e.g. UrbanGrowth and NSW Health) and Council (City of Parramatta
Council). The ERG will be maintained for the duration of the Project and
will meet regularly and undertake environmental inspections. The role the
ERG is to work collaboratively to manage the cumulative impacts of the
Project and other interfacing projects.

ERMP

Emergency Response Management Plan

ESCP

Erosion and Sediment Control Plan

HAMU

Heritage Archaeological Management Unit

LTEMP

Long Term Environmental Management Plan

Minister, the

Minister of the NSW Department of Planning and Environment (or
delegate)

MSDS

Material Safety Data Sheet

Non-compliance

Failure to comply with the requirements of the Project approval or any
applicable licence, permit or legal requirements

Non-conformance

Failure to conform to the requirements of Project system documentation
including this CEMP or supporting documentation

OEH

Office of Environment and Heritage

OOHWP

Out-of-Hours Work Protocol

PCCR

Pre-construction compliance report

Planning Approval

The Planning Approval includes the Conditions of Approval, the EIS and
the Submissions and Preferred Infrastructure Report
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Abbreviation

Expanded text

PLR

Parramatta Light Rail

Principal, the

Transport for NSW

POEO Act

Protection of the Environment Operations Act 1997 (NSW)

Project, the

Parramatta Light Rail – Stage 1 (Westmead to Carlingford)

RAP

Remediation Action Plan for 6-10 Grand Avenue, Camellia, NSW,
November 2017)

RWVP

Remediation Works and Validation Plan

REMMM

Revised Environmental Mitigation and Management Measure, as outlined
in the Project EIS documentation.

RMS

Roads and Maritime Services

ROL

Road occupancy licence

SaM Facility

Stabling and Maintenance Facility

SCO

Sydney Coordination Office

SDS

Safety Data Sheet

SEARs

Secretary’s Environmental Assessment Requirements

SPIR

Submission and Preferred Infrastructure Report

SWMP

Soil and Water Management Plan

TTAMP

Traffic, Transport and Access Management Plan

WRMP

Waste and Resource Management Plan
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1

Introduction

1.1

Context

This Pre-construction compliance report (PCCR) has been prepared for Package 3: Portion 2 Early
Works (hereafter referred to as Portion 2 Early Works) of the Parramatta Light Rail (Stage 1) (the
CSSI). Portion 2 Early Works of the CSSI comprises portion 2 of the early works at 6-8 Grand
Avenue Camellia where the proposed Stabling and Maintenance Facility (SaM facility) for PLR will
be located. The Staging Report (PLR-VNT-SAM-PE-RPT-000018) describes the staging of the
delivery and operation of the CSSI in compliance with the requirements of the Infrastructure
Approval SSI 8285.
Condition of Approval (CoA) A34 of the PLR Infrastructure approval requires that the PCCR must
be prepared and submitted to the Secretary for information no later than one month before the
commencement of construction of the stage of works to which the report applies. The PCCR is to
be made publicly available by TfNSW.

1.2

Purpose of this report

The purpose of this PCCR is to address the requirements of CoA A34, A35 and A36 of the PLR
Infrastructure approval. This PCCR has been prepared in accordance with the Project Compliance
Tracking Program (CTP) (PLR-TFNSW-PJT-PE-PRG-000001).
The requirements of the pre-construction compliance related CoA are listed in Table 1-1, together
with the cross-reference to where the requirements are addressed in this PCCR.
Table 1-1 Conditions applicable to the Pre-Construction Compliance Report
CoA
No.

Condition Requirements

Document
reference

How Addressed

A34

A Pre-Construction Compliance
Report must be prepared

This document

This PCCR has been prepared for
Portion 2 Early Works

A34

and submitted to the Secretary
for information no later than one
(1) month before the
commencement of construction
(or each stage of construction
identified in the Staging
Report).

Section 1.1

This PCCR will be submitted to the
Secretary one month before the
commencement of construction

The Pre-Construction
Compliance Report must
include:
(a) details of how the terms of
this approval that must be
addressed before the
commencement of construction
have been complied with; and

Appendix A

A35

Refer to Staging Report (PLR-VNTSAM-PE-RPT-000018) for further
information on proposed staging
The Conditions of Approval that must be
addressed for Portion 2 Early Works are
outlined in Table 3-1 of the Parramatta
Light Rail (Stage 1) Staging Report –
Project Wide (PLR-TFNSW-CBD-PERPT-000001). This document
incorporates the Portion 2 Early Works
Staging Report (PLR-VNT-SAM-PERPT-000018).
The relevant Conditions of Approval and
how they have been addressed for
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CoA
No.

Condition Requirements

Document
reference

How Addressed
Portion 2 Early Works are documented
in Appendix A.

A25

(b) the proposed
commencement date for
construction.

Section 2.2

The current proposed commencement
date for Portion 2 Early Works is
provided in this section.

A36

Construction must not
commence until the Preconstruction Compliance
Report has been submitted to
the Secretary.

Section 2.2

This Pre-Construction Compliance
Report will be submitted to the
Secretary for information before
construction commences.

1.3

Background and project description

Parramatta Light Rail (PLR) is one of the NSW Government’s major infrastructure projects being
delivered to serve a growing Sydney population, particularly the population growth of the
Parramatta Local Government Area (LGA).
PLR Stage 1 will connect Westmead to Carlingford via Parramatta Central Business District (CBD)
and Camellia and is expected to be operational in 2023.
The PLR Stage 1 will link Parramatta’s Central business district (CBD) and train station to a
number of key locations, including the following:
•

Westmead Precinct;

•

Parramatta North Growth Centre;

•

The new Western Sydney Stadium;

•

The Camellia Town Centre;

•

The new Powerhouse Museum;

•

Riverside Theatre arts and cultural precinct;

•

The private and social housing redevelopment at Telopea;

•

The Rosehill Gardens Racecourse; and

•

The three Western Sydney University campuses.

In summary, the key features of the project include:
•

A new dual track light rail network of approximately 12 kilometres in length, (including
approximately 7 kilometres within the existing road corridor and approximately 5 kilometres
within the existing Carlingford Line and Sandown Line, replacing current heavy rail
services);

•

A total of 16 stops that are fully accessible and integrated into the urban environment
including a terminus stop at each end of Westmead and Carlingford;

•

High frequency ‘turn-up-and-go’ services operating seven days a week from 5am to 1am.
Weekday services will operate approximately every 7.5 minutes in the peak period between
7 am and 7 pm;

•

Modern and comfortable air-conditioned light rail vehicles, nominally 45 metres long and
driver-operated, each carrying up to 300 passengers;
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•

Intermodal interchanges with existing public transport services at Westmead terminus,
Parramatta CBD and the Carlingford terminus;

•

Creation of two light rail and pedestrian zones (no general vehicle access) within the
Parramatta CBD along Church Street (generally between Market Street and Macquarie
Street) and along Macquarie Street (generally between Horwood Place and Smith Street);

•

A Stabling and Maintenance (SaM) Facility located in Camellia for light rail vehicles to be
stabled, cleaned and maintained;

•

New bridge structures along the alignment including over James Ruse Drive and Clay Cliff
Creek, Parramatta River (near the Cumberland Hospital), Kissing Point Road and Vineyard
Creek, Rydalmere;

•

Alterations to the existing road network including line marking, additional traffic lanes and
turning lanes, new traffic signals, and changes to traffic flows;

•

Relocation and protection of existing utilities;

•

Public domain and urban design works along the corridor and at Stop precincts.

•

Closure of the heavy rail line between Carlingford and Clyde;

•

Active transport corridors and additional urban design features along sections of the
alignment and within Stop precincts;

•

Integration with the Opal Electronic Ticketing System (ETS); and

•

Real time information in light rail vehicles and at Stops via visual displays and audio.

An overview of Parramatta Light Rail Stage 1 route is shown in Figure 1-1.

Figure 1-1: Parramatta Light Rail Stage 1 Route

3 | Parramatta Light Rail – Stage 1
Portion 2 Early Works – Pre-Construction Compliance Report
06 September 2019 Version 04
UNCONTROLLED WHEN PRINTED

1.3.1

Stabling and Maintenance Facility

As part of the development of the Project, the Transport for NSW (TfNSW) owned land located at
6-8 Grand Avenue Camellia was identified as the preferred site for the stabling and maintenance
facility (SaM Facility). The SaM Facility is being constructed on the former industrial site adjacent
to the Rosehill Gardens Racecourse within the Rosehill and Camellia precinct (refer to Figure 1-1).
The SaM Facility would provide for the storage of light rail vehicles, maintenance, repair,
refurbishing, upgrading, stabling, cleaning of light rail vehicles and a base for infrastructure
maintenance activities and will operate 24 hours a day and 7 days a week.
Administration and staff facilities as well as the operations control centre for the light rail network
will be located within the maintenance building. Parking for staff and visitors will be provided on
site, including maintenance vehicle parking. An electrical substation will be located at the rear of
the site to power the facility and light rail.
To accommodate the development of the stabling and maintenance facility, and reduce the
potential for interaction with contaminated material during construction, remediation activities will
be undertaken as part of the Camellia Remediation project (Early Works):
•

Importation and placement of appropriate fill material across the site to raise the surface
finish level by about two metres;

•

Installation of an appropriate capillary break to eliminate subsurface contamination
migration;

•

Installation of an appropriate passive vapour collection system, comprised of a HDPIE
perforated pipe and ventilation network;

•

Installation of an appropriate vapour barrier and structural surface capping layer;

•

The Temporary Works encompasses establishment of plant, equipment and facilities on the
Site to support the delivery of the Works;

•

The Enabling Works encompasses establishment and management of utilities and other
below-ground infrastructure on the Site to support the delivery of the Works;

•

Construction of a berm for the retention and containment of waste materials on-site;

•

Implementation of Ground Improvement Works where required;

•

Implementation of the monitoring and validation program; and

•

Preparation of Stage 2 Site Validation Report and a Long Term Environmental Management
Plan (LTEMP) to the satisfaction of the Site Auditor.

1.3.2

Statutory Context

The Parramatta Light Rail is subject to environmental impact assessment under the Environmental
Planning and Assessment Act 1979 (EP&A Act). It is classified as Critical State Significant
Infrastructure (CSSI).
Detailed environmental impact assessments have been carried out and approved by the Minister
for Planning. The Planning Approval for the project is described in Section 1.3.3:
1.3.3

Parramatta Light Rail Planning Approval

An Environmental Impact Statement (EIS) for the project was placed on public exhibition between
23 August and 23 October 2017. During this period, government agencies, interested stakeholders
and the community were invited to make written submissions on the project to the Department of
Planning and Environment. Following the conclusion of the public exhibition period, Transport for
NSW prepared a Submissions Report and Preferred Infrastructure Report for the project to
address the issues raised in community and stakeholder submissions, and to document a number
of proposed design changes and additional investigations undertaken since exhibition of the EIS.
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In May 2018, the Minister for Planning granted approval of the Project, under Section 115ZB of the
EP&A Act. Following approval of the CSSI, a modification was assessed by the DPIE and
subsequently approved on the 21st December 2018 under section 115ZI of the EP&A Act
(Modification 1). Modification 2 was requested from DPIE and approved on the 25th January 2019.
The planning approval (Infrastructure approval SSI 8285) and related environmental assessment
documents are located at the Major Projects Website:
http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=8285
1.3.4

Approval documentation

Documentation relevant to Portion 2 Early Works PCCR includes:
•

Parramatta Light Rail (Stage 1) Environmental Impact Statement (EIS) (Transport for NSW
2017);

•

Parramatta Light Rail (Stage 1) Submissions and Preferred Infrastructure Report (SPIR)
(Transport for NSW 2018); and

•

Infrastructure Approval SSI-8285 (modification approved by the Minister for Planning on 25
January 2019).

1.4

Package 3 – Portion 2 Early Works

The Project is Critical State Significant Infrastructure (CSSI) pursuant to section 5.13 of the
Environmental Planning and Assessment Act, 1979 (EP&A Act). The Minister for Planning is the
approval authority for the Project.
In accordance with section 5.22(2) of the EP&A Act, the only environmental planning instruments
that apply to the proposal are State Environmental Planning Policy (Infrastructure) 2007 (insofar as
it relates to the declaration of development that does not require consent) and State Environmental
Planning Policy (State and Regional Development) 2011 (as it pertains to the declaration of
infrastructure as SSI). There are no other environmental planning instruments that substantially
govern the carrying out of the project.
The Portion 2 Early Works site has been subject to long term regulation by the NSW
Environmental Protection Authority (EPA) under the Contaminated Land Management Act 1997
(CLM Act). The remediation strategy for the Site is detailed within the Remediation Action Plan
(RAP). The RAP has been reviewed and endorsed by a NSW EPA-accredited Site Auditor in
accordance with the CLM Act.
The Conditions of Approval that must be addressed for Portion 2 Early Works are outlined in Table
3-1 of the Parramatta Light Rail (Stage 1) Staging Report – Project Wide (PLR-TFNSW-CBD-PERPT-000001).
The Revised Environmental Mitigation Measures that must be addressed for Portion 2 Early Works
are outlined in Table 3-2 of the Parramatta Light Rail (Stage 1) Staging Report – Project Wide
(PLR-TFNSW-CBD-PE-RPT-000001).
The Parramatta Light Rail (Stage 1) Staging Report – Project Wide (PLR-TFNSW-CBD-PE-RPT000001) incorporates the Portion 2 Early Works Staging Report (PLR-VNT-SAM-PE-RPT-000018).
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2

Pre-construction compliance

2.1

Conditions of approval and revised mitigation measures
compliance table

Details of how each CoA and REMMM applicable to pre-construction of Portion 2 Early Works for
the CSSI has been complied with are provided in the compliance table attached at Appendix A and
Appendix B. The table in Appendix A identifies:
•

Each relevant condition of approval as per Appendix C of the Parramatta Light Rail – Stage
1: Project Wide Staging Report (PLR-TFNSW-CBD-PE-RPT-000001);

•

Responsibility for addressing the requirements of the CoA;

•

The development phase of the CoA or REMMM for Portion 2 Early Works;

•

The proposed monitoring methodology for each compliance requirement; and

•

The evidence of compliance with the condition for Portion 2 Early Works.

Where appropriate, electronic copies of the evidence identified in the table is provided in separate
electronic sub-folders organised by CoA number (made available to the Environmental
Representative (ER), Acoustic Advisor (AA) and the Department of Planning, Industry and
Environment (DPIE).
The evidence presented in Appendix A demonstrates that all relevant conditions of approval
relevant to Portion 2 Early Works are compliant.
The status of each compliance requirement applicable during the reporting period has been
recorded in accordance with the descriptors in
Table 2-1 below.
Table 2-1 Compliance status descriptors
Status

Description

Compliant

The proponent has collected sufficient verifiable evidence to demonstrate that all
elements of the requirement have been complied with.

Non-compliant

The proponent has identified a non-compliance with one or more elements of the
requirement.

Not triggered

A requirement has an activation or timing trigger that has not been met at the phase
of the development when the compliance assessment is undertaken, therefore an
assessment of compliance is not relevant.

(left blank)

Where the Compliance Monitoring and Reporting Program is submitted before the
commencement of development, the monitoring methodology and evidence to be
collected may not be known at the time of submission. In that case, the relevant
space in the Compliance Table may be left blank when it is submitted.

2.2

Date of commencement of construction

The proposed date of commencement of construction for Portion 2 Early Works is August 2019.
Construction of Portion 2 Early Works will not commence until this Portion 2 Early Works PCCR
has been submitted to the Secretary for information, one month before the proposed
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commencement date. Secretary approval of the CEMP was documented on 05 September 2019
and is included in the PCCR as Appendix C.
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Appendix A – Portion 2 Early Works Condition of Approval
Compliance Table
CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Compliant

At all times

Track that the CSSI is being carried
out in accordance with the CoA, EIS
and SPIR) using Construction
Compliance Reports, Independent
Audits and Internal Audits.

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19

Part A – Administrative Conditions
A1

The CSSI must be carried out in accordance with
the terms of this approval and generally in
accordance with the description of the CSSI in the
Parramatta Light Rail (Stage 1) Westmead to
Carlingford via Parramatta CBD and Camellia
Environmental Impact Statement (dated August
2017) (the EIS) as amended by:
(a) the Parramatta Light Rail (Stage 1) Westmead to
Carlingford via Parramatta CBD and Camellia
Submissions Report (incorporating Preferred
Infrastructure Report) (February 2018) (the SPIR);
(b) SSI 8285 Administrative modification (November
2018) (MOD 1); and
(c) SSI 8285 Correction to Administrative
modification (January 2019) (MOD 2)

• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 09/05/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
09/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
31/07/19
• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Endorsement letter from ER for
ERMP, dated 11/04/19
• Endorsement letter from ER for
TTAMP, dated 08/04/19
• Endorsement letter from ER for
CNVMP, dated 11/04/19
• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
AQMP, dated 11/04/19
• Endorsement letter from ER for
WRMP, dated 11/04/19
• Endorsement letter from ER for
CLMP, dated 11/04/19
• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Stakeholder Consultation Workshop,
held 06/03/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
A2

The CSSI must be carried out in accordance with all
procedures, commitments, preventative actions,

Compliant
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At all times

Track that the CSSI is being carried
out in accordance with all

• Construction Environmental
Management Plan (CEMP) (PLR-

CoA
Ref

Compliance Requirement

Compliance
Status

performance criteria and mitigation measures set out
in the EIS as amended by the Submissions Report
(incorporating Preferred Infrastructure Report)
unless otherwise specified in, or required under, the
approval.

Development
Phase

Monitoring Methodology

requirements set out in the EIS as
amended by the Submissions
Report (incorporating Preferred
Infrastructure Report) unless
otherwise specified in, or required
under, the approval.

Evidence and comments

VNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 09/05/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
09/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
31/07/19
• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Endorsement letter from ER for
ERMP, dated 11/04/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from ER for
TTAMP, dated 08/04/19
• Endorsement letter from ER for
CNVMP, dated 11/04/19
• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
AQMP, dated 11/04/19
• Endorsement letter from ER for
WRMP, dated 11/04/19
• Endorsement letter from ER for
CLMP, dated 11/04/19
• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Stakeholder Consultation Workshop,
held 06/03/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
A3

In the event of an inconsistency between the EIS
and the Submissions Report (or any other
document), terms of the approval prevails to the
extent of the inconsistency

At all times

Note: For the purpose of this condition, there will be
an inconsistency between a term of this approval
and any document if it is not possible to comply with
both the term and the document.
A4

The Proponent Comply with all written requirements
of the Secretary in relation to:

If the contractor identifies an
inconsistency between the approval
and EIS (or any other document),
terms of this CoA will be complied
with.

Noted, in the event of an
inconsistency, the following shall be
utilised:
• TfNSW Checklist for Environmental
Consistency Assessment (9TP-FT112)
• TfNSW Consistency Assessment
Approvals Process

Compliant
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At all times

Track compliance with all written
requirements of the Secretary.

• Construction Environmental
Management Plan (CEMP) (PLR-

CoA
Ref

Compliance Requirement

a)
b)
c)
d)
e)

f)

Compliance
Status

The environmental performance of the CSSI
Any document or correspondence in relation to
the CSSI
Any notification given to the Secretary under the
approval
Any audit of the construction or operation of the
CSSI
The terms of the approval and compliance with
the terms of this approval (including anything
required to be done under this approval; and
The carrying out addition monitoring or
mitigation measures

Development
Phase

Monitoring Methodology

Evidence and comments

VNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 09/05/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
09/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
31/07/19
• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Endorsement letter from ER for
ERMP, dated 11/04/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from ER for
TTAMP, dated 08/04/19
• Endorsement letter from ER for
CNVMP, dated 11/04/19
• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
AQMP, dated 11/04/19
• Endorsement letter from ER for
WRMP, dated 11/04/19
• Endorsement letter from ER for
CLMP, dated 11/04/19
• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Stakeholder Consultation Workshop,
held 06/03/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
A5

Where the terms of this approval require a document
or monitoring program to be prepared or a review to
be undertaken in consultation with identified parties,
evidence of the consultation undertaken must be
submitted to the Secretary with the document or
monitoring program or review. The evidence must
include:

Compliant

(a) documentation of the engagement with the
party(ies) identified in the relevant condition of
approval before submitting the document for
approval;
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At all times

Track that consultation has been
carried out with identified parties in
accordance with the conditions of
approval.

• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
09/05/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
31/07/19

(b) log of the points of engagement or attempted
engagement with the identified party(ies) and a
summary of the issues raised by the identified
party(ies);
(c) documentation of any follow-up with the identified
party(ies), where feedback has not been provided, to
confirm that the identified party(ies) has none or has
failed to provide feedback after repeated requests;
(d) outline of the issues raised by the identified
party(ies) and how they have been addressed,
including evidence that the party(ies) is satisfied the
issues have been addressed; and
(e) where there are outstanding issues raised by the
identified party(ies) that have not been adopted, the
reasons why they have not been/could not be
adopted must be provided, including evidence of
consultation with the relevant party(ies).
A6

The approval lapses 5 years after the granted date,
unless construction is physically commenced on or
before that date.

A7

References in the terms of this approval to any
guideline, protocol, Australian Standard or policy are
to such guidelines, protocols, Standards or policies
in the form they are in as at the date of this approval,
unless otherwise agreed with the Secretary.

A8

When there are differing interpretations of the terms
of the approval, including in relation to a condition of
the approval, the Secretary’s interpretation is final.

Compliant
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Construction

Ensure that the construction of
Portion 2 Early Works are physically
commenced before 29 May 2023.

Note: Portion 2 Early Works is planned
to commence August 2019

At all times

Ensure adherence to references
(Australian Standards, guidelines,
protocols or policy). The contractor
will conduct audits to determine
compliance.

• Legal Requirements and ISO
Obligations Register (PLR-VNTSAM-EE-REG-000002), dated
15/04/19

At all times

The contractor notes this condition
and intends to comply.

Noted

Track adherence to Secretary’s
interpretation using Compliance
Reports, Independent Audits and
Internal Audits.

CoA
Ref

Compliance Requirement

A11

Without limitation, all strategies, plans, programs,
reviews, audits, report recommendations, protocols
and the like required by the terms of this approval
must be implemented by the Proponent in
accordance with all requirements issued by the
Secretary from time to time in respect of them.

A13

The CSSI may be constructed and operated in
stages. Where staged construction or operation is
proposed, a Staging Report (for either or both
construction and operation as the case may be)
must be prepared and submitted to the Secretary for
approval. The Staging Report must be submitted to
the Secretary no later than one month before the
commencement of construction of the first of the
proposed stages of construction (or if only staged
operation is proposed, one month before the
commencement of operation of the first of the
proposed stages of operation).

Compliant

The Staging Report must:

Compliant

A14

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

At all times

Track implementation of all
strategies, plans, programs,
reviews, audits, report
recommendations and protocols.

Noted

Preconstruction

The staging report is required to be
endorsed by the ER and approved
by Secretary.

• Parramatta Light Rail Project Wide
Staging Report (PLR-TFNSW-CBDPE-RPT-000001), Revision 5
• Endorsement letter from ER for
Project Wide Staging Report, dated
16/04/19
• Package 3: Portion 2 Early Works
Staging Report (PLR-VNT-SAM-PERPT-000018), dated 20/03/19
• Endorsement letter from ER for
Package 3 Staging Report, dated
25/03/19

(a) if staged construction is proposed, set out how
the construction of the whole of the CSSI will be
staged, including details of construction (as defined
in this instrument) to be carried out in each stage
and the general timing of when construction of each
stage will commence and finish
(b) if staged operation is proposed, set out how the
operation of the whole of the CSSI will be staged,
including details of work and other activities to be
carried out in each stage and the general timing of
when operation of each stage will commence and
finish (if relevant);
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Preconstruction

a)

TfNSW will be complying with
this in the project wide Staging
Report

• Parramatta Light Rail Project Wide
Staging Report (PLR-TFNSW-CBDPE-RPT-000001), Revision 5

b)

TfNSW is coordinating the
staged operation of the PLR
works

• Package 3: Portion 2 Early Works
Staging Report (PLR-VNT-SAM-PERPT-000018), dated 20/03/19

c)

Conditions of Staging Report
will be complied with

d)

Sets out a mechanism to reduce
cumulative impacts through
consultation

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

(c) specify how compliance with conditions will be
achieved across and between each of the stage of
the CSSI; and
(d) set out mechanisms for managing any impacts
arising from the proposed staging.
– Note: nothing in this condition invalidates the
timing requirements or triggers specified in other
conditions of this approval.
A15

The CSSI must be staged in accordance with the
Staging Report, as approved by the Secretary

Compliant

Construction

Monitor compliance with
requirements in Staging Report
using Compliance Reports,
Independent Audits and Internal
Audits.

Noted - Construction is being
undertaken in accordance with
Package 3 of the Staging Report (PLRTFNSW-CBD-PE-RPT-000001) as
approved by DPIE in Attachment B of
the staging report.

A16

Where staging is proposed, the terms of the
approval that relevant to construction to carried out
in a specific stage must be complied with at the
relevant time identified in the Staging Report for that
stage.

Compliant

Construction

Monitor compliance with
requirements in Staging Report
using Compliance Reports,
Independent Audits and Internal
Audits.

Noted

A18

The Proponent must use best endeavours to ensure
that the duration of construction in any one location
or zone, as defined to the Secretary’s satisfaction, is
such that any receiver is impacted by construction
works for the minimum, reasonably practicable time.
The Proponent must demonstrate the principles that
would be adopted to minimise the duration of
construction in zones as part of the Staging Report
required by Condition A13.

Compliant

Construction

Monitor compliance with
requirements stated in Staging
Report including actions as far as
practicable to minimise the duration
of construction.

• Package 3: Portion 2 Early Works
Staging Report (PLR-VNT-SAM-PERPT-000018), dated 20/03/19

Works must not commence until an ER has been
approved by the Secretary and engaged by the
Proponent.

Compliant

The appointment of the ER is
required to be approved by the
Secretary.

• Letter advising of approval of ER by
DPIE provided to TfNSW, dated
07/08/18

A19
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Preconstruction

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

A20

The Secretary’s approval of an ER must be sought
no later than one month before the commencement
of works.

Compliant

Preconstruction

The appointment of the ER is
required to be approved by the
Secretary no later than one month
before commencement of the
works.

• Letter advising of approval of ER by
DPIE provided to TfNSW, dated
07/08/18

A21

The proposed ER must be a suitably qualified and
experienced person who was not involved in the
preparation of the EIS or Submissions Report
(incorporating Preferred Infrastructure Report), and
is independent from the design and construction
personnel for the CSSI and those involved in the
delivery of it.

Compliant

Preconstruction

ER is required to be independent of
the EIS or Submissions Report
(incorporating Preferred
Infrastructure Report), and is
independent from the design and
construction personnel for the CSSI
and those involved in the delivery of
and approved by the Secretary.

• Letter advising of approval of ER by
DPIE provided to TfNSW, dated
07/08/18

A26

A suitably qualified and experienced Acoustics
Advisor (AA) must be engaged for the duration of
construction and for no less than six months
following completion of construction of the CSSI.
The AA must provide a statutory declaration to the
Secretary that they are independent of the design
and construction personnel. The Proponent must
cooperate with the AA by:

Compliant

Preconstruction

The appointment of the AA is
required to be approved by the
Secretary.

• A suitably qualified experienced and
independent AA has been appointed
by the Independent Certifier for
Transport for NSW.

(a) providing access to noise and vibration
monitoring activities as they take place;
(b) providing for review noise and vibration plans,
assessments, monitoring reports and data analyses
undertaken; and
(c) considering any recommendations to improve
practices and demonstrating, to the satisfaction of
the AA, why any recommendation is not adopted.
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• Details of the nominated AA,
including evidence of qualifications,
experience and independence was
submitted on 15 October 2018.
• The secretary acknowledged the
AA’s nominated on 8 November 2018

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

A28

The Proponent must notify the Department in writing
on the engagement of the AA including
demonstrating the requirements of Conditions A26
and A27.

Compliant

Preconstruction

The appointment of the AA is
required to be approved by the
Secretary.

• A suitably qualified experienced and
independent AA has been appointed
by the Independent Certifier for
Transport for NSW.
• Details of the nominated AA,
including evidence of qualifications,
experience and independence was
submitted on 15 October 2018.
• The secretary acknowledged the
AA’s nominated on 8 November 2018

A30

A Compliance Tracking Program to monitor
compliance with the terms of this approval must be
prepared, taking into consideration any staging of
the CSSI that is proposed in a Staging Report
submitted in accordance with Conditions A13 and
A14 of this approval.

Compliant

Preconstruction

Track that the contractor’s
Compliance Tracking Program has
been prepared and submitted to
TfNSW.

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

A31

The Compliance Tracking Program must be
endorsed by the ER and then submitted to the
Secretary for information at least one (1) month
before the commencement of works.

Compliant

Preconstruction

Track the endorsement by the ER
and submission to the Secretary of
the Compliance Tracking Program
at least one month prior to
commencement of works.

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

Track and monitor implementation
of Compliance Tracking Program for
duration of works using Compliance
Reports, Independent Audits and
Internal Audits.

Noted in accordance with:

A32

The Compliance Tracking Program in the form
required under Condition A30 of this approval must
be implemented for the duration of works and for a
minimum of one (1) year following commencement
of operation, or for a longer period as determined by
the Secretary based on the outcomes of
independent environmental audits, Environmental
Representative Monthly Reports and regular
compliance reviews submitted through Compliance
Reports. If staged operation is proposed, or
operation is commenced of part of the CSSI, the
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Construction

• Endorsement letter from ER for the
TfNSW Compliance Tracking
Program, dated 06/12/18

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19
• Endorsement letter from ER for the
TfNSW Compliance Tracking
Program, dated 06/12/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

A Pre-Construction Compliance Report must be
prepared and submitted to the Secretary for
information no later than one (1) month before the
commencement of construction.

Compliant

Preconstruction

Track that Pre-construction
Compliance Report has been
prepared and submitted to the
Secretary 1 month prior to
commencement of construction.

• Pre-Construction Compliance Report
(this report)

A35

The Pre-Construction Compliance Report must
include:
(a) details of how the terms of this approval that
must be addressed before the commencement of
construction have been complied with; and
(b) the proposed commencement date for
construction.

Compliant

Preconstruction

Track that Pre-construction
Compliance report contains details
of how the CoA are addressed and
the proposed commencement date
is included.

• Pre-Construction Compliance Report
(this report)

A36

Construction must not commence until the PreConstruction Compliance Report has been
submitted to the Secretary.

Compliant

Preconstruction

Ensure the Pre-construction
Compliance Report has been
submitted to DPIE prior
commencement of works.

Noted - Pre-Construction Compliance
Report (this report) has been
submitted prior to commencement of
Construction

A37

Construction Compliance Reports must be prepared
and submitted to the Secretary for information every
six (6) months from the date of the commencement
of construction for the duration of construction. The
Construction Compliance Reports must include:
(a) a results summary and analysis of environmental
monitoring;
(b) the number of complaints received, including a
summary of main areas of complaint, action taken,
response given and proposed strategies for reducing
the recurrence of such complaints;
(c) details of any review of, and minor amendments
made to, the CEMP as a result of construction
carried out during the reporting period;
(d) a register of any reviews of consistency

Compliant

Construction
(at 6 monthly
intervals)

Track that compliance reports are
prepared 6 monthly from the
commencement of works to monitor
compliance with the CoA and
encompass (a)-(g) of CoA A37.

Noted process in accordance with:

Compliance Tracking Program must be
implemented for the relevant period for each stage
or part of the CSSI.
A34
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• Endorsement letter from ER for
PCCR, dated 18/04/19

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

An Environmental Audit Program for annual
independent environmental auditing against the
terms of this approval must be prepared in
accordance with AS/NZS ISO 19011:2014 Guidelines for Auditing Management Systems and
submitted to the Secretary for information no later
than one month before the commencement of
construction.

Compliant

Preconstruction

Ensure the Environmental Audit
Program is prepared in accordance
with AS/NZS ISO 19011:2014 Guidelines for Auditing
Management Systems and is
submitted to the Secretary at least
one month prior to commencement
of works

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

The Environmental Audit Program must be
implemented for the duration of construction.

Compliant

Track implementation of
Environmental Audit Program for
the duration of construction.

Noted process in accordance with:

undertaken including outcome;
(e) results of any independent environmental audits
and details of any actions taken in response to the
recommendations of an audit;
(f) a summary of all incidents notified in accordance
with Conditions A44 and A46 of this approval; and
(g) any other matter relating to compliance with the
terms of this approval or as requested by the
Secretary.
A40

A41

Construction

Compliance to this requirement will
be monitored using Compliance
Reports and Independent Audits
A42

All independent environmental audits of the CSSI
must be conducted by a suitably qualified,
experienced and independent auditor with, where
required, a team of independent technical experts
and be documented in an Environmental Audit
Report which:

Compliant

(a) assesses the environmental performance of the
CSSI, and its effects on the surrounding
environment;
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Construction

Ensure independent environmental
auditor is suitably qualified,
experienced and independent with,
where required, a team of
independent technical experts.
Ensure Environmental Audit
Reports contain:
(a) assessment of environmental
performance
(b) assessment of compliance with

• Endorsement letter from ER for the
TfNSW Compliance Tracking
Program, dated 06/12/18

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

Noted process in accordance with:
• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

(b) assesses whether the project is complying with
the terms of this approval; and

A44

Evidence and comments

CoA
(c) recommendation for
improvement

(c) recommends measures or actions to improve the
environmental performance of the CSSI.
A43

Monitoring Methodology

Submit a copy of the Environmental Audit Report
to the Secretary for information, with a response to
recommendations within 6 weeks of completing the
audit.

Compliant

The Department must be notified in writing to
compliance@planning.nsw.gov.au immediately after
the Proponent becomes aware of an incident. The
notification must identify the CSSI (including the
application number and the name of the CSSI if it
has one), and set out the location and nature of the
incident.

Compliant

Construction

Construction

Ensure Environmental Audits
reports are submitted to Secretary,
with a response to
recommendations within 6 weeks of
the completion of audit

Noted process in accordance with:

Track that written notification of
incidents are performed.

Incident report sent to
compliance@planning.nsw.gov.au via
email will be kept on file and reported
within the following (where relevant):

Compliance to requirement will be
monitored using INX.

• TfNSW Compliance Tracking
Program (PLR-TFNSW-PJT-PEPRG-000001), dated 22/01/19

Noted in accordance with:
• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19

A45

Within one week of notification of an incident under
Condition A44 of this approval, the Proponent must
submit a report to the Department providing the time
and date of the incident, details of the incident and
must identify any consequent non-compliance with
this approval.

Compliant

Construction

Track that submission of Incident
Report within a week of the incident.
Compliance to requirement will be
monitored using INX.

Noted in accordance with:
• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
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CoA
Ref

Compliance Requirement

A46

All written requirements of the Secretary, which may
be given at any point in time, to address the cause
or impact of an incident must be complied with,
within any timeframe specified by the Secretary or
relevant public authority.

A47

If an incident occurs or if statutory notification is
given to the EPA as required under the Protection of
the Environment Operations Act 1997 in relation to
the CSSI, such notification must also be provided to
the Secretary within 24 hours after the notification
was given to the EPA.

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Construction

Track that written requirements are
being undertaken to compliance
with requirements of the Secretary.

Noted

Compliance to requirement will be
monitored using INX.
Compliant

Construction

Track that EPA notification is
provided to the Secretary within 24
hours after the notification was
given to the EPA.
Compliance to requirement will be
monitored using INX.

Noted in accordance with:
• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19

Part B – Community Information & Reporting
B1

B2

A Community Communication Strategy must be
prepared to provide mechanisms to facilitate
communication between the Proponent, the
community (including adjoining affected landowners
and businesses, and others directly impacted by the
CSSI), the ER and Council during the design,
establishment and construction of the CSSI and for
a minimum of 12 months following the completion of
construction of the CSSI.

Compliant

The Community Communication Strategy must:

Compliant

Preconstruction

Track implementation of Community
Communication Strategy for the
duration of construction.

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19
• Endorsement letter from ER for the
CCS, dated 20/11/18
• Endorsement letter from Secretary
for TfNSW CCS, dated 17/01/19

(a) identify people and organisations to be consulted
during the design and work phases;
(b) set out procedures and mechanisms for the
regular distribution of accessible information about
or relevant to the CSSI including use of construction
hoardings to provide information regarding the
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Preconstruction

Track implementation of Community
Communication Strategy for the
duration of construction.

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19
• Endorsement letter from ER for the
CCS, dated 20/11/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from Secretary
for TfNSW CCS, dated 17/01/19

progress of construction. The information to be
distributed must include information regarding
current site construction activities, schedules and
milestones at each construction site;
(c) provide for the formation of issue or locationbased community forums that focus on key
environmental management issues of concern to the
relevant communities; and
(d) set out procedures and mechanisms: i. through
which the community can discuss or provide
feedback to the Proponent;
i. through which the Proponent will respond to
enquiries or feedback from the community; and
ii. to resolve any issues and mediate any disputes
that may arise in relation to construction of the CSSI,
including disputes regarding rectification or
compensation.
B3

The Community Communication Strategy must be
submitted to the Secretary for approval no later than
one month before commencement of any works.

Compliant

Preconstruction

Ensure the Community
Communication Strategy has been
submitted to no later than one
month before commencement of
any works.

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19
• Endorsement letter from ER for the
CCS, dated 20/11/18
• Endorsement letter from Secretary
for TfNSW CCS, dated 17/01/19

B4

Works for the purposes of the CSSI must not
commence until the Community Communication
Strategy has been approved by the Secretary.

Compliant
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Preconstruction

Ensure the Community
Communication Strategy has been
submitted to no later than one
month before commencement of
any works.

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19
• Endorsement letter from ER for the
CCS, dated 20/11/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from Secretary
for TfNSW CCS, dated 17/01/19
B6

B7

A Complaints Management System must be
prepared before the commencement of any works in
respect of the CSSI and be implemented and
maintained for the duration of construction and for a
minimum 12 months following completion of
construction of the CSSI.

Compliant

The following information must be available to
facilitate community enquiries and manage
complaints within one (1) month from the date of this
approval and for 12 months following the completion
of construction:

Compliant

Preconstruction

Preconstruction

Ensure a Complaints Management
System has been prepared has
been before the commencement of
any works.

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19

Track implementation of the
Complaints Management System
for the duration of construction and
following completion of construction
of the CSSI.

• Appendix A in the Community
Communication Strategy

Track implementation of the
Complaints Management System
for the duration of construction and
following completion of construction
of the CSSI.

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19

Ensure relevant details required
under the approval are published
and displayed before the

• Advertisements were placed in the
newspapers circulating in the local
area during the week of Wednesday
16/01/19 by TfNSW

(a) a 24 hour telephone number for the registration
of complaints and enquiries about the CSSI;

• Appendix C in the Community
Communication Strategy

(b) a postal address to which written complaints and
enquires may be sent;
(c) an email address to which electronic complaints
and enquiries may be transmitted; and
(d) a mediation system for complaints unable to be
resolved.
This information must be accessible to all in the
community regardless of age, ethnicity, disability or
literacy level
B8

The telephone number, postal address and email
address required under Condition B7 of this
approval must be published in a newspaper
circulating in the local area and on-site hoarding at
each construction site before commencement of

Compliant
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Preconstruction

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

construction and published in the same way again
before the commencement of operation. This
information must also be provided on the website
required under Condition B11 of this approval.

Monitoring Methodology

Evidence and comments

commencement of construction and
operations.

• Fence mesh displaying telephone
number displayed on the site
boundaries
• Website available at
(http://www.parramattalightrail.nsw.gov.au)
before commencement of
construction

Part C – Construction Environmental Management
C1

A Construction Environmental Management Plan
(CEMP) must be must be prepared to detail how the
performance outcomes, commitments and mitigation
measures specified in the documents listed in
Condition A1 will be implemented and achieved
during construction.

Compliant

Preconstruction

Track that the CEMP has been
prepared and implemented in
accordance to the performance
outcomes, commitments and
mitigation measures during
construction.
Confirmation of compliance will be
in the form of endorsement by the
ER and approval by DPIE

C2

The CEMP must provide:
(a) a description of activities to be undertaken during
construction (including the scheduling of
construction);
(b) details of environmental policies, guidelines and
principles to be followed in the construction of the
CSSI;
(c) a program for ongoing analysis of the key
environmental risks arising from the activities
described in subsection (a) of this condition,
including an initial risk assessment undertaken
before the commencement of construction of the
CSSI;
(d) details of how the activities described in
subsection (a) of this condition will be carried out to:
i. meet the performance outcomes stated in the
documents identified in Condition A1; and ii.

Compliant
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Preconstruction

Ensure the CEMP contains
necessary information as stated in
CoA C2.

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Compliant

Preconstruction

Track that consultation has been
carried out as required for sub-plans
and have been submitted to the
Secretary for approval as required.

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19

Sub-plans relevant to Portion 2
Early Works

• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 09/05/19

manage the risks identified in the risk analysis
undertaken in subsection (c) of this condition; (e) an
inspection program detailing the activities to be
inspected and frequency of inspections;
(f) a protocol for managing and reporting any:
i. incidents; and
ii. non-compliances with this approval and with
statutory requirements.
(g) procedures for rectifying any non-compliance
with this approval identified during compliance
auditing, incident management or at any time during
construction;
(h) a list of all the CEMP Sub-plans required in
respect of construction, as set out in Condition C3.
Where staged construction of the CSSI is proposed,
the CEMP must also identify which CEMP Sub-plan
applies to each of the proposed stages of
construction;
(i) a description of the roles and environmental
responsibilities for relevant employees and their
relationship with the ER;
(j) for training and induction for employees, including
contractors and sub-contractors, in relation to
environmental and compliance obligations under the
terms of this approval;
(k) for periodic review and update of the CEMP and
all associated plans and programs.
C3

The following CEMP Sub-plans must be prepared in
consultation with the relevant government agencies
identified for each CEMP Sub-plan and be
consistent with the CEMP referred to in Condition
C1:
Required CEMP Sub-plan
each CEMP Sub-plan
Secretary
Approval/Information

Relevant
government
agencies to be
consulted for
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1.

Traffic, transport and
access

2.

Noise and vibration

CoA
Ref

Compliance Requirement

a)

b)

c)

d)

e)

Traffic, transport and
access Emergency
Services Information

Noise and vibration
Approval

Flood Management
Information

Heritage

Flora and
Fauna/Biodiversity
Information

Compliance
Status
Relevant
Council(s),
Roads and
Maritime
Services
Relevant
Council(s),
EPA, NSW
Health
Relevant
Council(s),
OEH, Sydney
Water
Relevant
Council(s),
OEH
Relevant
Council(s),
OEH

Development
Phase

Monitoring Methodology

3.

Soil and water

4.

Air quality

5.

Waste and resource

6.

Contaminated land

Note: Flood, Heritage and Flora and
Fauna Biodiversity sub-plans are
not required for Portion 2 Early
Works. Summary sections will be
incorporated within CEMP and/or
associated sub-plans.

Evidence and comments

• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
09/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
31/07/19
• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Endorsement letter from ER for
ERMP, dated 11/04/19
• Endorsement letter from ER for
TTAMP, dated 08/04/19
• Endorsement letter from ER for
CNVMP, dated 11/04/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
AQMP, dated 11/04/19
• Endorsement letter from ER for
WRMP, dated 11/04/19
• Endorsement letter from ER for
CLMP, dated 11/04/19
• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Stakeholder Consultation Workshop,
held 06/03/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
C4

The CEMP Sub-plans must state how:

Compliant

a) the environmental performance outcomes
identified in the documents listed in Condition A1
will be achieved
b) the mitigation measures identified in the
documents listed in Condition A1 will be
implemented
c) the relevant terms of this approval will be
complied with
d) issues requiring management during construction,
as identified through ongoing environmental risk
analysis, will be managed.
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Preconstruction

Track that the CEMP sub-plans
state how:
(a) the environmental performance
outcomes identified in the
documents listed in Condition A1
will be achieved;
(b) the mitigation measures
identified in the documents listed in
Condition A1 will be implemented;
(c) the relevant terms of this
approval will be complied with; and
(d) issues requiring management
during construction, as identified
through ongoing environmental risk
analysis, will be managed.

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 14/05/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
14/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLR-

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Compliance with this requirement
will be monitored using Compliance
Reports, Independent Audits and
Internal Audits

Evidence and comments

VNT-SAM-NV-PLN-000003), dated
30/08/19
• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
• Project Risk Register (PLR-VNTSAM-EE-REG-000001), dated
05/04/19

C5

The CEMP Sub-plans must be developed in
consultation with relevant government agencies.
Details of all information requested by an agency to
be included in a CEMP Sub-plan as a result of
consultation, including all copies of correspondence
from those agencies, must be provided to the
Secretary with the relevant CEMP Sub-plan.

Compliant

Preconstruction

Ensure consultation has been
carried out and documented as
required. Ensure consultation
evidence is submitted to the
Secretary along with sub-plans

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 14/05/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
14/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
• Endorsement letter from ER for
CEMP, dated 16/04/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Endorsement letter from ER for
ERMP, dated 11/04/19
• Endorsement letter from ER for
TTAMP, dated 08/04/19
• Endorsement letter from ER for
CNVMP, dated 11/04/19
• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
AQMP, dated 11/04/19
• Endorsement letter from ER for
WRMP, dated 11/04/19
• Endorsement letter from ER for
CLMP, dated 11/04/19
• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Stakeholder Consultation Workshop,
held 06/03/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
C6

Any of the CEMP Sub-plans may be submitted
along with, or subsequent to, the submission of the
CEMP but in any event, no later than one month
before construction.

Compliant

Preconstruction

Track that CEMP sub-plans are
submitted to the Secretary for
approval at least one month prior to
commencing the construction

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 14/05/19
• Emergency Response Management
Plan (ERMP) (PLR-VNT-SAM-ERPLN-000001), dated 16/07/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
14/05/19
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Air Quality Management Plan
(AQMP) (PLR-VNT-SAM-AT-PLN000001), dated 11/04/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

C7

The CEMP must be endorsed by the ER and then
submitted to the Secretary for approval no later than
one month before the commencement of
construction.

Compliant

Preconstruction

Track that CEMP is submitted to the
Secretary for approval at least one
month prior to commencing the
construction

• Endorsement letter from ER for
CEMP, dated 16/04/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Endorsement letter from ER for
ERMP, dated 11/04/19
• Endorsement letter from ER for
TTAMP, dated 08/04/19
• Endorsement letter from ER for
CNVMP, dated 11/04/19
• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
AQMP, dated 11/04/19
• Endorsement letter from ER for
WRMP, dated 11/04/19
• Endorsement letter from ER for
CLMP, dated 11/04/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019

C8

Construction must not commence until the CEMP
and any CEMP Sub-plan specified in Condition C3
have been submitted to or approved by the
Secretary. The CEMP and CEMP Sub-plans, as
submitted to or approved by the Secretary, including
any minor amendments approved by the ER, must
be implemented for the duration of construction.
Where construction of the CSSI is staged,
construction of a stage must not commence until the
CEMP and Sub-plans for that stage have been
approved by the Secretary.

Compliant
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Preconstruction

Track that the CEMP and sub-plans
are approved by the Secretary 1
month prior to commencement of
construction.
Track that the approved CEMP and
sub-plans is implemented for the
duration of construction.

Noted – submission of CEMP and
associated sub-plans performed on
01/05/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Compliant

Preconstruction

Noise and Vibration Monitoring is
triggered for Portion 2 Early Works.

• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19

Note: the requirement to submit or have a CEMP or
CEMP Sub-plan approved is specified in Condition
C3.
C9

The following Construction Monitoring
Programs must be prepared in consultation with
the relevant government agencies for each to
compare actual performance of construction of the
CSSI against performance predicted in the
documents listed in Condition A1 or in the CEMP:

Track that Construction Monitoring
Program for Noise and with relevant
stakeholders and submitted to ER,
Acoustics Advisor (AA) and the
Secretary for endorsement and
approval (as relevant).

Required
Relevant government
Construction
agencies to be consulted
Monitoring Programs for each Construction
Monitoring Program
(a) Water Quality
(Turbidity)
DoI Water, EPA, Relevant
Monitoring)
Council(s)
(b) Noise and
Vibration
Monitoring (as
relevant)
(c) Grey-headed
flying fox
Monitoring

• Appendix D Noise and Vibration
Monitoring Program of the
Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Endorsement letter from ER for
CNVMP and Noise and Vibration
Monitoring Program, dated 11/04/19

Relevant Council(s), EPA,
NSW Health

• Endorsement letter from AA for
CNVMP and Noise and Vibration
Monitoring Program, dated 10/04/19

OEH

• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Stakeholder Consultation Workshop,
held 06/03/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019

C10

Each Construction Monitoring Program must
provide: (a) details of baseline data available;

Compliant

(b) details of baseline data to be obtained and when;
(c) details of all monitoring of the project to be
undertaken;
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Construction

Noise and Vibration Monitoring is
triggered for Portion 2 Early Works.
Track that noise and vibration
monitoring data collected during
monitoring required by CoA C9 will
be made available to the ER, AA,

• Appendix D Noise and Vibration
Monitoring Program of the
Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

(d) the parameters of the project to be monitored;
(e) the frequency of monitoring to be undertaken;
(f) the location of monitoring;

Monitoring Methodology

Evidence and comments

City of Parramatta and the
community during construction.
Results will also be provided to the
Secretary if requested.

• Endorsement letter from ER for
CNVMP and Noise and Vibration
Monitoring Program, dated 11/04/19

Compliance will be monitored using
Compliance Reports, Independent
Audits and Internal Audits.

(g) the reporting of monitoring results against
relevant criteria;
(h) procedures to identify and implement additional
mitigation measures where results of monitoring are
unsatisfactory; and

• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019

(i) any consultation to be undertaken in relation to
the monitoring programs.
C11

The noise and vibration monitoring data collected
during monitoring required by Condition C9 must be
available to the Proponent, ER, AA, Relevant
Council(s) and the community to inform construction
scheduling, the level of impacts and whether
additional mitigation is required. The Department
must also be provided access to this data if
specifically requested.

C12

The Construction Monitoring Programs must be
developed in consultation with relevant government
agencies and Relevant Council(s) as identified in
Condition C9 of this approval and must include,
information requested by an agency to be included
in a Construction Monitoring Programs during
such consultation. Details of all information
requested by an agency, including copies of all
correspondence from those agencies, must be
provided with the relevant Construction Monitoring
Program.

Compliant

The Construction Monitoring Programs must be
endorsed by the ER and submitted to the Secretary

Compliant

C13

• Endorsement letter from AA for
CNVMP and Noise and Vibration
Monitoring Program, dated 10/04/19

Construction

Track that noise and vibration
monitoring data collected during
monitoring required by CoA C9 will
be made available to the ER, AA,
City of Parramatta and the
community during construction.
Results will also be provided to
DPIE if requested.

Noted

Preconstruction

Note: Noise and Vibration
Monitoring is triggered for Portion 2
Early Works.

• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Stakeholder Consultation evidence
(PLRP-VNT-TX-000234), dated
14/05/19
• Stakeholder Consultation Workshop,
held 06/03/19
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Preconstruction

Note: Noise and Vibration
Monitoring is triggered for Portion 2
Early Works.

• Endorsement letter from ER for
CNVMP and Noise and Vibration
Monitoring Program, dated 11/04/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

for information at least one month before the
commencement of construction.

C14

Construction must not commence until the Secretary
has received all of the required Construction
Monitoring Programs, and all relevant baseline
data for the specific construction activity has been
collected.

Compliant

Preconstruction

Monitoring Methodology

Evidence and comments

Track that the Noise and Vibration
Monitoring Program has been
endorsed by ER and submitted to
the Secretary one month prior to
commencement of works.

• Endorsement letter from AA for
CNVMP and Noise and Vibration
Monitoring Program, dated 10/04/19

Track that construction does not
commence until Secretary has
received all of the required
Construction Monitoring Programs,
and all relevant baseline data for the
specific construction activity has
been collected.

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

• Approval letter from DPIE for CEMP,
dated 05/09/2019

• Appendix D Noise and Vibration
Monitoring Program of the
Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019

C15

The Construction Monitoring Programs, as
submitted to the Secretary including any minor
amendments approved by the ER must be
implemented for the duration of construction and for
any longer period set out in the monitoring program
or specified by the Secretary, whichever is the
greater.

Compliant

Construction

Track that the Noise and Vibration
Monitoring Program is implemented
for the duration as specified in CoA
C15.
Note that monitoring for the
Enabling Works package will cease
at the conclusion of the Enabling
Works construction.

• Appendix D Noise and Vibration
Monitoring Program of the
Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Endorsement letter from ER for
CNVMP and Noise and Vibration
Monitoring Program, dated 11/04/19
• Endorsement letter from AA for
CNVMP and Noise and Vibration
Monitoring Program, dated 10/04/19
• Approval letter from DPIE for CEMP,
dated 05/09/2019
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CoA
Ref

Compliance Requirement

C16

The results of the Construction Monitoring
Programs must be submitted to the Secretary, and
relevant regulatory agencies, for information in the
form of a Construction Monitoring Report at the
frequency identified in the relevant Construction
Monitoring Program.

C17

Where a relevant CEMP Sub-plan exists, the
relevant Construction Monitoring Program may
be incorporated into that CEMP Sub-plan.

Compliance
Status

Compliant

Development
Phase

Monitoring Methodology

Evidence and comments

Construction

Track that Noise and Vibration
Monitoring report with results of the
noise and vibration monitoring
program are submitted to Secretary.

Noted

Preconstruction

Track that the Noise and Vibration
monitoring program has been
included within the NVMP

• Appendix D Noise and Vibration
Monitoring Program of the
Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Endorsement letter from ER for
CNVMP and Noise and Vibration
Monitoring Program, dated 11/04/19
• Endorsement letter from AA for
CNVMP and Noise and Vibration
Monitoring Program, dated 10/04/19

C19

Boundary fencing that incorporates screening must
be erected around all construction ancillary facilities
that are adjacent to sensitive receivers for the
duration of site establishment and construction of
the CSSI unless otherwise agreed with Relevant
Council(s), affected residents, business operators
and/or landowners and in accordance with
Condition B2(b).

Compliant

Construction

Track that boundary fencing
incorporating screening is erected
around ancillary facilities adjacent to
sensitive receivers

• Noted – TfNSW Branded screening
has been established in accordance
with the Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19

C20

Boundary screening required under Condition C19
of this approval must reduce visual, noise and air
quality impacts on adjacent sensitive receivers.

Compliant

Construction

Track that boundary is in place as
required under CoA C19.

• Noted – TfNSW Branded screening
has been established in accordance
with the Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
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Compliance will be monitored during
regular environmental inspections.

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

C21

All construction spoil haulage vehicles, and
construction plant must be clearly marked as being
for the CSSI in such a manner to enable immediate
identification within at least 50 metres of the vehicles
and plant.

Compliant

Construction

Ensure the equipment and plant are
branded using transferable
magnetic signs to clearly identify
within at least 50 metres.

Noted in accordance with:

Monitor the impact of the
construction activities to the nearby
network connectivity.

Noted in accordance with:

• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
14/05/19

Part E – Key Issue Conditions
E1

E5

The CSSI must be designed, constructed and
operated so that it does not adversely impact
network connectivity, or the safety and efficiency of
the transport system near the CSSI in a manner
which is consistent with the impacts predicted in the
documents referred to in Condition A1.

Compliant

Construction Traffic and Access

Compliant

Construction

• TfNSW Network Management
Strategy (PLR-TFNSW-PJT-PE-RPT000018), date recorded 07/01/19
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
14/05/19

Construction vehicles (including staff vehicles)
associated with the CSSI must:

Regular inspections and monitoring
will be undertaken to ensure
construction vehicles are being
operated as per CoA E5.

(a) minimise parking or queuing on public roads and
utilise the light rail corridor for construction vehicle
and staff movements to the greatest extent
practicable;

The Traffic Transport Access
Management Plan (TTAMP) will
cover steps to comply with CoA E5
(a)-(e).

(b) not idle or queue in local residential streets;
(c) minimise use of routes on local roads that directly
pass schools or childcare centres, or where no
alternative route is available, restrict heavy vehicle
movements between 8:00am and 9:30am and
between 2:30pm and 4:00pm Monday to Friday,
during the school term;
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Construction

Noted in accordance with:
• Traffic, Transport and Access
Management Plan (TTAMP) (PLRVNT-SAM-TT-PLN-000001), dated
14/05/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Compliant

Preconstruction

Track condition of roads and
property within the road reserve
have been recorded and provided to
the asset owner no later than one
month before the commencement of
construction.

• Dilapidation Survey Report Grand
Avenue Camellia (PLR-VNT-SAMPE-RPT-000001), dated 29/06/18

Construction

Track any damage caused as a
result of Portion 2 Early Works has
been rectified and/or compensated.

Noted

(d) not use local roads (including residential streets)
to gain access to construction sites and compounds
unless no alternatives are available. Construction
sites must be accessed from arterial roads and the
rail corridor used for transportation of construction
materials and the like to work sites to the greatest
extent practicable; and
(e) adhere to the nominated haulage routes
identified in the Construction Traffic, Transport
and Access Management Plan required under
Condition C3.
E6

Condition Reports
Current condition reports for all existing roads and
all existing property and infrastructure in the road
reserve where the physical condition is likely to be
adversely affected during works must be prepared
before commencement of such works. The report
must state the current condition of the asset. A copy
of the report must be provided to the asset owner no
later than one month before the commencement of
construction of the CSSI.

E7

If damage occurs to any item outlined in Condition
E6 resulting from the works, aside from that resulting
from normal wear and tear, the Proponent must
either (at the asset owner’s discretion):
(a) compensate the asset owner for the damage so
caused. The amount of compensation may be
agreed with the asset owner, but compensation
must be paid even if no agreement is reached; or
(b) rectify the damage so as to restore the item to at
least the condition it was in pre-works. Any repairs
must be completed before the commencement of
CSSI operations.
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

E20

Land Use Survey
A detailed land use survey must be undertaken to
confirm sensitive receivers (including critical working
areas such as operating theatres, precision
laboratories housing sensitive equipment and drama
theatres) potentially exposed to construction noise
and vibration, construction ground-borne noise and
operational noise and vibration. The survey may be
undertaken on a progressive basis but must be
undertaken in any one area before the
commencement of works which generate
construction or operational noise, vibration or
ground-borne noise in that area. The results of the
survey must be used to develop the Noise and
Vibration Management Sub-Plan required by
Condition C3 and Construction Noise and
Vibration Impact Statements required by
Condition E42.

Compliant

Preconstruction

Ensure that land use surveys
showing sensitive receivers
potentially exposed to construction
noise and vibration impacts prior to
commencing works in an area are
incorporated into Construction
Noise and Vibration Impact
Statements (CNVIS).

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

Working hours are to be monitored
through:

Noted - As per CoA E23, this site is
allowed to work 24 hours a day, 7 days
a week (refer to E23)

E21

Hours of Works
Works must be undertaken during the following
hours:
(a) 7:00am to 6:00pm Mondays to Fridays, inclusive;
(b) 8:00am to 12:00pm Saturdays; and
(c) at no time on Sundays or public holidays.

Construction

• Site diaries

• Endorsement letter from ER for
CNVIS, dated 08/04/19
• Endorsement letter from AA for
CNVIS, dated 03/04/19

• Timesheets
• Regular environmental
inspections
Note: As per CoA E23, this site is
allowed to work 24 hours a day, 7
days a week (refer to E23)

E23

Notwithstanding Condition E21, works may be
undertaken in the Camellia and Rosehill precincts
(east of James Ruse Drive) and the Carlingford
precinct (from Parramatta River to Victoria Road) 24
hours a day, seven days a week provided that
sensitive receivers are not affected by noise levels
of greater than 5 dBA above the rating background

Compliant

39 | Parramatta Light Rail – Stage 1
Portion 2 Early Works – Pre-Construction Compliance Report
06 September 2019 Version 04
UNCONTROLLED WHEN PRINTED

Construction

Monitor working hours of site
operation and ensure the sensitive
receivers are not affected by noise
levels greater than 5 dBA above
background level.

Noted in accordance with:
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

level at any residence in accordance with the Interim
Construction Noise Guideline (DECC, 2009),
between 10.00pm and 7.00am.

E25

Works may be undertaken outside of the hours
defined in Conditions E21 to E22, as applicable,
but only if one or more of the following applies:
(a) for the delivery of materials required by the NSW
Police Force or other authority for safety reasons; or
(b) where it is required in an emergency to avoid
injury or the loss of life, to avoid damage or loss of
property or to prevent environmental harm; or
(c) where different hours of works are permitted or
required under an EPL in force in respect of the
CSSI; or
(d) works approved under an Out-of-Hours Work
Protocol for works not subject to an EPL; or
(e) construction that causes LAeq(15 minute) noise
levels:
i) no more than 5 dB(A) above the rating background
level at any residence in accordance with the Interim
Construction Noise Guideline (DECC, 2009), and
ii) no more than the ‘Noise affected’ noise
management levels specified in Table 3 of the
Interim Construction Noise Guideline (DECC, 2009)
at other sensitive land uses, and
iii) no more than 15dBA above the night-time rating
background level at any residence during the night
time period, when measured using the LA1(1
minute) noise descriptor, and
iv) continuous or impulsive vibration values,
measured at the most affected residence are no
more than the maximum values for human exposure
to vibration, specified in Table 2.2 of Assessing
Vibration: a technical guideline (DEC, 2006), and
v) intermittent vibration values measured at the most
affected residence are no more than the maximum

Evidence and comments

Compliant
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Construction

As per E23, this site is allowed to
operate 24 hours a day, 7 days a
week.
Monitor working hours of site
operation and ensure that sensitive
receivers are not affected by noise
levels greater than 5 dBA above
background level.

Noted in accordance with:
• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19
• Endorsement letter from ER for
TfNSW OOHWP, dated 30/11/18
• Endorsement letter from AA for
TfNSW OOHWP, dated 22/11/18
• Endorsement letter from Secretary
for TfNSW OOHWP, dated
01/02/2019
• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Construction

Ensure ER is notified of any
emergency construction works.

Noted

values for human exposure to vibration, specified in
Table 2.4 of Assessing Vibration: a technical
guideline (DEC, 2006).
E26

On becoming aware of the need for emergency
construction works, the Proponent must notify the
ER of the need for those activities or works. The
Proponent must also use best endeavours to notify
all affected sensitive receivers of the likely impact
and duration of those works.
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

E27

Highly Noise Intensive Works

Compliant

Construction

Ensure the OOHWP is followed
during high noise intensive works
are being carried out and comply
with the requirements of CoA E27.

Noted in accordance with:

Except as permitted by an EPL, or through the
Out-of-Hours Work Protocol, Highly Noise
Intensive Works that result in an exceedance of

Compliance will be monitored
through:

the applicable NML at the same receiver must
only be undertaken: (a) between the hours of 8:00

• Site diaries

am to 6:00 pm Monday to Friday; (b) between the
hours of 8:00 am to 1:00 pm Saturday; and (c) in

• Regular environmental inspections

• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19
• Endorsement letter from ER for
TfNSW OOHWP, dated 30/11/18
• Endorsement letter from AA for
TfNSW OOHWP, dated 22/11/18
• Endorsement letter from Secretary
for TfNSW OOHWP, dated
01/02/2019

continuous blocks not exceeding three (3) hours
each with a minimum respite from those activities
and works of not less than one (1) hour between
each block. For the purposes of this condition,

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

'continuous' includes any period during which
there is less than a one (1) hour respite between
ceasing and recommencing any of the work that
are the subject of this condition.
– Note: A trial period of the Highly Noise Intensive
Work undertaken with the approval of the Out of
Hours Work Protocol may be established.

E28

Out of Hours Works Protocol
An Out-of-Hours Work Protocol must be prepared
to identify a process for the consideration,
management and approval of works which are
outside the permitted hours defined in Conditions
E21 to E22, where an EPL does not apply. The
Protocol must be approved by the Secretary
before commencement of out-of-hours works. The
Protocol must be prepared and implemented in
consultation with AA. The Protocol must:

Compliant
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Preconstruction

Track that OOHWP is prepared and
submitted the Secretary for
Approval by TfNSW.

• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19
• Endorsement letter from ER for
TfNSW OOHWP, dated 30/11/18
• Endorsement letter from AA for
TfNSW OOHWP, dated 22/11/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from Secretary
for TfNSW OOHWP, dated
01/02/2019

(a) provide a process for the consideration of outof-hours works against the relevant noise and
vibration criteria;
(b) provide a process for the identification and
implementation of mitigation and management
measures for residual impacts, in consultation with
the community at each
affected location, consistent with the requirements
of Condition E39;
(c) identify an approval process that considers the
risk level of activities (in accordance with AS/NZS
ISO 31000:2009 “Risk Management”), proposed
mitigation, management, and coordination,
including where:
i) low and moderate risk activities can be
approved by the ER in consultation with the AA,
and
ii) high risk activities that are approved by the
Secretary; and
(d) identify Department and community notification
arrangements for approved out of hours works,
which will be detailed in the Communication
Strategy.
Note: This condition does not apply where work is
required for an emergency (as defined in Condition
E25 (b)).
E29

Out-of-hours works that may be regulated through
an EPL or the Out of Hours Work Protocol as per
Condition E28 include, but are not limited to:
(a) carrying out works that during standard hours
would result in a high risk to construction personnel
or public safety, based on a risk assessment carried
out in accordance with AS/NZS ISO 31000:2009
“Risk Management”; or
(b) the relevant road authority has advised the
Proponent in writing that carrying out the works and
activities during standard hours would result in a

Compliant
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Construction

Ensure OOHWP is being followed
during out of hours works.

Noted in accordance with:
• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19
• Endorsement letter from ER for
TfNSW OOHWP, dated 30/11/18
• Endorsement letter from AA for
TfNSW OOHWP, dated 22/11/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

• Endorsement letter from Secretary
for TfNSW OOHWP, dated
01/02/2019

high risk to road network operational performance
and a road occupancy licence will not be issued; or
(c) the relevant utility service operator has advised
the Proponent in writing that carrying out the works
and activities during standard hours would result in a
high risk to the operation and integrity of the utility
network; or
(d) where the TfNSW Transport Management Centre
(or other road authority) has advised the Proponent
in writing that a road occupancy licence is required
and will not be issued for the works or activities
during the hours specified in Condition E21 and
Condition E22; or
(e) where Sydney Trains (or other rail authority) has
advised the Proponent in writing that a Rail
Possession is required.
E30

Construction Noise Mitigation Measures
Mitigation measure, as outlined in noise and
vibration management plan and out of hours works
protocol, must be applied to construction activities
that are predicted to result in the following residential
ground-borne noise levels being exceeded as a
result of the CSSI:
(a) Evening (6.00pm to 10.00pm) – internal LAeq(15
minute): 40 dBA; and
(b) Night (10.00pm to 7.00am) – internal LAeq(15
minute): 35 dBA.

Evidence and comments

Compliant

The mitigation measures must be outlined in the
Construction Noise and Vibration Management
Sub-Plan and the Out of Hours Works Protocol.
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Construction

Ensure mitigation measures are
being implemented as per the
NVMP and OOHWP for the works
that has the potential to exceed:
a) internal LAeq(15 min): 40 dBA
between 1800-2200 hrs
b) internal LAeq(15 min): 35 dBA
between 2200-0700 hrs
Compliance will be monitored
through environmental inspections
and noise monitoring events.
Note: Ground-borne noise impacts
are not anticipated as significant
vibration generating source(s), with
the potential to generate perceptible
ground-borne noise, does not form
part of the Project design.

Noted in accordance with:
• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
11/04/19
• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

E31

Noise generating works near places of worship,
educational institutions and noise and vibrationsensitive businesses and critical working areas must
not be timetabled within sensitive periods, unless
otherwise agreed with the affected institutions, and
at no cost to the affected institution. This must be
determined through ongoing consultation with the
community during construction.

Compliant

Construction

Ensure noise generating works are
not scheduled to interfere with
sensitive businesses and critical
working areas. Consultation will be
undertaken with potentially
impacted sensitive businesses
(where applicable) to determine
sensitive periods.

Noted in accordance with:

Note: Portion 2 Early Works site is
located in a heavy industrial area
with no adjacent places of worship,
education institutions or critical
working areas.
E32

E33

The Proponent must consult with proponents or
applicants of other State Significant development
and infrastructure works near the CSSI and take
reasonable steps to coordinate works to minimise
cumulative impacts of noise and vibration and
maximise respite for affected sensitive receivers.

Compliant

Construction noise mitigation measures must be
implemented in accordance with Tables 4, 5, 6 and
7 of TfNSW’s Construction Noise and Vibration
Strategy (2018), regardless of the number of
sensitive receivers impacted.

Compliant

Construction

Construction

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19
• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19

Track that the proponent is carrying
out consultation with other State
Significant developments and
infrastructure works in the vicinity is
being carried out and take
reasonable steps to coordinate
works to minimise cumulative
impacts of noise and vibration and
maximise respite for affected
sensitive receptors.

Noted in accordance with:

Track that mitigation measures as
per NVMP is being implemented.
Implementation will be tracked
through environmental inspections
and noise monitoring events as per
the Noise Monitoring Program

Noted in accordance with:

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19

• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

• Endorsement letter from ER for
CNVMP, dated 11/04/19
• Endorsement letter from AA for
CNVMP, dated 10/04/19
• Endorsement letter from ER for
CNVIS, dated 08/04/19
• Endorsement letter from AA for
CNVIS, dated 03/04/19
E34

Piling activities that affect sensitive receivers must
be undertaken using quieter alternative methods
than impact or percussion piling, such as bored piles
or vibrated piles, where practicable.

E36

Construction Noise Mitigation – Respite
The Proponent must provide respite periods for
sensitive receivers where any construction activity
during the hours specified in Condition E21 results
in noise levels that exceed the Highly Noise Affected
Level of 75 dB (LAeq,15 minute).

E37

Where works are undertaken outside hours specific
in Condition E21 and E22 and construction noise
levels exceed 65 dB(A) LAeq (15 mins) at the
façade of the building of a residential receiver, the
Proponent must only work 4 nights in any 7 day
period. The 4 nights worked must be informed by
community consultation referenced in Condition
E39.
Outcomes of the community consultation, the
identified works and respite periods and the
scheduling of the likely out-of-hour works must be

Compliant

Compliant

46 | Parramatta Light Rail – Stage 1
Portion 2 Early Works – Pre-Construction Compliance Report
06 September 2019 Version 04
UNCONTROLLED WHEN PRINTED

Construction

Track the selection of piling is in
accordance with approved methods

Noted

Construction

Ensure respite periods are provided
for sensitive receivers for activities
exceed Highly Noise Affected Level
of 75 dB (LAeq,15 minute). Noise
monitoring to be performed to
determine the noise generated by
such activities.

Noted in accordance with:

Track that, where applicable, respite
periods are being adhered to.

Noted – in accordance with:

Construction

Track that outcomes of the
community consultation, the
identified works and respite periods
and the scheduling of the likely
OOHW are provided to the AA, ER
and the Secretary for information.

• Construction Noise and Vibration
Management Plan (CNVMP) (PLRVNT-SAM-NV-PLN-000003), dated
30/08/19
• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19
• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

provided to the AA, ER and the Secretary for
information.
Relocation of work following 4 nights of works in any
7 day period must be sufficiently removed so as to
provide clear respite of 3 days. Works in areas of
respite must be subject to noise levels of no more
than 5 dB(A) above the rating background level at
any residence in accordance with the Interim
Construction Noise Guideline (DECC, 2009) (ICNG).
The requirements of this condition may be varied
with the approval of the Secretary following the
Secretary’s review of community consultation
outcomes, construction noise and vibration impacts
and the implementation of noise management and
mitigation measures.

E38

E39

Monitoring Methodology

Evidence and comments

Track that if the requirements of
CoA E37 are varied with the
approval of the Secretary following
the Secretary’s review of community
consultation outcomes, construction
noise and vibration impacts and the
implementation of noise
management and mitigation
measures, then variation is adhered
to

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

Compliance will be monitored using
Environmental Inspection Audits,
Compliance Reports, Independent
Audits and Internal Audits

All works undertaken for the delivery of the CSSI,
including those undertaken by utility contractors,
must be coordinated to ensure respite, including the
respite required by Condition E37. The Proponent
must:
(a) schedule any works to provide respite to
impacted noise sensitive receivers so that all respite
periods are achieved; or
(b) consider the provision of alternative mitigation,
including the provision of at receiver treatments and
alternative accommodation to impacted noise
sensitive receivers; and
(c) provide documentary evidence to the AA in
support of any decision made by the Proponent in
relation to respite or mitigation.

Compliant

In order to undertake out-of-hours work described in
Condition E25(c) and (d), the Proponent must

Compliant

Construction

Track that all works will be
coordinated to ensure respite by:
(a) scheduling any works to provide
respite to impacted noise sensitive
receivers so that all respite periods
are achieved; or
(b) considering the provision of
alternative mitigation, including the
provision of at receiver treatments
and alternative accommodation to
impacted noise sensitive receivers;
and

Noted – in accordance with:
• Parramatta Light Rail Stage 1
Community Communication Strategy
(PLR-TFNSW-CBD-PE-PLN000001), dated 18/01/19
• Parramatta Light Rail Out-of-Hours
Work Protocol (PLR-TFNSW-CBDPE-FRM-000002), dated 04/02/19
• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

(c) providing documentary evidence
to the AA in support of any decision
made by the Proponent in relation to
respite or mitigation.
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Construction

Track that consultation with the
community is being undertaken for

Noted

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

identify appropriate work and respite periods for the
works in consultation with the community at each
affected precinct at three monthly intervals. This
consultation must be ongoing and include (but not
be limited to) providing the community with:
(a) a schedule of likely out-of-hours work for a period
of no less than three (3) months for medium and
high risk work (as defined in the Out-of-Hours Work
Protocol (Condition E28));
(b) a schedule of likely out-of-hours work for a period
of no less than seven (7) days for low risk work (as
defined in the Out-of-Hours Work Protocol);
(c) the potential works, location and duration;
(d) the noise characteristics and likely noise levels of
the works; and
(e) likely mitigation and management measures.

Monitoring Methodology

Evidence and comments

OOHW and includes requirements
(a) – (e) of CoA E39.
Compliance will be monitored
through the OOHW Application
using Environmental Inspection
Audits, Compliance Reports,
Independent Audits and Internal
Audits.

The Proponent shall consider and respond to the
affected community’s preference for alternative
hours and/or durations.
The outcomes of the community consultation, the
identified respite periods and the scheduling of the
likely out-of-hour works must be provided to the AA,
ER and the Secretary.
E40

E41

The provision of respite periods does not preclude
the application of other construction noise
management measures, including the provision of at
receiver treatments and or alternate
accommodation.

Workplace Health and Safety for Nearby Workers

Construction

Track the provision of respite
periods does not prevent the
implementation of other noise
management measures.

Noted

Compliance will be tracked through
OOHW Application, environmental
inspection and noise monitoring
events
Compliant

At no time can noise generated by construction
exceed the National Standard for exposure to noise
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Construction

Track that noise does not exceed 85
dBA (LAeq,8h) for any employee
working at a location near the CSSI.

Noted
• Construction Noise and Vibration
Impact Statement (CNVIS) (PLR-

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

in the occupational environment of an eight-hour
equivalent continuous A-weighted sound pressure
level of LAeq,8h, of 85dB(A) for any employee
working at a location near the CSSI.

E42

Construction Noise and Vibration Impact
Statements

Evidence and comments

VNT-SAM-NV-ASS-000001), dated
25/06/19
• Qualitative Occupational Hygiene
Assessment (QOHA) (PLR-VNTSAM-HS-PLN-000006), dated
14/06/18
Compliant

Construction Noise and Vibration Impact
Statements (CNVIS) must be prepared and
implemented for each construction site before
construction noise and vibration impacts commence
and include specific mitigation measures identified
through consultation with affected sensitive
receivers. Each Construction Noise and Vibration
Impact Statement will supplement the Noise and
Vibration Management Sub-Plan and must
specifically address each of the major construction
sites and must include but not be limited to:
(a) a description of the proposed activities;
(b) predicted noise and vibration levels based on
background noise levels;
(c) examination of alternative methods of
construction that would potentially reduce noise and
vibration if the potential noise and vibration exceeds
the relevant criteria;
(d) description and commitment to work practices
which limit noise and vibration;
(e) description of specific noise and vibration
mitigation treatments and time restrictions, including
respite periods, duration, and frequency;
(f) justification for any activities to be undertaken
outside the specified construction hours defined in
Conditions E21 and E22;
(g) internal noise audit systems including recording
of daily hours of construction, progressive impact
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Preconstruction

Track that CNVIS is prepared and
implemented before construction
noise and vibration impacts
commence and ensure that it
includes specific mitigation
measures identified through
consultation with affected sensitive
receivers.
Track that controls as stated in
CNVIS are implemented.
Compliance will be monitored
through the Environmental
Inspection Audits, Compliance
Reports, Independent Audits and
Internal Audits.

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19
• Endorsement letter from ER for
CNVIS, dated 08/04/19
• Endorsement letter from AA for
CNVIS, dated 03/04/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Vibration
The Proponent must conduct vibration testing before
and during vibration generating activities that have
the potential to impact on heritage items to identify
minimum working distances to prevent cosmetic
damage. ln the event that the vibration testing and
monitoring shows that the preferred dose values for
vibration are likely to be exceeded, the Proponent
must review the construction methodology and, if
necessary, implement additional mitigation
measures.

Compliant

Construction

Track that vibration testing is being
carried out where determined to be
required by the CNVIS, and that the
CNVIS captures requirements of
CoA E43.

• Construction Noise and Vibration
Impact Statement (CNVIS) (PLRVNT-SAM-NV-ASS-000001), dated
25/06/19

Building Condition Survey
Before commencement of any construction and with
the agreement of the landowner, a structural
engineer must undertake building condition surveys

Compliant

assessments as work proceeds, conducting informal
checks by the AA, providing active and
communication links to Council and surrounding
residents and sensitive receivers;
(h) assessment of potential noise from the proposed
construction methods including noise from
construction vehicles and noise impacts from
required traffic diversions;
(i) community consultation and notification;
(j) all reasonable and feasible measures including
adopting the least noisy available construction
methods, systems and equipment;
(k) additional noise and vibration mitigation
measures as negotiated with affected residents and
other sensitive receivers.
Note: Existing noise levels, pre-construction noise
levels, or the like for the purposes of identifying
rating background noise levels, noise management
levels and construction noise impacts are noise
levels that do not include any other construction
related noise.
E43

E45

• Endorsement letter from ER for
CNVIS, dated 08/04/19
• Endorsement letter from AA for
CNVIS, dated 03/04/19
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Preconstruction

Conduct a structural engineering
assessment of buildings as defined
by the CSSI, EIS or the SPIR.

• Building condition surveys – (PLRVNT-SAM-PE-RPT-000007 and
PLR-VNT-SAM-PE-RPT-000008),
dated 04/10/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

of all buildings identified in the documents listed in
Condition A1 as being at risk of damage. The
results of the surveys must be documented in a
Building Condition Survey Report for each
building surveyed. Copies of Building Condition
Survey Reports must be provided to the
landowners of the buildings surveyed, and if agreed
by the landowner, the relevant Council within three
weeks of completing the surveys and no later than
one month before the commencement of
construction.
E46

After completion of construction and with the
agreement of the landowner, Building Condition
Surveys of all buildings for which building condition
surveys were undertaken in accordance with
Condition E45 of this approval must be undertaken
by a structural engineer. The results of the surveys
must be documented in a Building Condition
Survey Report for each building surveyed. Copies
of Building Condition Survey Reports must be
provided to the landowners of the buildings
surveyed, and if agreed by the landowner, the
relevant Council within three weeks of completing
the surveys and no later than three (3) months
following the completion of construction.

Postconstruction

For each structure assessed in
accordance with Condition E45, a
building condition survey report at
the completion of construction
activities to be conducted.

Noted

E47

Any physical damage caused to a property as a
result of the CSSI shall be rectified or the property
owner compensated, within a timeframe agreed to
by the property owner with the costs borne by the
Proponent. This condition is not intended to limit any
claims that the property owner may have against the
Proponent.

Construction

If physical damage is caused to the
structure as a result of the CSSI, the
property owner shall be rectified or
compensated.

Noted

E60

The Proponent must not destroy, modify or
otherwise physically affect heritage items (including
Aboriginal objects), outside of the CSSI footprint.

Construction

Note: Heritage Items managed in
Portion 1 Early Works of Package 3
works, no further Heritage Items

Noted
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

envisaged to be encountered in
Portion 2 Early Works. Heritage
items encountered will be managed
under the Unexpected Finds
Procedure. An Unexpected Finds
Procedure (US-059090-HS-PR-039)
has been prepared for the project.
Track that unexpectedly found
heritage items are managed
according to Unexpected Finds
Procedure and are not destroyed,
modified or otherwise physically
affected.
E61

Nothing in this approval permits the Proponent to
harm, modify, or otherwise impact human remains
uncovered during the construction and operation of
the CSSI.

E62

An Unexpected Heritage Finds Procedure must
be:
(a) prepared to manage unexpected heritage finds in
accordance with any guidelines and standards
prepared by the Heritage Council of NSW or OEH;
and
(b) certified by a suitably qualified and experienced
archaeologist or heritage specialist.
The Procedure must be included in the Heritage
Management Sub-plan required by Condition C3.

Compliant

The Unexpected Heritage Finds Procedure, as
submitted to the Secretary, must be implemented for
the duration of construction and during operational
maintenance works.

Compliant

E63
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Construction

Track that for any human remains
encountered, stop works
immediately and the Unexpected
Finds Procedure is implemented.

Noted

Preconstruction

Ensure Unexpected Finds
Procedure has been prepared by a
suitably qualified
archaeologist/heritage specialist.

• Unexpected Finds Procedure
Cultural Heritage (PLR-VNT-SAMHE-PRO-000001), dated 04/04/19

Track that the Unexpected Heritage
Finds Procedure has been
submitted to the Secretary.

• Unexpected Finds Procedure
Cultural Heritage (PLR-VNT-SAMHE-PRO-000001), dated 04/04/19

Track that the Unexpected Finds
Procedure is implemented for the
duration of Portion 2 Early Works.

• Endorsement letter from ER for
Unexpected Finds Procedure
Cultural Heritage, dated 12/04/19

Construction

• Endorsement letter from ER for
Unexpected Finds Procedure
Cultural Heritage, dated 12/04/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Compliance will be monitored
through Compliance Reports,
Independent Audits and Internal
Audits.
E72

Historical Archaeology
Before works within Zones 1 and 2 Historical
Archaeological Management Units (HAMUs), the
Proponent must engage a suitably qualified
archaeologist whose experience complies with the
NSW Heritage Council’s Criteria for Assessment
of Excavation Directors (July, 2011) (referred to as
the Excavation Director) to oversee and advise on
matters associated with historical archaeology (i.e.
non-Aboriginal) and to prepare a Historical
Archaeological Research Design and
Excavation Methodology.

Compliant

Preconstruction

The project is located exclusively
within HAMU Zone 3. In the event
Condition E62 is triggered, ensure
an engagement of an Excavation
Director to oversee the
implementation of Unexpected
Finds Procedure.

• Unexpected Finds Procedure
Cultural Heritage (PLR-VNT-SAMHE-PRO-000001), dated 04/04/19

In the event that archaeological
relics are discovered, track that,
1) an Archaeological Excavation
Report is prepared
2) the report is submitted to the
Secretary within 12 months of
completing all archaeological
investigations, unless otherwise
agreed with the Secretary
3) the report is submitted to the
NSW Heritage Council, local
library and the local Historical
Society.

Noted - The likelihood of discovering of
non-Aboriginal or post-contact
archaeological relics is envisaged to
be low due to extensive past
disturbance from industrial and
remediation operations of the site.

Noted - If CoA E62 is triggered,
evidence of nomination of an
Excavation director

Where the unexpected heritage finds procedure
required by Condition E62 is triggered in a Zone 3
location, the Excavation Director must oversee its
implementation.
E75

In the event that non-Aboriginal or post-contact
archaeological relics are discovered, the Proponent
must prepare an Archaeological Excavation
Report containing the findings of any excavations,
including artefact analysis and the identification of a
final repository of any relics. The report must be
submitted to the Secretary, for information, within 12
months of completing all archaeological
investigations, unless otherwise agreed with the
Secretary. The Archaeological Excavation Report
must also be submitted to the NSW Heritage
Council, the local library and the local Historical
Society in the local government area. A copy of the
Archaeological Excavation Report must be
provided with the relics.

Compliant
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Construction

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

E77

Where previously unidentified Aboriginal objects are
discovered during construction of the CSSI, all work
should stop in the affected area and a suitably
qualified and experienced Aboriginal heritage expert
should be contacted to provide specialist heritage
advice. The measures to consider and manage this
process must be specified in the Heritage
Management Sub-Plan required by Condition C3
and, where relevant, include registration in the
OEH’s Aboriginal Heritage Information Management
System (AHIMS) register.

Compliant

Construction

In the event where previously
unidentified Aboriginal objects are
discovered, track the
implementation of Unexpected
Finds Procedure and ensure,

Noted – in accordance with:

Any Aboriginal objects discovered must be identified
in the Heritage Interpretation Strategy required by
Condition E65 and, where relevant, include
registration in the OEH’s Aboriginal Heritage
Information Management System (AHIMS) register.

Compliant

E79

E80

1) All works are ceased
2) Obtain specialist heritage advice
from a suitably qualified
Aboriginal heritage specialist.

• Unexpected Finds Procedure
Cultural Heritage (PLR-VNT-SAMHE-PRO-000001), dated 04/04/19
• Noted - Evidence of engagement of
a suitably qualified Aboriginal
heritage specialist (if required)

Note: The likelihood of discovering
of non-Aboriginal or post-contact
archaeological relics is envisaged to
be low due to extensive past
disturbance from industrial and
remediation operations of the site.
Management of processes identified
in CoA E77 is identified in Section
4.8 of the CEMP

The Proponent must design and construct the CSSI
in a manner that reduces visual and heritage setting
impacts and ensures consolidation and
rationalisation of kerbside infrastructure to avoid
visual clutter.
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Construction

Construction

Track that in the event that
aboriginal objects are identified, a
heritage interpretation strategy will
be prepared in consultation with
OEH and Heritage Council of NSW
in accordance with Condition E64.

Noted – in accordance with:

Track that the design and
construction of the Portion 2 Early
Works is carried out in a manner
that reduces visual and heritage
setting impacts and ensures
consolidation and rationalisation of
kerbside infrastructure to avoid
visual clutter.

The Package 3 works are remediation
activities and the site will be
transferred to future contractors for
construction of the SaM facility.

• Heritage Interpretation Strategy (if
required)
• Unexpected Finds Procedure
Cultural Heritage (PLR-VNT-SAMHE-PRO-000001), dated 04/04/19

CoA
Ref

Compliance Requirement

E82

Nothing in this approval permits advertising on any
element of the CSSI.

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

Construction

Track that no element of the CSSI is
used for advertising.

Noted

Compliance will be monitored
through Environmental Inspection
Reports, Compliance Reports,
Independent Audits and Internal
Audits.
E83

The Proponent must design and construct the CSSI
in a manner that minimises opportunities for graffiti.

E86

The CSSI must be constructed in a manner that
minimises visual impacts resulting from construction
sites, including protecting and retaining existing
vegetation around the perimeter of compound sites,
providing temporary landscaping and screening
where appropriate to soften views of the
construction sites and minimising light spill to
adjacent residential areas.

Compliant

Construction

Track that the CSSI is designed and
construct to minimise opportunities
for graffiti.

Noted

Construction

Track that the CSSI is constructed
in a manner that minimises visual
impacts resulting from construction
sites as per CoA E86.

Noted – in accordance with:

Track that the provision of
temporary landscaping and
screening where appropriate to
soften views of the construction
sites.
Note: this site is located within a
heavy industrial area with no
adjacent residents.

E111

Water Quality
Before undertaking any works and during
maintenance or construction activities, erosion and
sediment controls must be implemented and
maintained to prevent water pollution consistent with
LandCom’s Managing Urban Stormwater series
(The Blue Book).

Compliant

Preconstruction

Track that prior to undertaking any
works and during maintenance or
construction activities, ensure the
implementation and maintenance of
erosion and sediment controls to
prevent water pollution consistent
with LandCom’s Managing Urban
Stormwater series (The Blue Book).
Compliance will be tracked through
environmental inspections, and
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• Construction Environmental
Management Plan (CEMP) (PLRVNT-SAM-PE-PLN-000018), dated
19/07/19
• Portion 2 Works Environmental
Control Map & Notes (PLR-VNTSAM-EE-DRG-000001 / PLR-VNTSAM-EE-DRG-000002), dated
01/08/19

• Soil and Water Management Plan
(SWMP) (PLR-VNT-SAM-PE-PLN000019), dated 14/05/19
• Endorsement letter from ER for
SWMP, dated 11/04/19
• Erosion and Sediment Control Plan
(ESCP)(PLR-VNT-SAM-EE-DRG000004), dated 15/04/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

regular updates and review of
erosion and sediment control plans.
E118

E119

Notification must be provided and, where relevant,
approvals must be sought directly from the EPA
before commencement of any works which will
intersect or disturb the surface of sites which are
regulated by the EPA under the Contaminated Land
Management Act 1997.

Before commencement of any activities that would
result in the disturbance of land and/or soil in Areas
of Environmental Interest (AEI) identified as having a
high risk of contamination, or identified as medium
risk subject to further desktop assessment as
specified in the documents listed in Condition A1, a
Site Contamination Report must be prepared by a
suitably qualified person(s) in accordance with the
requirements of the Contaminated Land
Management Act 1997 and associated guidelines.
The Site Contamination Report must outline the
potential contamination risks from the AEIs to
human health and receiving waterways and detail,
where relevant, whether the land is suitable (for the
intended land use) or can be made suitable through
remediation. For AEIs where there is insufficient
information and data available to draw such
conclusions, the Site Contamination Report must

Compliant

Preconstruction

Track that notifications are provided
and approvals obtained from EPA
prior to commencing any works at
Portion 2 Early Works site.
Note: The site is regulated by EPA
under CLM Act. A Voluntary
Management Proposal has been
endorsed by the NSW EPA to carry
out the actions, works and other
components relating to remediation,
as set out in: Remediation Action
Plan (RAP) for 6-10 Grand Avenue,
Camellia (Golder Associates,
1775480-006-R-Rev0 RAP, 2
November 2017).

Compliant
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Preconstruction

Track that the Site Contamination
Report has been prepared for the
site by suitably qualified person(s) in
accordance with CLM Act and
associated guidelines. Ensure Site
contamination report outlines
potential contamination risks from
the AEIs to human health and
receiving waterways and detail,
where relevant, whether the land is
suitable (for the intended land use)
or can be made suitable through
remediation.

• Voluntary Management Proposal
(PLR-TFNSW-SAM-PE-CON000001), date recorded 05/10/18
• EPA endorsed Voluntary
Management Proposal (PLRTFNSW-SAM-PE-MEM-000003),
date recorded 05/10/18
• Remediation Action Plan for 6-10
Grand Avenue, Camellia NSW
(1775480-006-R-Rev0 RAP), dated
02/11/17

• SaM Contamination Gap Analysis
(PLR-TFNSW-SAM-PE-RPT000001), dated 21/05/18

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

also detail the outcomes of Phase 2 site
contamination investigations within those AEIs.
E120

For those AEIs where a Site Contamination Report
is to be prepared in accordance with Condition
E119, where the investigations identify that the site
is suitable for the intended operations and that there
is no need for a specific remediation strategy,
measures to identify, handle and manage potential
contaminated soils, materials and groundwater must
be identified in the Site Contamination Report and
incorporated into the CEMP or relevant sub-plan.

Compliant

Preconstruction

The Site Contamination Report and
Data Gap Assessment have
identified that the site requires
further remediation works prior to
land use as the future stabling and
maintenance (SaM) facility.

• SaM Contamination Gap Analysis
(PLR-TFNSW-SAM-PE-RPT000001), dated 21/05/18

E121

For those AEIs where a Site Contamination Report
concludes the site can be made suitable for its
intended land use subject to remediation, the Site
Contamination Report must include a
Remediation Action Plan to address disturbed
areas, and how the environmental and human health
risks will be managed during the disturbance,
remediation and/or removal of contaminated soil or
groundwater.

Compliant

Preconstruction

Track that the Remediation Action
Plan (RAP) has been prepared for
the site to address disturbed areas,
and how the environmental and
human health risks will be managed
during the disturbance, remediation
and/or removal of contaminated soil
or groundwater.

• Remediation Action Plan for 6-10
Grand Avenue, Camellia NSW
(1775480-006-R-Rev0 RAP), dated
02/11/17

For those AEIs where remediation is required, the
Site Contamination Report and Remediation
Action Plan must be accompanied by a Site Audit
Statement(s), prepared by a NSW EPA Accredited
Site Auditor under the Contaminated Land
Management Act 1997, verifying that the disturbed
area has been or can be remediated to a standard
consistent with the intended land use. Where land is
remediated, a final Site Audit Statement(s) must be
prepared by an accredited Site Auditor, certifying
that the contaminated and disturbed areas have
been remediated to a standard consistent with the
intended land use.

Compliant

Track that the Site Contamination
Report is accompanied by Site Audit
Statement(s) endorsed by a NSW
EPA Site Auditor verifying that the
disturbed area has been or can be
remediated to a standard consistent
with the intended land use.

• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19

E122

Note: Terms used in Condition E121 and E122 have
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Preconstruction

• SaM Contamination Gap Analysis
(PLR-TFNSW-SAM-PE-RPT000001), dated 21/05/18

• Remediation Action Plan for 6-10
Grand Avenue, Camellia NSW
(1775480-006-R-Rev0 RAP), dated
02/11/17
• SaM Contamination Gap Analysis
(PLR-TFNSW-SAM-PE-RPT000001), dated 21/05/18
• Site Auditor Interim Audit Advice
(IAA) Remediation Action Plan 6-10
Grand Avenue, Camellia NSW

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

the same meaning as in the Contaminated Land
Management Act 1997.

Evidence and comments

(S12858_LET03_10November2017),
dated 10/11/17

E123

For those AEIs where remediation is required, the
land must not be used for the purpose approved
under the terms of this approval until a Site Audit
Statement determines that the land is suitable for
that purpose and any conditions on the Site Audit
Statement have been complied with.

Postconstruction

Track that the site is not used for
the purposed approved under the
terms of this approval until a Site
Audit Statement determines that the
land is suitable for that purpose and
any conditions on the Site Audit
Statement have been complied with.

Noted

E124

A copy of the final Site Audit Statement must be
submitted to the Secretary and relevant Council no
later than one month before the commencement of
CSSI operations.

Postconstruction

Track the final Site Audit Statement
is submitted to the Secretary and
Parramatta City Council at least one
month prior to commencing Works
to construct the SaM facility.

Noted

E125

An Unexpected Contaminated Land and
Asbestos Finds Procedure must be prepared and
must be implemented should unexpected
contaminated land or asbestos be excavated or
otherwise discovered during construction. This can
be provided as part of the CEMP or relevant subplan.

Preconstruction

Track that an Unexpected Finds
Procedure (Unexpected
contaminated land and asbestos
finds procedure is incorporated
within) is prepared and be
implemented during Portion 2 Early
works.

• Unexpected Finds Procedure (PLRVNT-SAM-CO-PRO-000001), dated
29/03/19

Compliant

Note: Unexpected Finds Procedure
is included as Appendix A of
Contaminated Land Management
Plan (CLMP)
E126

E127

The Unexpected Contaminated Land and
Asbestos Finds Procedure must be implemented
throughout construction.

Compliant

Waste generated during construction must be
managed in accordance with the following priorities:

Compliant
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Construction

Construction

Ensure Unexpected Finds
Procedure is implemented
throughout Portion 2 Early Works

Noted – in accordance with:

Track waste generated during
Portion 2 Early works are managed

Noted – in accordance with:

• Unexpected Finds Procedure (PLRVNT-SAM-CO-PRO-000001), dated
29/03/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

(a) waste generation must be avoided and where
avoidance is not reasonably practicable, waste
generation must be reduced;
(b) where avoiding or reducing waste is not possible,
waste must be re-used, recycled, or recovered; and
(c) where re-using, recycling or recovering waste is
not possible, waste must be treated or disposed of.

Monitoring Methodology

Evidence and comments

in accordance to the following
priorities;

• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19

a) Avoid or reduce waste generation
b) Re-use-recycle or recover waste
c) Treatment or disposal of waste
Waste will be tracked via a
Materials Tracking Register

E128

The importation of and storage of Virgin Excavated
Natural Material (VENM), and the treatment,
processing, reprocessing or disposal of any other
waste must comply with the Protection of the
Environment Operations Act 1997 (POEO Act) and
the Protection of the Environment Operations
(POEO) (Waste) Regulation 2014, where orders or
exemptions apply under the regulation.

Compliant

Construction

Track that validation of imported
materials as either VENM or
Excavated Natural Materials (ENM)
as defined under the POEO Act
1997 and the POEO (Waste)
Regulation 2014.
Ensure assessment of imported
VENM or ENM in accordance with
the ENM Order 2014 (NSW EPA
2014).

Noted – in accordance with:
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Remediation Action Plan for 6-10
Grand Avenue, Camellia NSW
(1775480-006-R-Rev0 RAP), dated
02/11/17

Ensure visual assessment of VENM
by the validation consultant to
confirm that no sign of
contamination is present and that
the materials are undisturbed.
Compliance to requirement will be
monitored using Compliance
Reports, Independent Audits and
Internal Audits
E129

Waste must only be exported to a site licensed by
the EPA for the storage, treatment, processing,
reprocessing or disposal of the subject waste, or in
accordance with a Resource Recovery Exemption or
Order issued under the Protection of the
Environment Operations (Waste) Regulation 2014,

Compliant
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Construction

Track that waste is exported to a
site licensed by the EPA for the
storage, treatment, processing,
reprocessing or disposal of the
subject waste, or in accordance with
a Resource Recovery Exemption or

Noted – in accordance with:
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

or to any other place that can lawfully accept such
waste. Disposal of waste at these facilities must
include GPS tracking of waste vehicles, audits of
waste facility receipts and cross verification with the
facility. All asbestos waste over 10m3 must be
tracked through EPA’s WasteLocate service.

Monitoring Methodology

Evidence and comments

Order issued under the Protection of
the Environment Operations
(Waste) Regulation 2014, or to any
other place that can lawfully accept
such waste.
Track that waste vehicles have GPS
tracking.
Track that asbestos waste over
10m3 must be tracked through
EPA’s WasteLocate service.

E130

All waste must be classified in accordance with the
EPA’s Waste Classification Guidelines, with
appropriate records and disposal dockets retained
for audit purposes.

Compliant

Construction

Track that waste is classified in
accordance with the EPA’s waste
classification guidelines. Ensure
appropriate records and disposal
dockets are retained.

Noted – in accordance with:
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19

E131

Asbestos or asbestos-contaminated materials
uncovered during demolition and construction
activities of the CSSI must be strictly managed in
accordance with the requirements under the
Protection of the Environment Operations (Waste)
Regulation 2014 and any guidelines or requirements
in force at the date of this approval and issued by
the EPA in relation to those materials.

Compliant

Construction

Where asbestos is identified, track
that the project’s Asbestos Removal
Control Plan is implemented and
ensure the removal is carried out in
accordance with the Code of
Practice for How to Safely Remove
Asbestos (SafeWork NSW, 2016).

Noted – in accordance with:
• Asbestos Removal Control Plan
(ARCP) (PLR-VNT-SAM-HS-PLN000003), dated 12/07/19
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Contaminated Land Management
Plan (CLMP) (PLR-VNT-SAM-COPLN-000001), dated 16/07/19

E135

Infrastructure Property and Utilities

Compliant

The Proponent must identify utilities, services and
other infrastructure and property potentially affected
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Construction

Track that utilities, services and
other infrastructure and property
that may be affected are reviewed

• Integrated Capping System Concept Design Report - Gate 2

CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

by construction to determine requirements for
access to, diversion, protection, and/or support.
Consultation with the relevant owner and/or provider
of services that are likely to be affected by the CSSI
must be undertaken to make suitable arrangements
for access to, diversion, protection, and/or support of
the affected infrastructure as required. The
Proponent must ensure that any disruption to any
service is minimised and shall be responsible for
advising impact to service recipients before any
planned disruption of service. The cost of any such
arrangements must be borne by the Proponent,
unless otherwise agreed with the utility/service
provider.

Monitoring Methodology

Evidence and comments

using information available (e.g. Dial
before you Dig).

(PLR-VNT-SAM-CV-RPT-000001),
dated 20/03/19

Track that consultation with effected
stakeholders is undertaken to make
suitable arrangements for access to,
diversion, protection, and/or support
of the affected infrastructure if
required.

• Ground Improvement Design - Gate
2 Report (PLR-VNT-SAM-GE-DPK000003), dated 22/03/19

Ensure that any disruption to any
service will be minimized through
consultation with the asset owner.
Ensure that any disruption to any
affected service will be advised to
service recipients prior to any
planned disruption of services via
door knocks, leaflet drops, meetings
with the community etc.
Note: Portion 2 Early Works
anticipate minimum impact to
infrastructure property and utilities
due to the nature and the location of
the site.

E136

A Sustainability Strategy must be prepared to
achieve a minimum project score of 65 for ‘Design’
and ‘As built’ rating under the Infrastructure
Sustainability Council of Australia infrastructure
rating tool.

Compliant

Construction

Package 3 will comply with the PLR
Sustainability Strategy through the
adoption of the TfNSW Sustainable
Design Guidelines

• Parramatta Light Rail Sustainability
Strategy - Stage 1 Enabling (PLRTFNSW-PJT-SU-PLN-000002),
dated 29/11/18

E137

The Sustainability Strategy must be submitted to
the Secretary, for information, within six months of
the date of this approval, or within another timeframe
agreed with the Secretary, an must be implemented
throughout the design, construction and operation of
the CSSI.

Compliant

Preconstruction

Package 3 will comply with the PLR
Sustainability Strategy through the
adoption of the TfNSW Sustainable
Design Guidelines

• Parramatta Light Rail Sustainability
Strategy - Stage 1 Enabling (PLRTFNSW-PJT-SU-PLN-000002),
dated 29/11/18
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CoA
Ref

Compliance Requirement

Compliance
Status

Development
Phase

Monitoring Methodology

Evidence and comments

E138

Opportunities to reduce operational greenhouse gas
emissions must be investigated during detailed
design. The sustainability initiatives identified in the
documents identified in Condition A1 must be
regularly reviewed, updated and implemented
throughout the design development and
construction, and annually during operation of the
CSSI.

Compliant

Construction

Package 3 will comply with the PLR
Sustainability Strategy through the
adoption of the TfNSW Sustainable
Design Guidelines

Noting – Package 3 Early Works is
related to construction only. However
sustainability strategies to reduce
emissions are noted in accordance
with:
• Waste and Resource Management
Plan (WRMP) (PLR-VNT-SAM-WMPLN-000002), dated 11/04/19
• Parramatta Light Rail Sustainability
Strategy - Stage 1 Enabling (PLRTFNSW-PJT-SU-PLN-000002),
dated 29/11/18
• Integrated Capping System Concept Design Report - Gate 2
(PLR-VNT-SAM-CV-RPT-000001),
dated 20/03/19
• Ground Improvement Design - Gate
2 Report (PLR-VNT-SAM-GE-DPK000003), dated 22/03/19

End of Conditions
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Appendix B – Portion 2 Early Works Revised Mitigation
Measures Compliance Table
ID Ref

AQ-1

Compliance Requirement

An air quality and dust management plan would be developed and
implemented as part of the CEMP. This plan would identify triggers
and procedures for dealing with significant dust generating activities,
with the aim of minimising impacts on surrounding sensitive receivers.
Air quality and dust management measures that would be identified in
the CEMP would include:
•
Apply wheel-wash or rumble grid facilities as appropriate to
remove loose material and prevent the tracking of spoil debris onto
local roads.
•
Clean loose materials and debris from the tailgate of vehicles
unloading materials to stockpiles prior to departure from site.
•
Conduct routine servicing and maintenance, and subsequent
inspections to ensure that equipment continues to operate
efficiently.
•
Ensure that all loads are covered when materials are being hauled
to and from site.
•
Ensure that compound area surfaces are well compacted or
sealed to limit the potential for dust generation.
•
Ensure that structures are inspected by a suitably qualified person
to confirm that they do not contain any hazardous materials (e.g.
asbestos) which could be broken and mobilised during demolition.
Where such materials are identified, adhere to the requirements
for removal and disposal listed in the Work Health and Safety Act
2011, and Work health and Safety Regulation 2011.
•
Impose low speeds limits around compound sites to limit the
generation of dust from vehicle movements.
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Compliance
Status

Development
Phase

Evidence and comments

Compliant

Pre-construction

• Air Quality Management Plan (AQMP) (PLR-VNTSAM-AT-PLN-000001), dated 11/04/19
• Endorsement letter from ER for AQMP, dated
11/04/19

ID Ref

Compliance Requirement

•

•

•
•
•
•
•

•

•

•

•
•

Install dust monitoring devices to quantify dust levels and
determine whether control measures are adequate or whether
further actions are required.
Installation of perimeter screening around areas where there is a
potential to generate emissions to air and around long-term
compound and stockpile locations.
Plan activities and avoid adversely windy conditions which may
result in the generation of off-site dust impacts.
Position stockpiling areas as far as possible from surrounding
receivers.
Regularly water exposed and disturbed areas and stockpiles
especially during inclement weather conditions.
Water demolition areas as necessary to minimise the generation of
dust.
Wherever possible and practical, limit the amount of materials
stockpiled, extent of disturbed and exposed surfaces. Restoration
of cleared areas is to occur as soon as possible.
Apply odour supressing agents to materials as necessary to
minimise related impacts should any contaminated or hazardous
materials be uncovered during the works.
Construction plant and equipment would be well maintained and
regularly serviced so that vehicular emissions remain within
relevant air quality guidelines and standards.
All vehicles used on site, for transporting materials to or from site,
or for any other activities associated with the project, shall be
maintained to avoid the emission of excessive air impurities in
accordance with Part 5.8 of the Protection of the Environment
Operations Act 1997 and the Protection of the Environment
Operations (Clean Air) Regulation 2010.
All on-road trucks would comply with the relevant Australian
emission standards.
All chemicals and fuels would be stored in sealed containers as
per appropriate regulations and guidelines.

64 | Parramatta Light Rail – Stage 1
Portion 2 Early Works – Pre-Construction Compliance Report
06 September 2019 Version 04
UNCONTROLLED WHEN PRINTED

Compliance
Status

Development
Phase

Evidence and comments

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

•
•

The on-site storage of fuel would be kept to a minimum.
Unloading of fuels (diesel or liquefied nitrogen gas (LNG)) would
be vented via return hoses that recirculate vapours from delivery to
receiver.
•
On dry days, unsurfaced haul roads would be watered to aid dust
suppression.
•
Stockpiles left for extended periods would be grassed or covered
with appropriate material.
Chemical/fuel storage tanks would be fitted with a conservation vent (to
prevent air inflow and vapour escape until a pre-set vacuum or pressure
develops).
CM-1

During detailed design, a desktop risk assessment would be carried out for
the following Areas of Environmental Interest (AEI) to confirm high or
medium risk of contamination:
•
435 Church Street, Parramatta (AEI 9).
•
1A Barrack Lane, Parramatta (AEI 13).
•
142-154 Macquarie Street, Parramatta (AEI 14).
•
127 Alfred Street Parramatta (AEI 16).
•
Former James Hardie Property at 181 James Ruse Drive, Rosehill
and 1 Grand Avenue, Rosehill (AEI 21 and AEI 22).
•
6 Grand Avenue, Rosehill (former Akzo Nobel site) (AEI 27).
This would involve a review of available data, collaboration with
stakeholders and consideration of the extent of disturbance by the project
in the vicinity of the AEI. Based on the results of this assessment:
•
Mitigation and management measure CM-2 would apply to AEIs
classified as high risk
Mitigation CM-4 would apply to AEIs classified as medium risk.

Compliant

Pre-construction

The EIS has classified Portion 2 Early Works site as a
medium risk site. Therefore REMMM CM-4 will be
applied to this site

CM-3

For low and medium risk sites, environmental management measures
would be applied as detailed in a Construction Contaminated Land
Management Plan (CCLMP), as a sub-plan to the CEMP.

Compliant

Pre-construction

• Contaminated Land Management Plan (CLMP)
(PLR-VNT-SAM-CO-PLN-000001), dated 16/07/19
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• Endorsement letter from ER for CLMP, dated
11/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Visual inspections and monitoring would be performed during excavation
activities at medium risk AEIs to identify potential indicators of
contamination. If suspected contamination is encountered, the materials
would be subject to sampling and analysis to determine management
requirements and suitability for reuse, recycling or remediation.

Compliant

Pre-construction
(during Portion 1
works) and
during
construction (of
Portion 2 Early
Works)

• Contaminated Land Management Plan (CLMP)
(PLR-VNT-SAM-CO-PLN-000001), dated 16/07/19

An unexpected finds procedure would be developed and implemented as
part of the project CLMP, outlining a set of potential contamination issues
which could be encountered, and detailing the corrective actions to be
implemented.

Compliant

Pre-construction

• Contaminated Land Management Plan (CLMP)
(PLR-VNT-SAM-CO-PLN-000001), dated 16/07/19

A construction environmental management plan (CEMP) would be
prepared for the construction phase of the project. The CEMP would
provide a centralised mechanism through which all potential environmental
impacts would be managed. The CEMP would document mechanisms for
demonstrating compliance with the commitments made in the
Environmental Impact Statement), the submissions report, as well as any
other relevant statutory approvals (e.g. conditions of approval, licences
and permits). The CEMP would outline a framework for the management
of environmental impacts during construction, including further details on
the following:
•
Traffic, transport and access management.
•
Noise and vibration management.
•
Heritage management.
•
Air quality and dust management.
•
Soil and water management.
•
Flora and fauna management.

Compliant

The measures would be tailored to address any specific locations where
contamination is identified through the current contaminated land
investigations. This includes worker health and safety measures.
CM-4

CM-6

GEN1
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• Remediation Action Plan for 6-10 Grand Avenue,
Camellia NSW (1775480-006-R-Rev0 RAP), dated
02/11/17

• Unexpected Finds Procedure (PLR-VNT-SAM-COPRO-000001), dated 29/03/19

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
• Emergency Response Management Plan (ERMP)
(PLR-VNT-SAM-ER-PLN-000001), dated 16/07/19
• Traffic, Transport and Access Management Plan
(TTAMP) (PLR-VNT-SAM-TT-PLN-000001), dated
14/05/19
• Construction Noise and Vibration Management Plan
(CNVMP) (PLR-VNT-SAM-NV-PLN-000003), dated
30/08/19
• Air Quality Management Plan (AQMP) (PLR-VNTSAM-AT-PLN-000001), dated 11/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

•
Waste and resource management.
•
Site compound and ancillary works management.
•
Landscape and temporary works management.
•
Emergency and incident response management.
The CEMP would be prepared by the responsible contractor(s) and
approved by the Secretary of the NSW Department of Planning and
Environment.

Evidence and comments

• Waste and Resource Management Plan (WRMP)
(PLR-VNT-SAM-WM-PLN-000002), dated 11/04/19
• Contaminated Land Management Plan (CLMP)
(PLR-VNT-SAM-CO-PLN-000001), dated 16/07/19
• Endorsement letter from ER for CEMP, dated
16/04/19
• Endorsement letter from ER for SWMP, dated
11/04/19
• Endorsement letter from ER for ERMP, dated
11/04/19
• Endorsement letter from ER for TTAMP, dated
08/04/19
• Endorsement letter from ER for CNVMP, dated
11/04/19
• Endorsement letter from AA for CNVMP, dated
10/04/19
• Endorsement letter from ER for AQMP, dated
11/04/19
• Endorsement letter from ER for WRMP, dated
11/04/19
• Endorsement letter from ER for CLMP, dated
11/04/19

GEN2

A construction compounds plan would be prepared for the project as part
of the overall CEMP. This sub-plan would set out details for each of the
approved construction compounds, including stockpile areas, laydown
areas and other ancillary activities required to construct the project. The
sub-plan would supplement, in greater detail, the information provided in
the main body of the CEMP. The objectives and strategies of the
construction compounds and ancillary facilities management sub-plan
would include the following:
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Compliant

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19

ID Ref

Compliance Requirement

•
Minimise the impact of construction compounds on surrounding
land uses and sensitive receivers.
•
Locate construction compounds away from sensitive land uses
and receivers, wherever practical and feasible, or configure internal
compound layouts in a manner that considers noise and light sensitive
receivers (e.g. use of buildings to shield noisy activities, minimising the
requirement for reversing vehicles, or locating noise intensive activities to
maximise the distance to noise sensitive receivers).
•
Manage stockpile areas to minimise potential pollution of
watercourses, groundwater and local air quality.
•
Minimise the clearing of vegetation (e.g. street trees and trees
within public open spaces) to the minimum amount necessary to construct
the project, particularly where construction compounds are proposed in
public open spaces/parkland areas.
•
Locate construction compounds away from (or able to be
managed in such a way so as to not impact on) heritage items and high
retention value trees.
•
Locate construction compounds away from or implement
management measures so as to not impact on waterways.
•
Flood response measures for compounds that are located on
land affected by the 20 year ARI flood level (e.g. bridge support
construction compounds).
•
Situate construction compounds and ancillary facilities on
relatively level ground, and avoid excavation in construction compounds
where risk of heritage impacts or disturbance of contaminated material.
•
Minimise the visual impact of construction compounds and
ancillary facilities through either siting such facilities away from sensitive
receivers (where practical and feasible) and/or providing screening.
•
Reinstatement strategies for construction compounds. As a
minimum, this would include:
•
At the completion of construction, all plant, temporary buildings or
vehicles would be removed.
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Compliance
Status

Development
Phase

Evidence and comments

• Portion 2 Works Environmental Control Map & Notes
(PLR-VNT-SAM-EE-DRG-000001 / PLR-VNT-SAMEE-DRG-000002), dated 01/08/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Incident management procedures would be developed as part of the
CEMP. The procedures would clearly outline the process to be followed in
the event of an environmental incident or noncompliance, including (but
not limited to) the following:
•
Classification of the incident (e.g. minor, moderate, serious) based
on the severity of the likely impact on the surrounding environment
and community.
•
Emergency response procedures.
•
Notification requirements (e.g. Transport for NSW and/or other
regulatory authorities, or owners/occupiers in the vicinity of the
incident).
•
Mechanisms for improving environmental controls to reduce the
likelihood of a similar incident occurring.
Incident reporting and tracking.

Compliant

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19

Management of emissions would be incorporated into site inductions,
training and pre-start talks.

Compliant

•
All land, including roadways, footpaths or other land having been
occupied temporarily would be returned to their pre-existing condition or
better.
•
Reinstatement of community spaces, infrastructure and services
would occur as soon as possible after completion of construction.
Environmental management measures for construction compounds would
be developed as part of the overall CEMP, with the construction
compounds sub-plan identifying where such measures are documented
within the CEMP.
GEN3

GG-3

• Emergency Response Management Plan (ERMP)
(PLR-VNT-SAM-ER-PLN-000001), dated 19/07/19

Construction

Noted in accordance with:
• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Waste and Resource Management Plan
(WRMP) (PLR-VNT-SAM-WM-PLN-000002), dated
11/04/19
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ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

• Camellia Remediation Project Site Induction (US050056-HS-TRN-002), dated May 2019
GG-4

GG-5

GG-6

The CEMP would incorporate measures to minimise the emission of
greenhouse gases during construction. Activities with the potential to
cause substantial emissions (such as material delivery and loading and
bulk earthworks) would be identified in the energy and greenhouse gas
emissions strategy. Emissions management actions would be investigated
and applied where reasonable and feasible. These would potentially
include:
•
The use of biodiesel and other low carbon fuels in vehicles and
equipment.
•
The use of fuel-efficient construction equipment.
•
The use of energy efficient construction practices.
Use of energy efficient or solar powered lighting for temporary construction
facilities.

Compliant

Local procurement of construction services and materials would be
undertaken (where feasible and cost effective) to reduce fuel consumption
for transport. Where practical and reasonable, construction planning would
ensure that deliveries are managed in an efficient manner to minimise the
number of trips required and therefore reduce the amount of emissions.

Compliant

Energy efficient work practices, such as switching off construction plant,
vehicles and equipment when not in use to minimise idling, would be
implemented during construction.

Compliant

PreConstruction
and
Construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Waste and Resource Management Plan
(WRMP) (PLR-VNT-SAM-WM-PLN-000002), dated
11/04/19
• Parramatta Light Rail Sustainability Strategy - Stage
1 Enabling (PLR-TFNSW-PJT-SU-PLN-000002),
dated 29/11/18

Construction

Noted in accordance with:
• Parramatta Light Rail Sustainability Strategy - Stage
1 Enabling (PLR-TFNSW-PJT-SU-PLN-000002),
dated 29/11/18
• Waste and Resource Management Plan
(WRMP) (PLR-VNT-SAM-WM-PLN-000002), dated
11/04/19

Construction

Noted in accordance with:
• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Waste and Resource Management Plan
(WRMP) (PLR-VNT-SAM-WM-PLN-000002), dated
11/04/19
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ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

• Camellia Remediation Project Site Induction (US050056-HS-TRN-002), dated May 2019
GG-7

Regular monitoring, auditing and reporting on energy, resource use and
associated greenhouse gas emissions would form part of the
environmental reporting requirements specified within the CEMP, and
would be carried out.

Compliant

Construction

Noted in accordance with:
• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Waste and Resource Management Plan
(WRMP) (PLR-VNT-SAM-WM-PLN-000002), dated
11/04/19

GW-1

The design of embankments would incorporate adequate drainage to
reduce compaction and/or sealing of the underlying aquifer.

Compliant

Pre-construction
& Construction

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
• Integrated Capping System - Concept Design Report
- Gate 2 (PLR-VNT-SAM-CV-RPT-000001), dated
20/03/19

GW-4

Hazardous material procedures (including procedures for managing spills
and refuelling and maintaining construction vehicles/equipment) would be
developed and implemented as part of the CEMP to minimise potential for
groundwater quality impacts due to chemical spills.

Compliant

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
• Emergency Response Management Plan (ERMP)
(PLR-VNT-SAM-ER-PLN-000001), dated 16/07/19

GW-5

No new wells would be drilled to extract water for construction use.

Compliant

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
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ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

HR-5

Environmental management measures relating to hazards and risk would
be developed and implemented as part of the CEMP. These would
include:
•
Potential environmental hazards and risks associated with
construction activities would be identified prior to construction.
•
The storage of hazardous materials, and refuelling/maintenance of
construction plant and equipment would be carried out in clearly
marked and bunded areas within the construction site that are
designed to contain spills and leaks in accordance with Australian
Standards and DECCW guidelines.
•
Hazardous materials would not be stored below the ten per cent
AEP flood level flood level.
•
Chemical spill kits would be readily available and accessible to
construction workers. Kits would be kept at site compounds and on
specific construction vehicles, and all hazardous materials spills
and leaks would be reported to site managers and actions would
be immediately taken to remedy spills and leaks.
Employees would be trained in the correct use of spill kits.

Compliant

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19

A process for regularly reviewing work practices/procedures would be
implemented throughout construction to identify, report and respond to any
new environmental hazards/risks.

Compliant

HR-6

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
• Emergency Response Management Plan (ERMP)
(PLR-VNT-SAM-ER-PLN-000001), dated 16/07/19
• Project Risk Register (PLR-VNT-SAM-EE-REG000001), dated 05/04/19

Construction

Noted in accordance with:
• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Staging Report (PLR-VNT-SAM-PE-RPT-000018),
dated 20/03/19
• Project Risk Register (PLR-VNT-SAM-EE-REG000001), dated 05/04/19

HY-5

The CEMP would include soil and water management measures to
manage the risk of sedimentation, littering and chemical pollution of the
Parramatta River, Clay Cliff Creek, Vineyard Creek and other nearby
waterways within the study area during construction.
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Compliant

Pre-construction

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
• Erosion and Sediment Control Plan (ESCP)(PLRVNT-SAM-EE-DRG-000004), dated 15/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

HY-6

A soil and water management plan would be prepared as part of the
CEMP. Specific measures would be identified in consultation with relevant
government agencies and would be consistent with the principles and
practices detailed in Landcom’s (2004) Managing Urban Stormwater: Soils
and Construction. The objectives and strategies of the soil and water
management sub-plan would include the following:
•
Minimise the extent and duration of exposed surfaces (particularly
those works that have the greatest potential to disturb soils that
are contaminated or have a high erosion and runoff hazard).
•
Develop and implement adequate water quality control measures
prior to the carrying out of significant earthwork or bridge
construction activities.
•
Minimise and manage impacts on water quality and downstream
receiving environments during instream activities.
•
Flood response measures for activities located on land affected by
the 20 year ARI flood level (e.g. bridge support construction
compounds), or works within waterways (such as bridge works).
•
Where possible, reuse excavated materials as fill on other parts of
the project in preference to disposing off-site in accordance with
OEH’s Waste Classification Guidelines (2016).
•
Areas of potential contamination concern would be identified and
works in these areas managed to minimise disturbance.
•
Excavate pre-classified contaminated materials and transfer such
materials directly into haulage trucks for off-site disposal at a
waste facility licensed to accept the contaminated material.
•
Transport for NSW would also undertake consultation with DPI
Fisheries with respect to the development for the CEMP, and
Erosion and Sediment Control Plan for the project.
Develop procedures for the assessment, handling and stockpiling of
potentially contaminated materials, in accordance with OEH’s Waste
Classification Guidelines (2016).

Compliant

Pre-construction

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19

During construction, any water collected from the worksites would be
treated and discharged in accordance with current guidelines to avoid any

Compliant

HY-7
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• Endorsement letter from ER for SWMP, dated
11/04/19

Construction

Noted in accordance with:

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19

potential contamination or local stormwater system impacts. These
guidelines include:
•
The Blue Book - Managing Urban Stormwater: Soils and
Construction (Landcom, 2004 and DEC 2008).
•
Transport for NSW Water Discharge and Reuse Guideline 7TPSD-024.
All water (including groundwater) requiring disposal during construction
would be tested and treated in accordance with the Transport for NSW
Water Discharge and Reuse Guideline 7TP-SD-024 and the Waste
Classification Guidelines (OEH, 2016) prior to disposal. If required, water
treatment would occur to ensure guidelines are met prior to water disposal.
Treatments may include sediment basins and pH neutralisation.
HY-8

HY-9

LU-1

NV-1

• Groundwater Monitoring Event – 6 Grand Avenue
Camellia NSW (PLR-VNT-SAM-EE-RPT-000001),
dated 25/03/19
• Stormwater Monitoring – 6 Grand Avenue Camellia
NSW (1898648_066_L_Rev0), dated 04/02/19
• Sydney Water Trade Waste Agreement (TWA)
Number 15831 (PLR-VNT-SAM-GT-PRM-000001),
date recorded 04/07/18

Large areas of disturbance such as compound areas and stockpile sites
would, where feasible and reasonable, be located away from any surface
runoff flow paths and above the 10% AEP flood levels.

Compliant

The design of stormwater outlets would consider the need for scour
protection measures. Typical scour protection might include concrete
energy dissipating structures or dumped stone rip rap.

Compliant

The overall disturbance footprint would be refined during detailed design to
identify areas where the footprint could be minimised to reduce impacts on
existing land uses. Detailed staging of the project would also be
determined during detailed design and would aim to minimise the time that
affected land uses are impacted during construction.

Compliant

A Construction Noise and Vibration Management Plan (CNVMP) would be
developed in accordance with the requirements of Transport for NSW’s
Construction Noise Strategy and the Interim Construction Noise
Guidelines (DECC 2009). It would document all necessary measures to
manage and mitigate potential noise and vibration levels during standard
working hours and for all out-of-hours construction activities (refer to

Compliant
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Evidence and comments

Construction

Noted in accordance with:
• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19

Pre-construction

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19
• Erosion and Sediment Control Plan (ESCP)(PLRVNT-SAM-EE-DRG-000004), dated 15/04/19

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Staging Report (PLR-VNT-SAM-PE-RPT-000018),
dated 20/03/19

Pre-construction

• Construction Noise and Vibration Management Plan
(CNVMP) (PLR-VNT-SAM-NV-PLN-000003), dated
30/08/19
• Endorsement letter from ER for CNVMP, dated
11/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

• Endorsement letter from AA for CNVMP, dated
10/04/19

section 17.2.3 of the EIS). The CNVMP would also provide the framework
and mechanisms for:
•
The mitigation and management of the noise and vibration impacts
from the project.
•
Development of site specific construction noise management
plans.
Out-of-hours work associated with the project.
NV-2

The CVNMP prepared for the project would include mitigation and
management measures for the works with reference to the NSW Interim
Construction Noise Guideline (ICNG) and Transport for NSW Construction
Noise Strategy (CNS). Mitigation and management measures which would
be considered include:
•
For construction concentrated in a single area, such as at the
stops, worksites, substation construction sites, bridge sites and the
stabling and maintenance facility location, temporary acoustic
fencing/barriers around the site perimeter would be considered
where feasible and reasonable to mitigate off-site noise levels.
•
Given the potentially high noise levels at residential receivers,
adherence to daytime construction hours would be used for
excavation, demolition or rock breaking activities, and for activities
concentrated in a single area (i.e. activities that do not move along
the alignment, and do not require out-of-hours activities for safety
reasons or to minimise disruption to road networks).
•
Where possible, noisy works would be scheduled to minimise
impacts to adjacent businesses and commercial properties, such
as avoiding undertaking noisy activities on Eat Street during lunch
and dinner periods.
•
Out of hours works would be programmed to minimise the number
of consecutive out of hour work periods impacting the same
receptors.
•
Consultation would be carried out with local schools and other
educational facilities prior to noise intensive works to ensure
impacts are minimised during examination periods and/or other
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Evidence and comments

Compliant

Pre-construction

• Construction Noise and Vibration Management Plan
(CNVMP) (PLR-VNT-SAM-NV-PLN-000003), dated
30/08/19
• Endorsement letter from ER for CNVMP, dated
11/04/19
• Endorsement letter from AA for CNVMP, dated
10/04/19
• Construction Noise and Vibration Impact Statement
(CNVIS) (PLR-VNT-SAM-NV-ASS-000001), dated
25/06/19
• Endorsement letter from ER for CNVIS, dated
08/04/19
• Endorsement letter from AA for CNVIS, dated
03/04/19
• Portion 2 Works Environmental Control Map & Notes
(PLR-VNT-SAM-EE-DRG-000001 / PLR-VNT-SAMEE-DRG-000002), dated 01/08/19

ID Ref

Compliance Requirement

•
•
•
•
•

•
•

•

•
•

•

critical periods in the school calendar (where works are predicted
to exceed the relevant construction noise management level for
this receiver). Consultation with nearby childcare centres would be
carried out to potentially avoid noisy works during rest periods at
the centres (where possible).
Simultaneous operation of noisy plant in close proximity to
sensitive receptors would be avoided (where possible).
Equipment which is used intermittently would be shut down when
not in use.
Where possible, the offset distance between noisy plant items and
nearby noise sensitive receptors would be as great as possible.
Where possible, equipment with directional noise emissions would
be oriented away from sensitive receptors.
Construction compounds would use 2.4 metre high hoarding of
solid construction where required to minimise noise on sensitive
receivers, where safe to do so.
Structures such as site sheds would be positioned to further shield
sensitive and residential receivers from works activities.
Regular compliance checks for noise emissions from all plant and
machinery used for the project would be carried out to indicate
whether noise emissions from plant items are higher than
predicted. This would also identify defective silencing equipment
on the items of plant.
Ongoing noise monitoring would be carried out during construction
at sensitive receptors during critical periods to identify and assist in
managing high risk noise events.
Where possible heavy vehicle movements should be limited to
daytime hours.
Reversing of equipment should be minimised so as to prevent
nuisance caused by reversing alarms, which would be limited to
the use of non-tonal reversing alarms.
Loading and unloading should be carried out away from sensitive
receptors, where practicable.
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Compliance
Status

Development
Phase

Evidence and comments

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Compliant

Construction

Noted in accordance with:

Work should be scheduled to provide respite periods from the noisiest
activities, and impacted residents should be communicated with to clearly
explain the duration and noise levels for the works.
NV-3

In the event of predicted exceedances of the noise goals, particularly
during out-of-hours works, additional noise mitigation and management
measures to be considered in the CNVMPs as described in the CNS.
Additional mitigation and management measures would be determined on
a site specific basis and are dependent upon the level of predicted impact.
Additional mitigation and management measures which would be
considered include:
•
Periodic notifications – These include regular newsletters, letterbox
drops or advertisements in local papers to provide an overview of
current and upcoming works and other topics of interest.
•
Website updates – The project website would form a resource for
members of the community to seek further information, including
CNVPs and current and upcoming construction activities.
•
Project info-line and construction response line – Transport for
NSW will operate a construction response line and a project infoline (1800 775 465). These numbers will provide a dedicated 24hour contact point for any complaints regarding construction works
and for any project enquiries. All complaints require a verbal
response within two hours. All enquiries require a verbal response
within 24 hours during standard construction hours, or on the next
working day during out-of-hours work (unless the enquirer agrees
otherwise).
•
Email distribution list – An email distribution list would be used to
disseminate project information to interested stakeholders.
•
Signage – Signage on construction sites would be provided to
notify stakeholders of project details and project emergency or
enquiry information.
•
Specific notifications – Specific notifications would be letterbox
dropped or hand distributed to the nearby residences and other
sensitive receptors no later than seven days ahead of construction
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• Construction Noise and Vibration Management Plan
(CNVMP) (PLR-VNT-SAM-NV-PLN-000003), dated
30/08/19
• Construction Noise and Vibration Impact Statement
(CNVIS) (PLR-VNT-SAM-NV-ASS-000001), dated
25/06/19

ID Ref

Compliance Requirement

•

•

•

•

activities that are likely to exceed the noise objectives. This form of
communication is used to support periodic notifications, or to
advertise unscheduled works.
Phone calls – Phone calls may be made to identified/affected
stakeholders within seven days of proposed work. For these works
considering the large numbers of receptors, phone calls are not
likely to be considered a reasonable mitigation and management
measure in all cases, but could be used to inform specific
receptors if requested (after notification of the works as above).
Individual briefings – Individual briefings may be used to inform
stakeholders about the impacts of high noise activities and
mitigation and management measures that would be implemented.
Communications representatives from the contractor(s) would visit
identified stakeholders at least 48 hours ahead of potentially
disturbing construction activities. Considering the large numbers of
potentially affected receptors, individual briefings may not be
considered a reasonable mitigation and management measure in
all cases, but could be used for specific receptors if requested
(after notification of the works as above).
Monitoring – Ongoing noise monitoring during construction at
sensitive receptors during critical periods would be used to identify
and assist in managing high risk noise events. Monitoring of noise
would also be carried out in response to complaints. All noise
monitoring would be carried out by an appropriately trained person
in the measurement and assessment of construction noise and
vibration, who is familiar with the requirements of the relevant
standards and procedures.
Project specific respite offer – Residents subjected to lengthy
periods of noise or vibration may be eligible for a project specific
respite offer. The purpose of such an offer is to provide residents
with respite from an ongoing impact. An example of a respite offer
might be pre-purchased movie tickets. The provision of this
measure would be determined on a case-by-case basis. Project
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Phase

Evidence and comments

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Compliant

Construction

• Parramatta Light Rail Stage 1 Community
Communication Strategy (PLR-TFNSW-CBD-PEPLN-000001), dated 18/01/19

specific respite offers are unlikely to be reasonable and feasible in
the CBD precinct. This is partly due to the impracticability of
providing respite offers to large numbers of people during the
proposed 24-hour works, but also reflects the existing evening and
weekend noise environment in the Parramatta CBD precinct.
Alternative accommodation – As described in the CNS, provision of
alternative accommodation for residents should be considered in the event
that highly intrusive noise impacts are predicted during the night-time
period (between 10 pm and 7 am). However, as the project is likely to
require night-time works at many locations (particularly in the Parramatta
CBD precinct), provision of alternative accommodation in all cases may
not always be feasible or reasonable.
NV-4

For sensitive receiver that operate outside standard construction hours, for
example hospitals which operate on a 24-hour basis, feasible and
reasonable noise mitigation options and measures would be developed in
consultation with the sensitive receiver.

• Construction Noise and Vibration Management Plan
(CNVMP) (PLR-VNT-SAM-NV-PLN-000003), dated
30/08/19
• Construction Noise and Vibration Impact Statement
(CNVIS) (PLR-VNT-SAM-NV-ASS-000001), dated
25/06/19

NV-5

The use of noise intensive plant items would be scheduled for normal
working hours. If the works cannot be carried out during the daytime, it has
been recommended to complete them before 11 pm, where practicable.
This would be particularly relevant for works impacting the following noise
catchment areas (NCAs) where a number of activities have been predicted
to result in high impacts on many residential receivers during the nighttime:
•
NCA04 in the Westmead precinct
•
NCA06 and NCA07 in the Parramatta North precinct
NCA11 in the Rosehill and Camellia precinct.
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Compliant

Construction

• Construction Noise and Vibration Impact Statement
(CNVIS) (PLR-VNT-SAM-NV-ASS-000001), dated
25/06/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

NV-6

Opportunities to reduce road traffic noise during construction would be
investigated during construction planning, including restricting heavy
vehicle movements to standard construction hours and/or to routes with
fewer sensitive receivers.

Compliant

Pre-construction

• Construction Noise and Vibration Impact Statement
(CNVIS) (PLR-VNT-SAM-NV-ASS-000001), dated
25/06/19

Where vibration intensive construction activities are proposed within 100
metres of sensitive receivers, these works would be confined to the less
sensitive daytime period where possible. The potential impacts from
vibration are to be considered in the site-specific Construction Noise and
Vibration Impact Statements (to be developed during detailed design). In
general, mitigation and management measures that would be considered
include:
•
Relocate vibration generating plant and equipment to areas within
the site in order to lower the vibration impacts.
•
Investigate the feasibility of rescheduling the hours of operation of
major vibration generating plant and equipment.
•
Use lower vibration generating items of excavation plant and
equipment (e.g. smaller capacity rock breaker hammers).
•
Minimise consecutive works in the same locality (if applicable).
•
Use dampened rock breakers to minimise the impacts associated
with rock breaking works.
If vibration intensive works are required within the safe working distances,
vibration monitoring or attended vibration trials would be carried out to
ensure that levels remain below the cosmetic damage criterion.

Compliant

NV-7

Building condition surveys would be completed both prior to the
commencement of construction works and following the completion of
construction works to identify existing damage and any damage due to the
works.
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• Traffic, Transport and Access Management Plan
(TTAMP) (PLR-VNT-SAM-TT-PLN-000001), dated
14/05/19
Construction

• Construction Noise and Vibration Impact Statement
(CNVIS) (PLR-VNT-SAM-NV-ASS-000001), dated
25/06/19
• Building condition surveys – (PLR-VNT-SAM-PERPT-000007 and PLR-VNT-SAM-PE-RPT-000008),
dated 04/10/18
• Construction Vibration Impact Assessment (CVIA)
(PLR-VNT-SAM-NV-ASS-000002), dated 18/03/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Compliant

Construction

Noted in accordance with:

Measurements of existing ambient vibration levels would be carried out at
receivers with vibration sensitive equipment during the detailed design.
This information would be used to inform the site-specific Construction
Noise and Vibration Impact Statements for works near these locations.
RC-1

Coordination and consultation with the Sydney Coordination Office and the
following stakeholders would occur as required to coordinate interfacing
projects:
•
Department of Planning and Environment.
•
Other Transport for NSW agencies (including Roads and Maritime
Services; Sydney Trains and Sydney Buses).
•
Sydney Water.
•
City of Parramatta Council.
•
UrbanGrowth NSW Development Corporation.
•
Western Sydney University.
•
NSW Health (and its construction contractors).
•
Land and Housing Corporation.
•
Emergency service providers.
•
Utility providers.
•
Construction contractors.
•
Other stakeholders as required, as advised by Transport for NSW.
Coordination and consultation with these stakeholders would include:
•
Current and upcoming development applications and precinct
master plans.
•
Provision of regular updates to the detailed construction program,
construction sites and haul routes.
•
Identification of key potential conflict points with other construction
projects.
•
Developing mitigation strategies in order to manage cumulative
impacts of the Parramatta Light Rail and other interfacing projects.
Depending on the nature of the conflict, this could involve:
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• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
• Traffic, Transport and Access Management Plan
(TTAMP) (PLR-VNT-SAM-TT-PLN-000001), dated
14/05/19
• Endorsement letter from ER for CEMP, dated
16/04/19
• Endorsement letter from ER for TTAMP, dated
08/04/19
• Stakeholder Consultation evidence (PLRP-VNT-TX000234), dated 14/05/19
• Stakeholder Consultation Workshop, held 06/03/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Compliant

Pre-construction

• Soil and Water Management Plan (SWMP) (PLRVNT-SAM-PE-PLN-000019), dated 14/05/19

– Adjustments to the Parramatta Light Rail (Stage 1) construction
program, work activities or haul routes; or adjustments to the
program, activities or haul routes of other construction projects.

– Coordination of traffic management arrangements between
projects.
Coordination of noise generating activities, such as out of hours works.
SG-3

To manage potential impacts to geology and soils , the soil and water
management plan prepared as part of the CEMP (refer HY-6 above) would
include standard management measures to be implemented during
construction, including (but not limited to):
•
Erosion and sediment control plans would be prepared for each
worksite in accordance with Volume 2D of Managing Urban
Stormwater: Soils and Construction (Landcom, 2004). Due to the
potential high erosion of soils along the alignment, the erosion and
sediment control plans would be established prior to the
commencement of construction and be updated and managed
throughout as relevant to the activities during construction.
•
Stabilised surfaces would be reinstated as quickly as practicable
after construction.
•
All stockpiled materials would be stored in bunded areas and kept
away from waterways to avoid sediment entering the waterways.
•
Sediment would be prevented from moving off-site and sediment
laden water prevented from entering any watercourse, drainage
line or drainage inlet.
•
Clean water would be diverted around the work site in accordance
with Managing Urban Stormwater: Soils and Construction
(Landcom, 2004).
•
Erosion and sediment control measures would be regularly
inspected (particularly following rainfall events) to ensure their
ongoing functionality.
Erosion and sediment control measures would be left in place until the
works are complete and areas are stabilised.
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• Erosion and Sediment Control Plan (ESCP)(PLRVNT-SAM-EE-DRG-000004), dated 15/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

SU-1

Sustainability initiatives would be incorporated into the detailed design and
construction of the project to support the achievement of the project
sustainability objectives, as detailed in the Sustainability Plan.

Compliant

Construction

• Waste and Resource Management Plan (WRMP)
(PLR-VNT-SAM-WM-PLN-000002), dated 11/04/19

To maintain safe motorist, pedestrian and cyclist access where
construction works would occur, mitigation and management measures
would be detailed in the Construction Traffic Management Plan and
implemented during construction. This would include:
•
Use of speed awareness signs in conjunction with variable
message signs near construction sites to provide alerts to drivers
•
Appropriate controls where vehicles are required to cross
footpaths to access construction areas, including manual
supervision, physical barriers or temporary traffic signals.
•
Consideration of shared experience educational events that allow
pedestrians, cyclists or motorists to sit in trucks and understand
the visibility restrictions of truck drivers, and for truck drivers to
understand the visibility from a bicycle.
» Consideration of pedestrian access needs for elderly people,
children and people with disability, where reasonably practicable.
•
Specific construction driver training to understand route
constraints, expectations, safety issues and to limit the use of
compression braking.
•
Safety devices on construction vehicles that warn drivers of the
presence of a vulnerable road user located in the vehicles’ blind
spots and warn the vulnerable road user that a vehicle is about to
turn.
Site specific construction traffic management plans and site specific traffic
control plans would be prepared and implemented, including mitigation
and management responses associated with the temporary closures
(including weekend closures) of:
•
Church Street and Pennant Hills Road.

Compliant

TT-25
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• Parramatta Light Rail Sustainability Strategy - Stage
1 Enabling (PLR-TFNSW-PJT-SU-PLN-000002),
dated 29/11/18
Pre-construction

• Traffic, Transport and Access Management Plan
(TTAMP) (PLR-VNT-SAM-TT-PLN-000001), dated
14/05/19
• Endorsement letter from ER for TTAMP, dated
08/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Compliant

Pre-construction

• Traffic, Transport and Access Management Plan
(TTAMP) (PLR-VNT-SAM-TT-PLN-000001), dated
14/05/19

•
Church Street and Barney Street.
•
Church Street and Board Street.
•
Church Street and Victoria Road.
•
Smith Street and Macquarie Street.
•
Church Street and George Street.
•
James Ruse Drive.
•
Grand Avenue.
•
Kissing Point Road.
These site-specific traffic management plans would detail:
•
Site access and associated route and turning movements.
•
Potential activities that could result in the disruption to traffic and
transport networks, including pedestrian, cyclist and public
transport networks and during special events.
•
The timing to limit disruptions to the road and transport networks.
•
The maintenance of access and safety of transport networks,
parking and property.
Details responses to the management of an event that directly involves or
impacts on traffic and transport networks.
TT-28

Hours of when construction deliveries and spoil removal would be
undertaken within the Parramatta CBD and Rosehill and Camellia
precincts would be determined in consultation with the Sydney
Coordination Office and Roads and Maritime Services.

• Endorsement letter from ER for TTAMP, dated
08/04/19
• Stakeholder Consultation evidence (PLRP-VNT-TX000234), dated 14/05/19
• Stakeholder Consultation Workshop, held 06/03/19

UT-1

Dial before you dig searches and non-destructive digging (including potholing and/or hand-digging) would be carried out to identify the presence
of underground utilities prior to commencement of construction in
accordance with guidelines provided by the relevant utility authority.

84 | Parramatta Light Rail – Stage 1
Portion 2 Early Works – Pre-Construction Compliance Report
06 September 2019 Version 04
UNCONTROLLED WHEN PRINTED

Compliant

Pre-construction

• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

• Integrated Capping System - Concept Design Report
- Gate 2 (PLR-VNT-SAM-CV-RPT-000001), dated
20/03/19
• Ground Improvement Design - Gate 2 Report (PLRVNT-SAM-GE-DPK-000003), dated 22/03/19
• Excavation and Penetration Permit (US-059090-HSFO-045), version 3.0
UT-4

Risk assessments and hazard logs would be developed and specific
management plans put in place if deemed necessary to mitigate the risk of
personal safety incidents and asset integrity damage.

Compliant

Pre-construction

• Integrated Capping System - Concept Design Report
- Gate 2 (PLR-VNT-SAM-CV-RPT-000001), dated
20/03/19
• Ground Improvement Design - Gate 2 Report (PLRVNT-SAM-GE-DPK-000003), dated 22/03/19
• Project Risk Register (PLR-VNT-SAM-EE-REG000001), dated 05/04/19

UT-5

The design of the project and construction activities would comply with the
requirements of AS 2885 Pipelines – Gas and Liquid Petroleum, to ensure
that existing utilities are protected.

Not Triggered

Pre-construction

No listed items will be impacted by the works

VL-1

Design of hoardings would feature graphics, artwork or project information
wherever possible at appropriate locations to be determined in
consultation with Transport for NSW.
Guidelines for hoardings graphics, including location-specific guidelines,
would be submitted by the contractor for approval by Transport for NSW
prior to the commencement of works.

Compliant

Pre-construction

• Parramatta Light Rail Stage 1 Community
Communication Strategy (PLR-TFNSW-CBD-PEPLN-000001), dated 18/01/19

During detailed design and detailed construction planning, the following
resource and material minimisation initiatives would be explored, and if
determined to be reasonable and feasible, implemented:
•
Use of recycled materials, such as the maximum permitted
recycled content for asphalt and concrete (including use of fly ash
and blast furnace slag).

Compliant

WM-1
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• Construction Environmental Management Plan
(CEMP) (PLR-VNT-SAM-PE-PLN-000018), dated
19/07/19
Pre-construction

• Integrated Capping System - Concept Design Report
- Gate 2 (PLR-VNT-SAM-CV-RPT-000001), dated
20/03/19
• Waste and Resource Management Plan (WRMP)
(PLR-VNT-SAM-WM-PLN-000002), dated 11/04/19

ID Ref

Compliance Requirement

Compliance
Status

Development
Phase

Evidence and comments

Compliant

Pre-construction

• Waste and Resource Management Plan (WRMP)
(PLR-VNT-SAM-WM-PLN-000002), dated 11/04/19

•

Use of modular, prefabricated and precast structural and finishing
materials.
•
Use of recycled materials and local low embodied energy
materials for light rail stops.
•
Use of wastewater or recycled water to reduce potable water
demand during construction and operation.
•
Design track components, structures and stops for disassembly to
enable readily separation of parts for recovery and recycling.
•
Water efficient fixtures and fittings at the stabling and maintenance
facility, including the light rail vehicle (LRV) wash facility.
Rainwater harvesting infrastructure at the stabling and maintenance facility
to provide non-potable water for operational uses.
WM-2

A waste and resource management plan would be prepared for the project
as part of the overall CEMP. This plan would set out details for managing
waste generation and resource consumption. The plan would be informed
by the Parramatta Light Rail Sustainability Plan and the requirements of
the Waste Avoidance and Resource Recovery Act 2001.
The objectives and strategies of the waste and resource management plan
would include the following:
•
Construction waste would be managed through the waste
hierarchy established under the Waste Avoidance and Resource
Recovery Act 2001 management hierarchy.
•
Classification of waste during construction in accordance with the
current guidelines
•
Segregation of waste into stockpiles of spoil, concrete, steel,
timber, paper and cardboard and vegetation to make it easier to
recycle components and prevent cross contamination.
•
Procurement of materials would be carried out on an ‘as
needed’ basis to reduce over-ordering and wastage, and
exploring opportunities to reuse materials, where applicable.
•
Targets for the recovery, recycling or reuse of construction waste,
and beneficial reuse of spoil. A Construction Waste, Reuse,
Recycling and Energy Plan would be prepared as part of the
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• Endorsement letter from ER for WRMP, dated
11/04/19

ID Ref

Compliance Requirement

CEMP. It would ensure resource and materials use, waste
disposal and energy use is minimised by tracking and reporting
performance, and applying corrective action as required.
•
Identification of carbon and energy strategies and initiatives to
minimise carbon and energy use associated with construction (e.g.
selection of equipment, inclusion of renewable energy sources to
power temporary facilities and equipment, designing site offices for
energy efficiency, and efficient operation of vehicles and
equipment).
•
Consideration of materials mitigation and management measures
including use of recycled materials, recycling and reuse of
materials on site, use of materials with lower embodied impact,
and consideration of whole of life costs during procurement.
•
Prior to disposal/removal or reuse off-site, all wastes would be
classified in accordance with the waste classification guidelines
(Waste Classification Guidelines (OEH , 2016) and Waste
Avoidance and Resource Recovery Strategy 2014-2021 (EPA,
2014) to ensure the most appropriate disposal or reuse option.
Monitoring and compliance requirements.
End of Revised Mitigation Measures
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Appendix C – DPIE Approval of CEMP
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