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Approval

Glossary / Abbreviations
Abbreviations

Expanded text

AHIMS

Aboriginal Heritage Information Management System

ARD

Historical Archaeological Research Design and Excavation
Methodology

CEMP

Construction Environmental Management Plan

CoA

Condition(s) of Approval

CoPC

City of Paramatta Council

CSSI

Critical State Significant Infrastructure

DPIE

NSW Department of Planning and Environment
Where reference in the planning approval/ this document and
consultation has been made to DPE it should be noted that it
has been abolished from 1 July 2019. References made to the
Department of Planning and Environment is construed as a
reference to the Department of Planning, Industry and
Environment (DPIE).

DPIE

Department of Planning, Industry and Environment

ECM

Environmental Control Maps

EIS

Environmental Impact Statement

EIA

Environmental Impact Assessment

Environmental heritage

Places, buildings, works, relics, movable objects and precincts,
of State or local heritage significance as outline in Section 4 of
the Heritage Act 1977

EPO

Environmental Performance Outcomes

ER

Environmental Representative

ETS

Electronic Ticketing System

GRCLR

Great River City Light Rail

HAMU

Historical Archaeological Management Unit

Heritage Act

Heritage Act 1997
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Heritage DPC

Heritage Division of the Department of Premier and Cabinet

HMP

Heritage Management Sub Plan

MM

Management Measures

OEH

Office of Environment and Heritage
Where reference in the planning approval/ this document and
consultation has been made to OEH it should be noted that it
has been abolished from 1 July 2019. The Environment section
is construed as a reference to Department of Planning, Industry
and Environment and the heritage component is construed as a
reference to Department of Premier and Cabinet (DPC).

ONVR

Operational Noise and Vibration Review

PAD

Potential Archaeological Deposit

RAP

Registered Aboriginal Party

REMMM

Revised Environmental Mitigation and Management Measures

Secretary

Secretary of the NSW Department of Planning, Industry and
Environment (or delegate)

SPIR

Parramatta Light Rail (Stage 1) Westmead to Carlingford via
Parramatta CBD and Camellia Submissions Report
(incorporating Preferred Infrastructure Report)

SHR

State Heritage Register
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1

Introduction

1.1

Background

1.1.1 Parramatta Light Rail Description
Parramatta Light Rail (PLR) is one of the NSW Government’s major infrastructure projects being
delivered to serve a growing Sydney.
PLR will connect Westmead to Carlingford via Parramatta Central Business District (CBD) and
Camellia. PLR is expected to be operational in 2023.
PLR will create new communities, connect great places and help both local residents and visitors
move around and explore what the region has to offer. The route will link Parramatta’s CBD and
train station to a number of key locations, including the Westmead Precinct, the Parramatta North
Growth Centre, the new Western Sydney Stadium, the Camellia Town Centre, the new
Powerhouse Museum and Riverside Theatre arts and cultural precinct, the private and social
housing redevelopment at Telopea, the Rosehill Gardens Racecourse and the three Western
Sydney University campuses.
In summary, the key features of PLR include:
•

•
•
•
•
•
•
•
•
•
•
•
•
•
•

A new dual track light rail network of approximately twelve kilometres in length, including
approximately seven kilometres within the existing road corridor and approximately five
kilometres within the existing Carlingford Line and Sandown Line, replacing current heavy
rail services
Sixteen stops that are fully accessible and integrated into the urban environment including
a terminus stop at each end of Westmead and Carlingford
High frequency ‘turn-up-and-go’ services operating seven days a week from 5am to 1am.
Weekday services will operate approximately every 7.5 minutes in the peak period
Modern and comfortable air-conditioned light rail vehicles, nominally 45 metres long and
driver-operated, each carrying up to 300 passengers.
Intermodal interchanges with existing public transport services at Westmead terminus,
Parramatta CBD and the Carlingford terminus
Creation of two light rail and pedestrian zones (no general vehicle access) within the
Parramatta CBD along Church Street (generally between Market Street and Macquarie
Street) and along Macquarie Street (generally between Horwood Place and Smith Street)
A stabling and maintenance facility (SaMF) located in Camellia for light rail vehicles to be
stabled, cleaned and maintained
New and modified bridge structures along the alignment including over James Ruse Drive
and Clay Cliff Creek, Parramatta River (near the Cumberland Hospital), Kissing Point Road
and Vineyard Creek, Rydalmere
Alterations to the existing road network including line marking, additional traffic lanes and
turning lanes, new traffic signals, and changes to traffic flows
Relocation and protection of existing utilities
Public domain and urban design works along the corridor and at Stop precincts
Closure of the heavy rail line between Carlingford and Clyde
Active transport corridors and additional urban design features along sections of the
alignment and within Stop precincts
Integration with the Opal Electronic Ticketing System (ETS)
Real time information in light rail vehicles and at Stops via visual displays and audio.
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An overview of the PLR route is shown in Figure 1-1.

Figure 1-1: Parramatta Light Rail Route

1.1.2 PLR Delivery Strategy
The PLR comprises approximately 12km alignment from Westmead to Carlingford via Camellia
and Parramatta CBD and consists of a mix of on-street and dedicated corridor.
PLR is being delivered under five delivery packages as detailed in the Staging Report:
•

Enabling Works (Package 1) – Local road network improvements including O’Connell
Street and George Street (off-alignment)

•

Westmead Precinct Works (Package 2) – Hawkesbury Road widening and demolition at
Cumberland Hospital (east and west Campus)

•

Early Works (Package 3) – Remediation of the Stabling and Maintenance Facility (SaMF)

•

Infrastructure Works (Package 4) – Design and construction of civil works, public domain
and light rail infrastructure up to road level/top of rail and to the top of the concrete slab at
stops, including provision of utility services (excluding high-voltage power supply and
cabling for rail systems), and decommissioning of the T6 Carlingford Line

•

Supply Operate and Maintain Works (Package 5) – The Project (subject of this Plan)
Design and construction of the light rail systems, high-voltage power supply and stops
above slab level, the supply of light rail vehicles, and the design and construction of the
SaMF, including all light rail operations, customer service and asset management.
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Each package of work is to be delivered under separate contracts on behalf of the proponent,
Transport for NSW (TfNSW). While the packages will commence at different times under separate
construction approvals, there will be periods during which the works packages will overlap. The
interactions between the packages are shown in Figure 1-2.

Figure 1-2: Parramatta Light Rail Delivery Strategy

1.1.3 Supply, Operate and Maintain Contract (Package 5) overview
As System Integrator for PLR, the SOM Contractor’s activities include:
•
•
•

Delivery activities
Light rail vehicle procurement
Operation and maintenance.

The delivery activities include all investigation, selection, specification, design, approvals,
construction, manufacture, installation, testing and commissioning, operational readiness and
activities to transition from the delivery phase to the operations phase.
In summary the SOM package includes the following. Figure 1-3 further details these activities.
•
•
•
•
•
•

All works above and additional to the platform concrete foundation slab at all stops
Stabling and maintenance facility
Central control system
Light rail signalling system
Elements of the road intersection signalling system
Communications and passenger information systems
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•
•
•
•

Power Supply system
Procurement of light rail vehicles (LRV)
Maintenance plant and machinery for the LRVs
Earthing and bonding, electrolysis and electromagnetic compatibility.

Figure 1-3: SOM Contract Activities for PLR
Great River City Light Rail (GRCLR) is responsible for the delivery of the SOM works for PLR.
GRCLR has sub-contracted out the supply component of these works to Construcciones y Auxiliar
de Ferrocarriles (CAF) who has engaged Thales, General Electric and Laing O’Rourke Australia
(LORAC) to undertake the design and construction responsibilities associated with the supply
component of the works, which includes the design and construction related activities including
testing and commissioning, and excludes all operational and maintenance activities.
GRCLR is the owner of this Construction Heritage Management Plan (CHMP), as a subplan to the
Construction Environmental Management Plan (CEMP) and is responsible for ensuring
implementation of and compliance with this CHMP by all subcontractors during construction works
of Package 5, which include the construction of the light rail systems, high-voltage power supply
and stops above slab level, as well as the stabling and maintenance facility (the Project). Further
detail on the Project is provided in Section 2.
The scope of works addressed in this CHMP in regard to potential heritage impacts is therefore
limited to:
•

•

Construction of the stabling and maintenance facility (SaMF) - There would not be any
heritage impact as a result of this work as the area has been highly disturbed and the site
has already been subject to heritage investigation, substantial remediation works including
excavation, ground improvement and capping works. The SaMF is not within a listed
heritage item.
Construction of seven traction power stations (TPS) - There would not be any heritage
impact as a result of this work. TPS 1, 2 and 3 are existing buildings which will be
demolished (including basements and foundations) by Package 4, TPS 4, 6 and 7 are
located within the old Carlingford line which is being decommissioned, cleared, and
excavated by the Package 4 contractor, while TPS 8 is located at the SaMF site. Any
subsurface works by SOM would be limited to existing utilities conduits or trenching in
areas previously disturbed by Package 4 works or within the highly disturbed SaMF.
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•
•

•

Therefore there would be no archaeological impacts as a result of this work. TPS7 is within
the locally listed Carlingford Stock Feeds (Carlingford Produce Store), listed on The Hills
LEP 2012 (I46) and RailCorp s170 Register. Visual impacts to the Carlingford Stock Feeds
and heritage items adjacent to mast locations would vary from neutral to negligible.
Construction of the Back-up Operations Centre (BOCC) is within the decommissioned
Carlingford line, and on top of an on-site containment cell being constructed by the
Package 4 Contractor. There would be no archaeological impacts as a result of this work.
Set up and operation of four site compounds - There would be no subsurface works within
the site compound locations therefore no archaeological management would be required.
The compound sites are currently being used by Package 4 and would be used by SOM
works. Any visual impacts related to construction would be temporary.
Construction of sixteen tram stops - The stops would be constructed on the track slabs
installed by Package 4 contractors. There would be no below ground impacts as a result of
the tram stop installation and therefore there would not be any archaeological impacts. Five
tram stops are within listed heritage items (Table 1-1).

Table 1-1: Tram stops within listed heritage items
Stop

Heritage Item

Cumberland
Hospital

Cumberland
District
Hospital
Group

Prince
Alfred
Square

Alfred Square
(and potential
archaeological
site)

Rydalmere

Rydalmere
Hospital
Precinct
(former)

Dundas

Dundas
Railway
Station Group

Carlingford

Carlingford
Stock Feeds
(Carlingford
Produce
Store)

Register
SHR (00820)
NSW Dept of Health s170 (various
items)
Parramatta LEP 2011 (I00820)

Significance
State

SHR (01997)
Parramatta LEP 2011 (I686)

State

SHR (00749)
University of
Western Sydney s170 Heritage
and Conservation Register (various
items),
Department of Health s170
Heritage and Conservation
Register (various items)
Parramatta LEP 2011
(I00749)
SHR (1133)
RailCorp s170
Heritage and Conservation
Register
Parramatta LEP 2011
(I01133)
RailCorp s170 Heritage and
Conservation Register
The Hills LEP 2012 (I46)

State
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State

Local

1.1.4 Relationship with other Packages
Infrastructure Works (Package 4)
The Infrastructure Works Package is closely aligned to the Package 5, SOM Works. A graphical
representation of the split in scope between the two packages is depicted in Figure 1-4. The
reason for dividing this work into two packages is to ensure that suitably qualified and experienced
sub-contractors are in place for each specialised component; civil infrastructure, and operational
systems. The Infrastructure Works will deliver the civil infrastructure components of PLR and will
not trigger the operational conditions, except for those that relate to detailed design.
An interface between the two packages has been established to monitor cumulative impacts and
the coordination of environmental complaints management, site management controls, and the
delineation of incident reporting and non-compliance management.

Figure 1-4: Relationship between Infrastructure Works and SOM Works
Early Works Remediation Contractor – Ventia (Package 3)
The SOM contract is dependent on the completion of the remediation works at the stabling and
maintenance facility (SaMF) site, by the remediation contractor.
The SaMF site is subject to historical contamination and is a listed contaminated site by the
Environment Protection Authority (EPA). The works have been split to ensure that appropriately
qualified contractor, experienced in remediating heavily contaminated sites, is managing the
remediation of the site. The remediation contractor will complete their works and provide GRCLR a
remediated site, complete with a site audit statement, and supporting management documentation,
fit for purpose for site establishment, construction and operational activities associated with PLR.
The remediation works will deliver the remediated site, including any details of any ongoing
management requirements, and will not trigger the construction and operational conditions, except
for those that relate to detailed design.
The Remediation Contractor will provide GRCLR with a Long Term Environmental Management
Plan (LTEMP) for the SaMF, the LTEMP will include all construction, operation, management,
maintenance and monitoring requirements for the SaMF. GRCLR will implement the requirements
relevant to the construction of the Stabling and Maintenance facility.
Ongoing management for the remedial works on the SaMF site will be implemented through a
Long Term Environmental Management Plan (LTEMP) which will be approved by the Site Auditor,
as part of the issuing of the Site Audit Statement (SAS) for the site. The LTEMP will be a stand6 | Construction Heritage Management Plan (CHMP)
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alone document, and all monitoring and reporting will be managed through the processes and
procedures in the LTEMP, and not through the SOM CEMP.
An interface between the two packages has been established to ensure the remediated site meets
the design requirements for the construction, operation and maintenance of the site.

1.1.5 Statutory Context
PLR has been subject to environmental impact assessment under the Environmental Planning and
Assessment Act 1979 (EP&A Act). It is classified as Critical State Significant Infrastructure (CSSI).
Detailed environmental impact assessments have been carried out and approved by the Minister
for Planning and Public Spaces. The Planning Approval for PLR is described in Section 1.1.6.

1.1.6 Parramatta Light Rail Planning Approval
The Parramatta Light Rail was approved by the Minister for Planning on 29 May 2018, under
Section 5.19 of the Environmental Planning and Assessment Act (EP&A Act) 1979. An
environmental impact statement (EIS) was prepared as part of the infrastructure application (SSI8285) as was a submissions and preferred infrastructure report (SPIR) following public exhibition of
the EIS.
The Infrastructure Approval has subsequently been modified twice under Section 5.25 of the EP&A
Act, with approvals issued on 21 December 2018 and 25 January 2019, respectively. The
modifications related to changes to conditions of approval (CoA) not the physical description of
PLR.
The Infrastructure Approval, modifications and related environmental assessment documents can
be found at: http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=8285.
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2

Purpose and objectives

This section describes the purpose, objectives and targets of this CHMP.

2.1

Purpose

The purpose of this CHMP is to describe how Aboriginal and Non-Aboriginal heritage will be
protected and managed during the Project in accordance with the Conditions of Approval (CoA),
Revised Environmental Mitigation and Management Measures (REMMM) and Environmental
Performance Outcomes (EPO).

2.2

Objectives

The key objective of the Plan is to ensure all CoA, REMMMs and licence/permit requirements
relevant to Aboriginal and non-Aboriginal heritage are described, scheduled and assigned
responsibility as outlined in the:
•
•
•
•
•
•
•

EIS prepared for Parramatta Light Rail – Stage 1
CoA granted to the project on 29 May 2018
Transport for NSW’s Unexpected Heritage Finds Guideline 3TP-SD-115/3.0
SPIR
REMMM and EPOs as presented in the SPIR
Modified CoA approved on the 21 December 2018 and 25 January 2019
PLR Staging report.

Compliance with the CSSI approval is also an objective of the plan.

2.3

Targets

The following targets have been established for the management of Aboriginal and non-Aboriginal
heritage impacts during the Project:
•
•
•
•
•
•
•
•

Comply with the relevant legislative requirements, CoA and REMMM
Avoid impacts on known Aboriginal and Non-Aboriginal heritage items
Follow procedures and ensure notification of any heritage objects/places uncovered during
construction in accordance with the TfNSW Unexpected Heritage Finds Guideline included
in Appendix A
Provide heritage awareness training to all personnel including sub-contractors as part of the
induction training before they start work onsite and in toolbox talks throughout construction
Ensure Aboriginal Cultural Heritage Awareness Training is provided to all personnel in the
form of inductions before they begin work on-site
Consult with relevant stakeholders throughout the project in accordance with approval
requirements
Identify, investigate, record and assess the significance of any Aboriginal and nonAboriginal archaeological resources before any further action, including harm, can take
place
Do not destroy, modify or otherwise physically effect heritage items (including Aboriginal
objects), outside the CSSI footprint.
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3

Environmental Requirements

This section describes the legal requirements that apply to this sub-plan.

3.1

Relevant legislation and guidelines

3.1.1 Legislation
Legislation relevant to heritage management includes:
•
•
•

NSW Environmental Planning and Assessment Act 1979
NSW Heritage Act 1977 (Heritage Act)
Commonwealth Environment Protection and Biodiversity Conservation Act 1999.

All relevant legislative provisions are included in Appendix A1 of the CEMP.

3.1.2 Additional approvals, licences, permits and requirements
The nominated Excavation Director for the project is Dr Iain Stuart of Artefact Heritage.

3.1.3 Guidelines
The main guidelines, specifications and policy documents relevant to this Plan include:
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Aboriginal cultural heritage consultation requirements for proponents 2010 (DECCW, 2010)
(for reference only)
Archaeological Assessment Guidelines (NSW Heritage Office and DUAP, 1996)
Assessing Heritage Significance (NSW Heritage Office, 2001)
Assessing Significance for Historical Archaeological Sites and Relics (Heritage Branch,
2009)
The Australia ICOMOS Charter for Places of Cultural Significance, The Burra Charter
(Australia ICOMOS, 2013)
Code of Practice for Archaeological Investigation of Aboriginal Objects in New South Wales
(Department of Environment Climate Change and Water, 2010)
Conservation Areas (Heritage Office and Department of Urban Affairs & Planning, 1996)
Criteria for the Assessment of Excavation Directors (Heritage Council of NSW, July 2011)
Guide to Investigating, Assessing and Reporting on Aboriginal Cultural Heritage in NSW
(OEH,2011)
Historical Archaeology Code of Practice (Heritage Council of NSW, 2006)
NSW Heritage Manual (Heritage Office, Department of Planning, 1996
NSW Heritage Manual - Assessing Heritage Significance (NSW Heritage Office, 2001)
Photographic Recording of Heritage Items Using Film or Digital Capture (Heritage Office,
2001, revised 2004, 2006)
Skeletal Remains; Guidelines for Management of Human Skeletal Remains (Heritage
Office,1998)
The principles of the Australia ICOMOS 'Burra Charter’ for the conservation of culturally
significant places provide the foundation for all assessments of Aboriginal and historical
heritage (Australia ICOMOS, 2013)
Transport for NSW Unexpected Heritage Finds Guideline 3TP-SD-115/3.0 (TfNSW, April
2016, revised April 2017)
EC 2006 guideline ‘Assessing Vibration – A Technical Guide’ as this defines requirements
for assessing the risk of building damage on heritage structures (Office of Environment and
Conservation, February 2006
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4

Minister’s Conditions of Approval

Table 4-1 lists the CoA relevant to the CHMP and Project scope of work. A cross reference is also included to indicate where the condition is
addressed in this Plan or other Project management documents. Only the heritage conditions relevant to the scope of this sub plan are included in
Table 4-1.
Table -4-1: CoA relevant to the CHMP
CoA
No.

Condition Requirements

Document Reference

How Addressed

A1

The CSSI must be carried out in accordance with the terms of this
approval and generally in accordance with the description of the
CSSI in the Parramatta Light Rail (Stage 1) Westmead to
Carlingford via Parramatta CBD and Camellia Environmental
Impact Statement (dated August 2017) (the EIS) as amended by:

This table

This condition is provided as context
for condition C1.

Section 7

Section 7 identifies the relevant
parties contacted for consultation for
all activities.

(a) the Parramatta Light Rail (Stage 1) Westmead to Carlingford
via Parramatta CBD and Camellia Submissions Report
(incorporating Preferred Infrastructure Report) (February
2018, the SPIR).
(b) SSI 8285 Administrative modification (November 2018)
(MOD); and
c) SSI 8285 Correction to Administrative modification (January
2019) (MOD 2).
A5

Where the terms of this approval require a document or
monitoring program to be prepared or a review to be undertaken
in consultation with identified parties, evidence of the consultation
undertaken must be submitted to the Secretary with the
document or monitoring program or review. The evidence must
include:
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CHMP Consultation
Report

A standalone Consultation Report will
be prepared and submitted to DPIE
with this CHMP and includes

CoA
No.

Condition Requirements

Document Reference

(a) documentation of the engagement with the party(ies) identified
in the relevant condition of approval before submitting the
document for approval;

How Addressed
documentation of
(a) engagement with parties,
(b) log of engagement with parties
and issues raised,
(c) documentation of follow-up with
parties,
(d) outline of issues raised, how
addressed and evidence of close of
consultation
(e) any outstanding issues.

(b) log of the points of engagement or attempted engagement
with the identified party(ies) and a summary of the issues raised
by the identified party(ies);
(c) documentation of any follow-up with the identified party(ies),
where feedback has not been provided, to confirm that the
identified party(ies) has none or has failed to provide feedback
after repeated requests;
(d) outline of the issues raised by the identified party(ies) and how
they have been addressed, including evidence that the party(ies)
is satisfied the issues have been addressed; and where there are
outstanding issues raised by the identified party(ies) that have not
been adopted, the reasons why they have not been/could not be
adopted must be provided, including evidence of consultation with
the relevant party(ies).
C1

A Construction Environmental Management Plan (CEMP) must
be prepared to detail how the performance outcomes,
commitments and mitigation measures specified in the
documents listed in Condition A1 will be implemented and
achieved during construction.

This document is an
appendix to the CEMP

This condition is provided as context
for condition C3(d). This CHMP
outlines the management measures
that will be implemented during
construction to achieve the project
performance outcomes and
commitments.
This CHMP is prepared for Stage 3
Activity B as per Staging Report
Revision 6.03.
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CoA
No.

Condition Requirements

Document Reference

How Addressed

C3

The following CEMP Sub-plans must be prepared in consultation
with the relevant government agencies identified for each CEMP
Sub-plan and be consistent with the CEMP referred to in
Condition C1:

This document

This CHMP has been prepared to
demonstrate compliance with the
condition. Consultation with relevant
government stakeholders are
outlined in Section 7. detailed in a
standalone Consultation Report
which will be lodged with DPIE for
information together this this subplan.

C4

(d) Heritage – to be prepared in consultation with relevant
Councils and OEH and submitted to the Secretary for approval.

Consultation with relevant
parties is set outlined in
Section 7 and the HMP
Consultation Report (Doc
Ref TBC).

The CEMP Sub-plans must state how:

Section 6

(a) the environmental performance outcomes identified in the
documents listed in Condition A1 will be achieved;
(b) the mitigation measures identified in the documents listed
in Condition A1 will be implemented;

Section 10
Section 11

(c) the relevant terms of this approval will be complied with;
and
(d) issues requiring management during construction, as
identified through ongoing environmental risk analysis, will be
managed

C5

The CEMP Sub-plans must be developed in consultation with
relevant government agencies (including Relevant Council(s)).
Details of all information requested by an agency to be included
in a CEMP Sub-plan as a result of consultation, including all
copies of correspondence from those agencies, must be provided
to the Secretary with the relevant CEMP Sub-plan.

12 | Construction Heritage Management Plan (CHMP)
December 2020 Revision 1a
UNCONTROLLED WHEN PRINTED

Section 6 lists the relevant EPOs,
and mitigation measures which
address the SSI conditions of
approval applicable to this Sub-plan
and describes how they have been
addressed in the development of this
Subplan. Compliance management
and review which would address risk
are addressed in Sections 10 and 11
Ongoing environmental management
performance and risk assessment is
also outlined in Section 3.5 and
Appendix A2 of the CEMP..

This document
HMP Consultation Report

Consultation with relevant
government stakeholders are
outlined in Section 7 and detailed in
Consultation Report.

CoA
No.

Condition Requirements

Document Reference

How Addressed

C6

Any of the CEMP Sub-plans may be submitted along with, or
subsequent to, the submission of the CEMP but in any event, no
later than one month before construction.

This document

The CHMP will be submitted with or
after the submission of the CEMP but
in any event, no later than one month
before construction.

C8

Construction must not commence until the CEMP and any CEMP
Sub-plan specified in Condition C3 have been submitted to or
approved by the Secretary. The CEMP and CEMP Sub-plans
submitted to or approved by the Secretary, including any minor
amendments approved by the ER, must be implemented for the
duration of construction. Where construction of the CSSI is
staged, construction of a stage must not commence until the
CEMP and Sub-plans for that stage have been submitted to or
approved by the Secretary.

Section 7.2

Construction will not commence until
this Subplan has been submitted to
and approved by the Planning
Secretary (as outlined in Section 7).
Once approved, this Sub-plan will be
implemented for the duration of
construction of the SOM construction
works.

Noise and Vibration
Management Plan

The noise and vibration assessment
has been used to determine
appropriate equipment selection to
minimise potential vibration impacts.
This will be verified through testing
during works. No vibration intensive
plant would be used for the SOM
works. However, if vibration
monitoring is deemed to be required
it will be undertaken in accordance
with the CNVMonP not this CMP.

Note: The requirement to submit or have a CEMP or CEMP Subplan approved is specified in Condition C3.
E43

The Proponent must conduct vibration testing before and during
vibration generating activities that have the potential to impact on
heritage items to identify minimum working distances to prevent
cosmetic damage. ln the event that the vibration testing and
monitoring shows that the preferred dose values for vibration are
likely to be exceeded, the Proponent must review the construction
methodology and, if necessary, implement additional mitigation
measures.
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CoA
No.

Condition Requirements

Document Reference

How Addressed

E44

The Proponent must seek the advice of a heritage specialist on
methods and locations for installing equipment used for vibration,
movement and noise monitoring of heritage-listed structures.

Noise and Vibration
Management Plan

This is managed through the CNVMP
not CHMP.

The Proponent must not destroy, modify or otherwise physically
affect heritage items (including Aboriginal objects), outside of the
CSSI footprint.

H2

E60

Advice of a heritage consultant will
be sought when the CNVMP
identifies potential impacts from
vibration.
This is addressed as MM H2 and in
the ECM, and will be communicated
through SOM training packages.
No works would occur outside areas
approved for impacts. If unexpected
heritage items are located the
TfNSW Unexpected Heritage Finds
Guideline would be followed.

E61

Nothing in this approval permits the Proponent to harm, modify,
or otherwise impact human remains uncovered during the
construction and operation of the CSSI.

H3
Appendix A

This is addressed as MM H3 and
further detail on the procedure is
provided in Appendix A.
The Transport for NSW Unexpected
Heritage Finds Guideline will be
referred to in all induction documents
and outlines processes to follow if
human remains are located including
stop work procedures and
notifications to the Police and
Coroner. .

E62

An Unexpected Heritage Finds Procedure must be:
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H3, Appendix A

This is addressed as MM H3.

CoA
No.

Condition Requirements

Document Reference

a) prepared to manage unexpected heritage finds in
accordance with any guidelines and standards prepared
by the Heritage Council or NSW of OEH; and

How Addressed
Transport for NSW Unexpected
Heritage Finds Guideline has been
appended to this plan (Appendix A).
The Transport for NSW Unexpected
Heritage Finds Guideline meets the
relevant guidelines in regard to
Aboriginal and non-Aboriginal
heritage.

b) certified by a suitably qualified and experienced
archaeologist or heritage specialist.
The Procedure must be included in the Heritage Management
Sub-plan required by Condition C3.
Note: Human remains that are found unexpectedly during works
are under the jurisdiction of the NSW State Coroner and must be
reported to the NSW Police immediately.

The TfNSW Unexpected Heritage
Finds Guideline is considered
appropriate by the project
archaeologists and Excavation
Director who have authored the
Historical Archaeological Research
Design and Excavation Methodology
required by CoA E72.

E63

The Unexpected Heritage Finds Procedure, as submitted to the
Secretary, must be implemented for the duration of construction
and during operational maintenance works.

H3, Appendix A

The TfNSW Unexpected Heritage
Finds Guideline will be adopted
throughout construction as the
nominated Unexpected Heritage
Finds Procedure. This will be
communicated through toolbox talks
and daily pre-starts.

E64

The Proponent must prepare a Heritage Interpretation Strategy
before work (excluding archaeological excavation required under
Condition E70 and E71) which impacts on the items identified
below commence which identifies and interprets the heritage
values and stories of Aboriginal and non-Aboriginal heritage
items, archaeology and heritage conservation areas associated
with the CSSI. The Heritage Interpretation Strategy must be

INX 6 Monthly Report

The Heritage Interpretation Strategy
referred to in Condition E64 has been
completed under Package 4 works
and is not a requirement for SOM.
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The Heritage Interpretation Plan
provided by SOM would focus on

CoA
No.

Condition Requirements

Document Reference

prepared and implemented in consultation with OEH and the
Heritage Council of NSW (or its delegate). The Heritage
Interpretation Strategy must be submitted to the Secretary for
information and include, but not be limited to a discussion of the
key interpretive themes, stories, archaeological results, and
messages proposed to interpret the history and significance of
affected heritage items and heritage conservation areas
including:

How Addressed
interpretation of tram stops and the
SaMF site. All other elements are
outside of the SOM scope.
The Heritage Interpretation Plan is
consistent with the Heritage
Interpretation Strategy prepared by
Package 4 which was prepared in
consultation with OEH and the
Heritage Council of NSW (or its
delegate).

(a) Parramatta Female Factory and Institutions Precinct within the
Cumberland District Hospital Group;

Note: This is a design requirement
and managed outside of this
construction management plan.

(b) Lennox Bridge;
(c) St Patrick’s Roman Catholic Cemetery;
(d) The Convict Lumberyard (Arthur Phillip High School site)
(e) Ancient Aboriginal and Early Colonial Landscape (Robin
Thomas Reserve);
(f) Queen’s Wharf Reserve and stone wall and potential
archaeological site;
(g) Dundas Railway Station Group;
(h) Prince Alfred Square (and potential archaeological site);
(i) Royal Oak Hotel and stables (and potential archaeological
site);
(j) Clyde Carlingford Rail Bridge abutments (Northern); and
(k) Clyde Carlingford Rail Bridge abutments (Southern)
E64a

Within six months of the completion of any archaeological
excavation and archival recording, the Heritage Interpretation
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H10

Note that it is unlikely that
archaeological items would be
identified as excavation works are

CoA
No.

Condition Requirements

Document Reference

Strategy in Condition E64 must be updated to include any
additional heritage items identified and their interpretation.

How Addressed
limited to areas that have been
cleared by Package 4 works, or are
within highly disturbed areas, and
limited to minor utilities works.

Note: Archaeological excavation and archival recording includes
but is not limited to that required by Conditions E70 and E71
inclusive.

The Heritage Interpretation Strategy
referred to in Condition E64 has been
completed under Package 4 works
and is not a requirement for SOM.
If unexpected finds of State
significance or Aboriginal objects are
located, they would be included in an
update to the Package 4 Heritage
Interpretation Strategy within 6
months. If necessary, results would
be input into the SOM Heritage
Implementation Interpretation Plan.

E65

Identified impacts to heritage items and heritage conservation
areas must be minimised through both detailed design and
construction in consultation with the Heritage Council (or its
delegate). The measures to manage this must be detailed in the
Heritage Management Sub-Plan required by Condition C3.

H7
E65 Procedure (Appendix
A2)

All SOM infrastructure would be
places within the works corridor
completed by Package 4 contactors,
and on the SaMF site which is
subject of significant remediation and
ground improvement works by the
Package 3 contractor.
If an unexpected archaeological find
of local or State significance was
identified E65 would be triggered and
the GRCLR E65 Procedure
(Appendix A2) would be
implemented. Consultation with the
Heritage Council (or its delegate)
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CoA
No.

Condition Requirements

Document Reference

How Addressed
would be required in order to
demonstrate minimisation of impacts.

E66

The Proponent must not destroy, modify or otherwise physically
affect any structures within the Cumberland District Hospital
Group or the curtilage of the Parramatta Female Factory and
Institutions Precinct, except as identified in the documents listed
in Condition A1.

This is addressed as MM
H2 and in the
Environmental Control
Maps (ECM).

Although the SOM scope involves
above ground works to install a tram
stop within the Cumberland District
Hospital Group or the curtilage of the
Parramatta Female Factory and
Institutions Precinct, works would not
affect any structures as they would
have been removed during enabling
works. Archaeological clearance
would have been undertaken by
Package 4 contractors prior to SOM
works commencing.
The SOM works would involve
installation of a tram stop on the track
slab constructed by Package 4.
There would be no direct heritage
impacts as a result of the SOM scope
of works. The ECMs would identify
no go zones to avoid inadvertent
impacts.

E67

The proponent must prepare an analysis of alternatives to
demolition of CHIP Hostel No. 1 before the commencement of
construction in Cumberland Hospital (East Campus) or any work
in the Fleet/Factory Street intersection which would preclude
consequential rail realignment if the CHIP Hostel No. 1 were to be
retained. The analysis must be submitted to the Secretary stating
a preferred option for approval. If demolition of the CHIP Hostel
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Not Applicable to SOM
Scope.

TfNSW had previously made a
decision that CHIP Hostel No. 1 will
not be impacted. E67 is not triggered
by the SOM scope of works. Staging
report confirmed E67 is not triggered
by the SOM Stage.

CoA
No.

Condition Requirements

Document Reference

How Addressed

No. 1 is proposed, justification must be provided which considers
the following guidelines included in the Parramatta North Urban
Transformation Consolidated Conservation Management Plan
(UrbanGrowth NSW, 2017):
(a) that there is no prudent or feasible alternative;
(b) demolition would result in no or minimal impacts on the
heritage significance of the place or the wider Parramatta
North Historic Sites; and
(c) demolition would be of an overall benefit to the heritage
significance of the place and the wider Parramatta North
Historic Sites.
Nothing in this approval permits the demolition of the CHIP Hostel
No. 1 without the written approval of the Secretary.
E69

Before installing acoustic treatment at any heritage item identified
in the documents listed in Condition A1 the advice of a suitably
qualified heritage architect or heritage engineer with specific
experience in built heritage must be obtained and implemented to
ensure any such work does not have an adverse impact on the
heritage significance of the item.

ONVR

An ONVR would be prepared in
accordance with E48 which would
identify which heritage structures
required acoustic mitigation. Advice
on minimising or mitigating impacts
to significant fabric or visual impacts
would be obtained from the
nominated heritage consultant for
each heritage item (if any) identified
in the final ONVR.

E70

The Proponent must prepare a Heritage Archival Recording and
Salvage Report, including photographic recording of heritage
items which have been identified for demolition or modification in

Not Applicable to SOM
scope.

No demolition is proposed for the
SOM works. All archival recording of
the PLR route would have been
completed by Package 4 contractors.
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CoA
No.

Condition Requirements

Document Reference

the documents referred to in Condition A1 and outline the salvage
to be undertaken from these items.

How Addressed
This condition would not apply to
SOM works.

Archival recording must be undertaken by a suitably qualified
heritage specialist and prepared in accordance with NSW
Heritage Office’s How to Prepare Archival Records of Heritage
Items (1998) and Photographic Recording of Heritage Items
Using Film or Digital Capture (2006).
Within 12 months of completing the archival recording, or as
otherwise agreed with the Secretary, the Proponent must submit
the Heritage Archival Recording and Salvage Report to the
Department, the OEH, Heritage Council of NSW, Relevant
Council(s), relevant local libraries and local historical societies in
the local government area
E71

The Proponent must salvage material from heritage items
identified in Condition E70. Following archival recording, the
Proponent must identify options for sympathetic reuse of
salvaged material (including integrated heritage displays) on the
project or for other options for repository, reuse and display.
Suitable repository location(s) must be established in consultation
with Relevant Council(s) (or Registered Aboriginal Parties, where
relevant). For any State Heritage-listed items or elements suitable
for salvage, suitable repository location(s) must be determined in
consultation with the Heritage Division of the OEH.

Not Applicable to SOM
Scope.

A salvage strategy for the PLR route
has been completed by Package 4
contractors. All salvage is being
undertaken by other contractors prior
to commencement of SOM works.
No impacts to significant fabric would
be undertaken as part of the SOM
works. This condition would not apply
to SOM works.

Any residual items and materials (where appropriate) are to be
made available, through a process to be developed by the
Proponent in consultation with the relevant council(s), to
landowners within the locality from where the material originated.
E72

Before works within Zones 1 and 2 Historical Archaeological
Management Unit (HAMU), the Proponent must engage a
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Section 3.12

Subsurface works that are likely to
impact significant archaeological

CoA
No.

Condition Requirements

Document Reference

suitably qualified archaeologist whose experience complies with
the NSW Heritage Council’s Criteria for Assessment of
Excavation Directors (July, 2011) (referred to as the Excavation
Director) to oversee and advise on matters associated with
historical archaeology (i.e. non-Aboriginal) and to prepare a
Historical Archaeological Research Design and Excavation
Methodology.

remains will not be undertaken as
part of the SOM scope of works. An
ARD would therefore not be required.
It is noted all archaeological
clearance works would be
undertaken by Package 4 contractors
prior to SOM works being
undertaken.

Where the unexpected heritage finds procedure required by
Condition E62 is triggered in a zone 3 location, the Excavation
Director must oversee its implementation.

E73

The Historical Archaeological Research Design and Excavation
Methodology must to be submitted to the Heritage Council of
NSW (or its delegate) for review and comment before finalisation.
The Historical Archaeological Research Design and Excavation
Methodology must:
(a) be consistent with NSW Heritage Council Guidelines
including:
i.
Archaeological Assessments (1996);
ii.
Assessing Significance for Historical
Archaeological Sites and Relics (2009),
iii.
Skeletal Remains (1998), and
iv.
Historical Archaeological Code of Practice (2009);
(b) include provision for early physical investigation of areas
of impact identified as likely to contain State significant
archaeology in the research design to inform detailed
design in these areas to avoid State significant
archaeology. This must include, but not be limited to:
i.
St Patrick’s Roman Catholic Cemetery;
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How Addressed

An Excavation Director has been
nominated in the case of an
unexpected find
TfNSW Unexpected
Heritage Finds Guideline
H7
E65 Procedure (Appendix
A2)

Subsurface works that are likely to
impact significant archaeological
remains will not be undertaken as
part of the SOM scope of works. An
ARD would therefore not be required.
It is noted all archaeological
clearance works would be
undertaken by Package 4 contractors
prior to SOM works being
undertaken.
A Historical Archaeological Research
Design and Excavation Methodology
is not required for the works. If an
unexpected find is located the
TfNSW Unexpected Heritage Finds
Guideline and the GRCLR E65
Procedure would be implemented.

CoA
No.

Condition Requirements

Document Reference

ii.

(c)
(d)
(e)
(f)

E74

Ancient Aboriginal and Early Colonial Landscape /
Robin Thomas Reserve; and
iii.
The Parramatta Town Drains (where these
alignments are unclear);
provide for the detailed analysis of any archaeological
relics discovered during the investigations;
include management options for discovered
archaeological relics (including options for avoidance,
salvage, and display or interpretation);
include procedures for notifying the Heritage Council of
NSW (or its delegate) and Secretary of any relic as
required under s146 of the Heritage Act 1977; and
if the findings of the investigations are significant, provide
for the preparation and implementation of a heritage
interpretation strategy.

Where excavation works are required in the vicinity of potential
archaeological sites, the Excavation Director must be present to
advise on archaeological issues and oversee excavation works.
The Excavation Director must be given the authority to advise on
the duration and extent of oversight required during excavation.

How Addressed
Notification of a relic is addressed in
H7

Section 3.12.

It is noted all archaeological
clearance works would be
undertaken by Package 4 contractors
prior to SOM works being
undertaken.
Subsurface works that are likely to
impact significant archaeology will
not be undertaken as part of the
SOM scope of works.
If an unexpected find was located the
Excavation Director would oversee
assessment and management of the
find.

22 | Construction Heritage Management Plan (CHMP)
December 2020 Revision 1a
UNCONTROLLED WHEN PRINTED

CoA
No.

Condition Requirements

E75

In the event that non-Aboriginal or post-contact archaeological
relics are discovered, the Proponent must prepare an
Archaeological Excavation Report containing the findings of any
excavations, including artefact analysis and the identification of a
final repository of any relics. The report must be submitted to the
Secretary, for information, within 12 months of completing all
archaeological investigations, unless otherwise agreed with the
Secretary. The Archaeological Excavation Report must also be
submitted to the NSW Heritage Council, the local library and the
local Historical Society in the local government area. A copy of
the Archaeological Excavation Report must be provided with the
relics.

E76

The Proponent must not harm, modify or otherwise impact
Aboriginal objects associated with the CSSI except as authorised
by this approval.

Document Reference

H8

How Addressed
Archaeological management would
not be required for the SOM works as
subsurface excavation would be
limited to areas that have been
cleared by Package 4 works or are in
highly disturbed context.
An Archaeological Excavation Report
would be prepared in the event of an
unexpected find.

H2

Aboriginal objects will not be
destroyed, modified or physically
affected, except as authorised by the
CSSI approval.. Boundary fencing
will be erected around the exclusion
zones and these will be documented
on EWMSs and ECMs.
This has been included as a
mitigation measure H2.

E77

Where previously unidentified Aboriginal objects are discovered
during construction of the CSSI, all work should stop in the
affected area and a suitably qualified and experienced Aboriginal
heritage expert should be contacted to provide specialist heritage
advice. The measures to consider and manage this process must
be specified in the Heritage Management Sub-Plan required by
Condition C3 and, where relevant, include registration in the
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Appendix A

Addressed in TfNSW Unexpected
Heritage Finds Guideline: Where
unidentified objects are discovered
work will cease and a suitably
archaeologist from the Artefact
Heritage team will be contacted and
attend site to advise on the nature of
the object.

CoA
No.

Condition Requirements

Document Reference

OEH’s Aboriginal Heritage Information Management System
(AHIMS) register.

How Addressed
As per the TfNSW Unexpected
Heritage Finds Guideline work would
not continue until the object and been
assessed and management
recommended.
As certified (by the Heritage
Specialist) a copy of the TfNSW
Unexpected Heritage Finds Guideline
has been appended to this plan
(Appendix A).

E78

The Excavation Director must oversee and advise on work in the
following locations:

Not Applicable to SOM
Scope.

SOM subsurface works would not be
undertaken within the Aboriginal sites
listed in E78.

H12

Address in MMH12. Any Aboriginal
objects would be registered on
AHIMS.

(a) Cumberland Hospital East;
(b) Harris Street Footpath / Robin Thomas Reserve;
(c) PLR AFT 2; and
(d) Sydney Turf Club Carpark.
Note: Work in the locations referenced in Condition E78 (a) - (d)
that impacts Aboriginal archaeological sites is construction as
defined in this approval. Any mitigation and salvage measures
required to manage or mitigate impacts must be specified in the
Heritage Management Sub-Plan required by Condition C3.
E79

Any Aboriginal objects discovered must be identified in the
Heritage Interpretation Strategy required by Condition E65 and,
where relevant, include registration in the OEH’s Aboriginal
Heritage Information Management System (AHIMS) register.
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In accordance with E65 the Package
4 contractors would be notified of any
Aboriginal heritage finds which would

CoA
No.

Condition Requirements

Document Reference

How Addressed
be into their Heritage Interpretation
Strategy.

E80

The Proponent must design and construct the CSSI in a manner
that reduces visual and heritage setting impacts and ensures
consolidation and rationalisation of kerbside infrastructure to
avoid visual clutter.

SOM works are localised and within
existing construction corridors. Works
are mostly on the track and track
stop footprint. Kerbside infrastructure
is being installed by Package 4.
SOM would maintain a tidy
workplace and ensure that the
temporary project footprint be
minimised to mitigate impacts to
heritage and the visual setting.

E84

The Proponent must investigate the feasibility of wire-free running
along ‘Eat Street’, across Lennox Bridge, past Riverside Theatres
and Prince Alfred Park and through the Parramatta North precinct
with the objective of minimising visual impacts to the heritage
values and physical impacts to the heritage fabric of these items.
The Proponent must provide the results of the feasibility
investigation to the Secretary, for information, before construction
commences in these locations. If a decision is made not to
provide wire-free running in the identified locations, supporting
evidence must be provided in the feasibility assessment.

Not Applicable to SOM
Scope.

This scope of works sits with
Package 4 and is not relevant to the
SOM works. Staging report
confirmed E84 is not triggered by the
SOM Stage.

E85

The Proponent must investigate the feasibility of grass track
treatment running through the Parramatta North precinct and
Ancient Aboriginal and Early Colonial Landscape/Robin Thomas
Reserve with the objective of minimising visual impacts to the
heritage values and physical impacts to the heritage fabric of
these items. The Proponent must provide the results of the
feasibility investigation to the Secretary, for information, before

Not Applicable to SOM
Scope.

This scope of works sits with
Package 4 and is not relevant to the
SOM works. Staging report
confirmed E85 is not triggered by the
SOM Stage.
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CoA
No.

Condition Requirements
construction commences in these locations. If a decision is made
not to provide grass track treatment in the identified locations,
supporting evidence must be provided in the feasibility
assessment.
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Document Reference

How Addressed

5

Revised Environmental Mitigation and Management
Measures

Table 5-1 lists the REMMMs relevant to this Plan. This includes references to required outcomes, the timing of when the commitment applies
relevant documents or sections of the environmental assessment influencing the outcome and implementation.
Table 5-1: REMMMs relevant to the CEMP
REMM

Requirement

Timing

HMP Reference

How Addressed

HE-1

Three archaeological management zones have
been developed for the project to manage
archaeology with varying levels of significance
throughout the project corridor. The general
mitigation and management measures to be
applied to each management zone are outlined
below. The precinct-specific measures identify
which management zone(s) measures apply to
each archaeological management unit (HAMU)
within a precinct.

Construction

H8

Subsurface works that are
likely to impact significant
archaeological remains will
not be undertaken as part of
the SOM scope of works.
REMMM HE-1 is therefore
not relevant to the SOM
works. An ARD would not be
required for SOM works.

» The following mitigation and management
measures would be implemented for Zone 1 –
State significant historical archaeology:
• A heritage induction would be carried out for all
contractors, to be developed as part of the
heritage management plan.
• An Archaeological Research Design (ARD)
would be prepared by a qualified archaeologist
in accordance with Heritage Division
requirements, prior to the commencement of
works. The ARD would outline a methodology for
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It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.
A heritage induction would
be provided to contractors
for all works areas.
Where the TfNSW
Unexpected Heritage Find
Guideline is triggered the
GRCLR E65 Procedure

REMM

Requirement
the investigation, monitoring and/or salvage of
archaeological resources.
• An excavation director who meets the NSW
Heritage Branch requirements for directing State
significant archaeological investigations must
manage the works.
• Impact or removal is generally unacceptable for
State significant archaeology identified as being
highly intact and if proposed should be justified
appropriately by the excavation director.
• In situ retention of archaeological remains
would be considered in accordance with the
ARD as required.
• The NSW Heritage Division would be notified
should intact State significant relics be
unexpectedly identified.
• Public engagement, such as open days or
media releases, would be considered where
feasible to inform the public of the archaeological
findings and proposed management measures.
• Post-excavation reporting, artefact analysis and
relics conservation would be carried out if relics
are identified.
» The following mitigation and management
measures would be implemented for Zone 2 –
Locally significant historical archaeology:
• A heritage induction would be carried out for all
contractors, to be developed as part of the
heritage management plan.
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Timing

HMP Reference

How Addressed
(Appendix A2) would be
implemented and the
Excavation Director must
oversee its implementation
during excavation. Where
relics are discovered an
Archaeological Excavation
Report would be prepared.

REMM

Requirement
• An ARD would be prepared by a qualified
archaeologist in accordance with Heritage
Division requirements, prior to the
commencement of works. The ARD would
outline a methodology for the investigation,
monitoring and/or salvage of archaeological
resources.
• Archaeological monitoring would be carried out
by a suitably qualified excavation director,
followed by open area salvage (if required).
• Impact or removal is likely to be considered
acceptable if appropriate mitigation and
management measures are followed as outlined
in the ARD.
• Public engagement, such as open days, would
be considered where feasible to inform the public
of the archaeological findings and proposed
management measures.
• Post-excavation reporting, artefact analysis and
relics conservation would be carried out if relics
are identified.
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Timing

HMP Reference

How Addressed

REMM

Requirement

Timing

HMP Reference

How Addressed

N/A

N/A

Subsurface works that are
likely to impact significant
archaeological remains will
not be undertaken as part of
the SOM scope of works.
REMMM HE-2 is therefore
not relevant to the SOM
works. An ARD is not
required and salvage
excavation would not be
undertaken.

» The following mitigation and management
measures would be implemented for Zone 3 –
Nil-low archaeological resource present:
• A heritage induction would be carried out for all
contractors, to be developed as part of the
heritage management plan.
Works are unlikely to impact on significant
archaeological resources; however, an
archaeologist would be engaged should any
unexpected potential archaeological remains be
encountered in accordance with an unexpected
finds procedure.
HE-2

Archaeological salvage excavation would not be
carried out prior to the preparation of an ARD.
For this project, it is likely that the archaeological
research designs would recommend
archaeological salvage in the following
instances:
» Where detailed archival research and

understanding of modern disturbance (such
as information to show the extent of previous
sub-surface excavation, for example plans or
drawings of a building’s basement level(s))
needs to be supplemented with more sitespecific (on-ground) information to better
define the archaeological potential and/or
significance of the site.
» In areas where access for excavation
activities is not restricted by buildings or other
structures.
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It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.

REMM

Requirement

Timing

HMP Reference

How Addressed

Construction

H8

Subsurface works that are
likely to impact significant
archaeological remains will
not be undertaken as part of
the SOM scope of works.
REMMM HE-3 is therefore
not relevant to the SOM
works. An ARD is not
required and archaeological
monitoring will not be
required.

» Salvage excavation would generally be

recommended in areas where there is a
moderate to high potential for relics of local
or State significance to be present. It would
involve locating and recording any relics
found prior to their removal by construction.
Staged salvage excavation would be carried
out after project approval.

HE-3

Archaeological monitoring (i.e. the monitoring of
construction excavation activities by a qualified
archaeologist) would be carried out as required
in accordance with the ARD to record any
significant remains uncovered during excavation.
Examples of where archaeological monitoring
may be required include:
» Low impact construction activities (such as

narrow trenching) in areas of moderate to
high potential for local or State significant
relics.

» Areas with low potential to contain remains of

State significance.

It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.
Where the TfNSW
Unexpected Heritage Find
Guideline is triggered the
GRCLR E65 Procedure
(Appendix A2) would be
implemented and the
Excavation Director must
oversee its implementation
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REMM

Requirement

Timing

HMP Reference

How Addressed
during excavation. Where
relics are discovered an
Archaeological Excavation
Report would be prepared

HE-4

As detailed design progresses, opportunities to
avoid or further minimise impacts to identified
archaeological sites of State and local
significance would be considered and
documented in the design report.

N/A

N/A

The project design would be sympathetic to
identified potential archaeological resources
items (i.e. in archaeological management Zones
1 and 2) and, where reasonable and feasible,
minimise impacts to those resources. The
detailed design for sections of the project that
would impact on known archaeological
resources would be developed in consultation
with a qualified archaeologist and relevant
stakeholders as advised (e.g. the OEH and City
of Parramatta Council).
HE-5

An Exhumation Policy and Guideline would be
prepared prior to construction as part of the
heritage management plan, and would inform the
unexpected finds procedure in relation to the
unexpected discovery of human remains. It
would be developed in accordance with the
Guidelines for Management of Human Skeletal
Remains (NSW Heritage Office, 1998).
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Subsurface works that are
likely to impact significant
archaeological remains will
not be undertaken as part of
the SOM scope of works so
avoidance by design would
not be part of the SOM
works. REMMM HE-4 is
therefore not relevant to the
SOM works.
It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.

N/A

N/A

Subsurface works that are
likely to impact significant
archaeological remains will
not be undertaken as part of
the SOM scope of works.
Works will not be undertaken
in areas identified in the EIS
assessment to potentially
contain human remains
(Prince Alfred Park).
REMMM HE-5 is therefore

REMM

Requirement

Timing

HMP Reference

How Addressed
not relevant to the SOM
works.
It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.

HE-6

The mitigation and management measures for
Zone 1 – State significant historical archaeology
would apply to the following HAMU:
» HAMU 4 – Cumberland Hospital (east).
The mitigation and management measures for
Zone 2 – Locally significant historical
archaeology would apply to the following
HAMUs:
» HAMU 1 – Eastern side of Hawkesbury
Road including the road corridor.
» HAMU 2 – Western side of Hawkesbury
Road including the road corridor.
»HAMU 3 – Cumberland Hospital (west).
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Construction

Appendix A
H8

Subsurface works that are
likely to impact significant
archaeological remains will
not be undertaken as part of
the SOM scope of works.
REMMM HE-6 is therefore
not relevant to the SOM
works.
It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.
Where the TfNSW
Unexpected Heritage Find
Guideline is triggered the
GRCLR E65 Procedure
(Appendix A2) would be
implemented and the
Excavation Director must
oversee its implementation
during excavation. Where
relics are discovered an

REMM

Requirement

Timing

HMP Reference

How Addressed
Archaeological Excavation
Report would be prepared

HE-7

In relation to HAMU 4 − Cumberland Hospital
(east), the following mitigation and management
measures would be implemented:

N/A

N/A

» Thorough archaeological investigation of
potential archaeological remains associated with
Mrs Bett’s House and the Lunatic Asylum would
be required prior to the proposed excavation
works commencing in these areas as required in
accordance with the Zone 1 archaeological
management measures.

Subsurface works will not be
undertaken in HAMU 4 as
part of the SOM scope of
works. REMMM HE-7 is
therefore not relevant to the
SOM works.
It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.

» Alternative construction methods would be
identified and considered for the Grose Street
Drain (local significance). Should impact to a
section of the drain be unavoidable,
archaeological investigation of this area would
be carried out prior to excavation works.
HE-8

In relation to HAMU 18 − The Town Drain −
Macquarie Street and Barrack Lane, alternative
construction methods would be investigated and
considered for works in the location of the town
drain in George Street in order to retain this
section of the drain where feasible.

N/A

N/A

The Town Drain would not
be affected by the SOM
works therefore HE-8 is not
applicable

HE-13

A moveable heritage item strategy would be
prepared by a suitably qualified heritage
consultant and include a comprehensive record
of all moveable heritage. The moveable heritage
item strategy would form part of a broader

N/A

N/A

A moveable heritage
strategy for the PLR route
would have been completed
by Package 4 contractors.
No impacts to significant
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REMM

Requirement

Timing

HMP Reference

interpretation strategy for the project and would
include the following items:
o
o
o
HE-14

The record would be prepared by a suitably
qualified heritage consultant using archivalquality material. Records for State Heritage
Register (SHR) listed items would be held at the
NSW Heritage Council, the State Library and the
owner of the asset. Records for locally-listed
items would be held by the local council, the
local library/studies and the owner of the asset.
Specific items subject to archival recording
would be documented as part of the heritage
management plan and would include:
•
•
•
•
•

fabric requiring movement of
heritage items would be
undertaken as part of the
SOM works. This REMMM
would not apply to SOM
works.

Cumberland District Hospital Precinct.
Royal Oak Hotel and stables
Dundas Railway Station Group

Prior to the commencement of construction,
photographic archival recording and reporting
would be carried out in accordance with the
NSW Heritage Office’s How to Prepare Archival
Records of Heritage Items (1998), and
Photographic Recording of Heritage Items Using
Film or Digital Capture (2006).

Cumberland District Hospital Precinct.
St Patrick’s Roman Catholic Cemetery
Royal Oak Hotel and Stables
Alfred Square (and potential
archaeological site)
Ancient Aboriginal and Early Colonial
Landscape (Robin Thomas Reserve)
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How Addressed

N/A

N/A

All archival recording of the
PLR route would have been
completed by Package 4
contractors prior to
commencement of SOM
works. This REMMM would
not apply to SOM works and
is listed as not applicable in
the staging report.

REMM

Requirement
•
•

HE-15

HMP Reference

How Addressed

N/A

N/A

A salvage strategy for the
PLR route would have been
completed by Package 4
contractors. No impacts to
significant fabric would be
undertaken as part of the
SOM works. This REMMM
would not apply to SOM
works.

N/A

N/A

SOM works would be within
the existing construction
corridor prepared by
Package 4..

Camellia Underbridge Abutments (south
and north)
Dundas Railway Station Group.

Prior to total or partial demolition of heritage
items or elements located within the boundaries
of a heritage item, heritage fabric would be
identified for salvage and reuse opportunities
considered. Components of high and exceptional
significance recommended for conservation and
reuse would be listed within a salvage schedule
to be incorporated within a Salvage Scheme for
the project. The scheme would indicate
appropriate storage locations as well as
appropriate types of buildings and structures
where the salvaged elements may be reused.
This would apply to the following items:
•

Timing

Cumberland District Hospital Precinct.

• Stone kerbing and trees (I362).
• Stone kerb and gutter (I353).
• Stone kerb and gutter (I329).
• Camellia Underbridge Abutments (south and
north).
• Dundas Railway Station Group (platforms).
HE-16

For State Heritage Register items, existing
Conservation Management Plans (CMPs) would
inform the design and construction methodology
in that area. Where impacts to SHR items would
modify the item or impact significant elements,
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REMM

Requirement

Timing

HMP Reference

How Addressed

N/A

N/A

No significant trees would be
impacted by the SOM works,
therefore this REMMM is not
applicable.

updated CMPs would be prepared which would
include recommendations on amendments to
curtilage. This would apply to the following items:

HE-17

•

Cumberland District Hospital Precinct

•

St Patrick’s Roman Catholic Cemetery

•

Alfred Square (and potential
archaeological site)

•

Lennox Bridge

•

Ancient Aboriginal and Early Colonial

•

Landscape (Robin Thomas Reserve)

•

Sewage Pumping Station 67

•

Rydalmere Hospital Precinct (former)

•

Dundas Railway Station Group.

During detailed design and construction
planning, opportunities to reduce direct impacts
on trees where they contribute to the heritage
character of a location would be investigated in
accordance with the tree mitigation and
management measures, including trees and
plantings associated with the following heritage
items:
•

Cumberland District Hospital Precinct.

•

Street trees along O’Connell Street that
form part of heritage item (I362).

•

St Patrick’s Roman Catholic Cemetery.
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REMM

Requirement
•

Alfred Square (and potential
archaeological site).

•

Ancient Aboriginal and Early Colonial
Landscape (Robin Thomas Reserve).

•

Queen’s Wharf Reserve and stone wall
and potential archaeological site.

•

Wetlands.

•

Trees in median strip.

Timing

HMP Reference

How Addressed

N/A

The Camelia underbridge
would not be impacted by
SOM works. This condition is
applicable to Package 4 and
is not applicable to SOM
works as stated in the
staging report.

HE-18

During detailed design and construction
planning, opportunities to appropriately reuse the
Camellia underbridge abutments would be
explored in consultation with a heritage architect.

N/A

HE-19

During detailed design and construction
planning, opportunities to reduce impacts on
Dundas Railway Station Group would be
explored including improving the interface design
between the proposed light rail infrastructure and
the existing heritage infrastructure, including the
potential adaptive reuse of original heritage
infrastructure as part of the light rail stop. Any
adaptive reuse would be developed in
consultation with a heritage architect.

Prior to project
works

HE-21

An Aboriginal and non-Aboriginal Management
Plan would be prepared as described in AB-2.

Prior to project
works
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During construction
exclusion zones would be
provided around significant
fabric with 10m of works that
is not approved for impact.

This plan

This plan meets the
requirement for an Aboriginal

REMM

Requirement

Timing

HMP Reference

In addition, archaeological monitoring of
construction excavation activities would be
carried out by a qualified archaeologist based on
the archaeological research design to record any
significant remains uncovered by excavation (in
accordance with HE-3). Examples of where
archaeological monitoring may be required
include:

How Addressed
and non-Aboriginal
Management Plan.
It is noted all archaeological
clearance works would be
undertaken by Package 4
contractors prior to SOM
works being undertaken.

» Low impact construction activities (such as
narrow trenching) in areas of moderate to high
potential for local or State significant relics.
» Areas with low potential to contain remains of
State significance.
HE-22

The method for the construction methodology
(including the for demolition of existing buildings
and/or structures) would be developed to
minimise direct and indirect impacts on adjacent
and/or adjoining heritage items. This would
include consideration of potential (including
vibration related impacts), where identified in
accordance with the Construction Noise and
Vibration Management Plan.

Prior to project
works

Noise and
Vibration
Management Plan.

The noise and vibration
assessment has been used
to determine appropriate
equipment selection to
minimise potential vibration
impacts. Therefore, no
vibration intensive plant
would be used for the SOM
works, and no vibration
monitoring is required.

HE-23

In relation to HAMU 31 – Grave of Elinor Magee
and Child, the grave site would be identified in
the Environmental Control Maps and protected
and avoided during construction works.

N/A

N/A

Subsurface works would not
occur within HAMU 31 as
part of SOM works therefore
this REMMM is not
applicable.
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REMM

Requirement

Timing

HMP Reference

How Addressed

AB-1

Aboriginal heritage interpretation would be
incorporated into the design of the project in
consultation with registered Aboriginal
stakeholders.

Prior to project
works

Heritage
Interpretation Plan

Aboriginal heritage would be
incorporated into the
Heritage Interpretation Plan
prepared by SOM for the
works.

AB-2

An Aboriginal and non-Aboriginal heritage
management plan would be prepared as part of
the CEMP. Specific measures would be
identified in consultation with NSW Office of
Environment and Heritage (OEH) and other
relevant government agencies. As relevant, the
plan would be developed in consultation with
Registered Aboriginal Parties.

Prior to project
works

Section 7

Archaeological clearance of
Aboriginal sites would have
been undertaken during
Package 4 works therefore
no Aboriginal archaeological
management would be
required as a result of the
SOM works. RAPs have
therefore not reviewed this
plan but will be provided with
the plan for information.

The objectives and strategies of the plan would
include the following:
» Minimise impacts on items or places of
heritage value.
» Procedures for carrying out salvage or
excavation of heritage relics or sites (where
relevant) and any recordings of heritage relics
prior to works commencing that would impact the
heritage relic or site.
» Procedures for interpretation of heritage values
uncovered during salvage or excavation during
detailed design.

HE 16; HE 17

Non-Aboriginal heritage
impact are not expected, as
outlined in this plan.
If an unexpected find was
located the TfNSW
Unexpected Heritage Finds
Guidelines would be
implemented together with
the GRCLR E65 Procedure
(Appendix A2).
The nominated archaeologist
would provide advice on
archaeological; management
in accordance with this plan
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REMM

Requirement

Timing

HMP Reference

How Addressed
and the ACHAR for the
project
Where relics were to be
impacted E65 would be
implemented which would
involve consultation with the
NSW Heritage Council or
delegate).

AB-3

AB-4

Archaeological salvage excavation (in
accordance with the methodology detailed in
Technical Paper 4 – Parramatta Light Rail:
Aboriginal Cultural Heritage Assessment) would
be carried out for the following sites prior to the
commencement of construction:
•

Cumberland Hospital East.

•

Harris Street Footpath/Robin Thomas
Reserve.

•

PLR AFT 2 (formerly PLR PAD 2).

•

Sydney Turf Club car park.

Exclusion zones would be established during
construction for the following partially impacted
sites to protect the portion of the site located
outside the project construction disturbance
boundary:
•

Cumberland Hospital East.

•

Harris Street Footpath/Robin Thomas
Reserve.
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N/A

N/A

The Aboriginal sites included
in AB-3 would not be
impacted by the SOM works
as subsurface works would
not be undertaken in this
location. The site locations
would be included on the
ECMs. Staging report states
AB-3 is only applicable if
excavation works required in
areas not previously
salvaged by Package 4.

During
construction

This plan

The site locations would be
included on the ECMs and
exclusion fencing erected if
works are to occur within
10m of the site.

REMM

Requirement

Timing

HMP Reference

How Addressed

N/A

Noise and
Vibration
Management Plan.

The noise and vibration
assessment has been used
to determine appropriate
equipment selection to
minimise potential vibration
impacts. Therefore, no
vibration intensive plant
would be used for SOM
works and no vibration
monitoring is required.

Suitable controls would be identified in the
heritage management plan and shown on the
Environmental Control Maps (refer Transport for
NSW Guide to Environmental Control Map),
which may include barrier fencing to delineate
the exclusion zones.
NV-7

Where vibration intensive construction activities
are proposed within 100 metres of sensitive
receivers, these works would be confined to the
less sensitive daytime period where possible.
The potential impacts from vibration are to be
considered in the site-specific Construction
Noise and Vibration Impact Statements (to be
developed during detailed design). In general,
mitigation and management measures that
would be considered include:
•

Relocate vibration generating plant and
equipment to areas within the site in
order to lower the vibration impacts.

•

Investigate the feasibility of rescheduling
the hours of operation of major vibration
generating plant and equipment.

•

Use lower vibration generating items of
excavation plant and equipment (e.g.
smaller capacity rock breaker hammers).

•

Minimise consecutive works in the same
locality (if applicable).
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REMM

Requirement
•

Timing

HMP Reference

How Addressed

Prior to and
during works

This plan

H9 requires that the extent of
the compound site would be
minimised as practicable.

Use dampened rock breakers to minimise
the impacts associated with rock
breaking works.

If vibration intensive works are required within
the safe working distances, vibration monitoring
or attended vibration trials would be carried out
to ensure that levels remain below the cosmetic
damage criterion.
Building condition surveys would be completed
both prior to the commencement of construction
works and following the completion of
construction works to identify existing damage
and any damage due to the works.
Measurements of existing ambient vibration
levels would be carried out at receivers with
vibration sensitive equipment during the detailed
design. This information would be used to inform
the site-specific Construction Noise and
Vibration Impact Statements for works near
these locations.
VL-17

The footprint of construction compounds in open
space areas would be minimised where feasible
to reduce visual impacts. This includes the
following areas:
•

Westmead compound.

•

Parramatta North Compound.

Parramatta River Bridge (north).
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Section 8.2 listed
compound
locations

6

Environmental Performance
Outcomes

Table 6-1: EPOs relevant to the CEMP
EPO

Requirement

Reference

How Addressed

EPO- The project would be
HE-2 sympathetic to
heritage items and,
where feasible and
reasonable, avoid and
minimise impacts to
non-Aboriginal
heritage items and
archaeology.

H2, H3,
Appendix A

Where SOM works are within heritage
curtilages works would be within the Package
4 corridor therefore additional impacts would
not occur. Exclusion zones will be
documented on EWMSs and ECMs. This has
been included as a mitigation measure H2.

EPO- The project would be
AB-1 sympathetic to
heritage items and,
where feasible and
reasonable, avoid and
minimise impacts on
Aboriginal heritage
items and
archaeology.

H2, H3,
Appendix A

EPO- Appropriate Aboriginal
AB-2 heritage interpretation
would be incorporated
into the design of the
project in consultation
with registered
Aboriginal
stakeholders.

H6

Any unexpected heritage items will be
appropriately managed using the TfNSW
Unexpected Heritage Finds Guideline.
Aboriginal objects will not be destroyed,
modified or physically affected, unless
authorised by the Planning Approval.
Exclusion zones will be documented on
EWMSs and ECMs. This has been included
as a mitigation measure H2.
Any unexpected heritage items will be
appropriately managed using the TfNSW
Unexpected Heritage Finds Guideline.
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Any information on Aboriginal objects
discovered would be input into Heritage
Interpretation Strategy and SOM Heritage
Interpretation Plan for the construction
program.

7

Consultation

This section describes consultation that has been undertaken in preparation of this Plan.

7.1

Consultation undertaken to date

Consultation has been carried out to develop project options, the concept and detailed design, and
to prepare the EIS, submissions report and modification application.
Consultation and collaboration with Registered Aboriginal stakeholders has been integral to the
assessment and management of Aboriginal cultural heritage for the project. As no Aboriginal
objects would be harmed by the SOM works, it is expected that Aboriginal consultation would be
limited to review of this plan.
Consultation is outlined in the EIS in Chapter 4.

7.2

Consultation Requirements under the Infrastructure
Approval

CoA C3(d) requires that the HMP is prepared in consultation with the Heritage DPC and CoPC,
while REMMM AB-2 commits to identifying specific management measures in consultation with
Heritage DPC and relevant Government agencies (taken to be OEH and CoPC).
This sub plan has been developed in consultation with relevant stakeholders as identified above.
The outcomes of the consultation are addressed and documented in a separate standalone
Consultation Report, submitted to DPIE together with the this HMP.
Consultation was undertaken with listed Stakeholders between 23 July and 4 September 2020,
with no issues raised by any of the stakeholders. Full details of the consultation undertaken is
contained in the stand along A5 Consultation Report PLR1SOM-GLR-ALL-EN-RPT-001010
Revision B, submitted together with this CHMP to DPIE.
In accordance with COA C8 construction will not commence until this Subplan has been submitted
to and approved by the Planning Secretary for DPIE.

7.3

Registered Aboriginal Party Consultation

Consultation with Registered Aboriginal Parties (RAPs) was undertaken during concept design as
part of the Parramatta Light Rail Stage 1 Environmental Impact Statement (EIS) and preparation of
the ACHAR. The list of RAPs as complied during the EIS assessment phase is as below.
Table 7-1: List of Registered Aboriginal Parties
Registered Aboriginal Stakeholder

Representative and/or Contact Person

Deerubbin Local Aboriginal Land Council

CEO

A1 Indigenous Services
Aboriginal Archaeology Service Inc.
Cultural Services
Badu
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Registered Aboriginal Stakeholder

Representative and/or Contact Person

Biamanga
Bidawal
Bilinga
Cullendulla

Darug Aboriginal Cultural Heritage
Assessments
Darug Aboriginal LandCare
Darug Land Observations
Dharug
Didge Ngunawal Clan
Djiringanj
Elouera
Eora
Gangangarra
Goobah
Gulaga
Gundungurra Tribal Technical Services
Gunjeewong Cultural Heritage Aboriginal
Corporation
Kamilaroi-Yankuntjatjara Working Group
Kuringgai
Muragadi Heritage Indigenous
Corporation
Murra Bidgee Mullangari
Murramarang
Murrumbul
Ngarigo
Ngunawal
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Registered Aboriginal Stakeholder

Representative and/or Contact Person

Nundagurri
City of Parramatta Council
Aboriginal and Torres Strait Islander
Advisory Committee
Rane Contracting
Tharawal
Thauaira
Tocomwall
Walbunja
Walgula
Wandanian
Widescope Indigenous Group
Wingikara
Yerramurra
Registered Aboriginal Stakeholder
[details withheld]*

Registered Aboriginal Stakeholder [details withheld]*

*one additional Aboriginal stakeholder has registered for the project but has chosen to withhold their details in
accordance with item 4.1.5 of the Aboriginal Cultural Heritage Consultation Requirements for Proponents 2010 (OEH
2010b).

Aboriginal community consultation has been guided by OEH ‘Guidelines for Aboriginal Cultural
Heritage Impact Assessment and Community Consultation’1, using the OEH ‘Aboriginal cultural
heritage consultation requirements for proponents’2 as best practice.
A consultation log will be maintained for the project to detail any correspondence or ongoing
consultation undertaken with the RAPs.
RAPs would also be notified in the event of an unexpected find of an Aboriginal object, or human
remains that may be Aboriginal.

1
2

Department of Environment and Conservation 2005
Department of Environment, Climate Change and Water 2010
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8

Environmental Aspects and Impacts

This section outlines impacts of the SOM works to heritage items where they are over and above
that undertaken by the previous packages of works. SOM construction would primarily occur in
areas where Package 4 works have been completed and impacts to heritage items have already
taken place.
The works which are the subject of this plan are:
•

Seven traction power stations

•

Four site compounds

•

Sixteen tram stops (above ground works)

•

Five Tetra masts

•

Back up Operational Control Centre (BOCC)

8.1

Traction power substations

Seven traction power substations (TPS) would be provided across the PLR route at the following
locations.
1. TPS 1 Westmead
2. TPS 2 North Parramatta
3. TPS 3 Parramatta CBD
4. TPS 4 Camellia Junction
5. TPS 6 Telopea
6. TPS 7 Carlingford
7. TPS 8 Camellia SaM Facility
All excavation would be within existing conduits or areas that have been subject to disturbance
from Package 4 works or at the SaMF site. No impacts to significant archaeological remains are
expected as a result of these works which would be managed under the unexcepted find policy.

8.2

Site compounds

Four separate compounds will be established along the project alignment by GRCLR to provide an
area for establishment of facilities and amenities for construction staff. The compounds are located
so as to service delivery operations within a designated portion of the route. Details as follows:
1. Cumberland Hospital Base (incl. Stops 1-6), servicing corridor works from Westmead to
Riverside Theatres.
2. O'Connell St Base (Incl. Stops 6-10), servicing corridor works from Riverside Theatres to Robin
Reserve.
3. Sam Facility (incl. Stops 11-12), servicing works at the SaMF as well as corridor works from
Robin Reserve to North of Parramatta River.
4. Adderton Rd Base (incl. Stops 13-16), servicing corridor works from North of Parramatta River to
Carlingford.
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There would be no subsurface works within the site compound locations therefore no
archaeological management would be required. Any visual impacts would be temporary.

8.3

Tram stops

Sixteen tram stops would be constructed across the route. All stops would be constructed on the
track slab which would be provided by Package 4 contractors so additional management would not
be required by the SOM contractor.
The nominated heritage consultant would advise on minimising impacts during detailed design.
The tram stops would also be included in the Heritage Interpretation Plan which would discuss
implementation of the Heritage Interpretation Strategy in the context of SOM works.

8.4

Tetra masts

The proposed works involve the installation of the Tetra communication masts as part of the
communications system along the PLR line. In total there are six sites which require a mast and
cabinet to support the communications system. Tetra communication masts would be installed at
the following locations:
•

Off Calder Road, Rydalmere, immediately south of Dundas Railway Station (BOCC)

•

Ashley Lane, Westmead (TSP1)

•

Corner of Factory Street and Galloway Street, North Parramatta (TSP2)

•

Macquarie Street, Parramatta (TSP3)

•

Lloyds Avenue, Carlingford (TSP 7)

•

Colqhoun Street, Roseville (TSP8)

The BOCC Tetra mast to be installed at Rydalmere, near Dundas Railway Station, would replace
an existing mast and would be approximately 25m in height, the same height as the existing mast.
At each site, it is assumed that the works would involve the following:
•

Install a concrete pa footing for the Telstra Radio Cabinet and mast, with below ground
excavation of up to 400mm

•

Installation of the mast on the new pad footing.

It was found that the proposed works would occur within the curtilages of one heritage item,
although impacts to that item have been assessed as negligible3:
•

Carlingford Stock Feeds (Carlingford Produce Store), listed on The Hills LEP 2012 (I46)
and RailCorp s170 Register. TPS7 would be located within the curtilage.

Visual impacts to heritage items adjacent to mast locations would vary from neutral to negligible.
The proposed works are not expected to impact any significant archaeological remains as
archaeological clearance of the area would have been completed previously. The proposed works
would not result in heritage impacts higher than negligible.

3

Tetra Towers heritage assessment, 30th March. Artefact memo to SOM contractor
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8.5

Back Up Operational Control Centre

The BOCC will be located near Dundas Station and will provide additional satellite facilities whilst
LORAC are undertaking delivery works. The building structure will be flat roofed with a footprint of
6 x 12 m. The works would include provision of three car parking spaces. The BOCC site is
previously cleared and disturbed, as the site of a Sydney Trains maintenance yard, adjacent to the
public open space of Winjoy Reserve, an at-grade commuter carpark and the rail line.
The nearest heritage site is Dundas Railway Station group (Dundas Station) which is listed on the
State Heritage Register (1133), RailCorp s170 Heritage and Conservation Register and Parramatta
LEP 2011 (I01133). The site of the BOCC is outside of the heritage curtilage of Dundas Station.
The works are proposed in an area the EIS concluded it is unlikely that earthworks along the T6
Carlingford Line would impact on archaeological remains (HAMU34)
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9

Management Measures

Table 9-9-1: Heritage management and mitigation measures
ID

Management Action

Trigger/timing Responsibility

H1

Implementation of CHMP

Construction

H2

No Aboriginal or NonAboriginal heritage items
outside the Project
footprint or uncovered
during construction may be
destroyed or otherwise
physically affected.

Construction

Description of Management Action

CoA: C3(d)

GRCLR
Environmental and
Sustainability
Manager
GRCLR and
Subcontractors

Relevant
REMMM/CoA or
document

REMMM: AB-2,
HE-21
The Unexpected Heritage Finds Guideline
(TfNSW, 2015) requires that work cease in
the vicinity of the find while the find is
assessed, consultation occurs and
management measures are confirmed.

CoA: E60, E76
REMMM: AB-2

Exclusion zones would be provided for
Aboriginal or Non-Aboriginal heritage items
(significant fabric) within 10m of work.
Tool box talks and inductions would be
undertaken to provide information on nature
and location of heritage items.

H3

Unexpected finds would be
managed under the
Unexpected Heritage
Finds Guideline (TfNSW,
2015) (Appendix A)

PreConstruction
Construction
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GRCLR and
Subcontractors

The Unexpected Heritage Finds Guideline
(TfNSW, 2015) would be applicable. This
guideline has been confirmed as
appropriate by a suitably qualified heritage

CoA: E61, E62,
E63, E77
REMMM: AB-2

ID

Management Action

Trigger/timing Responsibility

Description of Management Action

Relevant
REMMM/CoA or
document

consultant/Excavation Director as per
appendix A
H4

Additional construction
works outside the project
area

Construction

GRCLR
Environmental and
Sustainability
Manager

Where works is required outside the project
area, a consistency assessment must be
prepared which would assess any potential
heritage impacts.

Good practice
CEMP Section 9

Any future revision of this Plan relating to
changes in management measures or
impacts must be referred to the Heritage
DPC for review.
H5

Heritage inductions

Preconstruction

Project Manager

Construction

H6

Any Aboriginal objects
discovered will be
identified in a heritage
interpretation strategy.

If Aboriginal
objects are
uncovered

GRCLR
Environmental and
Sustainability
Manager

All personnel including sub-contractors
working on site will undergo induction
training relating to heritage management
issues before starting work. Heritage
concerns will be raised and discussed at
regular toolbox-talks.

Good practice

No Aboriginal sites or areas of Aboriginal
archaeological potential are located within
the project area.

REMMM: AB-1

If any Aboriginal objects are discovered
during works they will be added to the
Package 4 Heritage Interpretation Strategy
through liaison with the TfNSW project
team.
The strategy will be updated within 6
months to update any additional finds.

52 | Construction Heritage Management Plan (CHMP)
December 2020 Revision 1a
UNCONTROLLED WHEN PRINTED

CEMP Section 5

ID

Management Action

Trigger/timing Responsibility

Description of Management Action

Relevant
REMMM/CoA or
document

H7

Notification of a relic

Preconstruction

If relics are identified Heritage DPC as a
delegate of the NSW Heritage Council must
be notified in accordance with s146 of the
NSW Heritage Act, which is not switched off
by the CSSI approval. The TfNSW
Unexpected Heritage Finds Guidelines
should be followed in regard to notification
of a relic.

COA: E73. E65

Construction

GRCLR
Environmental and
Sustainability
Manager

s146 of the NSW
Heritage Act

If an unexpected archaeological find of local
or State significance was identified E65
would be triggered and consultation with the
Heritage Council (or its delegate) would be
required in order to demonstrate
minimisation of impacts.
H8

H9

Excavation Director
involvement

Construction,
specifically
excavation

GRCLR
Environmental and
Sustainability
Manager

Where the TfNSW Unexpected Heritage
Find Guideline is triggered the Excavation
Director must oversee its implementation
during excavation. Where relics are
discovered the GRCLR E65 Procedure
(Appendix A2) would be implemented and
an Archaeological Excavation Report would
be prepared.

CoA: E74, E75

Compound site location
and use

During
construction

GRCLR
Environmental and
Sustainability
Manager

In accordance with VL-17 the extent of
compound sites must be minimised and
location chosen in order to reduce visual
impacts to the heritage item.

REMMM VL-17
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REMMM: HE 1-7,21

ID

Management Action

Trigger/timing Responsibility

Description of Management Action

Relevant
REMMM/CoA or
document

Subsurface impacts would not be
undertaken at compound sites as existing
premises would be used.
Site compounds must be installed as per
the Environmental Control Maps and
Section 4.3.4 of the CEMP.
H10

Heritage Interpretation
Plan

Preconstruction

GRCLR
Environmental and
Sustainability
Manager

A Heritage Interpretation Implementation
Plan would be prepared to outline
implementation of the Package 4 Heritage
Interpretation Strategy for SOM works
including the tram stops.

CoA: E64, E79

H11

Advice on acoustic
treatment

Construction

GRCLR
Environmental and
Sustainability
Manager

Where the ONVR prepared in accordance
with E48 identifies acoustic treatment to a
heritage item, the nominated heritage
consultant would provide advice on
minimising and mitigating impacts.

CoA: E69

H12

Registration of Aboriginal
sites

Construction

GRCLR
Environmental and
Sustainability
Manager

Any Aboriginal objects discovered must be
registered on the OEH’s Aboriginal Heritage
Information Management System (AHIMS)
register.

CoA: E79

The TfNSW Unexpected Heritage Finds
Guidelines should be followed in regard to
registration of an Aboriginal site.
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ID

Management Action

Trigger/timing Responsibility

Description of Management Action

Relevant
REMMM/CoA or
document

H13

Exclusion zones for
Aboriginal sites

Construction

GRCLR
Environmental and
Sustainability
Manager

The Aboriginal site locations would be
included on the ECMs and exclusion
fencing erected if works are to occur within
10m of the site

CoA: AB-4

H14

Exclusion zones at Dundas
Station

Construction

GRCLR
Environmental and
Sustainability
Manager

During construction exclusion zones would
be provided around significant fabric with
10m of works that is not approved for
impact.

REMM: HE-19

H15

Archaeological
management of an
unexpected find (relic)

Construction

GRCLR
Environmental and
Sustainability
Manager

If an unexpected find is located during
works the TfNSW Unexpected Heritage
Finds Guideline would be implemented
together with the GRCLR E65 Procedure
(Appendix A2). The Excavation Director
would advise on appropriate archaeological
management.

REMM: AB-2

Excavation
Director
H16

Archaeological
management of an
unexpected find
(Aboriginal object)

Construction

GRCLR
Environmental and
Sustainability
Manager

If an unexpected Aboriginal object is located
during works the TfNSW Unexpected
Heritage Finds Guideline would be
implemented together with the GRCLR E65
Procedure (Appendix A2). The nominated
archaeologist with expertise in Aboriginal
archaeology would advise on appropriate
archaeological management in accordance
with the ACHAR.

REMM: AB-2

H17

Archaeological
management of new areas

Construction

GRCLR
Environmental and

If TfNSW formally directs SOM to undertake
additional works that would require
subsurface works in areas not currently in

CoA: E75, E75
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ID

H18

Management Action

Minimisation of visual
impacts

Trigger/timing Responsibility

Construction
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Description of Management Action

Sustainability
Manager

SOM scope, and those areas may have
archaeological potential, the nominated
archaeologist would advise on whether an
archaeological research design is required
to outline the appropriate archaeological
management. N.B. If those new and
additional works are also outside the
bounds of the CSSI approval, TfNSW will
need to provide the appropriate approvals
prior to any ARD or subsurface works
commence.

GRCLR
Environmental and
Sustainability
Manager

SOM would maintain a tidy workplace and
ensure that the temporary project footprint
be minimised to mitigate impacts to heritage
and the visual setting. Lighting would be
minimised and hoarding design would be in
line with TfNSW guidelines and standards
for the PLR Project.

Relevant
REMMM/CoA or
document

CoA: E80

10 Compliance Management
This section describes how compliance will be achieved and identifies the responsible parties for
all requirements.

10.1 Roles and responsibilities
The Contractor’s organisational structure and overall roles and responsibilities are outlined in
Section 3.2 of the CEMP. Section 9 of this document describes specific responsibilities pertinent to
this Plan.
Artefact Heritage is the engaged advisor to the SOM works.

10.2 Training
All personnel including sub-contractors working on site will undergo induction training relating to
heritage management issues before starting work. The induction training will address elements
related to heritage management including:
•
•
•
•
•
•

Existence and requirements of this Plan
Relevant legislation
Roles and responsibilities for heritage management
Location of identified heritage sites and no-go areas
Proposed heritage management and protection measures
Procedure to follow in the event of an unexpected heritage find or discovery of human
remains.

Section 4.2 of the CEMP provides further details regarding staff induction and training.

10.3 Monitoring and inspections
Regular monitoring of works will be undertaken as described in Section 8 of the CEMP. This
monitoring will include heritage observations such as checking works remain in the project
boundary.

10.4 Auditing
Auditing to assess the effectiveness of environmental controls and compliance with this Plan, CoA,
REMMMs, Contractor requirements, and other relevant approvals, licenses and guidelines will be
carried out in accordance with the auditing scheduled described in Section 8 of the CEMP.

10.5 Reporting
In accordance with the CoA, REMMM, and Contractor Requirements:
•
•

CoA E63: the TfNSW Unexpected Heritage Finds Guideline was submitted to the Secretary
on 7 December 2020.
Section 7 and 8 of the CEMP documents the additional reporting requirements and
responsibilities.
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10.6

Unexpected finds

Unexpected finds would generally be managed under the TfNSW Unexpected Heritage Finds
Guideline (Appendix A). The TfNSW Unexpected heritage finds guideline is considered
appropriate by the project archaeologists. In accordance with E62 the procedure is considered
certified by Director at Artefact.
Although the TfNSW Unexpected heritage finds guideline includes human remains as an example
of an unexpected find it does not specify the required procedure for reporting the find.
In the event of identifying potential human remains during construction of the PLR SOM works the
following would be undertaken in consultation with the ER:
•

Stop work and secure the site

•

Notify the site manager, the ER and TfNSW

•

Engage a technical specialist (archaeologist or forensic anthropologist) to assess the
nature of find

•

Contact the NSW Police and coroner if remains are found to be human

Once confirmation is received from the technical specialist that the remains are of human origin,
there are three possible statutory pathways to follow based on the assessment:
Forensic case (remains are less than 100 years old): If it is determined by specialist
assessment that the remains are forensic, the remains would come under the jurisdiction of
the State Coroner and the Coroners Act 2009. The NSW Police would likely secure the site
and will advise on the procedure to be followed which would include involvement of the
Coroner.
Archaeological – non-Aboriginal human remains (more than 100 years old).
Notification to the Heritage Division of OEH. Additional consultation and approvals would be
required in order to impact remains under the CSSI. The police and coroner may still have
involvement in order to confirm that they have no jurisdiction under the Corners act.
Archaeological – suspected Aboriginal human remains (more than 100 years old).
The RAPs must be present where it is reasonably suspected that Aboriginal burials or
human remains have been encountered. Recording of Aboriginal ancestral remains must
be undertaken by, or be conducted under the direct supervision of a specialist. The police
and coroner may still have involvement in order to confirm that they have no jurisdiction
under the Corners act.
Notification to OEH and the RAPs. Additional consultation and approvals would be required
in order to impact remains under the CSSI.
Note that the approval does not allow impact to human remains under the CSSI.
Work will only restart once the requirements of that Guideline have been satisfied.
Where relevant, Aboriginal objects will be registered in AHIMS.
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11 Review and improvement
This section describes how and when this Plan will be updated.

11.1 Continuous improvement
Continuous improvement of this Plan will be achieved by the ongoing evaluation of environmental
management performance against environmental policies, objectives and targets for the purpose of
identifying opportunities for improvement. This is also discussed in Section 7.5 of the CEMP.
The continuous improvement process will be designed to:
•
•
•
•
•
•

Identify areas of opportunity for improvement of environmental management and
performance
Determine the cause or causes of non-conformances and deficiencies
Develop and implement a plan of corrective and preventative action to address any nonconformances and deficiencies
Verify the effectiveness of the corrective and preventative actions
Document any changes in procedures resulting from process improvement
Make comparisons with objectives and targets. Due to the short nature of the works at all
sites, The Contractor will not implement a formal continuous improvement system but will
work proactively with the Environmental Representative to identify and improve
environmental management across the project and address any non-compliances.

11.2 HMP update and amendment
The processes described in Chapter 9 of the CEMP may result in the need to update or revise this
Plan. This will occur as needed.
Only the Contractor’s Environment Manager, or delegate, has the authority to change any of the
environmental management documentation. These changes must be approved by the
Environmental Representative (ER) or DPIE. The ER has the authority to approve minor
amendments to plans in consultation with the DPIE. Only DPIE has the authority to approve major
amendments to plans. See Section 9 in the CEMP.
A copy of the updated plan and changes will be distributed to all relevant stakeholders in
accordance with the approved document control procedure (refer to Section 3.11.3 of the CEMP).
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1.

Purpose

The purpose of this document is to provide guidance to site personnel in the event that an
unexpected heritage find is encountered on a Infrastructure and Place (IP) site.
An ‘unexpected heritage find’ can be defined as any unanticipated archaeological discovery,
that has not been previously assessed or is not covered by an existing excavation permit, and
that has potential heritage value.
In New South Wales, there are strict laws to protect and manage heritage objects and relics.
As a result, appropriate heritage management measures need to be implemented to minimise
impacts on heritage values, ensure compliance with relevant heritage notification and other
obligations, and to minimise the risk of penalties to individuals, IP and its contractors.

2.

Scope

In some instances, even when appropriate and robust cultural heritage assessments are
undertaken during the environmental impact assessment process, some heritage objects or
relics are not identified, and are subsequently found on a IP site. This guideline outlines the
procedure that should be followed in those circumstances.
This guideline includes references to some of the relevant legislative and regulatory
requirements but is not intended to replace them. It is not intended to replace any requirements
identified as part of the environmental impact assessment process
This guideline does not apply to:
•

Aboriginal and non-Aboriginal cultural heritage objects or relics found during
investigations undertaken to inform the environmental assessment, in accordance with
relevant legislation and the Planning Approvals and Environmental Impact Assessment –
DMS-ST-051. These environmental impact assessments typically identify all heritage
items before the project is implemented

•

cultural heritage investigations undertaken to comply with conditions set out in any land
use planning approval for a project

•

archaeological investigations permitted under the National Parks and Wildlife Act 1974
(NPW Act) or the Heritage Act 1977 (Heritage Act).

3.

Definitions

All terminology in this document is taken to mean the generally accepted or dictionary definition
with the exception of the following terms which have a specifically defined meaning:
CEMP

Construction environmental management plan

EM

Contractor/alliance environment manager

EP&A Act

NSW Environmental Planning and Assessment Act 1979

EPM

IP environment and planning manager

Heritage Act

NSW Heritage Act 1977

NPW Act

NSW National Parks and Wildlife Act 1974

NSW

New South Wales

OEH

NSW Office of Environment and Heritage

PME

Principal Manager Environmental Management
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TSR

4.

TfNSW Standard Requirement

Accountabilities

The Director Planning and Environment Services is accountable for this document including
authorising the document, monitoring its effectiveness and performing a formal document
review.
Project directors are accountable for ensuring the requirements of this document are
implemented within their area of responsibility.
Project directors who are accountable for specific projects/programs are accountable for
ensuring associated contractors follow this document to the extent they are required under the
TfNSW Standard Requirements (TSR).
Contractors are accountable for following this document, where this guideline forms a part of
their contract.

5.

Legislative requirements

Table 1 identifies some of the relevant legislation/regulations for the protection of heritage and
the management of unexpected heritage finds in NSW. It should be noted that significant
penalties exist for breaches of the listed legislation as a result of actions that relate to
unauthorised impacts on heritage items. Further, it is noted that heritage that has been
assessed and is being managed in accordance with an environmental impact assessment is
exempt from these offences.
To avoid breaches of legislation, it is important that IP and its contractors are aware of their
legislative obligations under relevant legislation and that appropriate management measures
are in place to avoid impacts on unexpected heritage items during construction.
Contractors/alliances will need to ensure that they undertake their own due diligence to identify
any other legislative requirements that map apply for a given project.
Table1 Legislation and guidelines for management of unexpected heritage finds
Relevant Requirement

Objectives and offences

Environmental Planning
and Assessment Act
1979 (EP&A Act)

•
•

This guideline is based on the premise that an appropriate level of
Aboriginal and non-Aboriginal cultural heritage assessment and
investigations and mitigation have already been undertaken under
the relevant legislation, including the EP&A Act, during the
assessment and determination process. It also assumes that
appropriate mitigation measures have been included in the
conditions of any approval.

National Parks and
Wildlife Act 1974
(NPW Act)

•
•

Provides for the protection and management of Aboriginal objects.
An Aboriginal object is defined as: ‘any deposit, object or material
evidence (not being a handicraft made for sale) relating to the
Aboriginal habitation of the area that comprises New South
Wales, being habitation before or concurrent with (or both) the
occupation of that area by persons of non-Aboriginal extraction,
and includes Aboriginal remains’.
It is an offence to harm or desecrate an Aboriginal object or place.
These are strict liability offences. An offence cannot be upheld

•
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Relevant Requirement

Objectives and offences

•

Heritage Act 1977

where the harm or desecration was authorised by an Aboriginal
heritage impact permit and the permit’s conditions were not
contravened.
A person must notify the Heritage Branch of OEH if a person is
aware of the location of an Aboriginal object.

•

Penalties for some of the offences can include 2 years
imprisonment and/or up to $550,000 (for individuals), and a
maximum penalty of $1.1million (for corporations).

•
•

Provides for the care, protection and management of relics.
A relic is defined as: ‘any deposit, artefact, object or material
evidence that: (a) relates to the settlement of the area that
comprises New South Wales, not being Aboriginal settlement,
and (b) is of State or local heritage significance.’

•

It is an offence to disturb or excavate any land knowing or having
reasonable cause to suspect that the disturbance or excavation
will or is likely to result in a relic being discovered, exposed,
moved, damaged or destroyed, unless the disturbance or
excavation is carried out in accordance with an excavation permit
issued by the Heritage Branch of the OEH.
A person must notify the Heritage Branch of OEH, if a person is
aware or believes that they have discovered or located a relic.
Penalties for offences under the Heritage Act can include 6
months imprisonment and/or up to $1.1million.

•

6.

Unexpected heritage finds protocol

6.1.

What is an unexpected heritage find?

An ‘unexpected heritage find’ can be defined as any unanticipated archaeological discovery
that has not been identified during a previous assessment or is not covered by an existing
permit under relevant legislation such as the NPW Act or Heritage Act. The find may have
potential cultural heritage value, which may require some type of statutory cultural heritage
permit or notification if any interference of the heritage item is proposed or anticipated.
The range of potential archaeological discoveries can include but are not limited to:
•

Aboriginal stone artefacts, shell middens, burial sites, engraved rock art, scarred trees

•

remains of rail infrastructure including buildings, footings, stations, signal boxes, rail
lines, bridges and culverts

•

remains of other infrastructure including sandstone or brick buildings, wells, cisterns,
drainage services, conduits, old kerbing and pavement, former road surfaces, timber and
stone culverts, bridge footings and retaining walls

•

artefact scatters including clustering of broken and complete bottles, glass, ceramics,
animal bones and clay pipes

•

archaeological human skeletal remains.
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6.2.

Managing unexpected heritage finds

In the event that an unexpected heritage find (the ‘find’) is encountered on a IP site, the
flowchart in Figure 1 should be followed. Table 2 indicates roles and responsibilities referred
to in Figure 1.
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Stop work immediately
around the ‘find’, protect
area and report ‘find’ to
EM
Contractor/
Supervisor
Report ‘find’ to EPM/ EMR
and contact heritage

Notify PME

assessment of significance
EM

EPM

Is the ‘find’ determined to
be a relic or object?

Yes

Has the ‘find’ been

Yes

No

Record Incident in IMS
(INX)

Develop mitigation strategy
with heritage advisor

EM

EM

No

Does the ‘find’ warrant
notification to relevant
authority?
Yes
Notify relevant authority
and undertake relevant
regulatoryrequirements

No

EM

Implement mitigation
strategy (addressing any
regulatory requirements)
EM

Recommence Work as
planned or altered to
minimise impact
Contractor/
Supervisor

LEGEND
EM: Alliance/ Contractor Environmental Manager
EPM: I&S Environment Planning Manager
EMR: Environment Management Representative
IMS: Incident Management System
PME: Principal Manager Environmental Management

Figure 1: Unexpected heritage finds flowchart
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Table 2: Roles and responsibilities within Figure 1
Abbreviation
used
in
flowchart

Role

Responsibility or role under this Guideline

Contractor/
supervisor

Contractor / supervisor

Stop work immediately when an unexpected
heritage find is encountered. Cordon off area
until EM advises that work can recommence.

EM

Contractor or alliance
environment manager

Manage the process of identifying, protecting
and mitigating impacts on the ‘find’.
Liaise with heritage advisor and relevant
authorities on significance of the find, mitigation
and regulatory requirements.
Complete incident report and review CEMP for
any changes required. Propose amendments to
the CEMP if any changes are required.
Advise Contractor / supervisor to recommence
work.

Heritage
advisor

Contractor’s or project heritage
advisor or consultant

Provide expert advice to the EM on ‘find’
identification, significance, mitigation, legislative
procedures and regulatory requirements.

EPM

IP environment and planning
manager

Notify PME of ‘find’ and manage incident
reporting once completed by EM.

Relevant
authorities

Environment Protection and
Regulation Group of OEH (for
Aboriginal objects)

Regulate the care, protection and management
of Aboriginal objects.
Issue Aboriginal heritage impact permits.

Heritage Branch of OEH (for
relics)

Regulate the care, protection and management
of relics.
Issue excavation permits.

7.

Related documents and references

Environmental Incident Classification and Reporting – DMS-PR-105
Planning Approvals and Environmental Impact Assessment – DMS-ST-051
Guide to Environmental Control Map – DMS-SD-015
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Appendix A2 GRCLR E65 Procedure

Unexpected find of significant archaeological remains
Where an E65 is required
Potential significant
archaeological
remains located

Unexpected finds
procedure
implemented

Provide E65 advice on
avoidance of impacts
(E65)

Can impacts be
avoided?

Y

Document in E65
memo and no
further
archaeological
management
required

N
Confirmation find is
significant
archaeological
remains

Inform TfNSW and
Heritage NSW (s146
notification) of the
find

Provide a HARD
outlining the
methodology for
archaeological
management.
Heritage NSW to be
consulted in
preparation of
HAARD (E73)

HAARD to be
implemented with
oversight of
Excavation Director
to record and
remove
archaeological
remains (E74)

Excavation Directors
Report to be
prepared to describe
the results of the
archaeological
excavations (E72,
E75)

Information of the
finds to be provided
to TfNSW to pass on
to Package 4
contractors to input
into the HIS (E64a)

The Package 5 HIP to
be updated in line
with the HIS (best
practice) and HIP
provided to TfNSW
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Glossary/Abbreviations
Abbreviation

Expanded text

CEMP

Construction Environmental Management Plan

CFFMP

Construction Flora and Fauna Management Plan

CFMP

Construction Flood Management Plan

CHMP

Construction Heritage Management Plan

CNVMP

Construction Noise and Vibration Management Plan

CNVMonP

Construction Noise and Vibration Monitoring Program

CTTAMP

Construction Traffic, Transport and Access Management Plan

CWQ(T)MonP

Water Quality (Turbidity) Monitoring Program

CoA

NSW Minister for Planning Conditions of Approval

CoPC

City of Parramatta Council

DPIE

Department of Planning, Industry and Environment

EIS

Environmental Impact Statement

EP&A Act

Environmental Planning and Assessment Act 1979 (NSW)

EPA

NSW Environment Protection Authority

EPL

Environment Protection Licence

FMDR

Flood Management Design Report

Minister, the

Minister for Planning, Industry and Environment

OEH

Office of Environment and Heritage

ONVR

Operational Noise and Vibration Review

PIRMP

Pollution Incident Response Management Plan

Planning
Approval

The Planning Approval includes the Conditions of Approval, the EIS and the
Submissions and Preferred Infrastructure Report

Proponent, the

Transport for NSW

POEO Act

Protection of the Environment Operations Act 1997 (NSW)

Project, the

Parramatta Light Rail – Westmead to Carlingford

REMMM

Revised Environmental Mitigation and Management Measure as outlined in
the Project SPIR documentation.

ROL

Road occupancy licence

SEMP

Site Establishment Management Plan

SPIR

Submission and Preferred Infrastructure Report
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Abbreviation

Expanded text

TfNSW RM

TfNSW Roads and Maritime

UDRR

Urban Design Requirements Report
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1

Introduction

1.1 Background

Parramatta Light Rail is one of the NSW Government’s major infrastructure projects being
delivered to serve a growing Sydney.
Parramatta Light Rail will connect Westmead to Carlingford via Parramatta Central Business
District (CBD) and Camellia. PLR 1 is expected to be operational in 2023.
The project will create new communities, connect great places and help both local residents and
visitors move around and explore what the region has to offer. The route will link Parramatta’s CBD
and train station to a number of key locations, including the Westmead Precinct, the Parramatta
North Growth Centre, the new Western Sydney Stadium, the Camellia Town Centre, the new
Powerhouse Museum and Riverside Theatre arts and cultural precinct, the private and social
housing redevelopment at Telopea, the Rosehill Gardens Racecourse and the three Western
Sydney University campuses.
In summary, the key features of the project include:
•

A new dual track light rail network of approximately twelve (12) kilometres in length,
including approximately seven (7) kilometres within the existing road corridor and
approximately five (5) kilometres within the existing Carlingford Line and Sandown Line,
replacing current heavy rail services

•

Sixteen (16) stops that are fully accessible and integrated into the urban environment
including a terminus stop at each end of Westmead and Carlingford

•

High frequency ‘turn-up-and-go’ services operating seven days a week from 5am to 1am.
Weekday services will operate approximately every 7.5 minutes in the peak period between
7am and 7pm

•

Modern and comfortable air-conditioned light rail vehicles, nominally 45 metres long and
driver-operated, each carrying up to 300 passengers.

•

Intermodal interchanges with existing public transport services at Westmead terminus,
Parramatta CBD and the Carlingford terminus

•

Creation of two light rail and pedestrian zones (no general vehicle access) within the
Parramatta CBD along Church Street (generally between Market Street and Macquarie
Street) and along Macquarie Street (generally between Horwood Place and Smith Street)

•

A Stabling and Maintenance (SaM) Facility located in Camellia for light rail vehicles to be
stabled, cleaned and maintained

•

New bridge structures along the alignment including over James Ruse Drive and Clay Cliff
Creek, Parramatta River (near the Cumberland Hospital), Kissing Point Road and Vineyard
Creek, Rydalmere

•

Alterations to the existing road network including line marking, additional traffic lanes and
turning lanes, new traffic signals, and changes to traffic flows

•

Relocation and protection of existing utilities

•

Public domain and urban design works along the corridor and at Stop precincts

•

Closure of the heavy rail line between Carlingford and Clyde

•

Active transport corridors and additional urban design features along sections of the
alignment and within Stop precincts
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•

Integration with the Opal Electronic Ticketing System (ETS)

•

Real time information in light rail vehicles and at Stops via visual displays and audio.

An overview of Parramatta Light Rail Route is shown in Figure 1-1.

Figure 1-1: Parramatta Light Rail Route
1.1.1

Statutory Context

The Parramatta Light Rail is subject to environmental impact assessment under the Environmental
Planning and Assessment Act 1979 (EP&A Act). It is classified as Critical State Significant
Infrastructure (CSSI).
Detailed environmental impact assessments have been carried out and approved by the Minister
for Planning. The Planning Approval for the project is described in Section 1.1.2.
1.1.2

Parramatta Light Rail Planning Approval

The Environmental Impact Statement (EIS) assessed impacts for Parramatta Light Rail (Westmead
to Carlingford). This covered the light rail and associated works including road enabling work. It
was approved by the Minister for Planning on 29 May 2018.
The planning approval (Infrastructure approval SSI 8285) and related environmental assessment
documents are located on Department of Planning and Environment’s Major Project website:
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http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=8285

1.2 Purpose of this Consultation Report
This Consultation Report has been prepared to meet the requirements of the CSSI approval, in
particular Condition of Approval (CoA) A5. A5 outlines the requirements for undertaking and
documenting consultation undertaken during the preparation of certain plans, programs and
reports required under the CoA. Deliverables that GRCLR is responsible (in full or part) for as part
of the SOM package, which required to comply with CoA A5 include the following:
• Construction Environmental Management Plan (CoA C1, C2);
• Traffic, Transport and Access Management Plan (CoA C3(a));
• Noise and Vibration Management Plan (CoA C3(b));
• Flood Management Plan (CoA C3(c));
• Heritage Management Plan (CoA C3(d));
• Flora and Fauna Management Plan (CoA C3(e));
• Water Quality (Turbidity) Monitoring Program (CoA C9(a));
• Noise and Vibration Monitoring Program (CoA C9(b));
• Site Establishment Management Plan (CoA C18);
• Pedestrian and Cyclist Network and Facilities Strategy (parts (f) – signage and wayfinding and
(g) only – cycle facilities on LRVs) (CoA E14);
• Operational Noise and Vibration Review (CoA E48);
• Heritage Interpretation Strategy (CoA E64) – Implementation Component only;
• Electromagnetic Management Plan (CoA E117);
• Final Hazard Analysis and Construction Safety Study (CoA E132).
This particular Consultation Report has been prepared in support of the Construction Heritage
Management Plan (CHMP) which is required to be prepared under CoA C3(d) and for which
consultation is required to be undertaken with the following agencies and stakeholders under CoA
C5:
• Relevant government agencies (including relevant Council(s)), which for this CHMP includes:
°

Office of Environment and Heritage (OEH) (now Environment, Energy and Science
(EES)); and

° City of Parramatta Council (CoPC).
GRCLR has not undertaken consultation with Cumberland Council as under the definitions of the
CSSI approval, it is considered that Cumberland Council is not a relevant council for the purpose of
consultation on the Construction Heritage Management Plan. This is because:
• None of the SOM scope of work is located within the Cumberland Council local government
area; and
• The SOM construction works do not physically impact any heritage items within the Cumberland
(or CoPC) local government area.
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1.3 Compliance with CoA
This section discusses the compliance of this Consultation Report with the relevant CoA as
applicable to consultation required to be undertaken during the development of the Construction
Heritage Management Plan (CHMP).
Table 1 lists the applicable CoA, where and how they have been addressed in this Consultation
Report.
Table 1: Compliance with Applicable CoA
CoA
ID

A5

CoA Detail
Where the terms of this approval
require a document or monitoring
program to be prepared or a review
to be undertaken in consultation
with identified parties, evidence of
the consultation undertaken must
be submitted to the Secretary with
the document or monitoring
program or review. The evidence
must include:

Where
Addressed

This
Consultation
Report.

A5

(a) documentation of the
engagement with the party(ies)
identified in the relevant condition
of approval before submitting the
document for approval;

A5

(b) log of the points of engagement
or attempted engagement with the
identified party(ies) and a summary
of the issues raised by the
identified party(ies);

Section 2 of
this Report.

A5

(c) documentation of any follow-up
with the identified party(ies), where
feedback has not been provided, to
confirm that the identified party(ies)
has none or has failed to provide
feedback after repeated requests;

Section 2 of
this Report.

A5

(d) outline of the issues raised by
the identified party(ies) and how
they have been addressed,
including evidence that the
party(ies) is satisfied the issues
have been addressed; and

Section 2 of
this Report
and Appendix
A1 through A5.
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This
Consultation
Report.

How Addressed
This consultation report provides
identifies of each of the
stakeholders and agencies
consulted in the preparation of this
plan (Section 1.2).
Full correspondence and
documentation exchanged during
consultation is found the Appendix
A1 through A2 inclusive.
Full correspondence and
documentation exchanged during
consultation is found the Appendix
A1 through A2 inclusive.
Each appendix relates to a different
stakeholder/ agency, thereby
ensuring all evidence for each is
consolidated in a single appendix.
All correspondence is provided in a
chronological order.
Section 2 includes, by Stakeholder
/ agency, a log of all points of
engagement completed or
attempted.
It also summarises the issues
raised by each stakeholder.
Section 2 includes, by Stakeholder
/ agency, a log of all points of
engagement completed or
attempted.
Section 2 identifies all the issues
raised during consultation. It
provides in tabular format:
•

Issue raised;

•

Date raised;

CoA
ID

CoA Detail

Where
Addressed

How Addressed
•

How it was addressed or
justification as to why it
wasn’t addressed;

•

Details of whether the
Stakeholder was satisfied
with the outcome.

Section 2 then provides crossreferencing to the relevant
Appendix identifying where
evidence of the above is
documented in full within this
Report.
Note: Section 2 is broken down into
each Stakeholder consulted with,
and each has their own table
addressing the above.
Section 2 identifies all the issues
raised during consultation. It
provides in tabular format:

A5

(e) where there are outstanding
issues raised by the identified
party(ies) that have not been
adopted, the reasons why they
have not been/could not be
adopted must be provided,
including evidence of consultation
with the relevant party(ies).

•

Issue raised;

•

Date raised;

•

How it was addressed or
justification as to why it
wasn’t addressed;

•

Details of whether the
Stakeholder was satisfied
with the outcome.

Section 2 of
this Report.

Note: Section 2 is broken down into
each Stakeholder consulted with,
and each has their own table
addressing the above.
This Consultation Report has been
prepared to address the
consultation undertaken on the
CHMP for the SOM Works.

C5

The CEMP Sub-plans must be
developed in consultation with
relevant government agencies
(including Relevant Council(s)).

This Report.

A summary of the content of this
Report is contained in Section 7.2
of the CHMP, however all the
consultation requirements of CoA
A5 and C5 are addressed in detail
in this Report.

C5

Details of all information requested
by an agency to be included in a
CEMP Sub-plan as a result of
consultation, including all copies of

Other
Consultation
Reports.

Each CEMP Sub-plan will include a
summary of consultation
undertaken for that plan.
Additionally, each will also have a

Page 5
Parramatta Light Rail – Stage 1
Construction Heritage Management Plan
13 October 2020 Revision C
UNCONTROLLED WHEN PRINTED

CoA
ID

CoA Detail
correspondence from those
agencies, must be provided to the
Secretary with the relevant CEMP
Sub-plan.

1.4

Where
Addressed

How Addressed
separate Consultation Report
which addresses in detail CoA A5
and C5.

Consultation Process

Below Figure 2 presents the consultation process that was undertaken for the SOM Construction
Heritage Management Plan. It should be noted that consultation was undertaken during COVID-19
lockdown, and as such, was undertaken using non-face to face means, including:
•

Formal correspondence; (Team Binder);

•

Formal correspondence (standard email);

•

Phone Calls; and

•

Teams Meetings (only when requested by the stakeholder).
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Figure 2: Consultation Process
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2

Stakeholder / Agency Consultation

This Section of the Consultation Report provides detail of consultation undertaken with each
stakeholder and agency in the preparation of the CHMP. In particular it contains:
A consultation log that identifies:
•

Consultation dates (actual and attempted);

•

Form of consultation;

•

Whether responses and / or comments were received;

•

Summary of the issues raised, including how they have been addressed;

•

Justification for not addressing an issue raised.

Documentary evidence of all the correspondence received and sent through the consultation
phase is contained in the Appendices at the end of this Report. The Appendices and this Section
are broken down by Stakeholder / Agency not by issue.

2.1

Department of Premier and Cabinet – Heritage NSW

Consultation with Heritage NSW commenced on 23 July 2020 and concluded 20 August 2020.
Table 2 below includes the details of engagement between GRCLR and the Heritage NSW
regarding the CHMP. Table 3, following, includes a summary of the issues raised, how those were
addressed and closed out. Full evident of correspondence is in Appendices A1 to this report.
Table 2: Engagement Log – Heritage NSW
Correspondence
#

Date

Form /
Type

From

Purpose

Recipient

Consultat
ion Open
/ Closed

1

23 July 2020

Email

Initial request for
stakeholder review
and comment.

2

21 August,
and 4
September

Email

Follow up emails
between GRCLR and
Heritage NSW

GRCLR

NSW
Heritage

Open.

3

20 August
2020

Letter (via
email)

Response to request
for comments – no
comments.

NSW
Heritage

GRCLR

Closed.

GRCLR

NSW
Heritage

Open.

Table 3: Summary of Issues – Heritage NSW
Aspect

Issue Raised

Date
Raised

How Addressed /
Justification Why Not
Addressed

Stakeholder
Satisfied /
Issue Closed
Out?

Not applicable to NSW Heritage as no comments were provided. Heritage NSW did confirm that
they supported the approach presented by GRCLR in the CHMP in terms of managing the risks as
relevant to the SOM scope of work.
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2.2

City of Parramatta Council

Consultation with the City of Parramatta Council (CoPC) commenced on 7 August 2020 and
concluded 4 September 2020.
Table 4 below includes the details of engagement between GRCLR and the CoPC regarding the
CHMP. Table 5 following includes a summary of the issues raised, how those were addressed and
closed out. Full evident of correspondence is in Appendix A2 to this report.
Table 4: CoPC Engagement Log
Correspondence
#

Date

1

7 August 2020

2

3 September
2020

Form /
Type

Recipient

Consultat
ion Open
/ Closed

GRCLR

CoPC

Open.

CoPC

GRCLR

Closed.

From

Purpose

Team
Binder

Initial request for
stakeholder review
and comment.

Team
Binder

Response to request
for comments.
Not further comment
provided.

Table 5: CoPC: Summary of Issues
Aspect

Issue Raised

Date
Raised

How Addressed /
Justification Why Not
Addressed

Not applicable to CoPC as no comments were provided.
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Stakeholder
Satisfied /
Issue Closed
Out?

Appendix A1 – Department of Premier and
Cabinet – NSW Heritage

From:
Sent:
To:

Thursday, 23 July 2020 1:51 PM

Cc:

Subject:
Attachments:

GRCLR Heritage Management Plan - Request for Consultation
HMP Consultation Comments Template.xlsx; GRCLR SOM Heritage Management
Plan Rev G.pdf; GRCLR - Heritage Management Plan Consultation Request.pdf

Good Afternoon,
Great River City Light Rail (GRCLR) has been engaged by Transport for NSW (TfNSW) to design and construct the
Supply Operate Maintain (SOM) portion of the Parramatta Light Rail (PLR) Project.
GRCLR has prepared the Heritage Management Plan (HMP) as a sub-plan to the Construction Environmental
Management Plan (CEMP) required under the CSSI Approval (8285) the Conditions of Approval (CoA) C1 and C2,
and under CoA C3 and C5 are required to undertake consultation with key Stakeholders.
GRCLR invites the Department of Premier and Cabinet – Heritage NSW (DPC) to review and comment on the HMP,
attached to this email with a comments sheet to place your review comments within.
GRCLR requests that if DPC would like to review and provide comments on the GRCLR HMP, would you please
return these to GRCLR by Thursday 20 August 2020.
Please contact myself on the below details should additional information be required, or you have any further
questions regarding the attached HMP.
If you do intend to make any comments on the plan, please also let us know, so we have progress with submission of
the sub plan.
We look forward to your response.
Regards

Environment, Planning and Sustainability Manager
M
E

Level 1, 31 Macquarie St, Parramatta NSW 2150
DISCLAIMER: This email is intended only for the addressee and may contain confidential information. If you receive this email in error please
delete it and any attachments and notify the sender immediately by reply email. Great River City Light Rail takes all care to ensure that attachments
are free from viruses or other defects. Great River City Light Rail assume no liability for any loss, damage or other consequences which may arise
from opening or using an attachment.

1

From:
Sent:
To:
Cc:
Subject:

Monday, 7 September 2020 7:50 AM

RE: GRCLR Heritage Management Plan - Request for Consultation

HI
I have signed the letter this morning, it will now be forwarded to you from our Customer Strategies team.
Apologies for the delay.
Regards
Heritage NSW

| Major Projects

Community Engagement, Department of Premier and
Cabinet T:

I acknowledge and respect the Traditional Custodians and Ancestors of the land I work across.
Please send any referrals or statutory applications to heritagemailbox@environment.nsw.gov.au
Heritage NSW and coronavirus (COVID-19)
Heritage NSW has taken steps to protect the safety, health and wellbeing of our staff, communities and customers. Whilst our offices remain open,
we have put in place flexible working arrangements for our teams across NSW and continue to adapt our working arrangements as necessary. Faceto-face meetings and field work/site visits with our customers are subject to rules on gatherings and social distancing measures. We thank you for
your patience and understanding at this time.

From:
Sent: Friday, 4 September 2020 4:30 PM
To:
Cc:
Subject: RE: GRCLR Heritage Management Plan - Request for Consultation
Thank you ,
I will touch base with on Monday when she is back in the office.
Have a great weekend.
Regards

1

Environment, Planning and Sustainability Manager
M
E

Level 1, 31 Macquarie St, Parramatta NSW 2150
DISCLAIMER: This email is intended only for the addressee and may contain confidential information. If you receive this email in error please
delete it and any attachments and notify the sender immediately by reply email. Great River City Light Rail takes all care to ensure that attachments
are free from viruses or other defects. Great River City Light Rail assume no liability for any loss, damage or other consequences which may arise
from opening or using an attachment.

From: >
Sent: Friday, 4 September 2020 4:02 PM
To:
Cc:
> Subject: RE: GRCLR Heritage Management Plan - Request for Consultation

Hi ,
Thanks for your email.
We received an internal referral of this plan from the Major Projects Team on 17 August 2020.
My team provided comments on this plan to the Major Projects Team on 24 August 2020.
I have checked our records system and the relevant letter is waiting to be signed by the Senior Team
Leader of the Major Projects Team.
That is
into this email, and I suggest you contact her directly for further information.
Regards,
| Senior Team Leader, Specialist Services

Heritage NSW, Community Engagement, Department of Premier and Cabinet
Level 6, 10 Valentine Avenue, Parramatta Locked Bag 5020 Parramatta 2124
T:

M

T

W

T

F

Please lodge all Applications to Heritagemailbox@environment.nsw.gov.au Otherwise they will not be processed.

I acknowledge and respect the Traditional Custodians and Ancestors of the land I work across.
Heritage NSW and coronavirus (COVID-19)
Heritage NSW has taken steps to protect the safety, health and wellbeing of our staff, communities and customers.
Whilst our offices remain open, we have put in place flexible working arrangements for our teams across NSW and
continue to adapt our working arrangements as necessary. Face-to-face meetings and field work/site visits with our
customers are subject to rules on gatherings and social distancing measures. We thank you for your patience and
understanding at this time.

2

From:
Sent: Friday, 4 September 2020 12:42 PM
To:
> Subject: RE: GRCLR Heritage Management Plan - Request for Consultation
Afternoon ,
Just following up on the below request for consultation on the Heritage Management Plan (HMP) sent to
yourself on 23 July 2020.
Did your specialist service team have any review comments you would like provide on the GRCLR Heritage
Management Plan
We look forward to your response. If you do not intend to make any comments on this plan, could you also
please let us know.
Regards

Environment, Planning and Sustainability Manager
M
E

Level 1, 31 Macquarie St, Parramatta NSW 2150
DISCLAIMER: This email is intended only for the addressee and may contain confidential information. If you receive this email in error please
delete it and any attachments and notify the sender immediately by reply email. Great River City Light Rail takes all care to ensure that attachments
are free from viruses or other defects. Great River City Light Rail assume no liability for any loss, damage or other consequences which may arise
from opening or using an attachment.

From: >
Sent: Friday, 21 August 2020 10:56 AM
To:
Cc:
Subject: RE: GRCLR Heritage Management Plan - Request for Consultation

Hi ,
Thanks for your email. This document was referred to my team (Specialist Servicesf)rom the Major
Projects team (
this week.
We expect to complete our review of it by early next week and provide our comments to the MP team for
inclusion in their response.

3

Regards,
| Senior Team Leader, Specialist Services Heritage NSW, Community
Engagement, Department of Premier and Cabinet Level 6, 10 Valentine Avenue,
Parramatta Locked Bag 5020 Parramatta 2124 T:
M

T

W

T

F

Please lodge all Applications to Heritagemailbox@environment.nsw.gov.au Otherwise they will not be processed.

I acknowledge and respect the Traditional Custodians and Ancestors of the land I work across.
Heritage NSW and coronavirus (COVID-19)
Heritage NSW has taken steps to protect the safety, health and wellbeing of our staff, communities and customers.
Whilst our offices remain open, we have put in place flexible working arrangements for our teams across NSW and
continue to adapt our working arrangements as necessary. Face-to-face meetings and field work/site visits with our
customers are subject to rules on gatherings and social distancing measures. We thank you for your patience and
understanding at this time.

From:
Sent: Friday, 21 August 2020 9:56 AM
To: OEH HD Heritage Mailbox <HERITAGEMailbox@environment.nsw.gov.au>; OEH ROD GSB Aboriginal
Cultural Heritage Mailbox <gs.ach@environment.nsw.gov.au>; OEH ROG Greater Sydney Region Planning Unit
Mailbox
Cc:
Subject: RE: GRCLR Heritage Management Plan - Request for Consultation
Good Morning,
Just following up on the below request for consultation on the Heritage Management Plan (HMP) sent to
yourself on 23 July 2020.
Would the Department of Premier and Cabinet – Heritage NSW (DPC) like to provide review comments on
the HMP?
I be in contact

today to discuss any questions you may have outstanding on the HMP.

We look forward to your response. If you do not intend to make any comments on this plan, could you also
please let us know.

4

Regards

Environment, Planning and Sustainability Manager
M
E

Level 1, 31 Macquarie St, Parramatta NSW 2150
DISCLAIMER: This email is intended only for the addressee and may contain confidential information. If you receive this email in error please
delete it and any attachments and notify the sender immediately by reply email. Great River City Light Rail takes all care to ensure that attachments
are free from viruses or other defects. Great River City Light Rail assume no liability for any loss, damage or other consequences which may arise
from opening or using an attachment.

From:
Sent: Thursday, 23 July 2020 1:51 PM
To: heritagemailbox@environment.nsw.gov.au;
gs.ach@environment.nsw.gov.au;
Cc:
Subject:
GRCLR Heritage Management Plan - Request for Consultation
Good Afternoon,
Great River City Light Rail (GRCLR) has been engaged by Transport for NSW (TfNSW) to design and construct the
Supply Operate Maintain (SOM) portion of the Parramatta Light Rail (PLR) Project.
GRCLR has prepared the Heritage Management Plan (HMP) as a sub-plan to the Construction Environmental
Management Plan (CEMP) required under the CSSI Approval (8285) the Conditions of Approval (CoA) C1 and C2,
and under CoA C3 and C5 are required to undertake consultation with key Stakeholders.
GRCLR invites the Department of Premier and Cabinet – Heritage NSW (DPC) to review and comment on the HMP,
attached to this email with a comments sheet to place your review comments within.
GRCLR requests that if DPC would like to review and provide comments on the GRCLR HMP, would you please
return these to GRCLR by Thursday 20 August 2020.
Please contact myself on the below details should additional information be required, or you have any further
questions regarding the attached HMP.
If you do intend to make any comments on the plan, please also let us know, so we have progress with submission of
the sub plan.
We look forward to your response.
Regards

Environment, Planning and Sustainability Manager
M
E

5

Level 1, 31 Macquarie St, Parramatta NSW 2150
DISCLAIMER: This email is intended only for the addressee and may contain confidential information. If you receive this email in error please
delete it and any attachments and notify the sender immediately by reply email. Great River City Light Rail takes all care to ensure that attachments
are free from viruses or other defects. Great River City Light Rail assume no liability for any loss, damage or other consequences which may arise
from opening or using an attachment.

This email is intended for the addressee(s)named and may contain confidential and/or privileged information.
If you are not the intended recipient, please notify the sender and then delete it immediately.
Any views expressed in this email are those of the individual sender except where the sender expressly and with
authority states them to be the views of the NSW Office of Environment and Heritage.
PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL
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File: SF20/69558
Our ref: DOC20/601828
CSSI 8285

Environment, Planning and Sustainability Manager
Greater River City
Level 1, 31 Macquarie Street
PARRAMTTA NSW 2150
By email:
Cc:

Dear
PARRAMATTA LIGHT RAIL STAGE 1 - REVIEW OF DRAFT HERITAGE MANAGEMENT
PLAN SUPPLY OPERATE MAINTAIN (SOM) (CSSI 8285)
Thank you for your invitation for the Heritage Council of NSW to comment on the Paramatta Light
Rail Stage 1 Heritage Management Plan Supply, Operate and Maintain (SOM) Construction
Heritage Management Plan (CHMP), Revision G, July 2020 (email 26 July 2020).
Heritage NSW, as delegate of the Heritage Council, generally supports the Heritage Management
Plan including the protocols and procedures for managing risks, and the commitments to
implementing mitigation measures relating to heritage impacts.
We look forward to working with you further on the additional detailed design for these components
of the works.
If you have any queries regarding the above matter, please contact Senior Heritage Officer,
Major Projects at Heritage NSW, Department of Premier and Cabinet on
Yours sincerely

Senior Team Leader, Major Projects
Heritage, Community Engagement, Department of Premier and Cabinet
As Delegate of the Heritage Council of NSW
7 September 2020

Helping the community conserve our heritage

Appendix A2 – City of Parramatta Council
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03 September 2020, 14:43

Reference No.:

PLR-PLR1SOM-COP-GLR-LETTER-000012

Great River City Light Rail Pty Ltd
Attention:
Project Name Parramatta Light Rail - Main Works
RE: Construction Environment Management Plan - Sub-Plan
Consultation Request with CoPC
Hi City of Parramatta Council refers to GRCLR correspondence PDCS ref PLRM-GLR-COP-TX-000004, inviting CoPC to
review and comment on the Sub-Plans, attached to this transmittal along with a review comment sheet.

Accordingly, please find attached CoPC Comment sheet for the the sub plans, with comments for each subplan entered
on a separate worktab
Regards

Senior Engineering & Project Manager
City of Parramatta
Level 11, 126 Church Street, Parramatta NSW 2150
PO Box 32, Parramatta, NSW 2124
cityofparramatta.nsw.gov.au

Project Reference No: PLR-PLR1SOM-COP-GLR-LETTER-000012
To: GLR) ,

Cc:

City of Parramatta

----- Original Message -----

Document
Transmittal
Project Number:

PLRM

Project Title:

Parramatta Light Rail - Main Works

Date:

07 August 2020 10:50 AM

Transmittal No: PLRM-GLR-COP-TX-000004

https://www.tfnswteambinder.com/TeamBinder20520/MailReg/tbMailDetailView.aspx?loc=Dashboard&openMail=268470&mailBox=1&tcKey=6d3…
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Subject:

Construction Environment Management Plan - Sub-Plan Consultation Request with
CoPC

Reason for Issue:

Issued For Review

Message: ,

In follow up to our recent consultation on GRCLR’s Construction Environment Management Plan (CEMP), GRCLR
has now prepared Sub-Plans to the CEMP, required under the CSSI Approval (8285) the Conditions of Approval
(CoA) C1 and C2, and under CoA C3 and C5. Under these conditions, GRCLR are required to undertake
consultation with key Stakeholders.
The following Sub-Plans have been prepared by GRCLR:
Sub-Plans for the Stabilising and Maintenance Facility Only (a revised version of these plans covering the entire
SOM construction scope of works will be released at a later date for consultation prior to commencement of
construction):

Traﬃc, Transport and Access Management Plan (TTAMP)
Flood Management Plan (FMP)
Flora and Fauna Management Plan (FFMP)

Sub-Plans for the Entire SOM Construction Scope of Works:

Noise and Vibration Management Plan (NVMP) including Noise Vibration Monitoring Program (NVmonP)
Heritage Management Plan (HMP)

Further to the above sub plans, GRCLR is required under the CSSI Approval (8285) the Conditions of Approval
(CoA) C9 (a) to develop a Water Quality (turbidity) Monitoring Program. GRCLR is seeking an exemption from CoA
C9 (a) Water Quality (turbidity) Monitoring Program for the SOM works, in consultation with our key stakeholders,
due to the following reasons:
The SaMF site would be limited to surface water run-off. Erosion and sediment controls would be in place.
The potential release of sediment-laden surface flows would be low and would only occur if appropriate
controls were not in place.
Calculations of Erosion Risk at the site indicate that the rate of soil loss would be very low.
The SaMF site has undergone subsurface remediation works, which involved removing all vegetation from
site and installing a compacted capping layer. This will limit any exposed natural surfaces that would
ordinarily contribute to the sediment-laden surface flows at the site.
Any measured changes within the Parramatta River would be difficult to directly attribute to the works at the
SaMF site in isolation from other contributors to the catchment flow.
GRCLR is providing the SWMP as an alternative to the water quality monitoring program, as was done for the early
works packages for PLR. The scope of the SaMF would unlikely have measurable impacts on theParramatta River.
Therefore, monitoring of surface water is not proposed as part of delivery of the SaMF. As part of the review of this
SWMP the Department of Primary Industries (Water) and the Environment Protection Authority is also being
consulted on this approach. This is discussed in further detail in Section 4.2.1 of the SWMP.
Please note: the SWMP included with this transmittal, is for the construction of the SaMF site only. A revised SWMP covering
all GRCLR construction works will be released at a later date for consultation prior to commencement of GRCLR works along
the main alignment

GRCLR invites The City of Parramatta Council (CoPC) to review and comment on the Sub-Plans, attached to this
transmittal along with a review comment sheet.
GRCLR requests that if CoPC would like to review and provide comments on the GRCLR Sub-Plans, would you
please return these by Thursday 3rd September 2020.

Please contact on the below details should additional information be required, or you have any further questions
regarding these Sub-Plans.
Environment, Planning and Sustainability Manager
https://www.tfnswteambinder.com/TeamBinder20520/MailReg/tbMailDetailView.aspx?loc=Dashboard&openMail=268470&mailBox=1&tcKey=6d3…
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M

E

Please let us know if do not intend to make any comments

Please submit your comments by 03 September 2020
Transmitted to:
Company

Name

City of Parramatta
Transmitted cc:
Company

Name

Transport for NSW
Transport for NSW
Great River City Light Rail Pty Ltd
Great River City Light Rail Pty Ltd
Great River City Light Rail Pty Ltd
Great River City Light Rail Pty Ltd
Great River City Light Rail Pty Ltd
Great River City Light Rail Pty Ltd
Click here to download all Transmittal files.
Click on Document Nos to download them individually.
Item Document No

Rev Sts Title

1

C

C3

Construction Noise
and Vibration
Monitoring Program

D

S2

Construction Traffic,
Transport and
Access Management
Sub Plan

PLR-SOM-GLR-PJTPM-PLN-000032

D

S2

Construction Flora
and Fauna
Management Sub
Plan

PLR-SOM-GLR-PJTPM-PLN-000033

D

S2

Construction Noise
and Vibration
Management Sub
Plan

PLR-SOM-GLR-PJTPM-PLN-000034

D

S2

Construction Soil and
Water Quality
Management Sub
Plan

PLR-SOM-GLR-PJTPM-PLN-000035

G

S2

Construction
Heritage
Management Sub
Plan

PLR-SOM-GLR-PJTPM-PLN-000037

2

3

4

5

6

PLR1SOM-GLR-ALL-ENPRG-000001

PLR1SOM-GLR-ALL-PMPLN-000032

PLR1SOM-GLR-ALL-PMPLN-000033

PLR1SOM-GLR-ALL-PMPLN-000034

PLR1SOM-GLR-ALL-PMPLN-000035

PLR1SOM-GLR-ALL-PMPLN-000037

Alt Doc Number

Design Package
No

https://www.tfnswteambinder.com/TeamBinder20520/MailReg/tbMailDetailView.aspx?loc=Dashboard&openMail=268470&mailBox=1&tcKey=6d3…
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PLR1SOM-GLR-ALL-PMPLN-000047

C

S0

Flood Management
Plan

PLR-SOM-GLR-PJTPM-PLN-000040

Transmitted by: Great River City Light Rail Pty Ltd

Attachments

CoPC Sub-Plan Consultation CoP Comments.xlsx (109 KB)

https://www.tfnswteambinder.com/TeamBinder20520/MailReg/tbMailDetailView.aspx?loc=Dashboard&openMail=268470&mailBox=1&tcKey=6d3…
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Project
Contract:
Contractor

Parramatta Light Rail Stage 1
Supply, Operate & Maintain (SOM)

RESPONSE STATUS LEGEND

Great River City Light Rail
(GRCLR)

O Open

Heritage Management Plan (HMP) Rev G

No.

Stage

PACKAGE

Heritage
Management
Plan

Rev

Reviewer Name

Initial Comment
Date

Gabriela
Fernandez

01-Sep-2020

Discipline

Organisation

CoP

Document Reference

Reviewer Initial Comment

CoP have no comments

Contractor Response

Noted.

Initial Response Date

Response Status

07-Sep-2020

Closed

Appendix A4: ER Endorsement

20 October 2020
Transport for NSW
Attention:
Senior Manager Environment
Parramatta Light Rail

Review of Parramatta Light Rail Stage 1 - Transport for NSW Supply,
Operate, Maintain (SOM) Package - Construction Heritage Management
Plan (CHMP)
Pursuant to Parramatta Light Rail – Stage 1 (SSI-8285) Condition of Approval A23 (d) (i), as the
approved Environmental Representative, I confirm that I have reviewed the following
documents against the requirements of relevant conditions of approval (CoA) A5, C1, C3-C6,
C8, E60-E79 and revised environmental mitigation measures (REMMs) HE-1 to HE-21, AB-1 to
AB-4:
-

Transport for NSW Supply, Operate, Maintain (SOM) Package Parramatta Light Rail Construction Heritage Management Plan (CHMP) October 2020 (PLR1SOM-GLR-ALLPM-PLN-000037) Revision J

-

Standalone Report Consultation Report- CoA A5 Consultation Report for Construction
Heritage Management Plan, October 2020 (PLR1SOM-GLR-ALL-EN-RPT-001010,
Revision C)

The reviewed CHMP and consultation report is a sub-plan to the CEMP for PLR SOM package.
As per the condition of approval C8, this CHMP is now endorsed for submission to the Secretary
for approval no later than one month before the commencement of construction.
Yours sincerely,

Environmental Representative
email :

Filename: AQ1148.05 PLR SOM CHMP ER ENDORSEMENT 201020.DOCX

