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Approval

Declaration

Glossary / Abbreviations
Abbreviation

Expanded text

AA*

The Acoustics Adviser for the CSSI.

Active Transport Link*

An active transport link (pedestrian and cycling) connecting Carlingford to the
Parramatta Valley Cycleway at Rydalmere, with bridge crossings at
Parramatta River and James Ruse Drive, and ending at Alfred Street,
Parramatta

Ancillary facility*

A temporary facility for construction of the project including an office and
amenities compound, construction compound, material crushing and
screening plant, materials storage compound, maintenance workshop,
testing laboratory, material stockpile area car parking compound and truck
marshalling facility.

Annoying activities*

As defined in the Interim Construction Noise Guideline (DECC, 2009)

CEMP*

Construction Environmental Management Plan

CoA

The Planning Minister’s conditions of approval

Completion of
construction*

The date upon which all construction works and activities described in the
EIS/Submissions Report (incorporating Preferred Infrastructure Report) are
completed and all requirements of the Secretary (if any) and the whole of the
CSSI has been constructed to the appropriate standard for operation

Construction*

Includes all works required to construct the CSSI as described in the
EIS/Submissions Report (incorporating Preferred Infrastructure Report),
including commissioning trials of equipment and temporary use of part of the
CSSI, but excluding the following low impact work:
(a) survey works including carrying out general alignment survey, installing
survey controls (including installation of global positioning system
(GPS)), installing repeater stations, carrying out surveys of existing and
future utilities and building and road dilapidation surveys;
(b) investigations
including
investigative
drilling,
contamination
investigations and excavation;
(c) establishment of ancillary facilities in approved locations including
constructing ancillary facility access roads and providing utilities to the
facility;
(d) operation of ancillary facilities if the ER has determined the operational
activities will have minimal impact on the environment and community;
(e) minor clearing and relocation of native vegetation, as identified in the
EIS/Submissions Report (incorporating Preferred Infrastructure Report);
(f) installation of mitigation measures including erosion and sediment
controls, temporary exclusion fencing for sensitive areas and acoustic
treatments;
(g) property acquisition adjustment works including installation of property
fencing, and relocation and adjustments of property utility connections
including water supply and electricity;
(h) relocation and connection of utilities where the relocation or connection
has a minor impact to the environment as determined by the ER;
(i) reconfiguration of Robin Thomas Reserve for the purposes of
maintaining two sports playing fields;
(j) archaeological testing under the Code of practice for archaeological
investigation of Aboriginal objects in NSW (DECCW, 2010),
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Abbreviation

Expanded text
archaeological investigations to inform design or archaeological
monitoring undertaken in association with [a]-[i] above to ensure that
there is no impact to heritage items;
(k) other activities determined by the ER to have minimal environmental
impact which may include construction of minor access roads, temporary
relocation of pedestrian and cycle paths and the provision of property
access including access and egress to construction ancillary facilities;
and
(l) maintenance of existing buildings and structures required to facilitate the
carrying out of the CSSI.
However, where heritage items, or threatened species, populations or
ecological communities (within the meaning of the Biodiversity Conservation
Act 2016) are affected or potentially affected by any low impact work, that
work is construction, unless otherwise determined by the Secretary in
consultation with OEH or DPI Fisheries (in the case of impact upon fish,
aquatic invertebrates or marine vegetation).
Construction does not include site establishment works where such works are
included as part of a Site Establishment Management Plan approved under
Condition C18.

CSSI*

The Critical State Significant Infrastructure as described in Schedule 1 of this
approval, the carrying out of which is approved under the terms of this
approval.

CSSI, the

Parramatta Light Rail – Stage 1 (Westmead to Carlingford)

CTP

Compliance Tracking Program

Department*

NSW Department of Planning, Infrastructure and Environment

DECC*

Former NSW Department of Environment and Climate Change

DPIE

NSW Department of Planning, Infrastructure and Environment

DoI*

NSW Department of Industry

DPI*

NSW Department of Primary Industries including DPI Agriculture, DPI
Biosecurity and Food Safety, DPI Land and Natural Resources, DPI Water and
DPI Fisheries

Eat Street*

That section of Church Street between Palmer and George streets.

EIS*

The Environmental Impact Statement submitted to the Secretary seeking
approval to carry out the project described in it, as revised if required by the
Secretary under the EP&A Act and including any additional information
provided by the Proponent in support of the application for approval of the
project.

EMS*

Environmental Management System

Environmental
Representative Protocol*

The document of the same title published by the Department (2017)

EP&A Act*

Environmental Planning and Assessment Act 1979 (NSW)

EPA*

NSW Environment Protection Authority

EPL*

Environment Protection Licence under the POEO Act

EPO

Environmental Performance Objective
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Abbreviation

Expanded text

ER*

The Environmental Representative for the CSSI

Heritage Division*

The Heritage Division of OEH

Heritage item*

A place, building, work, relic, archaeological site, tree, movable object or
precinct of heritage significance, that is listed under one or more of the
following registers: the State Heritage Register under the Heritage Act 1977
(NSW), a state agency heritage and conservation register under section 170
of the Heritage Act 1977 (NSW), a Local Environmental Plan under the
EP&A Act, the World, National or Commonwealth Heritage lists under the
Environment Protection and Biodiversity Conservation Act 1999 (Cth), and
an “Aboriginal object” or “Aboriginal place” as defined in section 5 of the
National Parks and Wildlife Act 1974 (NSW).

Highly Noise Intensive
Works*

Rock breaking, rock hammering, sheet piling, pile driving and any similar
activity

ICNG*

Interim Construction Noise Guideline (DECC, 2009)

Incident*

An occurrence or set of circumstances that causes, or threatens to cause
material harm.
Note: “material harm” is defined in this approval.

Land*

Has the same meaning as the definition of the term in section 1.4 the EP&A
Act

Landowner*

Has the same meaning as “owner” in the Local Government Act 1993 and in
relation to a building means the owner of the building

Material harm*

Is harm that:
(a) involves actual or potential harm to the health or safety of human beings
or to ecosystems that is not trivial, or
(b) results in actual or potential loss or property damage of an amount, or
amounts in aggregate, exceeding $10,000, (such loss includes the
reasonable costs and expenses that would be incurred in taking all
reasonable and practicable measures to prevent, mitigate or make good
harm to the environment).

Minister*

NSW Minister for Planning

NCA*

Noise catchment area

NML*

Noise management level as derived from the Interim Construction Noise
Guideline (DECC, 2009)

Non-compliance*

An occurrence, set of circumstances or development that is a breach of this
approval but is not an incident.

NSW Heritage Council*

Heritage Council of NSW

OEH*

NSW Office of Environment and Heritage

OEMP*

Operational Environmental Management Plan

Operation*

The carrying out of the CSSI (whether in full or in part) upon the completion of
construction for the applicable stage (if any), excluding the following activities:
• commissioning trials of equipment;
•

temporary use of any part of the CSSI; and

• maintenance works.
Note: There may be overlap between the carrying out of construction and
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Abbreviation

Expanded text
operation if the phases are staged. Commissioning trials of equipment
and temporary use of any part of the CSSI are within the definition of
construction.

Parramatta Strategic
Planning Framework*

Planning policies developed by City of Parramatta Council (in consultation with
Government Architect NSW) including the Parramatta Strategic Framework,
Parramatta City Link Strategy, and Parramatta River Strategy.

PCCR

Pre-Construction Compliance Report

PIR*

The Preferred Infrastructure Report submitted to the Secretary under the
EP&A Act (referred to as part of the Submissions Report (including Preferred
Infrastructure Report)).

Planning Approval

The Planning Approval includes the Conditions of Approval, the EIS and the
Submissions and Preferred Infrastructure Report

PLR

Parramatta Light Rail (Stage 1)

POEO Act*

Protection of the Environment Operations Act 1997 (NSW)

Precinct*

The precincts of Westmead; Parramatta North; Parramatta CBD; Rosehill and
Camellia; and Carlingford as described in the EIS and illustrated in Figures
5.2a to 5.2h of Volume 1

Proponent*

The person identified as such in Schedule 1 of this approval

Relevant Council(s)*

Any or all as relevant:
•

City of Parramatta; and

•

Cumberland Council

Relevant Road Authority*

The same meaning as the road authorities defined in the Roads Act 1993.

Relic*

Has the same meaning as the definition of the term in section 4 of the
Heritage Act 1977 (NSW)

REMMM

Revised Environmental Management and Mitigation Measure

RMS*

NSW Roads and Maritime Services

SaMF

Stabling and Maintenance Facility

Secretary*

Secretary of the NSW Department of Planning and Environment (or nominee,
whether nominated before or after the date on which this approval was
granted)

Sensitive receiver*

Includes residences, temporary accommodation such as caravan parks and
camping grounds, and health care facilities (including nursing homes,
hospitals).
Also includes the following, when in use: educational institutions (including
preschools, schools, universities, TAFE colleges), religious facilities (including
churches), child care centres, passive recreation areas, commercial premises
(including film and television studios, research facilities, entertainment spaces,
restaurants, office premises and retail spaces), and others as identified by the
Secretary

SES*

NSW State Emergency Services

SOM

Supply, Operate and Maintain
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Abbreviation

Expanded text

Submissions Report*

The report comprising the Proponent’s response to written submissions
received in relation to the application for approval for the CSSI under the EP&A
Act. The Proponent has prepared a Submissions Report (incorporating the
Preferred Infrastructure Report) for the CSSI

TfNSW

Transport for NSW (the Proponent)

TMC*

Transport Management Centre for NSW

Tree*

As defined in Australian Standard AS 4970-2009 Protection of trees on
development sites.

Unexpected heritage
find*

An object or place that is discovered during the carrying out of the CSSI and
which may be a heritage item but was not identified in the documents referred
to in Condition A1 or suspected to be present. An unexpected heritage find
does not include human remains.

Work*

All physical work for the purpose of the CSSI including construction

* As defined in the Infrastructure Approval CSSI 8285
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1

Introduction

1.1

Context

This Pre-Construction Compliance Report (PCCR) has been prepared for Stage 3 Package 5 of
the Parramatta Light Rail (Stage 1) (the CSSI). Stage 3 Package 5 of the CSSI comprises the
Supply Operate and Maintain (SOM) Works. SOM works include the design and construction of the
light rail systems, high-voltage power supply and stops above slab level, supply of light rail
vehicles, design and construction of the Stabling and Maintenance Facility (SaMF), and all light rail
operations, customer service and asset management. The Staging Report (PLR-TFNSW-CBD-PERPT-000001) describes the staging of the delivery and operation of the CSSI in compliance with
the requirements of the Infrastructure Approval SSI 8285.
Condition of Approval (CoA) A34 of the Infrastructure Approval requires that the PCCR must be
prepared and submitted to the Secretary for information no later than one month before the
commencement of construction of the stage of works to which the report applies. The PCCR is to
be made publicly available by TfNSW.

1.2

Purpose of this report

The purpose of this PCCR is to address the requirements of CoA A34, A35 and A36 of the
Infrastructure Approval. This PCCR has been prepared in accordance with the Project Compliance
Tracking Program (CTP) (PLR-TFNSW-PJT-PE-PRG-000001) and the Department of Planning
Industry and Environment (DPIE) Compliance Reporting: Post Approval Requirements May 2020.
The requirements of the CoA relevant to pre-construction compliance are listed in Table 1-1,
together with the cross-reference to where the requirements are addressed in this PCCR.
Table 1-1: Conditions applicable to the Pre-Construction Compliance Report
CoA
No.

Condition Requirements

Document
reference

How Addressed

A34

A Pre-Construction Compliance Report
must be prepared

This document

This pre-construction report
has been prepared for
Stage 1, Package 5.

A34

and submitted to the Secretary for
information no later than one (1) month
before the commencement of construction
(or each stage of construction identified in
the Staging Report).

Section 1.1

This pre-construction
compliance report will be
submitted to the Secretary
one month before the
commencement of
construction
Refer to Staging Report
(PLR-TFNSW-CBD-PERPT-000001) for further
information on proposed
staging

A35

The Pre-Construction Compliance
Report must include:
(a) details of how the terms of this
approval that must be addressed before
the commencement of construction have
been complied with; and
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Appendix A

The conditions of approval
and how they have been
addressed for Package 5
are documented in
Appendix A.

CoA
No.

Condition Requirements

Document
reference

How Addressed

A35

(b) the proposed commencement date for
construction.

Section 2.2

The current proposed
commencement date for
Package 5 is provided in
this section.

A36

Construction must not commence until the
Pre-construction Compliance Report
has been submitted to the Secretary.

Section 2.2

This Pre-Construction
Compliance Report will be
submitted to the Secretary
for information before
construction commences.

A brief overview of the project is provided in Table 1-2.
Table 1-2: Parramatta Light Rail overview
Project Name

Parramatta Light Rail – Stage 1

Project Application Number

SSI 8285

Site Address

Land in the suburbs of Westmead, North Parramatta,
Parramatta, Rosehill, Camellia, Rydalmere, Dundas,
Telopea and Carlingford.

Name of Compliance Report

Pre-Construction Compliance Report – Stage 3 Package 5
Supply, Operate and Maintain (SOM) Works

Dates covered by this Report

Pre-construction works only.

Summary of project activities that
occurred during the reporting period

Detailed design for SOM scope of works.

1.3

Pre-construction minor works (undertaken under a PreConstruction Minor Works Approval):
•

Survey works.

•

Stray Current Testing.

•

Commencement of site establishment at 8 Colquhoun
Street, Rosehill (adjacent to the SaMF site).

•

Closed Circuit Television (CCTV) inspection of
stormwater drainage at the SaMF site.

Background and project description

Parramatta Light Rail is one of the NSW Government’s major infrastructure projects being
delivered to serve a growing Sydney.
Parramatta Light Rail Stage 1 (‘the CSSI’) will connect Westmead to Carlingford via Parramatta
Central Business District (CBD) and Camellia. Stage 1 is expected to be operational in 2023.
The project will create new communities, connect great places and help both local residents and
visitors move around and explore what the region has to offer. The route will link Parramatta’s CBD
and train station to a number of key locations, including the Westmead Precinct, the Cumberland
Hospital Precinct, Bankwest Stadium, the Camellia Town Centre, the Parramatta Powerhouse
Museum and Riverside Theatre arts and cultural precinct, the private and social housing
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redevelopment at Telopea, the Rosehill Gardens Racecourse and the three Western Sydney
University campuses.
In summary, the key features of the project include:
•

A new dual track light rail network of approximately twelve (12) kilometres in length,
including approximately seven (7) kilometres within the existing road corridor and
approximately five (5) kilometres within the existing Carlingford Line and Sandown Line,
replacing current heavy rail services

•

Sixteen (16) stops that are fully accessible and integrated into the urban environment
including a terminus stop at each end of Westmead and Carlingford

•

High frequency ‘turn-up-and-go’ services operating seven days a week from 5am to 1am.
Weekday services will operate approximately every 7.5 minutes in the peak period between
7am and 7pm

•

Modern and comfortable air-conditioned light rail vehicles, nominally 45 metres long and
driver-operated, each carrying up to 300 passengers.

•

Intermodal interchanges with existing public transport services at Westmead terminus,
Parramatta CBD and the Carlingford terminus

•

Creation of two light rail and pedestrian zones (no general vehicle access) within the
Parramatta CBD along Church Street (generally between Market Street and Macquarie
Street) and along Macquarie Street (generally between Horwood Place and Smith Street)

•

A SaMF located in Camellia for light rail vehicles to be stabled, cleaned and maintained

•

New bridge structures along the alignment including over James Ruse Drive and Clay Cliff
Creek, Parramatta River (near the Cumberland Hospital), Kissing Point Road and Vineyard
Creek, Rydalmere

•

Alterations to the existing road network including line marking, additional traffic lanes and
turning lanes, new traffic signals, and changes to traffic flows

•

Relocation and protection of existing utilities

•

Public domain and urban design works along the corridor and at Stop precincts

•

Closure of the heavy rail line between Carlingford and Clyde

•

Active transport corridors and additional urban design features along sections of the
alignment and within Stop precincts

•

Integration with the Opal Electronic Ticketing System (ETS)

•

Real time information in light rail vehicles and at Stops via visual displays and audio.

An overview of Parramatta Light Rail Stage 1 route is shown in Figure 1-1.
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Figure 1-1: Parramatta Light Rail Stage 1 Route
1.3.1

Statutory Context

The Parramatta Light Rail is subject to environmental impact assessment under the Environmental
Planning and Assessment Act 1979 (EP&A Act). It is classified as Critical State Significant
Infrastructure (CSSI).
Detailed environmental impact assessments have been carried out and approved by the Minister
for Planning. The Planning Approval for the project is described in Section 1.3.2.
1.3.2

Parramatta Light Rail Planning Approval

The Environmental Impact Statement (EIS) assessed impacts for PLR Stage 1 (Westmead to
Carlingford). This covered the light rail and associated works including road enabling work.
PLR Stage 1 received Infrastructure Approval from the Minister for Planning under Section 5.19 of
the EP&A Act on 29 May 2018 (Critical State Significant Infrastructure Application SSI-8285),
subject to the conditions provided in the Instrument of Approval, specifically Schedule B –
Ministerial Conditions of Approval.
The Infrastructure Approval was subsequently modified under Section 5.25 of the EP&A Act on
21 December 2018 and 25 January 2019.
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The planning approval, modifications and related environmental assessment documents are
located at the Major Projects Website:
http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=8285

1.4

Stage 3 Package 5 – Supply Operate Maintain (SOM) Works

Stage 3 Package 5 SOM Works include:
•

Delivery activities

•

Light rail vehicle (LRV) procurement

•

Operations and maintenance (O&M).

The delivery activities include all investigation, selection, specification, design, approvals,
construction, manufacture, installation, testing & commissioning, operational readiness and
activities to transition from the delivery phase to the operations phase.
In summary, works include:
•

All works above and additional to the platform concrete foundation slab at all Stops

•

The (SaMF).

•

Central control system

•

Light rail signalling system

•

Elements of the road intersection signalling system

•

Communications and passenger information systems

•

Power supply system

•

Procurement of LRVs

•

Maintenance plant and machinery for the LRVs

•

Earthing and bonding, electrolysis and electromagnetic compatibility

•

ETS infrastructure including ticket machines and fixed location readers.

The SOM Works do not include works being undertaken by interface contractors delivering other
PLR Stage 1 packages. These packages are:
•

Package 1 Enabling Works – Local road network improvements including O’Connell Street
and George Street (off-alignment)

•

Package 2 Westmead Precinct Works – Hawkesbury Road widening and demolition at
Cumberland Hospital (east and west Campus)

•

Package 3 Early Works – Remediation of the SaMF site

•

Package 4 Infrastructure Works – Design and construction of civil works, public domain and
light rail infrastructure up to road level/top of rail and to the top of the concrete slab at stops,
including provision of utility services (excluding high-voltage power supply and cabling for
rail systems), and decommissioning of the T6 Carlingford Line.

All five of the PLR Stage 1 packages are shown on Figure 1-2 and the relationship between the
Infrastructure Works and SOM Works is shown in Figure 1-3.
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Figure 1-2: Parramatta Light Rail Delivery Package Interfaces

Figure 1-3: Relationship between Package 4 Infrastructure and Package 5 SOM Works
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1.5

Approval documentation

Documentation relevant to Stage 3 Package 5 PCCR includes:
•

Parramatta Light Rail (Stage 1) Environmental Impact Statement (EIS) (Transport for NSW
2017)

•

Parramatta Light Rail (Stage 1) Submissions and Preferred Infrastructure Report (SPIR)
(Transport for NSW 2018)

•

Infrastructure Approval SSI-8285 (approved by the Minister for Planning on 29 May 2018)

•

State Significant Infrastructure Modification Assessment, SSI 8285 MOD 1 (approved by the
Minister for Planning on 21 December 2019)

•

State Significant Infrastructure Modification Assessment, SSI 8285 MOD 2 (approved by the
Minister for Planning on 25 January 2019).
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2

Pre-construction compliance

2.1

Conditions of approval compliance table

Details of how each CoA applicable to Stage 3 Package 5 of the CSSI has been complied with are
provided in the compliance table attached at Appendix A. The table in Appendix A identifies:
•

Each CoA and its requirements

•

The applicability of the CoA to the project phase

•

The evidence of compliance with the CoA and comments for Stage 3 Package 5

•

The compliance status of the CoA for Stage 3 Package 5

Note that all CoAs, including those not relevant to the Stage 3 Package 5 SOM Works, have been
listed for completeness in the table at Appendix A.
The evidence presented in Appendix A demonstrates that all CoAs relevant to Stage 3 Package 5
and to the current, pre-construction phase have been complied with.
The status of each compliance requirement applicable during the pre-construction period has been
recorded in accordance with the descriptors in Table 2-1.
Table 2-1: Compliance status descriptors
Status

Description

Compliant

The proponent has collected sufficient verifiable evidence to demonstrate that all
elements of the requirement have been complied with.

Non-compliant

The proponent has identified a non-compliance with one or more elements of the
requirement.

Not triggered

A requirement has an activation or timing trigger that has not been met at the phase
of the development when the compliance assessment is undertaken, therefore an
assessment of compliance is not relevant.

(left blank)

Where the Compliance Monitoring and Reporting Program is submitted before the
commencement of development, the monitoring methodology and evidence to be
collected may not be known at the time of submission. In that case, the relevant
space in the Compliance Table may be left blank when it is submitted.

2.2

Date of commencement of construction

The proposed date of commencement of construction for Stage 3 Package 5 is mid June 2021.
Construction of Stage 3 Package 5 will not commence until this PCCR has been submitted to the
Secretary for information, one month before the proposed commencement date.
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Appendix A – Stage 3 Package 5
Condition of Approval Compliance Table
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A01

The CSSI must be carried out in accordance with the terms
of this approval and generally in accordance with the
description of the CSSI in the Parramatta Light Rail (Stage
1) Westmead to Carlingford via Parramatta CBD and
Camellia Environmental Impact Statement (dated August
2017) (the EIS) as amended by

All project
phases

The CoAs, Environmental Performance Objectives
(EPOs) and Revised Environmental Management
and Mitigation Measures (REMMMs) have been
incorporated into the management system,
Construction Environmental Management Plan
(CEMP), sub plans and procedures.

Compliant

(a) the Parramatta Light Rail (Stage 1) Westmead to
Carlingford via Parramatta CBD and Camellia Submissions
Report (incorporating Preferred Infrastructure Report)
(February 2018) (the SPIR).

Tracking that the CSSI is being carried out in
accordance with the CoA, EIS and SPIR will be
through Construction Compliance Reports,
Independent Audits and Internal Audits.

(b) SSI 8285 Administrative modification (November 2018)
(MOD 2018); and

This Pre-construction Compliance report outlines
how compliance has been achieved with the CoA
relevant to the pre-construction period.

(c) SSI 8285 Correction to Administrative modification
(January 2019) (MOD 2).
A02

A03

The CSSI must be carried out in accordance with all
procedures, commitments, preventative actions,
performance criteria and mitigation measures set out in the
EIS as amended by the Submissions Report (incorporating
Preferred Infrastructure Report) unless otherwise specified
in, or required under, this approval.

All project
phases

In the event of an inconsistency between the EIS and the
Submissions Report (incorporating Preferred Infrastructure
Report) or any other document required under this approval,
and a term of this approval, the term of this approval prevails
to the extent of the inconsistency.

All project
phases
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The CoAs, EPOs and REMMMs have been
incorporated into the management system,
Construction Environmental Management Plan
(CEMP), sub plans and procedures.

Compliant

Tracking that the CSSI is being carried out in
accordance with the CoA, EIS and SPIR will be
through Construction Compliance Reports,
Independent Audits and Internal Audits.
Noted. If an inconsistency between the approval and
the EIS and SPIR is identified, the CoA will be
complied with.

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A04

The Proponent must comply with all written requirements or
directions of the Secretary, including in relation to:

All project
phases

Correspondence from DPIE in the form of comments
on management plans have been incorporated into
the management plans to the satisfaction of DPIE
during the pre-construction period. No directions from
DPIE were received during the pre-construction
period relating to compliance with the terms of
approval or carrying out of additional monitoring or
mitigation measures.

Compliant

All project
phases

Consultation Reports have been submitted with
management plans and other documents submitted
to DPIE. The Consultation Reports include the
evidence required by this CoA.

Compliant

(a) the environmental performance of the CSSI;
(b) any document or correspondence in relation to the CSSI;
(c) any notification given to the Secretary under the terms of
this approval;
(d) any audit of the construction or operation of the CSSI;
(e) the terms of this approval and compliance with the terms
of this approval (including anything required to be done
under this approval); and
(f) the carrying out of any additional monitoring or mitigation
measures.
A05

Where the terms of this approval require a document or
monitoring program to be prepared or a review to be
undertaken in consultation with identified parties, evidence of
the consultation undertaken must be submitted to the
Secretary with the document or monitoring program or
review. The evidence must include:

The following Consultation Reports have been
submitted during the pre-construction period:

(a) documentation of the engagement with the party(ies)
identified in the relevant condition of approval before
submitting the document for approval;

•

CEMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001002) submitted on 28 August
2020

(b) log of the points of engagement or attempted
engagement with the identified party(ies) and a summary of
the issues raised by the identified party(ies);

•

CNVMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001004) submitted on 12
November 2020

•

CNVMonP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001005) submitted on 26 October
2020

(c) documentation of any follow-up with the identified
party(ies), where feedback has not been provided, to confirm
that the identified party(ies) has none or has failed to provide
feedback after repeated requests;
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CoA

Compliance Requirement

Project
Phase

(d) outline of the issues raised by the identified party(ies)
and how they have been addressed, including evidence that
the party(ies) is satisfied the issues have been addressed;
and
(e) where there are outstanding issues raised by the
identified party(ies) that have not been adopted, the reasons
why they have not been/could not be adopted must be
provided, including evidence of consultation with the relevant
party(ies).

Evidence and comments
•

SWMP Consultation Report (LR1SOM-GLR-ALLEN-RPT-001006) submitted on 30 October 2020

•

TTAMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001007) submitted on 6 November
2020

•

FMP Consultation Report (PLR1SOM-GLR-ALLEN-RPT-001008) submitted on 30 November
2020

•

FFMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001009) submitted on 26 October
2020

•

HMP Consultation Report (PLR1SOM-GLR-ALLEN-RPT-001010) submitted on 26 October 2020.

Compliance
Status

The SEMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-00101) is scheduled to be submitted
prior to commencement of construction.
A06

This approval lapses five (5) years after the date on which it
is granted, unless works for the purpose of the CSSI are
physically commenced on or before that date.

All project
phases

Works for Parramatta Light Rail – Stage 1
commenced within the period required. Therefore,
this condition will not be triggered.

Not triggered

A07

References in the terms of this approval to any guideline,
protocol, Australian Standard or policy are to such
guidelines, protocols, Standards or policies in the form they
are in as at the date of this approval, unless otherwise
agreed with the Secretary.

All project
phases

Noted.

Compliant

A08

In the event that there are differing interpretations of the
terms of this approval, including in relation to a condition of
this approval, the Secretary’s interpretation is final.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A09

Where a condition of this approval requires the Proponent to
submit a document or notification to the Secretary or obtain
an approval from the Secretary within a specified time
period, the Proponent may make a written request to the
Secretary seeking an alternative timeframe. Any request
must be made at least one (1) month before the submission
timeframe stipulated in the condition of approval relating to
the variation request. This condition does not apply to the
immediate notification required in respect of an incident
under Condition A44.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A10

Where the terms of approval provide the Secretary the
discretion to alter the requirements of the approval, the
Proponent must provide supporting evidence so that the
Secretary can consider the need, environmental impacts and
consistency of any request.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A11

Without limitation, all strategies, plans, programs, reviews,
audits, report recommendations, protocols and the like
required by the terms of this approval must be implemented
by the Proponent in accordance with all requirements issued
by the Secretary from time to time in respect of them.

All project
phases

Management systems, plans and procedures to
ensure compliance with all requirements of the CSSI
Approval have been implemented.

Compliant

A12

The Proponent may undertake the flexibility provisions
outlined in Appendix A. Flexibility provisions in Table 5.1 of
the EIS do not apply.

All project
phases

The flexibility provisions were used on three
instances and Environmental Reviews prepared and
endorsed by the Environmental Representative. The
following Environmental Reviews were endorsed
during the pre-construction period:

Compliant

Stop length - Minor changes (+/- 10 metres) to a stop length
permitted where determined to have no more than a minor
impact.
Stop arrangement side or island platform) - Changes to stop
arrangement (side or island platform) permitted where
determined to have no more than a minor impact.
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•

GRCLR-ER-003 in Oct 2020

•

GRCLR-ER-002 in Jul and Dec 2020

•

GRCLR-ER-001 in Dec 2019.

CoA

Compliance Requirement
Stop location - Minor relocation (+/- 10 metres) to stop
location permitted where determined to have no more than a
minor impact and the new location does not have a material
impact on new receivers compared with the impact(s)
assessed in the documents listed in Condition A1.
Utility and lighting works - These works are permitted within
1 km of the project footprint where determined by the ER to
have a minor impact.
Minor road network changes including off-corridor works and
public transport network changes, such as line marking, car
parking adjustments, signal changes, footpath or kerb
adjustments and bus stops - Minor changes are permitted to
those activities identified in Sections 5.8 and 5.9 of the EIS.
Minor road network changes in the vicinity of the CSSI
footprint are permitted to address potential traffic impacts
associated with light rail.
In order to be considered minor, these changes must meet
the following parameters:
•

Environmental impacts are manageable through the
implementation of environmental measures as detailed
in the CEMP and/or the OEMP as relevant.

•

No acquisition (temporary or permanent) of property
where a negotiated purchase from the property owner is
not possible.

•

Does not involve the removal of a tree or other
vegetation which is listed as a threatened species or
ecological community in the Biodiversity Conservation
Act 2016 and/or Environment Protection and Biodiversity
Conservation Act 1999;
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Project
Phase

Evidence and comments

Compliance
Status

CoA

Compliance Requirement
•

No direct impact and no more than a minor indirect
impact on a listed heritage item.

•

Access arrangements are provided for any impacted
road intersection and, where relevant, for property
access in consultation with the affected party(ies).

•

Does not result in operational impacts that would have
more than a minor adverse traffic impact (including on
intersection performance, road way capacity, bus
operations and active transport network) as assessed in
the documents listed in Condition A1.

Project
Phase

Evidence and comments

Compliance
Status

A13

The CSSI may be constructed and operated in stages.
Where staged construction or operation is proposed, a
Staging Report (for either or both construction and operation
as the case may be) must be prepared and submitted to the
Secretary for approval. The Staging Report must be
submitted to the Secretary no later than one month before
the commencement of construction of the first of the
proposed stages of construction (or if only staged operation
is proposed, one month before the commencement of
operation of the first of the proposed stages of operation).

Preconstruction

The Parramatta Light Rail – Stage 1 Staging Report
was prepared by TfNSW for the PLR (PLR-TFNSWCBD-PE-RPT-000001). The Staging Report was
approved by DPIE on 19 February 2019.

Compliant

A14

The Staging Report must:

Preconstruction

The Parramatta Light Rail – Stage 1 Staging Report
(PLR-TFNSW-CBD-PE-RPT-000001) was approved
by DPIE on 19 February 2019.

Compliant

(a) if staged construction is proposed, set out how the
construction of the whole of the CSSI will be staged,
including details of construction (as defined in this
instrument) to be carried out in each stage and the general
timing of when construction of each stage will commence
and finish;
(b) if staged operation is proposed, set out how the operation
of the whole of the CSSI will be staged, including details of
work and other activities to be carried out in each stage and
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

the general timing of when operation of each stage will
commence and finish (if relevant);
(c) specify how compliance with conditions will be achieved
across and between each of the stage of the CSSI; and
(d) set out mechanisms for managing any cumulative
impacts arising from the proposed staging.
Note: nothing in this condition invalidates the timing
requirements or triggers specified in other conditions of this
approval.
A15

The CSSI must be staged in accordance with the Staging
Report, as approved by the Secretary.

Preconstruction

Package 5 is one of the stages documented in the
Parramatta Light Rail – Stage 1 Staging Report
(PLR-TFNSW-CBD-PE-RPT-000001).

Compliant

A16

Where staging is proposed, the terms of this approval that
apply or are relevant to construction to be carried out in a
specific stage must be complied with at the relevant time
identified in the Staging Report for that stage.

All project
phases

Noted. GRCLR is complying with the terms of
approval relevant to the Package 5 works as outlined
in the Staging Report.

Compliant

A17

Where changes are proposed to the staging of construction
or operation, the Staging Report must be revised and
submitted to the Secretary for approval no later than one
month before the proposed change in staging.

All project
phases

The Staging Report has been revised by TfNSW and
submitted to DPIE on a number of occasions are
detailed in the 'Version Status' page of the document.

Compliant

The Proponent must use best endeavours to ensure that the
duration of construction in any one location or zone, as
defined to the Secretary’s satisfaction, is such that any
receiver is impacted by construction works for the minimum,
reasonably practicable time.

Construction

A18

A-9 | Parramatta Light Rail – Stage 1
Pre-Construction Compliance Report – Stage 3 Package 5
05 May 2021 Revision 0
UNCONTROLLED WHEN PRINTED

The Staging Report was updated to include
Package 5 updates to staging in April 2020. The
current Staging Report is dated 19 October 2020.
Construction on Package 5 yet to commence.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

The Proponent must demonstrate the principles that would
be adopted to minimise the duration of construction in zones
as part of the Staging Report required by Condition A13.
A19

Works must not commence until an ER has been approved
by the Secretary and engaged by the Proponent.

Preconstruction

An ER has been engaged for the project by TfNSW
and was approved by DPIE on 7 August 2018. This
was prior to the commencement of works on
Package 1 in March 2019.

Compliant

A20

The Secretary’s approval of an ER must be sought no later
than one month before the commencement of works.

Preconstruction

ER approval was sought prior to commencement of
construction on 11 March 2019 for Package 1.

Compliant

A21

The proposed ER must be a suitably qualified and
experienced person who was not involved in the preparation
of the EIS or Submissions Report (incorporating Preferred
Infrastructure Report), and is independent from the design
and construction personnel for the CSSI and those involved
in the delivery of it.

Preconstruction

The ER has been approved by DPIE as being
suitably qualified and experienced. The ER is
independent of design and construction personnel.

Compliant

A22

The Proponent may engage more than one ER for the CSSI,
in which case the functions to be exercised by an ER under
the terms of this approval may be carried out by any ER that
is approved by the Secretary for the purposes of the CSSI.

All project
phases

An ER has been engaged for the project by TfNSW
and was approved by DPIE on the 7 August 2018.

Compliant

A23

For the duration of the works until after the commencement
of operation, or as agreed with the Secretary, the approved
ER must:

All project
phases

The approved ER has undertaken the role in
accordance with the requirements of A23.

Compliant

(a) receive and respond to communication from the
Secretary in relation to the environmental performance of the
CSSI;
(b) consider and inform the Secretary on matters specified in
the terms of this approval;
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CoA

Compliance Requirement
(c) consider and recommend to the Proponent any
improvements that may be made to work practices to avoid
or minimise adverse impact to the environment and the
community;
(d) review documents identified in Table 2 and any other
documents that are identified by the Secretary, for
consistency, in the opinion of the ER, with requirements in or
under this approval and if so:
i) make a written statement to this effect before submission
of such documents to the Secretary (if those documents are
required to be approved by the Secretary); or
ii) make a written statement to this effect before the
implementation of such documents (if those documents are
required to be submitted to the Secretary for information or
are not required to be submitted to the Secretary);
(e) regularly monitor the implementation of the documents
listed in Table 2 to ensure implementation is being carried
out in accordance with the document and the terms of this
approval;
(f) as may be requested by the Secretary, help plan, attend
or undertake audits of the CSSI commissioned by the
Department including scoping audits, programming audits,
briefings and site visits, but not independent environmental
audits required under Condition A41 of this approval;
(g) as may be requested by the Secretary, assist the
Department in the resolution of community complaints;
(h) assess and, if acceptable, approve the impacts of minor
ancillary facilities comprising lunch sheds, office sheds and
portable toilet facilities or other ancillary facilities determined
by the ER to have a minor environmental impact; and
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Project
Phase

Evidence and comments

Compliance
Status

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

All project
phases

GRCLR has provided the ER with all requested
documentation, as well as:

Compliant

(i) prepare and submit to the Secretary and other relevant
regulatory agencies, for information, an Environmental
Representative Monthly Report providing the information set
out in the Environmental Representative Protocol under the
heading “Environmental Representative Monthly Reports.”
The Environmental Representative Monthly Report must be
submitted within seven days following the end of each month
for the duration of the ER’s engagement for the CSSI.
A24

The Proponent must provide the ER with all documentation
requested by the ER in order for the ER to perform their
functions specified in Condition A23 (including preparation of
the ER monthly report), as well as:

(a) Not triggered. GRCLR has not received any
complaints for inclusion in the complaints register.

(a) the complaints register (to be provided on a daily basis);
and

(b) Consistency assessments regarding the
Package 5 works have been provided to the ER by
TfNSW during the pre-construction period. These
have assessed proposed changes to:

(b) a copy of any assessment carried out by the Proponent
of whether proposed work is consistent with the approval
(which must be provided to the ER before the
commencement of the subject work).

A25

The Secretary may at any time commission an audit of an
ER’s exercise of its functions under Condition A23. The
Proponent must:
(a) facilitate and assist the Secretary in any such audit; and
(b) make it a term of their engagement of an ER that the ER
facilitate and assist the Secretary in any such audit.
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All project
phases

•

Back-up Operational Control Centre (BOCC)

•

Traction Power Substations (TPSs) 3 and 4

•

Tetra Masts

•

Construction Compounds at 6 Grand Avenue and
8 Colquhoun Street, Camellia.

An audit of the ER's exercise of its functions under
CoA A23 has not been commissioned by DPIE
during the audit period.
Requirements identified in A25b have been included
in the ER’s terms of engagement.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A26

A suitably qualified and experienced Acoustics Advisor (AA)
must be engaged for the duration of construction and for no
less than six months following completion of construction of
the CSSI. The AA must provide a statutory declaration to the
Secretary that they are independent of the design and
construction personnel. The Proponent must cooperate with
the AA by:

Preconstruction

The PLR Acoustic Advisor has been engaged by
TfNSW through the Independent Certifier. Evidence
of the qualifications, experience and independence of
the Acoustic Advisors was submitted to and
acknowledged by DPIE on 8 November 2018.

Compliant

Preconstruction

Evidence of the qualifications, experience and
independence of the Acoustic Advisors was
submitted to and acknowledged by DPIE on
8 November 2018.

Compliant

Preconstruction

Evidence of the qualifications, experience and
independence of the Acoustic Advisors was
submitted to and acknowledged by DPIE on 8
November 2018.

Compliant

(a) providing access to noise and vibration monitoring
activities as they take place;
(b) providing for review noise and vibration plans,
assessments, monitoring reports and data analyses
undertaken; and
(c) considering any recommendations to improve practices
and demonstrating, to the satisfaction of the AA, why any
recommendation is not adopted.
A27

The AA must meet the following minimum requirements:
(a) relevant experience in the last ten years as a senior
acoustic specialist on major infrastructure projects, including
a fieldwork and construction management component;
(b) tertiary qualifications in an acoustic related discipline or
equivalent experience; and
(c) proven understanding and application of NSW State and
local legislation, relevant Australian standards, NSW
environmental regulatory requirements and implementation
of noise mitigation and environmental best practice.

A28

The Proponent must notify the Department in writing on the
engagement of the AA including demonstrating the
requirements of Conditions A26 and A27.
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A29

The AA must:

Construction

The duties of the AA have been included in Section
4.3 of the CEMP (PLR1SOM-GLR-ALL-PM-PLN000014).

Compliant

(a) receive and respond to communication from the
Secretary about the performance of the CSSI in relation to
noise and vibration;
(b) consider and inform the Secretary on matters specified in
the terms of this approval relating to noise and vibration;
(c) consider and recommend, to the Proponent,
improvements that may be made to work practices to avoid
or minimise adverse noise and vibration impacts;
(d) consider consultation outcomes with affected receivers to
determine the adequacy of noise mitigation and
management measures including work hours and respite
periods;
(e) review all noise and vibration documents required to be
prepared under the terms of this approval and, should they
be consistent with the terms of this approval, endorse them
before submission to the Secretary (if required to be
submitted to the Secretary) or before implementation (if not
required to be submitted to the Secretary);
(f) regularly monitor the implementation of all noise and
vibration documents required to be prepared under the terms
of this approval to ensure implementation is in accordance
with what is stated in the document and the terms of this
approval;
(g) in conjunction with the ER, the AA must:
i) as may be requested by the Secretary, help plan, attend or
undertake audits of noise and vibration management of the
CSSI including briefings, and site visits;
ii) if conflict arises between the Proponent and the
community in relation to the noise and vibration performance
during construction of the CSSI, follow the procedure in the
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The approved AA has completed the functions of A29
throughout the pre-construction period, particularly
the preparation of written statements endorsing of
documentation for submission to the Secretary.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Community Communication Strategy approved under
Condition B3 of this approval to attempt to resolve the
conflict, and if it cannot be resolved, notify the Secretary;
iii) consider relevant minor amendments made to the CEMP,
relevant sub-plans and noise and vibration monitoring
programs that require updating or are of an administrative
nature, and are consistent with the terms of this approval
and the management plans and monitoring programs
approved by the Secretary and, if satisfied such amendment
is necessary, endorse the amendment. This does not include
any modifications to the terms of this approval;
iv) assess the noise impacts of minor construction ancillary
facilities; and
(h) prepare and submit to the Secretary and other relevant
regulatory agencies, for information, a monthly Noise and
Vibration Report detailing the AAs actions and decisions on
matters for which the AA was responsible in the preceding
month (or another timeframe agreed with the Secretary). The
Noise and Vibration Report must be submitted within seven
days following the end of each month for the duration of
construction of the CSSI, or as otherwise agreed with the
Secretary.
A30

A Compliance Tracking Program to monitor compliance with
the terms of this approval must be prepared, taking into
consideration any staging of the CSSI that is proposed in a
Staging Report submitted in accordance with Conditions A13
and A14 of this approval.

All project
phases

The Compliance Tracking Program was prepared by
TfNSW for the Project taking into consideration the
Staging Report.

Compliant

A31

The Compliance Tracking Program must be endorsed by the
ER and then submitted to the Secretary for information at
least one (1) month before the commencement of works.

All project
phases

The Compliance Tracking Program was endorsed by
the ER and submitted to DPIE on 6 December 2018
prior to the commencement of works on Package 1.

Compliant
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A32

The Compliance Tracking Program in the form required
under Condition A30 of this approval must be implemented
for the duration of works and for a minimum of one (1) year
following commencement of operation, or for a longer period
as determined by the Secretary based on the outcomes of
independent environmental audits, Environmental
Representative Monthly Reports and regular compliance
reviews submitted through Compliance Reports. If staged
operation is proposed, or operation is commenced of part of
the CSSI, the Compliance Tracking Program must be
implemented for the relevant period for each stage or part of
the CSSI.

All project
phases

GRCLR has implemented the Compliance Tracking
Program through:

Compliant

A33

The Proponent must make each compliance report publicly
available and notify the Department in writing when this has
been done.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A34

A Pre-Construction Compliance Report must be prepared
and submitted to the Secretary for information no later than
one (1) month before the commencement of construction (or
each stage of construction identified in the Staging Report).

Preconstruction

This Pre-construction Compliance Report will be
submitted to DPIE prior to the commencement of
construction of Package 5 works.

Compliant

A35

The Pre-Construction Compliance Report must include:

Preconstruction

This Pre-construction Compliance Report outlines
how the terms of approval that must be addressed
before the commencement of construction have been
complied with for the Package 5 works.

Compliant

(a) details of how the terms of this approval that must be
addressed before the commencement of construction have
been complied with; and

Construction must not commence until the Pre-Construction
Compliance Report has been submitted to the Secretary.
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Quarterly compliance reviews via the TfNSW
online software system INX

•

Monthly environmental performance and
compliance reporting.

Some aspects of the Compliance Tracking Program
are yet to be triggered for the Package 5 scope of
works (e.g. environmental site surveillance,
inspections and audits).

Section 2.2 outlines the proposed commencement
date for construction of the Package 5 works.

(b) the proposed commencement date for construction.
A36

•

Preconstruction

Construction on Package 5 will not commence until
this Pre-construction Report has been submitted to
DPIE.

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

A37

Construction Compliance Reports must be prepared and
submitted to the Secretary for information every six (6)
months from the date of the commencement of construction
for the duration of construction. The Construction
Compliance Reports must include:

Construction

Construction on Package 5 yet to commence.

Not triggered

(a) a results summary and analysis of environmental
monitoring;
(b) the number of complaints received, including a summary
of main areas of complaint, action taken, response given and
proposed strategies for reducing the recurrence of such
complaints;
(c) details of any review of, and minor amendments made to,
the CEMP as a result of construction carried out during the
reporting period;
(d) a register of any reviews of consistency undertaken
including outcome;
(e) results of any independent environmental audits and
details of any actions taken in response to the
recommendations of an audit;
(f) a summary of all incidents notified in accordance with
Conditions A44 and A46 of this approval; and
(g) any other matter relating to compliance with the terms of
this approval or as requested by the Secretary.
A38

A Pre-Operation Compliance Report must be prepared and
submitted to the Secretary for information no later than one
(1) month before the commencement of operation. The PreOperation Compliance Report must include:
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Operation

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(a) details of how the terms of this approval that must be
addressed before the commencement of operation have
been complied with; and
(b) the commencement date for operation.
A39

Operation must not commence until the Pre-Operation
Compliance Report has been submitted to the Secretary for
information.

Operation

A40

An Environmental Audit Program for annual independent
environmental auditing against the terms of this approval
must be prepared in accordance with AS/NZS ISO
19011:2014 - Guidelines for Auditing Management Systems
and submitted to the Secretary for information no later than
one month before the commencement of construction.

All project
phases

An Environmental Audit Program for the construction
stage of the PLR was prepared by TfNSW covering
all works packages. The program was submitted to
DPIE on 6 December 2018 prior to the
commencement of construction on the first stage of
the Project (Package 1).

Compliant

A41

The Environmental Audit Program, as submitted to the
Secretary, must be implemented for the duration of
construction and operation.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

All independent environmental audits of the CSSI must be
conducted by a suitably qualified, experienced and
independent auditor with, where required, a team of
independent technical experts and be documented in an
Environmental Audit Report which:

All project
phases

A42

(a) assesses the environmental performance of the CSSI,
and its effects on the surrounding environment;
(b) assesses whether the project is complying with the terms
of this approval; and
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Not triggered

As per the Environmental Audit Program, the initial
audit is required within 12 months of the
commencement of construction on Package 5.
Not triggered for Package 5 during the preconstruction period.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(c) recommends measures or actions to improve the
environmental performance of the CSSI.
A43

The Proponent must submit a copy of the Environmental
Audit Report to the Secretary for information, with a
response to any recommendations contained in the audit
report within six (6) weeks of completing the audit.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A44

The Department must be notified in writing to
compliance@planning.nsw.gov.au immediately after the
Proponent becomes aware of an incident. The notification
must identify the CSSI (including the application number and
the name of the CSSI if it has one), and set out the location
and nature of the incident.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A45

Within one week of notification of an incident under
Condition A44 of this approval, the Proponent must submit a
report to the Department providing the time and date of the
incident, details of the incident and must identify any
consequent non-compliance with this approval.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A46

All written requirements of the Secretary, which may be
given at any point in time, to address the cause or impact of
an incident must be complied with, within any timeframe
specified by the Secretary or relevant public authority.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

A47

If an incident occurs or if statutory notification is given to the
EPA as required under the Protection of the Environment
Operations Act 1997 in relation to the CSSI, such notification
must also be provided to the Secretary within 24 hours after
the notification was given to the EPA.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

B01

A Community Communication Strategy must be prepared to
provide mechanisms to facilitate communication between the
Proponent, the community (including adjoining affected
landowners and businesses, and others directly impacted by
the CSSI), the ER and Council during the design,
establishment and construction of the CSSI and for a
minimum of 12 months following the completion of
construction of the CSSI.

Preconstruction

A Project wide PLR Community Communication
Strategy was approved by DPIE on 19 February
2019 (PLR-TFNSW-CBD-PE-PLN-000001).

Compliant

The Community Communication Strategy must:

Preconstruction

B02

(a) identify people and organisations to be consulted during
the design and work phases;
(b) set out procedures and mechanisms for the regular
distribution of accessible information about or relevant to the
CSSI including use of construction hoardings to provide
information regarding the progress of construction. The
information to be distributed must include information
regarding current site construction activities, schedules and
milestones at each construction site;
(c) provide for the formation of issue or location-based
community forums that focus on key environmental
management issues of concern to the relevant communities;
and
(d) set out procedures and mechanisms:
i) through which the community can discuss or provide
feedback to the Proponent;
ii) through which the Proponent will respond to enquiries or
feedback from the community; and
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GRCLR has developed a Communication and
Engagement Plan (PLR1SOM-GLR-ALL-PM-PLN000007) which outlines how GRCLR will comply with
the project wide Community Communication Strategy
for the Package 5 works.
A Project wide PLR Community Communication
Strategy was approved by DPIE on 19 February
2019 (PLR-TFNSW-CBD-PE-PLN-000001).

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

iii) to resolve any issues and mediate any disputes that may
arise in relation to construction of the CSSI, including
disputes regarding rectification or compensation.
B03

The Community Communication Strategy must be submitted
to the Secretary for approval no later than one month before
commencement of any works.

Preconstruction

A Project wide PLR Community Communication
Strategy was approved by DPIE on 19 February
2019 (PLR-TFNSW-CBD-PE-PLN-000001).

Compliant

B04

Works for the purposes of the CSSI must not commence
until the Community Communication Strategy has been
approved by the Secretary.

Preconstruction

A Project wide PLR Community Communication
Strategy was approved by DPIE on 19 February
2019 (PLR-TFNSW-CBD-PE-PLN-000001).

Compliant

B05

The Community Communication Strategy, as approved by
the Secretary, must be implemented for the duration of the
works and for 12 months following the completion of
construction of the CSSI.

All project
phases

GRCLR has developed a Communication and
Engagement Plan (PLR1SOM-GLR-ALL-PM-PLN000007) which outlines how GRCLR will comply with
the project wide Community Communication Strategy
for the Package 5 works.

Compliant

B06

A Complaints Management System must be prepared before
the commencement of any works in respect of the CSSI and
be implemented and maintained for the duration of
construction and for a minimum 12 months following
completion of construction of the CSSI.

All project
phases

The Complaints Management System is detailed in
Appendix A of PLR Community Communication
Strategy. (PLR-TFNSW-CBD-PE-PLN-000001).

Compliant
(preparation)

The following information must be available to facilitate
community enquiries and manage complaints within one (1)
month from the date of this approval and for 12 months
following the completion of construction:

Preconstruction

B07

(a) a 24 hour telephone number for the registration of
complaints and enquiries about the CSSI;
(b) a postal address to which written complaints and
enquires may be sent;
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Implementation of the Complaints Management
System is yet to commence for Package 5.
The approved Community Consultation Strategy
includes the details required by Condition B7,
including:
(a) 24 Telephone Number: 1800 139 389
(b) Level 10/130 George Street Parramatta
(c) parramattalightrail@transport.nsw.gov.au
(d) as per the Community Consultation Strategy
Appendix A.

Not triggered
(implementatio
n)
Compliant

CoA

Compliance Requirement

Project
Phase

(c) an email address to which electronic complaints and
enquiries may be transmitted; and

Evidence and comments

Compliance
Status

Notifications produced by the Project include (a) and
(b) and the Project’s website includes contact
information as identified in (a) to (c).

(d) a mediation system for complaints unable to be resolved.
This information must be accessible to all in the community
regardless of age, ethnicity, disability or literacy level.
B08

B09

The telephone number, postal address and email address
required under Condition B7 of this approval must be
published in a newspaper circulating in the local area and
on-site hoarding at each construction site before
commencement of construction and published in the same
way again before the commencement of operation. This
information must also be provided on the website required
under Condition B11 of this approval.

Preconstruction
Preoperation

An advertisement was circulated in three local
newspapers (Parramatta Advertiser, Hills Shire
Times and the Northern District Times) between the
15 and 16 January 2019 with the contact details
required by B7.

Compliant

A Complaints Register must be maintained to record
information on all complaints received about the CSSI during
the carrying out of any works for the purposes of the CSSI
and for a minimum of 12 months following the completion of
construction. The Complaints Register must record the:

All project
phases

No complaints have been received for the Package 5
works as construction is yet to commence.

Not triggered

The Project’s website includes contact information
required by Condition B7 on the ‘contact us’ page.

(a) number of complaints received;
(b) number of people affected in relation to a complaint;
(c) means by which the complaint was addressed and
whether resolution was reached, with or without mediation.
B10

The Complaints Register must be provided to the Secretary
upon request, within the timeframe stated in the request.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

B11

A website providing information in relation to the CSSI must
be established before commencement of works and
maintained for the duration of construction, and for a
minimum of 24 months following the completion of

All project
phases

A website has been established by TfNSW for the
PLR (http://parramattalightrail.nsw.gov.au/).

Compliant
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CoA

Compliance Requirement

Project
Phase

construction. Up-to-date information (excluding confidential
commercial information) must be published before the
relevant works commence, and maintained on the website or
dedicated pages including:

Evidence and comments

Compliance
Status

For the Package 5 scope of work, there were no
documents issued to TfNSW for publishing on the
website during the pre-construction period.

(a) information on the current implementation status of the
CSSI;
(b) a copy of the documents listed in Condition A1 and
Condition A2 of this approval, and any documentation
relating to any modifications made to the CSSI or the terms
of this approval;
(c) a copy of this approval in its original form, a current
consolidated copy of this approval (that is, including any
approved modifications to its terms), and copies of any
approval granted by the Minister to a modification of the
terms of this approval;
(d) a copy of each statutory approval, licence or permit
required and obtained in relation to the CSSI;
(e) a current copy of each approved document required
under the terms of this approval and any endorsements,
approvals or requirements from the ER, AA and Secretary,
all of which must be published before the commencement of
any works to which they relate or before their implementation
as the case may be; and
(f) a copy of the compliance reports required under Condition
A30 of this approval.
C01

A Construction Environmental Management Plan (CEMP)
must be prepared to detail how the performance outcomes,
commitments and mitigation measures specified in the
documents listed in Condition A1 will be implemented and
achieved during construction.
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Preconstruction

A Construction Environmental Management Plan
(CEMP - PLR1SOM-GLR-ALL-PM-PLN-000014) has
been prepared and submitted to DPIE.
The CEMP will be implemented during construction.

Compliant
(preparation)
Not triggered
(implementatio
n)

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

C02

The CEMP must provide:

Preconstruction

The CEMP (PLR1SOM-GLR-ALL-PM-PLN-000014)
addresses these requirements for Activity A as
summarised in Table 1-3 of the CEMP.

Compliant

(a) a description of activities to be undertaken during
construction (including the scheduling of construction);
(b) details of environmental policies, guidelines and
principles to be followed in the construction of the CSSI;
(c) a program for ongoing analysis of the key environmental
risks arising from the activities described in subsection (a) of
this condition, including an initial risk assessment
undertaken before the commencement of construction of the
CSSI;
(d) details of how the activities described in subsection (a) of
this condition will be carried out to:
i) meet the performance outcomes stated in the documents
identified in Condition A1; and
ii) manage the risks identified in the risk analysis undertaken
in subsection (c) of this condition;
(e) an inspection program detailing the activities to be
inspected and frequency of inspections;
(f) a protocol for managing and reporting any:
i) incidents; and
ii) non-compliances with this approval and with statutory
requirements.
(g) procedures for rectifying any non-compliance with this
approval identified during compliance auditing, incident
management or at any time during construction;
(h) a list of all the CEMP Sub-plans required in respect of
construction, as set out in Condition C3. Where staged
construction of the CSSI is proposed, the CEMP must also
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Preconstruction

The following CEMP Sub-plans were prepared in
consultation with relevant government agencies for
Activity A (works at the SaMF). These will be updated
for the full alignment (Activity B) prior to construction
activities outside the SaMF:

Compliant

identify which CEMP Sub-plan applies to each of the
proposed stages of construction;
(i) a description of the roles and environmental
responsibilities for relevant employees and their relationship
with the ER;
(j) for training and induction for employees, including
contractors and sub-contractors, in relation to environmental
and compliance obligations under the terms of this approval;
(k) for periodic review and update of the CEMP and all
associated plans and programs.
C03

The following CEMP Sub-plans must be prepared in
consultation with the relevant government agencies
identified for each CEMP Sub-plan and be consistent with
the CEMP referred to in Condition C1:
Required CEMP Sub-plan; Relevant government agencies to
be consulted for each CEMP Sub-plan; Secretary Approval/
Information

a) Traffic, Transport and Access Management Plan
(PLR1SOM-GLR-ALL-PM-PLN-000032)

(a) Traffic, transport and access; Relevant Council(s), Roads
and Maritime Services, Emergency Services; Information

b) Construction Noise and Vibration Management
Plan (PLR1SOM-GLR-ALL-EN-RPT-001007)

(b) Noise and vibration; Relevant Council(s), EPA, NSW
Health; Approval

c) Flood Management Plan (PLR1SOM-GLR-ALLPM-PLN-00004)

(c) Flood Management; Relevant Council(s), OEH, Sydney
Water; Information

d) Heritage Management Plan (PLR1SOM-GLR-ALLPM-PLN-000037)

(d) Heritage; Relevant Council(s), OEH; Approval

e) Flora and Fauna Management Plan (PLR1SOMGLR-ALL-PM-PLN-000033).

(e) Flora and Fauna/Biodiversity; Relevant Council(s), OEH;
Information
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Details of consultation are included in the
Consultation Report prepared for each Plan and
provided to the Secretary as required by CoA C5.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

The CEMP Sub-plans are consistent with the CEMP
(PLR1SOM-GLR-ALL-PM-PLN-000014).
C04

The CEMP Sub-plans must state how:
(a) the environmental performance outcomes identified in the
documents listed in Condition A1 will be achieved;

Preconstruction

b) Section 3.2 and 3.3 includes the relevant CoA and
REMMMs and how they have been addressed.

(c) the relevant terms of this approval will be complied with;
and

c) Specific management issues during construction
are outlined in Section 4, Environmental Aspects and
Impacts

(d) issues requiring management during construction, as
identified through ongoing environmental risk analysis, will
be managed.
The CEMP Sub-plans must be developed in consultation
with relevant government agencies (including Relevant
Council(s)). Details of all information requested by an
agency to be included in a CEMP Sub-plan as a result of
consultation, including all copies of correspondence from
those agencies, must be provided to the Secretary with the
relevant CEMP Sub-plan.
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Compliant

a) Section 3.4 outlines the environmental
performance outcomes.

(b) the mitigation measures identified in the documents listed
in Condition A1 will be implemented;

C05

The CEMP Sub-plans were prepared as required by
CoA C4 for Activity A.

Preconstruction

CEMP Sub-plans have been prepared in consultation
with relevant government agencies and evidence of
consultation was provided to the Secretary in
Consultation Report submitted with the CEMP Subplans:
The following Consultation Reports have been
submitted during the pre-construction period:
•

CNVMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001004) submitted on
12 November 2020

•

CNVMonP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001005) submitted on 26 October
2020

•

SWMP Consultation Report (LR1SOM-GLR-ALLEN-RPT-001006) submitted on 30 October 2020

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments
•

TTAMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001007) submitted on 6 November
2020

•

FMP Consultation Report (PLR1SOM-GLR-ALLEN-RPT-001008) submitted on 30 November
2020

•

FFMP Consultation Report (PLR1SOM-GLRALL-EN-RPT-001009) submitted on 26 October
2020

•

HMP Consultation Report (PLR1SOM-GLR-ALLEN-RPT-001010) submitted on 26 October 2020.

Compliance
Status

C06

Any of the CEMP Sub-plans may be submitted along with, or
subsequent to, the submission of the CEMP but in any
event, no later than one month before construction.

Preconstruction

The CEMP and sub-plans have been submitted for
approval in accordance with the timeframes
nominated in this CoA.

Compliant

C07

The CEMP must be endorsed by the ER and then submitted
to the Secretary for approval no later than one month before
the commencement of construction.

Preconstruction

The CEMP was endorsed by the ER and submitted
to the Secretary, subject to approval of CEMP SubPlans (PLR1SOM-GLR-ALL-PM-PLN-000014).

Compliant

C08

Construction must not commence until the CEMP and any
CEMP Sub-plan specified in Condition C3 have been
submitted to or approved by the Secretary. The CEMP and
CEMP Sub-plans, submitted to or approved by the
Secretary, including any minor amendments approved by the
ER must be implemented for the duration of construction.
Where construction of the CSSI is staged, construction of a
stage must not commence until the CEMP and Sub-plans for
that stage have been submitted to or approved by the
Secretary.

Preconstruction

The CEMP was approved by DPIE for Activity A on
9 March 2021

Compliant
(preparation)

The CHMP and CNVMP were approved by DPIE for
Activity A and B on 9 March 2021

Not triggered
(implementatio
n)
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The other sub-plans were provided to DPIE for
information only as they do not require approval.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Preconstruction

Construction Monitoring Programs have been
prepared in consultation with the relevant
government agencies to meet the requirements of
CoA C9:

Compliant

Note: the requirement to submit or have a CEMP or CEMP
Sub-plan approved is specified
in Condition C3.
C09

The following Construction Monitoring Programs must be
prepared in consultation with the relevant government
agencies for each to compare actual performance of
construction of the CSSI against performance predicted in
the documents listed in Condition A1 or in the CEMP:

(a) Monitoring of water quality (turbidity) is not
proposed as part of a delivery of the Package 5
scope of work. The Soil and Water Management Plan
(PLR1SOM-GLR-ALL-PM-PLN-000035) has been
approved by DPIE and includes an exemption from
preparing a Water Quality (Turbidity) Monitoring
Program.

Required Construction Monitoring Programs; Relevant
government agencies to be consulted for each Construction;
Monitoring Program
(a) Water Quality (Turbidity) Monitoring; DoI Water, EPA,
Relevant Council(s)
(b) Noise and Vibration Monitoring; Relevant Council(s),
EPA, NSW Health (as relevant)

(b) A Construction Noise and Vibration Monitoring
Program has been prepared with consultation with
key stakeholders and has been submitted to DPIE
(PLR1SOM-GLR-ALL-EN-PRG-000001).

(c) Grey-headed flying fox Monitoring; OEH

(c) The Grey Headed Flying Fox Monitoring Program
has been prepared by TfNSW (PLR-TFNSW-CBDPE-PRG-000001).
C10

Each Construction Monitoring Program must provide:
(a) details of baseline data available;
(b) details of baseline data to be obtained and when;
(c) details of all monitoring of the project to be undertaken;
(d) the parameters of the project to be monitored;
(e) the frequency of monitoring to be undertaken;
(f) the location of monitoring;
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Preconstruction

Construction Monitoring Programs have been
prepared in consultation with the relevant
government agencies to meet the requirements of
CoA C10:
The Construction Noise and Vibration Monitoring
Program (PLR1SOM-GLR-ALL-EN-PRG-000001)
has been prepared to address the requirements of
CoA C10 as outlined in Table 1-1.

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(g) the reporting of monitoring results against relevant
criteria;
(h) procedures to identify and implement additional
mitigation measures where results of monitoring are
unsatisfactory; and
(i) any consultation to be undertaken in relation to the
monitoring programs.
C11

The noise and vibration monitoring data collected during
monitoring required by Condition C9 must be available to the
Proponent, ER, AA, Relevant Council(s) and the community
to inform construction scheduling, the level of impacts and
whether additional mitigation is required. The Department
must also be provided access to this data if specifically
requested.

Construction

Construction on Package 5 yet to commence.

Not triggered

C12

The Construction Monitoring Programs must be developed in
consultation with relevant government agencies and
Relevant Council(s) as identified in Condition C9 of this
approval and must include, information requested by an
agency to be included in a Construction Monitoring
Programs during such consultation. Details of all information
requested by an agency, including copies of all
correspondence from those agencies, must be provided with
the relevant Construction Monitoring Program.

Preconstruction

The Construction Noise and Vibration Monitoring
Program (PLR1SOM-GLR-ALL-EN-PRG-000001)
has been prepared with consultation with key
stakeholders as documented in Section 2 of the
Program.

Compliant

C13

The Construction Monitoring Programs must be endorsed by
the ER and submitted to the Secretary for information at
least one month before the commencement of construction.

Preconstruction

The Construction Noise and Vibration Monitoring
Program (PLR1SOM-GLR-ALL-EN-PRG-000001)
was endorsed by the AA on 21 October 2020 and
was submitted to DPIE on 15 January 2021.

Compliant

C14

Construction must not commence until the Secretary has
received all of the required Construction Monitoring

Preconstruction

The Construction Noise and Vibration Monitoring
Program (PLR1SOM-GLR-ALL-EN-PRG-000001)

Compliant
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CoA

Compliance Requirement

Project
Phase

Programs, and all relevant baseline data for the specific
construction activity has been collected.

Evidence and comments

Compliance
Status

was provided to DPIE on 15 January 2021 prior to
the commencement of construction.

C15

The Construction Monitoring Programs, as submitted to the
Secretary including any minor amendments approved by the
ER must be implemented for the duration of construction and
for any longer period set out in the monitoring program or
specified by the Secretary, whichever is the greater.

Construction

Construction on Package 5 yet to commence.

Not triggered

C16

The results of the Construction Monitoring Programs must
be submitted to the Secretary, and relevant regulatory
agencies, for information in the form of a Construction
Monitoring Report at the frequency identified in the relevant
Construction Monitoring Program.

Construction

Construction on Package 5 yet to commence.

Not triggered

C17

Where a relevant CEMP Sub-plan exists, the relevant
Construction Monitoring Program may be incorporated into
that CEMP Sub-plan.

Preconstruction

GRCLR has elected to prepare the Construction
Noise and Vibration Monitoring Program (PLR1SOMGLR-ALL-EN-PRG-000001) as a separate document
to the Noise and Vibration Management Plan
(PLR1SOM-GLR-ALL-PM-PLN-000034).

Compliant

C18

Before establishment of any construction ancillary facility as
identified in the EIS and SPIR (and excluding minor
construction ancillary facilities), the Proponent must prepare
a Site Establishment Management Plan which outlines the
environmental management practices and procedures to be
implemented for the establishment of the construction
ancillary facilities. The Site Establishment Management Plan
must be prepared in consultation with the relevant council(s)
and relevant government authorities. The Plan must be
submitted to the Secretary for approval one (1) month before
establishment of any construction ancillary facilities. The Site
Establishment Management Plan must detail the

Preconstruction

A Site Establishment Management Plan (SEMP PLR1SOM-GLR-ALL-PE-PLN-001002) has been
prepared in consultation with the City of Parramatta
Council (CoPC) and relevant government authorities.
The SEMP has been prepared to address the
requirements of CoA C18 in terms of its contents.
The SEMP has been provided to the ER for
endorsement and will be submitted to DPIE for
approval one month prior to the establishment of any
construction ancillary facilities identified in the EIS
and SPIR.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Construction

Construction on Package 5 yet to commence.

Not triggered

management of the construction ancillary facilities and
include:
(a) a description of activities to be undertaken during
establishment of the construction ancillary facility (including
scheduling and duration of works to be undertaken at the
site);
(b) figures illustrating the proposed operational site layout(s);
(c) a program for ongoing analysis of the key environmental
risks arising from the site establishment activities described
in subsection (a) of this condition, including an initial risk
assessment undertaken before the commencement of site
establishment works;
(d) details of how the site establishment activities described
in subsection (a) of this condition will be carried out to:
i) meet the performance outcomes stated in the documents
listed in the documents identified Condition A1,
ii) to address traffic, pedestrian access and amenity around
each site, and
iii) manage the risks identified in the risk analysis undertaken
in subsection (c) of this condition; and
(e) a program for monitoring the performance outcomes,
including a program for construction noise monitoring
consistent with the requirements of Conditions C9 and C11.
C19

Boundary fencing that incorporates screening must be
erected around all construction ancillary facilities that are
adjacent to sensitive receivers for the duration of site
establishment and construction of the CSSI unless otherwise
agreed with Relevant Council(s), affected residents,
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

business operators and/or landowners and in accordance
with Condition B2(b).
C20

Boundary screening required under Condition C19 of this
approval must reduce visual, noise and air quality impacts
on adjacent sensitive receivers.

Construction

Construction on Package 5 yet to commence.

Not triggered

C21

All construction spoil haulage vehicles, and construction
plant must be clearly marked as being for the CSSI in such a
manner to enable immediate identification within at least 50
metres of the vehicles and plant.

Construction

Construction on Package 5 yet to commence.

Not triggered

D01

An Operational Environmental Management Plan (OEMP)
must be prepared to detail how the performance outcomes,
commitments and mitigation measures made and identified
in the documents listed in Condition A1 will be implemented
and achieved during CSSI operation. This condition does not
apply if Condition D2 of this approval applies.

Operation

Not triggered

D02

An OEMP is not required for the CSSI if the Proponent has
an Environmental Management System (EMS) or equivalent
as agreed with the Secretary, and can demonstrate, to the
written satisfaction of the Secretary, that through the EMS:

Operation

Not triggered

(a) the performance outcomes, commitments and mitigation
measures made and identified in the documents listed in
Condition A1 and these conditions of approval can be
achieved;
(b) issues identified through ongoing risk analysis can be
managed; and
(c) procedures are in place for rectifying any non-compliance
with this approval identified during compliance auditing,
incident management or any other time during operation.
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

D03

Where an OEMP is required, the Proponent must include the
following OEMP Sub-plans in the OEMP.

Operation

Not triggered

Required OEMP Sub-plan; Relevant government agencies
to be consulted for each OEMP Sub-plan; Secretary
Approval/ Information
(a) Light rail Operations during Special Events (including
access); Relevant Council(s), RMS, Police, Western Sydney
Stadium, Rosehill Racecourse and Parramatta Park Trust;
Information
D04

Each of the OEMP Sub-plans must include the information
set out in Condition D2 of this approval.

Operation

Not triggered

D05

The OEMP Sub-plans must be developed in consultation
with relevant government agencies as identified in Condition
D3 and must include information requested by an agency.
Details of all information requested by an agency or
Council(s) to be included in an OEMP Sub-plan as a result of
consultation, including copies of all correspondence from
those agencies, must be provided with the relevant OEMP
Sub-Plan.

Operation

Not triggered

D06

The OEMP Sub-plans must be submitted to the Secretary as
part of the OEMP.

Operation

Not triggered

D07

The OEMP or EMS or equivalent as agreed with the
Secretary, must be submitted to the Secretary for
information no later than one month before the
commencement of operation.

Operation

Not triggered

D08

The OEMP or EMS or equivalent as agreed with the
Secretary, as submitted to the Secretary and amended from
time to time, must be implemented for the duration of CSSI

Operation

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

The CSSI must be designed, constructed and operated so
that it does not adversely impact network connectivity, or the
safety and efficiency of the transport system near the CSSI
in a manner which is consistent with the impacts predicted in
the documents referred to in Condition A1.

All project
phases

All road intersection equipment has been designed
and positioned as per RMS specifications. Refer to
Design Package SOM13 Road Signalling
(PLR1SOM-GLR-ALL-SG-RPT-131001).

Compliant

In relation to new or modified road, parking, pedestrian and
cycle infrastructure, the CSSI must be designed:

Preconstruction

operation and the OEMP must be made publicly available
before the commencement of operation.
E01

E02

Design of the traffic control signal (TCS) system is
the responsibility of the Package 4 Contractor.

(a) in consultation with the relevant road authority;
(b) in consideration of existing and future demand, road
safety and traffic network impacts;
(c) to meet relevant design, engineering and safety
guidelines, including Austroads Guides; and

An independent Road Safety Audit(s) must be undertaken by
an appropriately qualified and experienced person in
accordance with Guidelines for Road Safety Audit Practices
(RTA, 2011), to assess the safety performance of any new
or modified local road, parking, pedestrian and cycle
infrastructure provided as part of the CSSI (including
ancillary facilities) to ensure that the requirements of
Condition E2 are met. Audit findings and recommendations
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Compliant

These have been designed in accordance with the
relevant design, engineering and safety guidelines
and in consultation with relevant authorities as
outlined in the Design Reports for the BOCC, TPS
and SaMF Road Works. The designs have been
certified by WSP, a TfNSW Authorised Engineering
Organisation.

(d) is certified by an appropriately qualified and experienced
person that the above matters have been appropriately
considered.

E03

The only new or modified road, parking, pedestrian
and cycle infrastructure included in the Package 5
scope of works is three new parking bays and
footpath access to the BOCC (within TfNSW land),
parking spaces at some TPS sites (on private
property) and internal access roads and parking
spaces at the SaMF.

All project
phases

A Road Safety Audit was conducted by WSP Road
Safety Auditors to assess the road safety risks for
road users associated with the design of the six
TPSs and the BOCC. The audit made a number of
findings which were incorporated into the TPS and
BOCC design packages.
A Road Safety Audit was not required for the SaMF
site as it is a privately privately-operated and

Compliant

CoA

Compliance Requirement

Project
Phase

must be actioned and must be made available to the
Secretary on request.

Evidence and comments

Compliance
Status

controlled facility that will not impact on network
safety or connectivity. Internal roads will only be used
by the operators at low volumes and at low speed.
A road safety audit is required for the Grand Avenue
Intersection and has been undertaken by the
Package 4 Contractor.

E04

Where bus stops are required to be temporarily closed or
relocated, such closure must not occur until bus stops of
equivalent capacity, of comparable stop type and which
meet accessibility standards (where practicable), are
relocated within 400 metres walking distance of the existing
bus stop and are operating, unless agreed otherwise with
the Relevant Council(s) and bus services provider(s).
Closure and relocation of bus stops during construction must
be undertaken in consultation with the relevant bus service
providers and relevant council(s). Wayfinding signage must
be provided to direct commuters to relocated bus stops.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E05

Construction vehicles (including staff vehicles) associated
with the CSSI must:

Construction

Construction on Package 5 yet to commence.

Not triggered

(a) minimise parking or queuing on public roads and utilise
the light rail corridor for construction vehicle and staff
movements to the greatest extent practicable;
(b) not idle or queue in local residential streets;
(c) minimise use of routes on local roads that directly pass
schools or childcare centres, or where no alternative route is
available, restrict heavy vehicle movements between 8:00am
and 9:30am and between 2:30pm and 4:00pm Monday to
Friday, during the school term;
(d) not use local roads (including residential streets) to gain
access to construction sites and compounds unless no
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

alternatives are available. Construction sites must be
accessed from arterial roads and the rail corridor used for
transportation of construction materials and the like to work
sites to the greatest extent practicable; and
(e) adhere to the nominated haulage routes identified in the
Construction Traffic, Transport and Access Management
Plan required under Condition C3.
E06

Current condition reports for all existing roads and all
existing property and infrastructure in the road reserve
where the physical condition is likely to be adversely affected
during work must be prepared before commencement of
such work. The report must state the current condition of the
asset. A copy of the report must be provided to the asset
owner no later than one month before the commencement of
works of the CSSI.

Preconstruction

Condition reports for roads and existing property and
infrastructure in the road reserve have been
undertaken by the Package 3 and Package 4
Contractors prior to the commencement of
construction. These will be provided to GRCLR upon
hand over of the roads and assets affected by the
Package 5 works.

Not triggered

E07

If damage occurs to any item outlined in Condition E6
resulting from the works, aside from that resulting from
normal wear and tear, the Proponent must either (at the
asset owner’s discretion):

Construction

Construction on Package 5 yet to commence.

Not triggered

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

(a) compensate the asset owner for the damage so caused.
The amount of compensation may be agreed with the asset
owner, but compensation must be paid even if no agreement
is reached; or
(b) rectify the damage so as to restore the item to at least
the condition it was in pre-works. Any repairs must be
completed before the commencement of CSSI operations.
E08

The Proponent must maintain access to all properties during
construction and operation, unless otherwise agreed by the
relevant property owner or occupier, and reinstate any
access physically affected by the CSSI to at least an
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

equivalent standard at no cost to the property owner, unless
otherwise agreed with the property owner. The Proponent
must provide copies of plans to the Secretary on request.
E09

Access plans must be prepared and implemented for
individual properties and accesses that will be impacted by
construction and operation of the CSSI. The access plans
must be developed in consultation with affected parties
(property owner and/or occupier, as relevant) and the
Proponent must make reasonable endeavours to obtain
agreement from the relevant affected parties, and evidence
of consultation demonstrating this must be provided to the
Secretary on request. The access plans must establish:
(a) road and access closures and provision of alternative
routes;
(b) provision for pedestrian and cyclist access;
(c) special event strategies;
(d) provision of servicing and delivery requirements for
loading zones and waste disposal;
(e) access periods or alternative access arrangements for
businesses, landowners or tenants affected by the CSSI;
(f) strategies to maintain emergency and incident response
access at all times;
(g) potential future access strategies for the Westmead
Hospital and Westmead Railway Station; and
(h) access to taxi ranks and loading zones.
If access is not deemed to be adequate by the property
owner and/or occupier and a dispute ensues, procedures
and mechanisms must be followed in accordance with
Condition B2.
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E10

The Proponent must prepare and implement a Network
Management Strategy for construction of the CSSI, in
consultation with RMS, Sydney Coordination Office and
Relevant Council(s) before impacts on the road network
(including intersections) occur. The Strategy must determine
appropriate measures to manage impacts to traffic identified
in the documents listed in Condition A1, and must include:

Preconstruction

A Network Management Strategy (NMS) has been
prepared by TfNSW and will be implemented by
GRCLR.

Compliant

The Construction Traffic, Transport and Access
Management Sub Plan (PLR1SOM-GLR-ALL-PMPLN-000032) has addressed the relevant
requirements of the NMS.

(a) details of impacts to the network from road closures,
directional changes, night works and traffic diversions;
(b) details of further appropriate network/intersection
modelling and analysis undertaken since the EIS and/or
Submissions Report was prepared;
(c) consideration of cumulative impacts from other
construction projects;
(d) details of the required intersection upgrades and traffic
management measures by precinct to minimise the impacts
identified above;
(e) vehicular access changes;
(f) special event management; and
(g) changes to bus services.
The Strategy must focus on the management of construction
related traffic impacts and be provided to the Secretary for
information before construction commences.
E11

A Parking Management Strategy must be prepared before
permanent or long term loss of parking i.e. greater than three
(3) months. The Strategy must be implemented in
consultation with the relevant road authority and Relevant
Council(s) to manage car parking impacts and kerbside
parking access, particularly for the Westmead, Parramatta
North, and Parramatta CBD precincts, as a result of the
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Preconstruction

A Parking Management Strategy has been prepared
for the other work Packages.
The Package 5 works are unlikely to trigger the
preparation of a Parking Management Strategy. If
required, a Parking Management Strategy will be

Not triggered

CoA

Compliance Requirement

Project
Phase

CSSI. The Parking Management Strategy must include, but
not be limited to:

Evidence and comments

Compliance
Status

developed before any permanent or long-term loss of
parking and provided to the Secretary for information.

(a) confirmation of the timing of the removal of on and offstreet parking associated with the construction of the CSSI;
(b) comprehensive parking surveys of all parking spaces to
be removed to determine current demand during peak, offpeak, school drop-off and pick-up, and weekend periods;
(c) assessment of the impacts of changes to on and offstreet parking taking into consideration outcomes of
consultation with affected stakeholders;
(d) identification of measures to manage any reduction in
parking including staged removal, resident parking schemes,
managed staff parking arrangements, and provision of
alternative parking arrangements for accessible and service
spaces;
(e) replacement parking for specific impacted kerbside uses
(e.g. accessible parking and loading zones) within the local
vicinity with consideration of the Disability Discrimination Act
1992 (DDA) Public Transport Standards and the DDA
Access Code (2010); and
(f) monitoring on the efficacy of these measures, including
potential unintended traffic impacts and contingencies in the
event that the measures implemented are not adequate.
The Parking Management Strategy must be submitted to the
Secretary for information and the results of monitoring
reported in the Operational Traffic, Transport and Access
Performance Review required by Condition E18.
E12

Safe pedestrian and cyclist access must be maintained
around work sites during construction. In circumstances
where pedestrian and cyclist access is restricted or removed
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Construction

Construction on Package 5 yet to commence.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

due to construction activities, an alternate equivalent route
which complies with the relevant standards must be provided
and signposted.
E13

Bicycle parking/rack facilities are required to be installed at
all light rail stops within the Carlingford precinct, unless
these facilities already exist.

Preconstruction

Not Applicable to Package 5 works. The Package 4
Contractor is responsible for provision of bicycle
parking at light rail stops.

Not triggered

E14

A Pedestrian and Cyclist Network and Facilities Strategy
must be prepared in consultation with Relevant Council(s),
RMS, Pedestrian Council of Australia and Bicycle NSW. The
Strategy must identify safe and accessible pedestrian and
cycle paths, during construction and operation, including
facilitation of future cycle paths and dedicated cycleways as
identified in the documents listed in Condition A1, state and
local government plans, with the objective of providing
seamless, coherent, visible, and safe pedestrian and cycle
access throughout and adjacent to the CSSI corridor. The
Strategy must consider:

Preconstruction

A Pedestrian and Cyclist Network and Facilities
Strategy has been prepared by the Package 4
Contractor (PLR1INF-BECA-ALL-EN-RPT-000001)
and was submitted to DPIE on 18 December 2020.

Compliant

(a) existing and proposed local and regional pedestrian and
cycle facilities and strategies;
(b) safety for pedestrians in pedestrianised zones;
(c) alternative cycle routes during construction, based on
safety and efficiency, and contingencies in the event that
relocated routes are found to be inadequate;
(d) pedestrian and cycle access, including local and regional
pedestrian and bicycle connections;
(e) demand for pedestrian and cycle facilities with
consideration of measures to encourage an increased
pedestrian and cycle mode share;
(f) signage and way finding;
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GRCLR has prepared a Pedestrian and Cyclist
Network and Facilities Strategy Addendum for the
Package 5 scope of works to address (f) and (g).
This Addendum has been submitted to CoPC,
Cumberland Council, RMS, Pedestrian Council of
Australia and Bicycle NSW for consultation and will
be submitted to the Secretary for information.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(g) cycle storage facilities on light rail vehicles; and
(h) the requirements of relevant design standards, including
Austroads and NSW bicycle guidelines.
The Pedestrian and Cyclist Network and Facilities Strategy
must be submitted to the Secretary before construction of
pedestrian/cyclist permanent built works (including the Active
Transport Link) commences and implemented to ensure that
all works are operational no later than the commencement of
CSSI operations.
E15

The Proponent must maintain emergency vehicle access, in
consultation with emergency services and NSW Health, to
Westmead Hospital (along Hawkesbury Road) and between
the two parts of the Cumberland Hospital site as long as
patients continue to be located at each facility at all times
throughout the life of the CSSI. Measures must be outlined
in the relevant access plan required under Condition E9.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E16

During works, the Proponent must ensure all practicable
measures are implemented to maintain pedestrian and
vehicular access to, and parking near, businesses and
affected properties.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E17

Alternative pedestrian and vehicular access, and servicing
arrangements must be developed in consultation with
affected businesses and implemented before the disruption.
Adequate wayfinding to businesses must be provided
before, and for the duration of, any disruption in consultation
with the Relevant Council(s) and/or road authority and as
outlined in the Business Activation Plan required by
Condition E110. The Proponent must make reasonable
endeavours to obtain agreement from the relevant affected

Construction

Construction on Package 5 yet to commence.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

parties, and evidence of consultation demonstrating this
must be provided to the Secretary on request.
If access is not deemed to be adequate by the affected
business and a dispute ensues, procedures and
mechanisms must be followed in accordance with Condition
B2.
E18

The Proponent must prepare an Operational Traffic,
Transport and Access Performance Review in consultation
with RMS and Relevant Council(s). The monitoring and
review shall be undertaken outside a school holiday period
one month and twelve months after the commencement of
CSSI operations. The review shall include, but not
necessarily be limited to:

Operation

Not triggered

Operation

Not triggered

(a) collection of traffic count data from key signalised
intersections;
(b) monitoring of changes to traffic flows, pedestrian flows,
bus network changes and infrastructure associated with the
CSSI;
(c) results of monitoring and performance of traffic flows,
pedestrian flows, bus network changes and infrastructure
associated with the CSSI;
(d) details of any complaints received relating to traffic,
transport and access impacts; and
(e) an assessment of the performance and effectiveness of
the traffic, transport and access management and mitigation
measures comparing actual network performance against
modelled network performance.
E19

The Operational Traffic, Transport and Access Performance
Review must be submitted to the Secretary, for information,
and the relevant road authorities within one month of its
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

completion. If the assessment indicates ongoing traffic,
transport and access issues attributable to the CSSI (such
as from intersection level of service, queue lengths, road
safety, and other relevant parameters of performance),
which are not consistent with the outcomes predicted in the
documents listed in Condition A1, the Proponent must
implement additional measures to mitigate these impacts in
consultation with the relevant road authority.
E20

A detailed land use survey must be undertaken to confirm
sensitive receivers (including critical working areas such as
operating theatres, precision laboratories housing sensitive
equipment and drama theatres) potentially exposed to
construction noise and vibration, construction ground-borne
noise and operational noise and vibration. The survey may
be undertaken on a progressive basis but must be
undertaken in any one area before the commencement of
works which generate construction or operational noise,
vibration or ground-borne noise in that area. The results of
the survey must be used to develop the Noise and Vibration
Management Sub-Plan required by Condition C3 and
Construction Noise and Vibration Impact Statements
required by Condition E42.

Preconstruction

A detailed landuse survey has been undertaken and
informed the development of the CNVMP. The
Landuse Survey Report (PLR1SOM-GLR-ALL-NVRPT-001001) is attached to the CNVMP (PLR1SOMGLR-ALL-PM-PLN-000034). The landuse survey
includes a database as an excel spreadsheet
(PLR1SOM-GLR-ALL-NV-RPT-001002).

Compliant

E21

Works must be undertaken during the following hours:

All project
phases

Pre-construction minor works were undertaken
during the pre-construction period as approved by
the ER for closed circuit television (CCTV) inspection
of the stormwater drainage at the SaMF site. These
activities were undertaken during normal working
hours.

Compliant

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

(a) 7:00am to 6:00pm Mondays to Fridays, inclusive;
(b) 8:00am to 12:00pm Saturdays; and
(c) at no time on Sundays or public holidays.
E22

Notwithstanding Condition E21, and with the exception of
‘Eat Street’, works may be undertaken during the following
hours:
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(a) 6:00pm to 7:00pm Mondays to Fridays, inclusive; and
(b) 12:00pm to 6:00pm Saturdays.
E23

Notwithstanding Condition E21, works may be undertaken in
the Camellia and Rosehill precincts (east of James Ruse
Drive) and the Carlingford precinct (from Parramatta River to
Victoria Road) 24 hours a day, seven days a week provided
that sensitive receivers are not affected by noise levels of
greater than 5 dBA above the rating background level at any
residence in accordance with the Interim Construction Noise
Guideline (DECC, 2009), between 10.00pm and 7.00am.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E24

Construction outside the hours identified in Condition E21
along ‘Eat Street’ must be established through consultation
with affected businesses as outlined in the Business
Activation Plan required by Condition E110.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E25

Works may be undertaken outside of the hours defined in
Conditions E21 to E22, as applicable, but only if one or more
of the following applies:

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

(a) for the delivery of materials required by the NSW Police
Force or other authority for safety reasons; or
(b) where it is required in an emergency to avoid injury or the
loss of life, to avoid damage or loss of property or to prevent
environmental harm; or
(c) where different hours of works are permitted or required
under an EPL in force in respect of the CSSI; or
(d) works approved under an Out-of-Hours Work Protocol for
works not subject to an EPL; or
(e) construction that causes LAeq(15 minute) noise levels:
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Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

i) no more than 5 dB(A) above the rating background level at
any residence in accordance with the Interim Construction
Noise Guideline (DECC, 2009), and
ii) no more than the ‘Noise affected’ noise management
levels specified in Table 3 of the Interim Construction Noise
Guideline (DECC, 2009) at other sensitive land uses, and
iii) no more than 15dBA above the night-time rating
background level at any residence during the night time
period, when measured using the LA1(1 minute) noise
descriptor, and
iv) continuous or impulsive vibration values, measured at the
most affected residence are no more than the maximum
values for human exposure to vibration, specified in Table
2.2 of Assessing Vibration: a technical guideline (DEC,
2006), and
v) intermittent vibration values measured at the most
affected residence are no more than the maximum values for
human exposure to vibration, specified in Table 2.4 of
Assessing Vibration: a technical guideline (DEC, 2006).
E26

On becoming aware of the need for emergency construction
works, the Proponent must notify the ER of the need for
those activities or works. The Proponent must also use best
endeavours to notify all affected sensitive receivers of the
likely impact and duration of those works.

Construction

Construction on Package 5 yet to commence.

Not triggered

E27

Except as permitted by an EPL, or through the Out-of-Hours
Work Protocol, Highly Noise Intensive Works that result in an
exceedance of the applicable NML at the same sensitive
receiver must only be undertaken:

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

(a) between the hours of 8:00 am to 6:00 pm Monday to
Friday;
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Project
Phase

Evidence and comments

Compliance
Status

Preconstruction

An Out-of-Hours Works Protocol has been prepared
by TfNSW and approved by DPIE. The Out-of-Hours
Works Protocol provides consideration for out-ofhours works and identification of mitigation and
management measures to be implemented including
community notifications prior to out-of-hours works.
The Out-of-Hours Works Protocol is in Appendix A of
the CNVMP (PLR1SOM-GLR-ALL-PM-PLN-000034).

Compliant

(b) between the hours of 8:00 am to 1:00 pm Saturday; and
(c) in continuous blocks not exceeding three (3) hours each
with a minimum respite from those activities and works of not
less than one (1) hour between each block.
For the purposes of this condition, 'continuous' includes any
period during which there is less than a one (1) hour respite
between ceasing and recommencing any of the work that
are the subject of this condition.
Note: A trial period of the Highly Noise Intensive Work
undertaken with the approval of the Out of Hours Work
Protocol may be established.
E28

An Out-of-Hours Work Protocol must be prepared to identify
a process for the consideration, management and approval
of works which are outside the permitted hours defined in
Conditions E21 to E22, where an EPL does not apply. The
Protocol must be approved by the Secretary before
commencement of out-of-hours works. The Protocol must be
prepared and implemented in consultation with AA. The
Protocol must:
(a) provide a process for the consideration of out-of-hours
works against the relevant noise and vibration criteria;
(b) provide a process for the identification and
implementation of mitigation and management measures for
residual impacts, in consultation with the community at each
affected location, consistent with the requirements of
Condition E39;
(c) identify an approval process that considers the risk level
of activities (in accordance with AS/NZS ISO 31000:2009
“Risk Management”), proposed mitigation, management, and
coordination, including where:
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Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Construction

Construction on Package 5 yet to commence.

Not triggered

i) low and moderate risk activities can be approved by the
ER in consultation with the AA, and
ii) high risk activities that are approved by the Secretary; and
(d) identify Department and community notification
arrangements for approved out of hours works, which will be
detailed in the Communication Strategy.
Note: This condition does not apply where work is required
for an emergency (as defined in Condition E25 (b)).
E29

Out-of-hours works that may be regulated through an EPL or
the Out of Hours Work Protocol as per Condition E28
include, but are not limited to:
(a) carrying out works that during standard hours would
result in a high risk to construction personnel or public
safety, based on a risk assessment carried out in
accordance with AS/NZS ISO 31000:2009 “Risk
Management”; or
(b) the relevant road authority has advised the Proponent in
writing that carrying out the works and activities during
standard hours would result in a high risk to road network
operational performance and a road occupancy licence will
not be issued; or
(c) the relevant utility service operator has advised the
Proponent in writing that carrying out the works and activities
during standard hours would result in a high risk to the
operation and integrity of the utility network; or
(d) where the TfNSW Transport Management Centre (or
other road authority) has advised the Proponent in writing
that a road occupancy licence is required and will not be
issued for the works or activities during the hours specified in
Condition E21 and Condition E22; or
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Project
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Evidence and comments

Compliance
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Construction

Construction on Package 5 yet to commence.

Not triggered

(e) where Sydney Trains (or other rail authority) has advised
the Proponent in writing that a Rail Possession is required.
E30

Mitigation measures must be applied to construction
activities that are predicted to result in the following
residential ground-borne noise levels being exceeded as a
result of the CSSI:
(a) Evening (6.00pm to 10.00pm) – internal LAeq(15
minute): 40 dBA; and
(b) Night (10.00pm to 7.00am) – internal LAeq(15 minute):
35 dBA.
The mitigation measures must be outlined in the
Construction Noise and Vibration Management Sub-Plan
and the Out of Hours Works Protocol.

E31

Noise generating works near places of worship, educational
institutions and noise and vibration-sensitive businesses and
critical working areas (such as theatres, laboratories,
operating theatres, and mental health services and
accommodation) must not be timetabled within sensitive
periods, unless otherwise agreed with the affected
institutions, and at no cost to the affected institution. This
must be determined through ongoing consultation with the
community during construction.

Construction

Construction on Package 5 yet to commence.

Not triggered

E32

The Proponent must consult with proponents or applicants of
other State Significant development and infrastructure works
near the CSSI and take reasonable steps to coordinate
works to minimise cumulative impacts of noise and vibration
and maximise respite for affected sensitive receivers.

Construction

Construction on Package 5 yet to commence.

Not triggered

E33

Construction noise mitigation measures must be
implemented in accordance with Tables 4, 5, 6 and 7 of

Construction

Construction on Package 5 yet to commence.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

TfNSW’s Construction Noise and Vibration Strategy (2018),
regardless of the number of sensitive receivers impacted.
E34

Piling activities that affect sensitive receivers must be
undertaken using quieter alternative methods than impact or
percussion piling, such as bored piles or vibrated piles,
where practicable.

Construction

Construction on Package 5 yet to commence.

Not triggered

E35

Nothing in this approval permits blasting for construction of
the CSSI.

Construction

Noted. No blasting is proposed for the project works.

Compliant

E36

The Proponent must provide respite periods for sensitive
receivers where any construction activity during the hours
specified in Condition E21 results in noise levels that exceed
the Highly Noise Affected Level of 75 dB (LAeq,15 minute).

Construction

Construction on Package 5 yet to commence.

Not triggered

E37

Where works are undertaken outside hours specific in
Condition E21 and E22 and construction noise levels exceed
65 dB(A) LAeq (15 mins) at the façade of the building of a
residential receiver, the Proponent must only work 4 nights
in any 7 day period. The 4 nights worked must be informed
by community consultation referenced in Condition E39.

Construction

Construction on Package 5 yet to commence.

Not triggered

Outcomes of the community consultation, the identified
works and respite periods and the scheduling of the likely
out-of-hour works must be provided to the AA, ER and the
Secretary for information.
Relocation of work following 4 nights of works in any 7 day
period must be sufficiently removed so as to provide clear
respite of 3 days. Works in areas of respite must be subject
to noise levels of no more than 5 dB(A) above the rating
background level at any residence in accordance with the
Interim Construction Noise Guideline (DECC, 2009).
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Construction

Construction on Package 5 yet to commence.

Not triggered

Construction

Construction on Package 5 yet to commence.

Not triggered

The requirements of this condition may be varied with the
approval of the Secretary following the Secretary’s review of
community consultation outcomes, construction noise and
vibration impacts and the implementation of noise
management and mitigation measures.
E38

All work undertaken for the delivery of the CSSI, including
those undertaken by utility contractors, must be coordinated
to ensure respite, including the respite required by Condition
E37. The Proponent must:
(a) schedule any works to provide respite to impacted noise
sensitive receivers so that all respite periods are achieved;
or
(b) consider the provision of alternative mitigation, including
the provision of at receiver treatments and alternative
accommodation to impacted noise sensitive receivers; and
(c) provide documentary evidence to the AA in support of
any decision made by the Proponent in relation to respite or
mitigation.

E39

In order to undertake out-of-hours work described in
Condition E25(c) and (d), the Proponent must identify
appropriate work and respite periods for the works in
consultation with the community at each affected precinct at
three monthly intervals. This consultation must be ongoing
and include (but not be limited to) providing the community
with:
(a) a schedule of likely out-of-hours work for a period of no
less than two (2) months for medium to high risk work (as
defined in the Out of Hours Work Protocol (Condition E28));
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(b) a schedule of likely out-of-hours work for a period of no
less than seven (7) days for low risk work (as defined in the
Out of Hours Work Protocol (Condition E28));
(c) the potential work, location and duration;
(d) the noise characteristics and likely noise levels of the
works; and
(e) likely mitigation and management measures.
The Proponent shall consider and respond to the affected
community’s preference for alternative hours and/or
durations.
The outcomes of the community consultation, the identified
respite periods and the scheduling of the likely out-of-hour
works must be provided to the AA, ER and the Secretary.
E40

The provision of respite periods does not preclude the
application of other construction noise management
measures, including the provision of at receiver treatments
and or alternate accommodation.

Construction

Construction on Package 5 yet to commence.

Not triggered

E41

At no time can noise generated by construction exceed the
National Standard for exposure to noise in the occupational
environment of an eight-hour equivalent continuous Aweighted sound pressure level of LAeq,8h, of 85dB(A) for
any employee working at a location near the CSSI.

Construction

Construction on Package 5 yet to commence.

Not triggered

E42

Construction Noise and Vibration Impact Statements must
be prepared and implemented for each construction site
before construction noise and vibration impacts commence
and include specific mitigation measures identified through
consultation with affected sensitive receivers. Each
Construction Noise and Vibration Impact Statement will
supplement the Noise and Vibration Management Sub-Plan

Construction

Construction on Package 5 yet to commence.

Not triggered
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CoA

Compliance Requirement
and must specifically address each of the major construction
sites and must include but not be limited to:
(a) a description of the proposed activities;
(b) predicted noise and vibration levels based on
background noise levels;
(c) examination of alternative methods of construction that
would potentially reduce noise and vibration if the potential
noise and vibration exceeds the relevant criteria;
(d) description and commitment to work practices which limit
noise and vibration;
(e) description of specific noise and vibration mitigation
treatments and time restrictions, including respite periods,
duration, and frequency;
(f) justification for any activities to be undertaken outside the
specified construction hours defined in Conditions E21 and
E22;
(g) internal noise audit systems including recording of daily
hours of construction, progressive impact assessments as
work proceeds, conducting informal checks by the AA,
providing active and communication links to Council and
surrounding residents and sensitive receivers;
(h) assessment of potential noise from the proposed
construction methods including noise from construction
vehicles and noise impacts from required traffic diversions;
(i) community consultation and notification;
(j) all reasonable and feasible measures including adopting
the least noisy available construction methods, systems and
equipment;
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Project
Phase

Evidence and comments

Compliance
Status

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(k) additional noise and vibration mitigation measures as
negotiated with affected residents and other sensitive
receivers.
Note: Existing noise levels, pre-construction noise levels, or
the like for purposes of identifying rating background noise
levels, noise management levels and construction noise
impacts are noise levels that do not include any other
construction related noise.
E43

The Proponent must conduct vibration testing before and
during vibration generating activities that have the potential
to impact on heritage items to identify minimum working
distances to prevent cosmetic damage. ln the event that the
vibration testing and monitoring shows that the preferred
dose values for vibration are likely to be exceeded, the
Proponent must review the construction methodology and, if
necessary, implement additional mitigation measures.

Construction

Construction on Package 5 yet to commence.

Not triggered

E44

The Proponent must seek the advice of a heritage specialist
on methods and locations for installing equipment used for
vibration, movement and noise monitoring of heritage-listed
structures.

Construction

Construction on Package 5 yet to commence.

Not triggered

E45

Before commencement of any construction, and with the
agreement of the landowner, a structural engineer must
undertake building condition surveys of all buildings
identified in the documents listed in Condition A1 as being at
risk of damage. The results of the surveys must be
documented in a Building Condition Survey Report for each
building surveyed. Copies of Building Condition Survey
Reports must be provided to the landowners of the buildings
surveyed, and if agreed by the landowner, the relevant
Council within three weeks of completing the surveys and no

Preconstruction

Building condition surveys have been undertaken by
the Package 3 and Package 4 Contractors prior to
the commencement of construction. These will be
provided to GRCLR upon hand over of sites in the
vicinity of buildings potentially impacted by the
Package 5 works. For buildings where surveys have
not been undertaken in the vicinity of Package 5
works, these will be undertaken by GRCLR prior to
the commencement of construction in those areas.

Compliant
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Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

later than one month before the commencement of
construction.
E46

After completion of construction and with the agreement of
the landowner, Building Condition Surveys of all buildings for
which building condition surveys were undertaken in
accordance with Condition E45 of this approval must be
undertaken by a structural engineer. The results of the
surveys must be documented in a Building Condition Survey
Report for each building surveyed. Copies of Building
Condition Survey Reports must be provided to the
landowners of the buildings surveyed, and if agreed by the
landowner, the relevant Council within three weeks of
completing the surveys and no later than three (3) months
following the completion of construction.

Operation

E47

Any physical damage caused to a property as a result of the
CSSI shall be rectified or the property owner compensated,
within a timeframe agreed to by the property owner with the
costs borne by the Proponent. This condition is not intended
to limit any claims that the property owner may have against
the Proponent.

Construction

Construction on Package 5 yet to commence.

Not triggered

E48

The Proponent must prepare an Operational Noise and
Vibration Review (ONVR) to confirm noise and vibration
mitigation measures that would be implemented for the
operation of the CSSI. The ONVR must be prepared in
consultation with the Department, relevant council(s), other
relevant stakeholders and the community and must:

Preoperation

The Operational Noise and Vibration Review (ONVR)
is being developed. A draft ONVR has been prepared
and submitted to TfNSW and the AA for review (PLRPLR1SOM-GLR-TFNSW-CORR-000498).

Not triggered

(a) identify specific noise and vibration criteria applicable to
each component of the CSSI;
(b) predict the operational noise and vibration levels at
affected receivers;
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Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(c) identify the proposed mitigation measures to be used to
meet the applicable noise and vibration criteria;
(d) ensure uncertainties in the design process (e.g.
engineering performance tolerances, modelling
assumptions, transmission path assumptions etc) are
identified and conservatively quantified; and
(e) include a consultation strategy with directly affected
receivers on mitigation measures.
Where the noise and vibration criteria cannot be achieved,
the assessment shall present an analysis of reasonable and
feasible noise and vibration mitigation measures, and the
‘best practice’ achievable noise and vibration outcome for
each component of the CSSI.
The ONVR is to be verified by a suitably qualified and
experienced noise and vibration expert. The ONVR is to be
undertaken at the Proponent’s expense and submitted to the
Secretary for approval before the implementation of
mitigation measures.
The Proponent must implement the identified noise and
vibration control measures and make the ONVR publicly
available.
E49

Noise mitigation measures as identified in Condition E48 that
will not be physically affected by works must be implemented
within eighteen (18) months of the commencement of
construction in the vicinity of the impacted receiver to
minimise construction noise impacts, and detailed in the
Construction Noise and Vibration Management Sub-plan for
the CSSI.

Construction

Construction on Package 5 yet to commence.

Not triggered

E50

The CSSI must be designed and operated with the objective
of not exceeding the air-borne and ground-borne noise

Preoperation

Air-borne and ground-borne noise has been
assessed against the Rail Infrastructure Noise

Not triggered
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CoA

Compliance Requirement

Project
Phase

trigger levels as defined in the Rail Infrastructure Noise
Guideline (EPA, 2012) and the vibration levels defined in the
Assessing Vibration: A Technical Guideline (DEC, 2006).

E51

The Proponent must reassess operational noise impacts
from the CSSI in accordance with the Rail Infrastructure
Noise Guideline (EPA, 2012) and in addition, if light rail
service frequencies increase as part of normal operations
(i.e. excluding special events) within the first 10 years of
operation. More frequent services are defined as:

Evidence and comments

Compliance
Status

Guideline (RING) and Assessing Vibration Technical
Guideline during the design stage as part of Design
Package SOM17. Refer to PLR1SOM-GLR-LRV-NVRPT-171001 for the assessment of the light rail
vehicle (LRV) operations.
Operation

Not triggered

(a) a light rail service more frequent than one every 10
minutes between 5.00am and 7.00am Monday to Friday; or
(b) a light rail service more frequent than one every 7.5
minutes between 7.00am and 7.00pm Monday to Friday; or
(c) a light rail service more frequent than one every 15
minutes between 11.00pm and 1.00am Monday to Friday; or
(d) a light rail service more frequent than one every 15
minutes between 5.00am and 7.00am and 11.00pm and
1.00am on weekends and public holidays; or
(e) a light rail service more frequent than one every 10
minutes between 7.00am and 11.00pm on weekends and
public holidays.
If the reassessment shows that the trigger levels are
exceeded, reasonable and feasible mitigation measures
shall be identified in consultation with the affected property
owner. Any required mitigation measures shall be
implemented before the change to service frequency.
E52

Noise emanating from stationary sources must comply with
the noise limits at the nearest sensitive receivers in
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Operation

Noise from stationary sources (TPSs and the SaMF)
has been assessed during the design stage as part

Not triggered

CoA

Compliance Requirement

Project
Phase

accordance with the Noise Policy for Industry (2017) or as
specified in Table E1 and Table E2 in the MCoAs. Noise
generated from these facilities must also include associated
traffic movements.

Evidence and comments

Compliance
Status

of Noise and Vibration Design Package SOM17. The
results of this assessment have influenced design
outcomes and mitigation measures.
Compliance with the noise limits will be verified
through operational noise monitoring.

E53

Where practicable, audible alarm systems at the stabling
facility are required to be non-tonal, and any permanent
vehicles on site are required to be fitted with non-tonal
reversing alarms.

Operation

Not triggered

E54

Ground-borne noise from rail traffic must not result in
increases in existing noise levels by 3 dBA or more and
exceedances of the criteria outlined in Table E3 listed in the
MCoAs at the nearest receiver. If exceedances are
identified, the Proponent must implement mitigation
measures which may include at-receiver property
treatments.

Operation

Not triggered

E55

Ground-borne noise from rail traffic must not exceed the
criteria outlined in Table E4 listed in the MCoAs as
measured at the nearest receiver. If exceedances are
identified, the Proponent must implement mitigation
measures which may include at-receiver property treatments

Operation

Not triggered

E56

The Proponent must ensure that, unless they are required
for safety reasons, no public-address system is to be used
as part of normal operations of the CSSI. Any emergency
public address system must be designed to minimise noise
spillage from the site. Speakers must be installed with their
pointing axis directed away from residential buildings and
sensitive receivers unless otherwise specified in the
Operational Noise and Vibration Management Sub-Plan.

Preoperation
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The Public Address System has been designed to
minimise noise spillage. Speakers at the SaMF are
proposed to be mounted on lighting poles with a
downward tilt. At the Stops the loudspeakers are
proposed to be installed within the Multi-use Pole
which will also house noise sensors to measure
ambient noise levels and allow for dynamic
adjustment of the volume of the network enabled
loudspeakers.

Compliant
(design)
Not triggered
(operation)

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E57

Testing of warning bells in the stabling and maintenance
facility must be undertaken in an enclosed space or with all
doors of the facility closed. No testing of warning bells is
permitted to take place at the stabling facility unless it meets
the noise goals (including for sleep disturbance) outlined in
the Noise Policy for Industry (2017) at the nearest residential
receiver as outlined in Condition E52.

Operation

The potential for sleep disturbance impacts due to
the testing of warning bells and horns, brake air
releases and LRVs moving over turnouts and rail
joints have been assessed as part of Noise and
Vibration Design Package. The noise assessment for
the SaMF predicts compliance with the sleep
disturbance noise goals.

Not triggered

Compliance with this requirement will be verified
during operation.
E58

The Proponent must undertake noise and vibration
monitoring to assess noise from the light rail, ancillary
facilities and stationary sources and the adequacy of noise
mitigation measures to demonstrate compliance with the
noise and vibration limits and/or goals specified in this
approval. This must be developed in consultation with the
EPA and Relevant Council(s) and be undertaken within six
months of the commencement of operation of the CSSI. A
Noise and Vibration Compliance Assessment Report
providing the results of the monitoring must be submitted to
the Secretary and Relevant Council(s), for information, within
one month of its completion. The report must also detail any
complaints received relating to operational noise and
vibration impacts in the preceding six months. If the report
indicates an exceedance of the limits and/or goals specified
in this approval, the Proponent must implement additional
measures to mitigate these exceedances in consultation with
affected property owners and/or occupiers.

Operation

Not triggered

E59

In the event of a change to the frequency of services
outlined in Condition E51, the Proponent must monitor noise
and vibration to assess the adequacy of implemented
mitigation measures against the limits and/or goals specified
in this approval and present these in an updated Noise and
Vibration Compliance Assessment Report. If the monitoring

Operation

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

indicates an exceedance of the noise and vibration limits
and/or goals specified, the Proponent must implement
further measures to mitigate these exceedances in
consultation with affected property owners and/or occupiers.
A copy of the updated Noise and Vibration Compliance
Assessment Report must be submitted to the Secretary, for
information, within one month of its completion.
E60

The Proponent must not destroy, modify or otherwise
physically affect heritage items (including Aboriginal objects),
outside of the CSSI footprint.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E61

Nothing in this approval permits the Proponent to harm,
modify, or otherwise impact human remains uncovered
during the construction and operation of the CSSI.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E62

An Unexpected Heritage Finds Procedure must be:

Preconstruction

The TfNSW Unexpected Heritage Finds Guideline is
considered appropriate by the project archaeologists
and is located in Appendix A of the Construction
Heritage Management Plan (CHMP - PLR1SOMGLR-ALL-PM-PLN-000037).

Compliant

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

(a) prepared to manage unexpected heritage finds in
accordance with any guidelines and standards prepared by
the Heritage Council of NSW or OEH; and
(b) certified by a suitably qualified and experienced
archaeologist or heritage specialist.
The Procedure must be included in the Heritage
Management Sub-plan required by Condition C3.
Note: Human remains that are found unexpectedly during
works are under the jurisdiction of the NSW State Coroner
and must be reported to the NSW Police immediately.
E63

The Unexpected Heritage Finds Procedure, as submitted to
the Secretary, must be implemented for the duration of
construction and during operational maintenance works.
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Project
Phase

Evidence and comments

Compliance
Status

E64

The Proponent must prepare a Heritage Interpretation
Strategy before work (excluding archaeological excavation
required under Condition E70 and E71) which impacts on
the items identified below commence which identifies and
interprets the heritage values and stories of Aboriginal and
non-Aboriginal heritage items, archaeology and heritage
conservation areas associated with the CSSI. The Heritage
Interpretation Strategy must be prepared and implemented
in consultation with OEH and the Heritage Council of NSW
(or its delegate). The Heritage Interpretation Strategy must
be submitted to the Secretary for information and include,
but not be limited to a discussion of the key interpretive
themes, stories, archaeological results, and messages
proposed to interpret the history and significance of affected
heritage items and heritage conservation areas including:

All project
phases

A Heritage Interpretation Strategy (HIS) has been
prepared for the Project by the Package 4 Contractor
and was submitted to DPIE for information.

Compliant

i) Parramatta Female Factory and Institutions Precinct within
the Cumberland District Hospital Group
ii) Lennox Bridge;
iii) St Patrick’s Roman Catholic Cemetery;
iv) The Convict Lumberyard (Arthur Phillip High School site)
v) Ancient Aboriginal and Early Colonial Landscape (Robin
Thomas Reserve);
vi) Queen’s Wharf Reserve and stone wall and potential
archaeological site;
vii) Dundas Railway Station Group;
viii) Prince Alfred Square (and potential archaeological site);
ix) Royal Oak Hotel and stables (and potential
archaeological site);
x) Clyde Carlingford Rail Bridge abutments (Northern); and
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GRCLR has developed a Draft Heritage
Interpretation Implementation Plan (HIIP) to outline
how it will implement the HIS for the Package 5
scope of works.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

All project
phases

Updating the HIS is the responsibility of the
Package 4 Contractor.

Not triggered

xi) Clyde Carlingford Rail Bridge abutments (Southern)
E64A

Within six months of the completion of any archaeological
excavation and archival recording, the Heritage
Interpretation Strategy in Condition E64 must be updated to
include any additional heritage items identified and their
interpretation.

GRCLR does not anticipate any archaeological
excavation as the Package 5 works do not involve
any ground disturbance activities.

Note: Archaeological excavation and archival recording
includes but is not limited to that required by Conditions E70
to E79 inclusive.
E65

Identified impacts to heritage items and heritage
conservation areas must be minimised through both detailed
design and construction in consultation with the Heritage
Council (or its delegate). The measures to manage this must
be detailed in the Heritage Management Sub-Plan required
by Condition C3.

All project
phases

There will not be any physical impacts to heritage
items from the Package 5 scope of works as they do
not involve any ground disturbance activities, nor do
they involve any physical modification to built
heritage.

Compliant

Impacts to heritage setting/visual impacts to heritage
items were considered during the design process in
consultation with the Heritage Council as part of the
design of the Stops, TPSs and BOCC. This included
consultation through the Design Review Panel (of
which the Heritage Council participates) and through
specific consultation on 27 October 2020.
Impacts to heritage items during construction will be
managed through the Construction Heritage
Management Sub-Plan required by Condition C3.

E66

The Proponent must not destroy, modify or otherwise
physically affect any structures within the Cumberland
District Hospital Group or the curtilage of the Parramatta
Female Factory and Institutions Precinct, except as identified
in the documents listed in Condition A1.
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All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E67

The proponent must prepare an analysis of alternatives to
demolition of CHIP Hostel No. 1 before the commencement
of construction in Cumberland Hospital (East Campus) or
any work in the Fleet/Factory street intersection which would
preclude consequential rail realignment if the CHIP Hostel
No. 1 were retained. The analysis must be submitted to the
Secretary stating a preferred option for approval. If
demolition of the CHIP Hostel No. 1 is proposed, justification
must be provided which considers the following guidelines
included in the Parramatta North Urban Transformation
Consolidated Conservation Management Plan (UrbanGrowth
NSW, 2017):

Construction

Not applicable to Package 5 works. Compliance with
this CoA was the responsibility of the Package 4
Contractor.

Not triggered

Preconstruction

There will not be any physical impacts to heritage
items from the Package 5 scope of works as they do
not involve any ground disturbance activities, or any
modification or demolition of heritage items.

Compliant

(a) that there is no prudent or feasible alternative;
(b) demolition would result in no or minimal impacts on the
heritage significance of the place or the wider Parramatta
North Historic Sites; and
(c) demolition would be of an overall benefit to the heritage
significance of the place and the wider Parramatta North
Historic Sites.
Nothing in this approval permits the demolition of the CHIP
Hostel No. 1 without the written approval of the Secretary.
E68

The detailed design of the CSSI must have regard to the
following heritage items to ensure that the design respects
and responds to the heritage value of the items:
(a) Lennox Bridge;
(b) Cumberland District Hospital Group;
(c) St Patrick’s Roman Catholic Cemetery;
(d) Prince Alfred Square (and potential archaeological site);
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Visual impacts to the heritage items listed in CoA
E68 have been considered in the relevant design
packages during detailed design.
a) The Lennox Bridge is not impacted by Package 5
works.

CoA

Compliance Requirement
(e) Ancient Aboriginal and Early Colonial Landscape (Robin
Thomas Reserve);
(f) Queen’s Wharf Reserve and stone wall and potential
archaeological site and
(g) Dundas Railway Station Group.

Project
Phase

Evidence and comments
b) The Cumberland Hospital Stop is located on the
campus of the Cumberland Hospital adjacent to Fleet
Street. The Stop will not visually impact the historic
buildings on the campus.
c) St Patrick’s Roman Catholic Cemetery is located
within the vicinity of the Factory Stop. There are no
sightlines to or from the Stop to the cemetery.
d) Prince Alfred Square Stop is located in Church
Street, adjacent to the eastern edge of Prince Alfred
Square. The Stop is not located directly in front or
adjacent to the historic monument within the Square.
There is a wide pedestrian pathway between the
Stop platform and the boundary of Prince Alfred
Square which minimises visual impacts to the
Square. During detailed design, overhead line
equipment and a pole was moved by two metres so
as not to be directly in front of the historic monument.
e) Robin Thomas Reserve is located in the vicinity of
the Harris Street Stop. The Harris Street Stop is
located on Macquarie Street approximately
30 meters from the Robin Thomas Reserve which is
located on Harris Street. The visual impact to Robin
Thomas Reserve from the Harris Street Stop is
minimal.
f) The Queens Wharf Reserve and stone wall is not
impacted by Package 5 works.
g) The Dundas Stop is located at the Dundas
Railway Station Group. The heritage value of the
Dundas Railway Station Group was considered
during the detailed design of the Dundas Stop. The
Stop Canopy design has been modified in
consultation with the Heritage Office and DRP to
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Compliance
Status

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

reduce the visual impacts of the canopy to the
heritage building.
E69

Before installing acoustic treatment at any heritage item
identified in the documents listed in Condition A1 the advice
of a suitably qualified heritage architect or heritage engineer
with specific experience in built heritage must be obtained
and implemented to ensure any such work does not have an
adverse impact on the heritage significance of the item.

Construction

Construction on Package 5 yet to commence.

Not triggered

E70

The Proponent must prepare a Heritage Archival Recording
and Salvage Report, including photographic recording of
heritage items which have been identified for demolition or
modification in the documents referred to in Condition A1
and outline the salvage to be undertaken from these items.

Construction

Construction on Package 5 yet to commence.

Not triggered

Construction

Construction on Package 5 yet to commence.

Not triggered

Archival recording must be undertaken by a suitably qualified
heritage specialist and prepared in accordance with NSW
Heritage Office’s How to Prepare Archival Records of
Heritage Items (1998) and Photographic Recording of
Heritage Items Using Film or Digital Capture (2006).
Within 12 months of completing the archival recording, or as
otherwise agreed with the Secretary, the Proponent must
submit the Heritage Archival Recording and Salvage Report
to the Department, the OEH, Heritage Council of NSW,
Relevant Council(s), relevant local libraries and local
historical societies in the local government area.
E71

The Proponent must salvage material from heritage items
identified in Condition E70. Following archival recording, the
Proponent must identify options for sympathetic reuse of
salvaged material (including integrated heritage displays) on
the project or for other options for repository, reuse and
display. Suitable repository location(s) must be established
in consultation with Relevant Council(s) (or Registered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Preconstruction

Not Applicable to Package 5 works. Subsurface
works that are likely to impact historical archaeology
are not expected to be undertaken by GRCLR.

Not triggered

Preconstruction

Not Applicable to Package 5 works. Subsurface
works that are likely to impact historical archaeology
are not expected to be undertaken by GRCLR.

Not triggered

Aboriginal Parties, where relevant). For any State Heritagelisted items or elements suitable for salvage, suitable
repository location(s) must be determined in consultation
with the Heritage Division of the OEH.
Any residual items and materials (where appropriate) are to
be made available, through a process to be developed by
the Proponent in consultation with the relevant council(s), to
landowners within the locality from where the material
originated.
E72

Before works within zones 1 and 2 Historical Archaeological
Management Unit (HAMU), the Proponent must engage a
suitably qualified archaeologist whose experience complies
with the NSW Heritage Council’s Criteria for Assessment of
Excavation Directors (July, 2011) (referred to as the
Excavation Director) to oversee and advise on matters
associated with historical archaeology (i.e. non-Aboriginal)
and to prepare a Historical Archaeological Research Design
and Excavation Methodology.
Where the Unexpected Heritage Finds Procedure required
by Condition E62 is triggered in a zone 3 location, the
Excavation Director must oversee its implementation.

E73

The Historical Archaeological Research Design and
Excavation Methodology must be submitted to the Heritage
Council of NSW (or its delegate) for review and comment
before finalisation. The Historical Archaeological Research
Design and Excavation Methodology must:
(a) be consistent with NSW Heritage Council Guidelines
including:
i) Archaeological Assessments (1996);
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Construction

Construction on Package 5 yet to commence.

Not triggered

ii) Assessing Significance for Historical Archaeological Sites
and Relics (2009),
iii) Skeletal Remains (1998), and
iv) Historical Archaeological Code of Practice (2009);
(b) include provision for early physical investigation of areas
of impact identified as likely to contain State significant
archaeology in the research design to inform detailed design
in these areas to avoid State significant archaeology. This
must include, but not be limited to:
i) St Patrick’s Roman Catholic Cemetery;
ii) Ancient Aboriginal and Early Colonial Landscape / Robin
Thomas Reserve; and
iii) The Parramatta Town Drains (where these alignments
are unclear);
(c) provide for the detailed analysis of any archaeological
relics discovered during the investigations;
(d) include management options for discovered
archaeological relics (including options for avoidance,
salvage, and display or interpretation);
(e) include procedures for notifying the Heritage Council of
NSW (or its delegate) and Secretary of any relic as required
under s146 of the Heritage Act 1977; and
(f) if the findings of the investigations are significant, provide
for the preparation and implementation of a heritage
interpretation strategy.
E74

Where excavation works are required in the vicinity of
potential archaeological sites, the Excavation Director must
be present to advise on archaeological issues and oversee
excavation works. The Excavation Director must be given
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

the authority to advise on the duration and extent of
oversight required during excavation.
E75

In the event that non-Aboriginal or post-contact
archaeological relics are discovered, the Proponent must
prepare an Archaeological Excavation Report containing the
findings of any excavations, including artefact analysis and
the identification of a final repository of any relics. The report
must be submitted to the Secretary, for information, within 12
months of completing all archaeological investigations,
unless otherwise agreed with the Secretary. The
Archaeological Excavation Report must also be submitted to
the NSW Heritage Council, the local library and the local
Historical Society in the local government area. A copy of the
Archaeological Excavation Report must be provided with the
relics.

Construction

Construction on Package 5 yet to commence.

Not triggered

E76

The Proponent must not harm, modify or otherwise impact
Aboriginal objects associated with the CSSI except as
authorised by this approval.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E77

Where previously unidentified Aboriginal objects are
discovered during construction of the CSSI, all work should
stop in the affected area and a suitably qualified and
experienced Aboriginal heritage expert should be contacted
to provide specialist heritage advice. The measures to
consider and manage this process must be specified in the
Heritage Management Sub-Plan required by Condition C3
and, where relevant, include registration in the OEH’s
Aboriginal Heritage Information Management System
(AHIMS) register.

Construction

Construction on Package 5 yet to commence.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E78

The Excavation Director must oversee and advise on work in
the following locations:

All project
phases

Not applicable to Package 5 scope of work. No subsurface works will be undertaken by GRCLR in the
listed locations.

Not triggered

(a) Cumberland Hospital East;
(b) Harris Street Footpath / Robin Thomas Reserve;
(c) PLR AFT 2; and
(d) Sydney Turf Club Carpark.
Note: Work in the locations referenced in Condition E79 (a)(d) that impacts Aboriginal archaeological sites is
construction as defined in this approval. Any mitigation and
salvage measures required to manage or mitigate impacts
must be specified in the Heritage Management Sub-plan
required by Condition C3.
E79

Any Aboriginal objects discovered must be identified in the
Heritage Interpretation Strategy required by Condition E64
and, where relevant, include registration in the OEH’s
Aboriginal Heritage Information Management System
(AHIMS) register.

Construction

Construction on Package 5 yet to commence.

Not triggered

E80

The Proponent must design and construct the CSSI in a
manner that reduces visual and heritage setting impacts and
ensures consolidation and rationalisation of kerbside
infrastructure to avoid visual clutter.

All project
phases

The Stops, TPSs, BOCC and overhead catenary
have been designed to reduce visual and heritage
setting impacts. Kerbside infrastructure has been
rationalised to avoid visual clutter. This has included:

Compliant
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•

Using multifunction poles (poles that combine
overhead wiring with traffic control signalling and
lighting) wherever possible to reduce the number
of poles in the streetscape.

•

At the Stops, locating all services, equipment and
fixtures within the totems and integrated services
cabinet; integrating lighting to canopies and
totems and concealing downpipes within totems.

CoA

Compliance Requirement

Project
Phase

Evidence and comments
•

Compliance
Status

Designing the TPS buildings and BOCC to
minimise their presence in the urban
environment.

E81

Operational safety requirements must form an integral part
of the design process and be considered throughout the
detailed design to avoid the need for later additions that
unduly compromise the urban design objectives as set out in
the Urban Design Requirements Report specified in
Condition E87.

Preconstruction

Elements with an urban design component (Stops,
BOCC, TPS, SaMF) have incorporated crime
prevention through environmental design (CPTED)
principals into the design as outlined in the relevant
Design Packages. The Design Packages also
consider operational and maintenance requirements
(including safety) and factored them into the design
avoiding the need for later additions that would
impact urban design objectives.

Compliant

E82

Nothing in this approval permits advertising on any element
of the CSSI.

All project
phases

GRCLR has a contractual obligation for the provision
of advertising infrastructure at the Stops. If
advertising is to be provided at a later date, planning
approvals will need to be obtained by TfNSW prior to
installation.

Not triggered

E83

The Proponent must design and construct the CSSI in a
manner that minimises opportunities for graffiti.

All project
phases

Graffiti resistant materials have been specified for the
Stop structures and canopies.

Compliant

The TPS and BOCC screening enclosures will have
anti-graffiti coating.
E84

The Proponent must investigate the feasibility of wire-free
running along ‘Eat Street’, across Lennox Bridge, past
Riverside Theatres and Prince Alfred Park and through the
Parramatta North precinct with the objective of minimising
visual impacts to the heritage values and physical impacts to
the heritage fabric of these items. The Proponent must
provide the results of the feasibility investigation to the
Secretary, for information, before construction commences
in these locations. If a decision is made not to provide wire-
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Preconstruction

A Wire Free Feasibility Assessment was undertaken
by TfNSW and endorsed by the ER on 19 November
2019. The assessment was submitted to the
Secretary on 20 November 2019. This was submitted
before construction commenced for Package 4.

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

free running in the identified locations, supporting evidence
must be provided in the feasibility assessment.
E85

The Proponent must investigate the feasibility of grass track
treatment running through the Parramatta North precinct and
Ancient Aboriginal and Early Colonial Landscape/Robin
Thomas Reserve with the objective of minimising visual
impacts to the heritage values and physical impacts to the
heritage fabric of these items. The Proponent must provide
the results of the feasibility investigation to the Secretary, for
information, before construction commences in these
locations. If a decision is made not to provide grass track
treatment in the identified locations, supporting evidence
must be provided in the feasibility assessment.

Preconstruction

A Grass Track Feasibility Assessment was
undertaken by TfNSW and endorsed by the ER on
the 25 October 2019. The assessment was submitted
to the Secretary on 30 October 2019. This was
submitted before construction commenced for
Package 4.

Compliant

E86

The CSSI must be constructed in a manner that minimises
visual impacts resulting from construction sites, including
protecting and retaining existing vegetation around the
perimeter of compound sites, providing temporary
landscaping and screening where appropriate to soften
views of the construction sites and minimising light spill to
adjacent residential areas.

Construction

Construction on Package 5 yet to commence.

Not triggered

E87

The Proponent must prepare and implement an Urban
Design Requirements Report for public domain, architecture,
landscape architecture, identity and place making with a
specific focus on stop access and design. The Urban Design
Requirements Report must consider crime prevention
through environmental design principles and relevant design
standards such as:

Preconstruction

A project wide Urban Design Requirements Report
(UDRR - PLR1INF-COX-ALL-UD-RPT-200001) has
been prepared by the Package 4 Contractor to
address the requirements of CoA E87 and CoA E88.
The UDRR informed the detailed design of the TPSs,
BOCC and Stops urban design and landscaping.

Compliant

(a) Better Placed (NSW Government Architect, 2017);
(b) Greener Places (NSW Government Architect, 2018);

A-70 | Parramatta Light Rail – Stage 1
Pre-Construction Compliance Report – Stage 3 Package 5
05 May 2021 Revision 0
UNCONTROLLED WHEN PRINTED

Design input and advice has been provided by the
DRP regularly throughout the design development
process. This has included review of whether the
design is consistent with the UDRR.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Preconstruction

A project wide UDRR (PLR1INF-COX-ALL-UD-RPT200001) has been prepared by the Package 4
Contractor to address the requirements of CoA E87
and CoA E88. The UDRR informed the detailed
design of the TPSs, BOCC and Stops urban design
and landscaping.

Compliant

(c) Guidelines for the Development of Public Transport
Interchange Facilities (Ministry of Transport, 2008);
(d) Water Sensitive Urban Design, NSW Sustainable Design
Guidelines Version 4 (TfNSW, 2017);
(e) AS4282-1997 Control of the obtrusive effects of outdoor
lighting; and
(f) relevant agency and Council design standards including
those set out in the Parramatta Strategic Planning
Framework.
The Urban Design and Requirements Report must
incorporate:
(g) design principles and objectives;
(h) identification of relevant land use changes, masterplans
and initiatives;
(i) analysis and mapping of local context and character; and
(j) analysis and mapping of transport and land use
integration and system functionality in the context of
precincts.
E88

The Urban Design Requirements Report must inform the
detailed design of the CSSI to:
(a) demonstrate responsiveness to local streetscape and
landscape character;
(b) integrate with, or allow for, known land use changes,
masterplans and developments;
(c) contribute to the character and identify of the local area;
(d) respond to the character, setting and fabric of heritage
elements and landscapes;
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Design input and advice has been provided by the
DRP regularly throughout the design development
process. This has included review of whether the
design is consistent with the UDRR. Presentations
have been made to the DRP on materials and

CoA

Compliance Requirement
(e) demonstrate material selection and detailing (including
consideration of anti-graffiti measures);
(f) achieve a safe, secure, functional and efficient transport
network for all street users;
(g) maintain community amenity and privacy;
(h) maintain local access and circulation for residents,
business and road users;
(i) address sensitive receivers to minimise noise, vibration,
electromagnetic interference, light spill and nuisance;
(j) minimise the loss of existing trees, maximise urban tree
canopy, including street trees and soft landscaping;
(k) address flooding and drainage issues;
(l) contribute to the activation of precincts;
(m) maximise local connectivity and minimise barriers;
(n) maximise walk-in catchments and offer legible, direct
pedestrian connections;
(o) demonstrate clear wayfinding;
(p) maximise user safety, crime prevention and comfort; and
(q) consider the Camellia Town Centre Masterplan and the
Telopea Masterplan, and Westmead Alliance master
planning.
The Urban Design Requirements Report must be submitted
to the Secretary for approval, following review by the Design
Review Panel required by Condition E90, including
recommendations provided by the Design Review Panel and
the way these have been addressed.
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Project
Phase

Evidence and comments
landscaping for the TPSs, Stops, BOCC and the
SaMF. Following the presentations, the DRP reviews
the information provided and issues an Advice Sheet
with its recommendations on the urban design and
landscaping elements to guide design development.
Close out of the DRP recommendations is tracked
through the Design Review Panel Issues Log which
is reviewed by the panel regularly.

Compliance
Status

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E89

Construction of light rail stops, tracks and associated
facilities must not commence before the Urban Design
Requirements Report has been approved by the Secretary.
The detailed design development of light rail stops and
associated light rail infrastructure within or in proximity to
Heritage listed items must be undertaken in consultation with
the Heritage Council (or its delegate).

Preconstruction

The UDRR (PLR1INF-COX-ALL-UD-RPT-200001)
was prepared in consultation with the Heritage
Council by the Package 4 Contractor and was
approved by DPIE on 8 July 2020.

Compliant

E90

The Proponent must establish an independent Design
Review Panel before development of the detailed design and
before construction commences.

Preconstruction

An independent Design Review panel was
established by TfNSW and approved by DPIE on
25 November 2019.

Compliant

E91

During design development of the CSSI, the Design Review
Panel must provide advice and recommendations on the
detailed design. The responsibilities of the Design Review
Panel include:

Preconstruction

The DRP has reviewed detailed design and has
provided advice and recommendations in the form of
Advice Sheets. A DRP Issues Log has been
established which tracks DRP advice and how it has
been actioned or addressed.

Compliant

Preconstruction

The DRP members were nominated by TfNSW and
approved by DPIE as being appropriately qualified

Compliant

GRCLR further consulted with the Heritage Council
on the Stops, TPS and BOCC in proximity to
Heritage listed items on 27 October 2020. The
comments received were supportive of the re-design
of Dundas Stop and the opportunity to provide
heritage interpretation at TPS3. No comments were
received relating to the Package 5 scope of works for
the other Stops, TPSs or BOCC.

(a) review the design to assess whether it is consistent with
the commitments and outcomes made in the documents
listed in Condition A1, as amended by the terms of this
approval including the Urban Design Requirements Report
required by Condition E87; and
(b) provide advice on the application of the objectives to key
design elements in relation to place making, architecture,
heritage, urban and landscape design and artistic aspects of
the CSSI.
E92

The Design Review Panel must be chaired by the NSW
Government Architect (or its nominee), and must be
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CoA

Compliance Requirement

Project
Phase

comprised of, where relevant, a suitably qualified,
experienced and independent professional in each of the
fields of:

Evidence and comments

Compliance
Status

and experienced to undertake the role and functions
required of them as members of the DRP by letter
dated 25 November 2019. The members included the
NSW Government Architect to act as Chair and a
nominated alternate Chair.

(a) architecture;
(b) urban design and place making;
(c) landscape design;
(d) Aboriginal cultural heritage; and
(e) non-Aboriginal heritage.
The Chair is to invite Relevant Councils, technical experts,
key stakeholders, and NSW government agencies to
observe Design Review Panel meetings and to provide
advice on local issues, context, and city outcomes. This
includes the Heritage Council (or its delegate). The
Proponent and its contractor(s) may be invited onto the
Panel as observers only and to provide technical advice.
Observers or advisors should not be present while the Panel
is deciding upon its recommendations.
The Proponent must provide independent secretarial
resources to the Panel.
E93

The Design Review Panel members must be nominated by
the Proponent and approved by the Secretary in accordance
with the timeframes in Condition E90.

Preconstruction

The DRP members were nominated by TfNSW and
approved by DPIE on 25 November 2019.

Compliant

E94

Nomination and appointments of the Design Review Panel
must comply with the Public Service Commission’s
Appointment Standards: Boards and Committees in the
NSW Public Sector guideline.

Preconstruction

The nomination and appointment of the DRP was
managed by TfNSW. The nominations were
developed in consultation with Government Architect
NSW to achieve a range of expertise required by
Condition E92. The PLR DRP was selected to the
extent considered reasonable under the Public
Service Commission’s Appointment Standards. The

Compliant
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

NSW Government Boards and Committees Register
was not used to advertise vacancies in the panel
because technical experts from the Panel were
selected and agreed in consultation with the Chair.
The approved PLR DRP Terms of Reference notes
that where there is a vacancy in a Primary Member
role for a period of more than 3-months the vacancy
will be advertised on the Department of Premier and
Cabinet (DPC) register and nominees will be
selected in accordance with the Appointment
Standards.
E95

Once the Design Review Panel is formed a Design Review
Panel Terms of Reference must be developed and endorsed
by all panel members and then approved by the Secretary.
The Terms of Reference must:

Preconstruction

Design Review Panel Terms of Reference were
established and endorsed by all panel members and
approved by DPIE on 30 March 2020. Table 1-1 of
the Terms of Reference (PLR-TFNSW-PJT-AR-STD000001) outlines how these requirements have been
met.

Compliant

Preconstruction

The DRP is being operated and managed in
accordance with the DRP Terms of Reference.

Compliant

(a) establish best practice governance and protocols for the
operation of the Design Review Panel;
(b) include a Code of Conduct;
(c) outline the agreed frequency of Design Review Panel
meetings;
(d) outline secretariat functions and administration including
the recording and storing of meeting agenda, minutes and
actions; and
(e) identify cessation arrangements
E96

The Design Review Panel must be operated and managed
in accordance with the approved Design Review Panel
Terms of Reference and in accordance with the NSW
Government Boards and Committees Guidelines
(Department of Premier and Cabinet, September 2015).
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E97

All lighting to be implemented as part of the CSSI must have
regard to the location of nearby residential dwellings.
Lighting impacts must be minimised to the extent possible
including the use of shields to reduce light spill and
annoyance to adjacent residences.

All project
phases

The Stops, TPSs, BOCC and SaMF have been
designed to minimise light spill and glare towards
neighbouring properties. Lighting has been designed
in accordance with AS4282:1997 and AS1158:2005.
Detailed lighting calculations and luminaire schedules
have been provided in the Design Packages for the
Stops, TPSs, BOCC and SaMF.

Compliant

E98

The Proponent must ensure that all external lighting
associated with the operation of the CSSI (excluding light rail
vehicles) is mounted, screened and directed in such a
manner so as not to create nuisance to residences. The
lighting must be the minimum level of illumination necessary
and shall comply with AS 4282:1997 – Control of the
Obtrusive Effects of Outdoor Lighting and relevant Australian
Standards in the series AS/NZ 1158 – Lighting for Roads
and Public Spaces.

All project
phases

The Stops, TPSs, BOCC and SaMF have been
designed to minimise light spill and glare towards
neighbouring properties. Lighting has been designed
in accordance with AS4282:1997 and AS1158:2005.
Detailed lighting calculations and luminaire schedules
have been provided in the Design Packages for the
Stops, TPSs, BOCC and SaMF.

Compliant

E99

The placement, obstruction and removal of CCTV cameras
must be undertaken in consultation with the relevant public
authority and Relevant Council(s).

All project
phases

CoPC was provided with the Communications Design
Package (which includes details of the placement of
closed-circuit television (CCTV) cameras) at each
design stage (SDR on 29 May 2019, PDR on 23
December 2019 and DDR on 04 September 2020).
CoPC did not have any comments relating to the
Communications Design Package at PDR and DDR.

Compliant

E100

The Proponent must avoid and/or minimise the removal of
native vegetation or other bushland that provides habitat for
native fauna with the objective of reducing impacts to
threatened species, populations and ecological communities.
Impacted vegetation must be rehabilitated in proximity to the
area of disturbance with a diversity of endemic species (in
the first instance) and locally native tree, shrub and
groundcover species to the greatest extent practicable or
offset in accordance with the Proponent’s Biodiversity Offset

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Strategy and the Flora and Fauna Management Sub-Plan
required by Condition C3, in consultation with OEH, DPI
Fisheries, and the Biodiversity Conservation Trust.
E101

During construction near the Parramatta River and
Cumberland Hospital East and West, the Proponent must
engage a suitably qualified and experienced fauna specialist
to monitor the behaviour of the Grey-headed Flying-fox
camp that resides in Parramatta Park in accordance with the
Grey-headed Flying Fox Monitoring Program required by
Condition C9 and implement mitigation measures, as
required to minimise potential impacts to the camp.
Monitoring must commence at least 12 months before the
commencement of construction within 300 metres, unless
otherwise agreed with the Secretary, of the camp to
establish baseline behaviour. Monitoring must be undertaken
regularly during construction (in consultation with OEH) with
the results compiled in a monitoring report submitted to OEH
each month. Monitoring should include species present,
numbers, a map of the extent of the camp, breeding status,
and condition of animals. If monitoring suggests that
construction associated with the CSSI is changing the
behaviour of the camp, the Proponent must consult with
OEH to determine whether additional mitigation measures
are required.

Construction

Construction on Package 5 yet to commence.

Not triggered

E102

The Proponent must commission a suitably qualified and
experienced Arborist with a minimum AQF Level 5
qualification in Arboriculture, that is independent of the
design and construction personnel for the duration of
construction. The Arborist must be approved by the
Secretary before works commence and commissioned for
the duration of construction.

Preconstruction

The Independent Arborist was approved by the
Secretary's Delegate on 21 August 2018 and the
alternate Independent Arborist was approved by the
Secretary's Delegate on 24 September 2018.

Compliant
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E103

The Arborist must:

Construction

The Independent Arborist is responsible for preparing
and maintaining the Tree Register.

Not triggered

(a) be the principal point of advice in relation to the
assessment and management of CSSI impacts on trees;

No trees have been identified as requiring removal or
pruning as a result of the Package 5 works during the
pre-construction period.

(b) prepare a Tree Register of all trees within the CSSI
footprint (either for the entire CSSI or separate areas where
tree removal and/or pruning is proposed) before the removal
of any trees;
(c) identify those trees within the footprint that must be
removed for construction to proceed or for CSSI operations;
and
(d) identify those trees where their fate is uncertain and may
be retained, removed or pruned (either for construction or for
ongoing maintenance during operation).
E104

The Tree Register must include:
(a) the georeferenced location of each tree;
(b) those attributes as defined in AS 4970-2009 Protection of
trees on development sites;
(c) the tree retention value;
(d) the outcomes of a visual assessment of the condition of
the tree;
(e) where a tree requires removal, whether, in the opinion of
the Arborist, it can be successfully transplanted;
(f) the extent of the proposed impact (complete removal or
extent of pruning);
(g) measures for the management, protection and monitoring
of compensatory vegetation, for a minimum of two years
from being planted; and
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Construction

The Independent Arborist is responsible for preparing
and maintaining the Tree Register. The Tree Register
contains the required information.

Compliant

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Construction

GRCLR have not identified any trees that require
removal as part of the Package 5 works during the
pre-construction period. The TPSs, BOCC, and Stop
sites will be cleared by the Package 4 Contractor
prior to commencement of the Package 5 works and
the Package 4 Contractor will update the Master Tree
Register to reflect this. The SaMF site has already
been cleared of all vegetation by the Package 3
Contractor.

Not triggered

Construction

GRCLR have not identified any trees that require
removal as part of the Package 5 works during the
pre-construction period.

Not triggered

(h) timing and responsibilities for the implementation of
compensatory vegetation.
E105

For those trees identified as requiring removal in the Tree
Register, the Proponent must demonstrate consideration of
options to avoid or minimise impacts on trees through the
detailed design and construction planning process. The
options considered must include, but not be limited to:
(a) consideration of operational requirements with existing
tree locations;
(b) consideration of the health of each tree, including its
vigour and likely ability to survive in situ pruning or
transplanting;
(c) review of the construction methodology and layout to
identify any options to avoid or minimise impacts on trees;
(d) considering opportunities to narrow/move footpaths;
(e) modification of the design to reduce impact to the tree
(e.g. use of porous pavement);
(f) reduction in the standard offsets required for underground
services; and
(g) where fencing, other ancillary infrastructure or services
affect tree retention, relocation or alternative construction
methods are considered to reduce impacts (e.g. from strip
footings to pier footings for posts).

E106

The Tree Register and any evidence required by Condition
E105 must be submitted to the Secretary before the removal
or damage (as defined by the Independent Arborist) of a tree
for the purposes of the CSSI. The recommendations of the
Independent Arborist must be outlined in the Tree Register
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

Construction

TfNSW has prepared a Tree Offset Package for the
CSSI to meet the requirements of this condition.

Compliant
(preparation)

Implementation of the Tree Offset Package for the
Package 5 scope of works was not triggered during
the pre-construction period.

Not triggered
(implementatio
n)

and implemented by the Proponent, unless otherwise agreed
by the Secretary.
E107

The Proponent must prepare and implement a Tree Offset
Package for the CSSI in consultation with the independent
Arborist required by Condition E102, and Relevant
Council(s). The Package must consider the objectives and
opportunities identified in Sydney Green Grid West Central
District (Department of Planning and Environment, 2017),
Greener Places (NSW Government Architect, 2017), and
Parramatta Ways (Implementing Sydney’s Green Grid) (City
of Parramatta, 2017). The package must:
(a) identify how impacts on trees and vegetation will be
mitigated, managed, and compensated;
(b) ensure that where trees are removed they are replaced
at the following ratios regardless of their value, near the
impact or, where this is not practicable, within other areas of
the LGA or surrounding LGAs, in consultation with the
relevant authority(s):
i) large trees (DBH greater than 60cm) – plant minimum of
eight trees;
ii) medium trees (DBH greater than 15 cm, but less than 60
cm) – plant minimum of four trees; and
iii) small young trees (DBH less than 15cm) – plant minimum
of two trees.
(c) ensure a mix of species and a range of mature heights to
provide visual diversity and benefits, in consultation with the
Relevant Council(s);
(d) street tree plantings are to have a minimum pot size of:
i) 200 litres in the Parramatta CBD precinct; and
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

ii) 75 litres in other streets;
(e) tree planting in parks, open space, bushland, and within
the Carlingford Line corridor, should be sized to suit the
location, species and planting style, in consultation with the
relevant authority(s); and
(f) ensure at least 80% offset works must be completed
before CSSI operations commence.
Where the requirements of this condition cannot be met, the
Proponent must provide documented evidence
demonstrating how the matters in (a) to (f) were considered
and provide information and justification for an alternative
offset option for the Secretary’s approval.
E108

The ongoing maintenance and operation costs of urban
design and landscaping items (including tree offsets) and
works implemented as part of this approval remain the
Proponent’s responsibility until satisfactory arrangements
have been put in place for transfer to the relevant authority.
Before the transfer, the Proponent must maintain items and
works to the design standards established by the Urban
Design Requirements Report, and the Tree Offset Package.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E109

The Proponent must design and construct the CSSI with the
objective of minimising impacts to, and interference with third
party property and infrastructure, and that such infrastructure
and property is protected during construction.

All project
phases

The Package 5 scope of work involves little impact to
or interference with third-party property and
infrastructure. Interface contractors have had to
address third party property and infrastructure as part
of their respective scopes of works. Where GRCLR
has the potential to impact third party property and
infrastructure due to Package 5 works, design has
minimised these potential impacts.

Compliant
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E110

The Proponent must prepare and implement a Business
Activation Plan to manage impacts to businesses on streets
affected by construction of the CSSI, including those where
access is altered. The Plan must be prepared before
construction and must include but not necessarily be limited
to:

Preconstruction

A Business Activation Plan was prepared by TfNSW
and submitted to DPIE as part of the Community
Communication Strategy.

Compliant
(preparation)

(a) measures to address amenity, vehicular and pedestrian
access during business hours and visibility of the business
appropriate to its reliance on such, and other reasonable
matters raised in consultation with affected business;
(b) Business Management Strategies for each stage of
construction (and/or activity), identifying affected businesses
and associated management strategies, including the
employment of place managers and specific measures to
assist small business owners adversely impacted by the
construction of the CSSI;
(c) Business Support Services Program to assist small
business owners adversely impacted by construction of the
CSSI. The Program must assist local businesses to develop
proactive business strategies including:
i) marketing and promotion;
ii) business diversification and business planning; and
iii) engagement of specialists to run workshops both before
and during construction.
(d) establishment of business reference groups to provide,
but not be limited to, the following services:
i) provide information on the CSSI;
ii) discuss mitigation measures to minimise impacts; and
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GRCLR will support the implementation of Business
Activation Plans for the duration of delivery.

Not triggered
(implementatio
n)

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

iii) consult on out of hours works (‘Eat Street’ only) where
required by Condition E24.
(e) a monitoring program to assess the effectiveness of the
measures including business feedback against which
effectiveness of the measures will be measured; and
provision for reporting of monitoring results to the Secretary,
as part of the Compliance Monitoring and Reporting
Program required in Condition A30.
E111

Before undertaking any works and during maintenance or
construction activities, erosion and sediment controls must
be implemented and maintained to prevent water pollution
consistent with LandCom’s Managing Urban Stormwater
series (The Blue Book).

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E112

The CSSI must be designed, constructed and operated so
as to maintain the NSW Water Quality Objectives where they
are being achieved as at the date of this approval, and
contribute towards achievement of the NSW Water Quality
Objectives over time where they are not being achieved as
at the date of this approval, unless an EPL in force in respect
of the CSSI contains different requirements in relation to the
NSW Water Quality Objectives, in which case those
requirements must be complied with.

All project
phases

NSW Water Quality Objectives have been
considered in the SaMF drainage design (Design
Package SOM37 PLR1SOM-GLR-LY4-SD-RPT373001).

Compliant

A Flood Management Design Report must be prepared and
implemented in respect of the flood prone land and overland
flow paths for the waterways and catchments in the CSSI’s
vicinity. The Report must be prepared during detailed design
to identify the potential adverse impacts of the operation of
the CSSI on existing flooding characteristics for a full range
of flood events up to and including the probable maximum
flood (PMF). The Report must include but not be limited to:

Preconstruction

E113
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For construction, this has been addressed in Table
6.1 of the Construction Soil and Water Management
Plan (CSWMP - PLR1SOM-GLR-ALL-PM-PLN000035).
A project wide Flood Assessment Report has been
prepared by the Package 4 Contractor to fulfil the
requirement of CoA 113 for a Flood Management
Plan and the requirement of REMMM HY-4 for a
Flood Management Strategy (PLR1INF-WSPA-ALLSD-RPT-090001).
The Flood Assessment Report provided the results of
further modelling for the entire alignment which used
the flood model developed by GRCLR for the

Compliant

CoA

Compliance Requirement
(a) the results of further modelling to identify the potential
impacts of the CSSI on flood behaviour including
consideration of increased rainfall intensity and sea level rise
under climate change conditions, consistent with the
requirements of the Floodplain Development Manual (2005)
and Practical Consideration of Climate Change (2007);
(b) the identification of design measures that would be
implemented to manage the impacts of flooding on the
operation of the CSSI and not worsen the existing flood
characteristics. Design of mitigation measures must consider
the full range of design events up to the 1% AEP;
(c) demonstration of constructability of proposed
management measures;
(d) sensitivity analyses to assess the risk that additional
properties or infrastructure could be subject to changes in
existing flood behaviour as a result of the CSSI (i.e. beyond
those identified as being impacted in point a) above), for
design events up to and including the 1% AEP flood event,
namely:
i) assessment of 100% blockage of pits for the predevelopment (existing) and post-development (with the
CSSI) scenarios;
ii) assessment of the impact of local and regional coincident
flood peaks; and
iii) assessment of cumulative impacts of the CSSI and other
state significant developments and/or infrastructure in the
CBD being constructed or that have received approval (and
for which sufficient design detail is available at the time).
(e) the identification of measures to be implemented to
minimise scour and dissipate energy at locations where flood
velocities are predicted to increase as a result of the CSSI;
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Project
Phase

Evidence and comments
Package 5 works (R17 Flood Study Report) as an
input.
The R17 Flood Study Report addressed the
requirements of this CoA for the SaMF, TPS and
BOCC sites and informed drainage design.

Compliance
Status

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

(f) identification of stormwater drainage system upgrades
including those upgrades considered as mitigation
measures; and
(g) identification of the timing and maintenance responsibility
of any necessary works.
Not worsen existing flooding characteristics within and in the
vicinity of the CSSI means the following:
(a) a material increase in the duration of inundation for all
design events up to and including a 1% AEP flood event;
(b) an increase in flood levels of more than 10 mm at
properties for all design events up to and including the 1%
AEP flood event; and
(c) no increase in high hazard flooding as defined in
Appendix L of the NSW Government’s Floodplain
Development Manual (2005).
The Flood Management Design Report must be prepared by
a suitably qualified and experienced person in consultation
with directly affected landowners, Sydney Water, OEH, NSW
State Emergency Services and the Relevant Council(s). The
Report must be independently peer reviewed by a suitably
qualified and experienced hydrological engineer to confirm
that the management of and response to flood events is
appropriate.
The Report and results of the peer review must be submitted
to the Secretary, for information, and Relevant Council(s) at
each design stage associated with the CSSI where there is
potential to cause adverse flooding impacts.
E114

An Operational Flood Management Plan must be prepared
and implemented before the commencement of CSSI
operations. The Operational Flood Management Plan must
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Operation

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

identify measures to be implemented during the operational
phase to minimise risks and maximise safety during flooding
events, particularly for passengers and staff. The
Operational Flood Management Plan must be prepared by a
suitably qualified and experienced person in consultation
with OEH, NSW State Emergency Service and the Relevant
Council(s). It should take into account the outcomes of the
sensitivity analyses undertaken in the Flood Management
Design Report required by Condition E113.
E115

All relevant flooding information must be provided to the
Relevant Council(s), DPE (Urban Renewal), OEH and the
NSW State Emergency Service, to assist in the preparation
of any new or necessary update(s) to the relevant plans and
documents relating to flooding, to reflect changes in flooding
levels, flows and characteristics as a result of the CSSI. The
Council, OEH and SES must be notified in writing that the
information is available no later than one month following the
completion of construction. Information requested by the
Council, OEH or the SES must be provided no later than six
months following the completion of construction or within
another timeframe agreed with the relevant Council, OEH
and the SES

Preoperation

Not triggered until completion of construction.

Not triggered

E116

To inform the detailed design of light rail infrastructure, the
Proponent must identify EMI susceptible devices that may
potentially be affected by CSSI operations and establish
baseline electromagnetic field levels at the relevant EMI
susceptible devices near the CSSI. Targeted consultation
must be carried out with the owners/operators of the
identified EMI susceptible devices. The outcomes of these
consultations must be documented as part of the
Electromagnetic Management Plan required by Condition
E117.

Preoperation

Targeted consultation with EMI sensitive receivers
has been undertaken to inform Electromagnetic
Compatibility (EMC) design as outlined in the SOM04
Design Report and EMC Management Plan.

Compliant
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Baseline EMC measurements have been undertaken
and are outlined in the Baseline EMC Measurement
Report. Additional EMC measurements will be
undertaken in accordance with the EMI Measurement
Plan Summary.

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

The outcomes of the consultations will be included in
the Electromagnetic Management Plan required by
CoA E117.
E117

Before commencement of CSSI operations, the Proponent
must prepare an Electromagnetic Management Plan in
consultation with NSW Health and other owner/operators of
potentially EMI susceptible devices and submit it to the
Secretary for information. The Plan must identify how
operational electromagnetic fields attributable to the CSSI
could affect the operation of NSW Health or other existing
EMI susceptible devices near the CSSI. The Plan must
include, but not be limited to:
a) identification of existing EMI susceptible devices;
b) established baseline electromagnetic field levels at
existing EMI susceptible devices;
c) predicted operational electromagnetic field levels at
existing EMI susceptible devices potentially affected by CSSI
operations;
d) identification of electromagnetic field reduction strategies,
technologies, design and operational measures that will be
implemented to manage potential impacts;
e) identification of appropriate limits/criteria to minimise
operational interference to existing EMI susceptible devices
within the operational tolerance of the device;
f) internal audits of compliance of electromagnetic field
levels; and
g) details of an electromagnetic field monitoring program to
be completed within 18 months from commencement of
CSSI operations, unless otherwise agreed with the
owners/operators of the EMI susceptible device(s).
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Preoperation

The requirements of this condition including
identification of EMI susceptible devices and
consultation with operators have been addressed in
the Electromagnetic Compatibility Design Package
and supporting documents.
Prior to the commencement of operations, the
information in the Design Package will be
incorporated into the Electromagnetic Management
Plan required by E117 and will be submitted to the
Secretary for information.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E118

Notification must be provided and, where relevant, approvals
must be sought directly from the EPA before
commencement of any works which will intersect or disturb
the surface of sites which are regulated by the EPA under
the Contaminated Land Management Act 1997.

Preconstruction

Not triggered for Package 5 during the preconstruction period.

Not triggered

E119

Before commencement of any activities that would result in
the disturbance of land and/or soil in Areas of Environmental
Interest (AEI) identified as having a high risk of
contamination, or identified as medium risk subject to further
desktop assessment as specified in the documents listed in
Condition A1, a Site Contamination Report must be prepared
by a suitably qualified person(s) in accordance with the
requirements of the Contaminated Land Management Act
1997 and associated guidelines. The Site Contamination
Report must outline the potential contamination risks from
the AEIs to human health and receiving waterways and
detail, where relevant, whether the land is suitable (for the
intended land use) or can be made suitable through
remediation. For AEIs where there is insufficient information
and data available to draw such conclusions, the Site
Contamination Report must also detail the outcomes of
Phase 2 site contamination investigations within those AEIs.

Preconstruction

Not triggered for Package 5 during the preconstruction period.

Not triggered

E120

For those AEIs where a Site Contamination Report is to be
prepared in accordance with Condition E119, where the
investigations identify that the site is suitable for the intended
operations and that there is no need for a specific
remediation strategy, measures to identify, handle and
manage potential contaminated soils, materials and
groundwater must be identified in the Site Contamination
Report and incorporated into the CEMP or relevant sub-plan.

Preconstruction

Not triggered for Package 5 during the preconstruction period.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

E121

For those AEIs where a Site Contamination Report
concludes the site can be made suitable for its intended land
use subject to remediation, the Site Contamination Report
must include a Remediation Action Plan to address
disturbed areas, and how the environmental and human
health risks will be managed during the disturbance,
remediation and/or removal of contaminated soil or
groundwater.

Preconstruction

Not triggered for Package 5 during the preconstruction period.

Not triggered

E122

For those AEIs where remediation is required, the Site
Contamination Report and Remediation Action Plan must be
accompanied by a Site Audit Statement(s), prepared by a
NSW EPA Accredited Site Auditor under the Contaminated
Land Management Act 1997, verifying that the disturbed
area has been or can be remediated to a standard
consistent with the intended land use. Where land is
remediated, a final Site Audit Statement(s) must be prepared
by an accredited Site Auditor, certifying that the
contaminated and disturbed areas have been remediated to
a standard consistent with the intended land use.

Preconstruction

Not triggered for Package 5 during the preconstruction period.

Not triggered

E123

For those AEIs where remediation is required, the land must
not be used for the purpose approved under the terms of this
approval until a Site Audit Statement determines that the
land is suitable for that purpose and any conditions on the
Site Audit Statement have been complied with.

Preconstruction

Not triggered for Package 5 during the preconstruction period.

Not triggered

E124

A copy of the final Site Audit Statement must be submitted to
the Secretary and Relevant Council no later than one month
before the commencement of CSSI operations.

Operation

E125

An Unexpected Contaminated Land and Asbestos Finds
Procedure must be prepared and must be implemented
should unexpected contaminated land or asbestos be

Preconstruction
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Not triggered

An unexpected finds procedure has been included in
Appendix A of the Construction Contaminated Lands

Compliant

CoA

Compliance Requirement

Project
Phase

excavated or otherwise discovered during construction. This
can be provided as part of the CEMP or relevant sub-plan.

Evidence and comments

Compliance
Status

Management Plan (CCLMP - PLR1SOM-GRL-ALLPM-PLN-000040).

E126

The Unexpected Contaminated Land and Asbestos Finds
Procedure must be implemented throughout construction.

Construction

Construction on Package 5 yet to commence.

Not triggered

E127

Waste generated during construction and operation must be
managed in accordance with the following priorities:

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

(a) waste generation must be avoided and where avoidance
is not reasonably practicable, waste generation must be
reduced;
(b) where avoiding or reducing waste is not possible, waste
must be re-used, recycled, or recovered; and
(c) where re-using, recycling or recovering waste is not
possible, waste must be treated or disposed of.
E128

The importation of waste and storage of virgin excavated
natural material (VENM), and the treatment, processing,
reprocessing or disposal of any waste, must comply with the
Protection of the Environment Operations Act 1997, and the
Protection of the Environment Operations (Waste)
Regulation 2014, where orders or exemptions apply under
the regulation.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E129

Waste must only be exported to a site licensed by the EPA
for the storage, treatment, processing, reprocessing or
disposal of the subject waste, or in accordance with a
Resource Recovery Exemption or Order issued under the
Protection of the Environment Operations (Waste)
Regulation 2014, or to any other place that can lawfully
accept such waste. Disposal of waste at these facilities must
include GPS tracking of waste vehicles, audits of waste
facility receipts and cross verification with the facility. All

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

asbestos waste over 10m3 must be tracked through EPA’s
WasteLocate service.
E130

All waste must be classified in accordance with the EPA’s
Waste Classification Guidelines, with appropriate records
and disposal dockets retained for audit purposes.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E131

Asbestos or asbestos-contaminated materials that are
discovered during demolition and construction activities of
the CSSI must be strictly managed in accordance with the
requirements under the Protection of the Environment
Operations (Waste) Regulation 2014 and any guidelines or
requirements in force at the date of this approval and issued
by the EPA in relation to those materials.

All project
phases

Not triggered for Package 5 during the preconstruction period.

Not triggered

E132

At least one month before the commencement of
construction of any hazardous works or works adjacent to
hazardous infrastructure, the Proponent must prepare and
submit for the approval of the Secretary, the following:

Preconstruction

A Final Hazard Analysis and Construction Safety
Study are being commissioned for utility works in the
vicinity of the high-pressure gas main. Construction
of these works is currently scheduled to commence
in July 2021.

Not triggered

(a) A Final Hazard Analysis of the development consistent
with the Department’s Hazardous Industry Planning Advisory
Paper No. 6, ‘Hazard Analysis’. The study must be prepared
based on the final detailed design of the development and
include:
i) a quantitative risk assessment;
ii) details of all safeguards to be implemented, in particular
those at the locations of pipeline crossing;
iii) findings and recommendations from the Safety
Management Study undertaken in consultation with the
relevant dangerous goods pipeline operators and pipeline
licensees;
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CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

iv) demonstrate that the risks from the development satisfy
relevant NSW Risk Criteria as set out in HIPAP 10.
(b) A Construction Safety Study, prepared consistent with
Hazardous Industry Planning Advisory Paper No. 7
‘Construction Safety’. The Construction Safety Study must
be prepared in consultation with the relevant dangerous
goods pipeline operators and licensees and include details
of the proposed safety measures to ensure the relevant
underground pipelines will not be impacted by the
construction of the development.
E133

One month before the commencement of CSSI operations,
the Proponent must submit to the Secretary for information,
a Pre-Startup Compliance Report detailing compliance with
Condition E132, including:

Operation

Not triggered

Not triggered

(a) dates of study/plan/system submission, approval,
commencement of construction and commissioning;
(b) actions taken or proposed, to implement
recommendations made in the studies/plans/systems; and
(c) responses to any requirement imposed by the Secretary.
E134

Three (3) months after the commencement of CSSI
operations, the Proponent must submit to the Secretary, for
information, a Post-Startup Compliance Report, which
reports on the implementation of all recommendations raised
in the Construction Safety Study required under Condition
E132.

Operation

E135

The Proponent must identify utilities, services and other
infrastructure and property potentially affected by
construction to determine requirements for access to,
diversion, protection, and/or support. Consultation with the
relevant owner and/or provider of services that are likely to

All project
phases
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Not triggered for Package 5 during the preconstruction period.

Not triggered

CoA

Compliance Requirement

Project
Phase

Evidence and comments

Compliance
Status

be affected by the CSSI must be undertaken to make
suitable arrangements for access to, diversion, protection,
and/or support of the affected infrastructure as required. The
Proponent must ensure that any disruption to any service is
minimised and shall be responsible for advising impact to
service recipients before any planned disruption of service.
The cost of any such arrangements must be borne by the
Proponent, unless otherwise agreed with the utility/service
provider.
E136

A Sustainability Strategy must be prepared to achieve a
minimum project score of 65 for ‘Design’ and ‘As built’ rating
under the Infrastructure Sustainability Council of Australia
infrastructure rating tool.

All project
phases

A PLR Wide Sustainability Strategy was developed
by TfNSW (PLR-TfNSW-PJT-SU-PLN-000002) which
commits to achieving an overall Project score of 65
for 'Design' and As built' under the ISCA
infrastructure rating tool.

Compliant

E137

The Sustainability Strategy must be submitted to the
Secretary, for information, within six months of the date of
this approval, or within another timeframe agreed with the
Secretary, and must be implemented throughout the design,
construction and operation of the CSSI.

All project
phases

The PLR Sustainability Strategy was provided to
DPIE on the 29 November 2018.

Compliant

To achieve a ISCA Project score of 65, a target of 70
has been assigned for the Package 5 works.
GRCLR has incorporated the requirements of the
strategy into the Delivery Sustainability Management
Plan (PLR1SOM-GLR-ALL-PM-PLN-000015) which
details GRCLR's approach to developing a design
and as-built ISCA V1.2 submission, and meeting the
project sustainability targets by:
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•

Incorporating sustainability measures into
relevant design packages (refer Section 11.2 of
each design report);

•

Modelling and measuring energy, water and
material usage; and

CoA

Compliance Requirement

Project
Phase

Evidence and comments
•

E138

Opportunities to reduce operational greenhouse gas
emissions must be investigated during detailed design. The
sustainability initiatives identified in the documents identified
in Condition A1 must be regularly reviewed, updated and
implemented throughout the design development and
construction, and annually during operation of the CSSI.

All project
phases

Identifying and implementing sustainability
initiatives during design, construction and
operation.

Sustainability objectives detailed in the PLR
Sustainability Strategy (prepared by TfNSW) have
been incorporated into the Delivery Phase
Sustainability Management Plan (PLR1SOM-GLRALL-PM-PLN-000015).
An Energy, Water and Materials Report has been
prepared during detailed design to further document
sustainability and greenhouse reduction objectives
and targets and identify opportunities and initiatives
to meet these targets.
Specific opportunities to reduce operational
greenhouse gas are discussed in each Design
Report.
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Compliance
Status

Compliant

Appendix B – Environmental
Representative Endorsement
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11 May 2021

Transport for NSW
Attention to:
Environment Parramatta Light Rail
130 George St, Parramatta, NSW 2150

Review of Pre-Construction Compliance Report
Stage 3 Package 5 - Supply, Operate, Maintain (SOM) Works
Parramatta Light Rail – Stage 1 (SSI-8285)
(PLR1SOM-GLR-ALL-PE-RPT-000004)

Pursuant to SSI8285 Condition of Approval A23 (d) i), as the approved Environmental Representative,
I confirm that I have reviewed the Pre-Construction Compliance Report, Stage 3 Package 5, Supply,
Operate, Maintain (SOM) Works, Parramatta Light Rail – Stage 1 (PLR1SOM-GLR-ALL-PE-RPT-000004),
Revision 0, dated 05/05/2021, prepared by Great River City Light Rail, for consistency with the
requirements of the Conditions of Approval.
In my opinion the aforementioned document is consistent with the requirements included in or
required under the terms of the Conditions of Approval for the Parramatta Light Rail (Stage 1)
development.
Yours sincerely,

Environmental Representative
phone:

