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1 Introduction 

1.1 Context 

This Soil and Water Management Plan (SWMP – the Plan) has been prepared by Great River City 
Light Rail (GRCLR) for the construction phase of the Supply, Operate and Maintain (SOM) 
package of the Parramatta Light Rail (PLR). 

PLR is one of the NSW Government’s major infrastructure projects being delivered to serve a 

growing Sydney. PLR will connect Westmead to Carlingford via Parramatta Central Business 

District (CBD) and Camellia. PLR is expected to be operational in 2023. More detailed description 

of the full PLR alignment corridor is provided in Section 1.2. 

The PLR received planning approval on the 29 May 2018 (SSI 8285) and was subsequently 

modified twice with approvals issued on 21 December 2018 and 25 January 2019, respectively. 

This SWMP has been prepared to address the requirements of the Minister’s Conditions of 

Approval (CoA), the Revised Environmental Mitigation and Management Measures (REMMM) and 

Environmental Performance Outcomes (EPO) listed in the Parramatta Light Rail Stage 1 

Westmead to Carlingford via Parramatta CBD and Camellia Environmental Impact Statement 

(EIS), as amended by the Parramatta Light Rail (Stage 1) Westmead to Carlingford via Parramatta 

CBD and Camellia Submissions Report (incorporating Preferred Infrastructure Report) (February 

2018) (SPIR), Environment Protection Licence (EPL) 21606, and all applicable legislation. 

1.2  Background and project description  

PLR will create new communities, connect great places and help both local residents and visitors 
move around and explore what the region has to offer. The route will link Parramatta’s CBD and 
train station to a number of key locations, including the Westmead Precinct, the Parramatta North 
Growth Centre, the new Western Sydney Stadium, the Camellia Town Centre, the new 
Powerhouse Museum and Riverside Theatre arts and cultural precinct, the private and social 
housing redevelopment at Telopea, the Rosehill Gardens Racecourse and the three Western 
Sydney University campuses. 

In summary, the key features of PLR include: 

• A new dual track light rail network of approximately twelve kilometres in length, including 
approximately seven kilometres within the existing road corridor and approximately five (5) 
kilometres within the existing Carlingford Line and Sandown Line, replacing current heavy rail 
services 

• Sixteen stops that are fully accessible and integrated into the urban environment including a 
terminus stop at each end of Westmead and Carlingford 

• High frequency ‘turn-up-and-go’ services operating seven days a week from 5am to 1am. 
Weekday services will operate approximately every 7.5 minutes in the peak period between 
7am and 7pm 

• Modern and comfortable air-conditioned light rail vehicles, nominally 45 metres long and driver-
operated, each carrying up to 300 passengers. 

• Intermodal interchanges with existing public transport services at Westmead terminus, 
Parramatta CBD and the Carlingford terminus 

• Creation of two light rail and pedestrian zones (no general vehicle access) within the 
Parramatta CBD along Church Street (generally between Market Street and Macquarie Street) 
and along Macquarie Street (generally between Horwood Place and Smith Street) 
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• A Stabling and Maintenance Facility (SaMF) located in Camellia for light rail vehicles to be 
stabled, cleaned and maintained 

• New bridge structures along the alignment including over James Ruse Drive and Clay Cliff 
Creek, Parramatta River (near the Cumberland Hospital), Kissing Point Road and Vineyard 
Creek, Rydalmere 

• Alterations to the existing road network including line marking, additional traffic lanes and 
turning lanes, new traffic signals, and changes to traffic flows 

• Relocation and protection of existing utilities 

• Public domain and urban design works along the corridor and at Stop precincts 

• Closure of the heavy rail line between Carlingford and Clyde 

• Active transport corridors and additional urban design features along sections of the alignment 
and within Stop precincts 

• Integration with the Opal Electronic Ticketing System (ETS) 

• Real time information in light rail vehicles and at Stops via visual displays and audio. 

An overview of the PLR route is shown in Figure 1-1 below. 
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Figure 1-1: Parramatta Light Rail Route 

1.2.1 Statutory context 

The PLR has been subject to environmental impact assessment under the Environmental Planning 
and Assessment Act 1979 (EP&A Act). It is classified as Critical State Significant Infrastructure 
(CSSI).  

A detailed environmental impact assessment has been carried out and approved by the Minister 
for Planning. The Planning Approval for PLR is described in Section 1.2.2. 

1.2.2 PLR planning approval 

The PLR was approved by the Minister for Planning on 29 May 2018, under Section 5.19 of the 
Environmental Planning and Assessment Act (EP&A Act) 1979. An environmental impact 
statement (EIS) was prepared as part of the infrastructure application (SSI-8285) as was a 
submissions and preferred infrastructure report (SPIR) following public exhibition of the EIS. 

The Infrastructure Approval has subsequently been modified twice under Section 5.25 of the EP&A 
Act, with approvals issued on 21 December 2018 and 25 January 2019, respectively. The 
modifications related to changes to conditions of approval (CoA) not the physical description of 
PLR. 

The Infrastructure Approval, modifications and related environmental assessment documents can 
be found at: http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=8285 

http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=8285
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The remediation of 6 Grand Avenue, Camellia was assessed under Division 5.1 of the EP&A Act 
via a Review of Environmental Factors (TfNSW October 2017) with Transport for NSW the 
proponent and the determining authority. The REF was determined, and the remediation approved 
to proceed in December 2017. 

1.3 Staging of the PLR works 

The PLR comprises approximately 12km alignment from Westmead to Carlingford via Camellia 
and consists of a mix of both on-street and dedicated corridor. 

PLR is being delivered under five delivery packages as detailed in the Staging Report: 

• Enabling Works (Package 1) – Local road network improvements including O’Connell Street 
and George Street (off-alignment)  

• Westmead Precinct Works (Package 2) – Hawkesbury Road widening and demolition at 
Cumberland Hospital (east and west Campus)  

• Early Works (Package 3) – Remediation of the Stabling and Maintenance Facility (SaMF) 

• Infrastructure Works (Package 4) – Design and construction of civil works, public domain and 
light rail infrastructure up to road level/top of rail and to the top of the concrete slab at stops, 
including provision of utility services (excluding high-voltage power supply and cabling for rail 
systems), and decommissioning of the T6 Carlingford Line  

• Supply Operate and Maintain Works (Package 5) – The Project (subject of this Plan) Design 
and construction of the light rail systems, high-voltage power supply and stops above slab 
level, the supply of light rail vehicles, and the design and construction of the SaMF, including all 
light rail operations, customer service and asset management.  

Each package of work is to be delivered under separate contracts on behalf of the proponent 
Transport for NSW (TfNSW). While the packages will commence at different times under separate 
construction approvals, there will be periods during which the packages works will overlap. The 
interactions between the packages are shown in Figure 1-2 
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Figure 1-2 Parramatta Light Rail Delivery Package Interface 

 

 

1.4 Project description for Supply, Operate and Maintain - Package 5 

As System Integrator for PLR, the SOM Contractor’s activities include: 

• Delivery activities 

• Light rail vehicle procurement 

• Operation and maintenance. 

The delivery activities include all investigation, selection, specification, design, approvals, 

construction, manufacture, installation, testing and commissioning, operational readiness and 

activities to transition from the delivery phase to the operations phase. 

In summary the package includes the following.  

• All works above and additional to the platform concrete foundation slab at all stops 

• Stabling and maintenance facility  

• Central control system 

• Light rail signalling system 

• Elements of the road intersection signalling system 

• Communications and passenger information systems 

• Power Supply system 

• Procurement of light rail vehicles (LRV) 
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• Maintenance plant and machinery for the LRVs 

• Earthing & bonding, electrolysis and electromagnetic compatibility. 

1.4.1 SOM roles and responsibilities 

Great River City Light Rail (GRCLR) is responsible for the delivery of the SOM works for the PLR, 

including the SaMF. GRCLR has sub-contracted out the supply component of these works to 

Construcciones y Auxiliar de Ferrocarriles (CAF) who has engaged Thales, General Electric and 

Laing O’Rourke Australia (LORAC) to undertake the design and construction activities associated 

with the supply component of the works, which includes the design and construction related 

activities including testing and commissioning, and excludes all operational and maintenance 

activities.  

 

Figure 1-3: SOM contract activities for PLR  

GRCLR is the owner of the Construction Environmental Management Plan (CEMP) and Sub-

Plans, and is responsible for ensuring implementation of and compliance by all subcontractors 

during construction works of the SOM package, which include the construction of the light rail 

systems (including high-voltage power supply), stops above slab level, as well as the stabling and 

maintenance facility (the Project). Further detail on the Project is provided below. 

1.4.2 Stops 

Light rail stops would be constructed after the Infrastructure Contractor has completed the stop 
slabs and access, with works at each stop commencing progressively after the completion of the 
adjacent linear segment of track infrastructure. There are sixteen stops to be constructed.  

The stops will be in the following locations: 

• Westmead Station  

• Westmead Hospital  

• Children’s Hospital at Westmead  

• Cumberland Hospital 
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• Factory Street  

• Fennell Street  

• Prince Alfred Square  

• Eat Street  

• Parramatta Square  

• Harris Street  

• Tramway Avenue  

• Camellia  

• Rydalmere  

• Dundas  

• Telopea  

• Carlingford. 

1.4.3 Stabling and maintenance facility 

A stabling and maintenance facility (SaMF) will be constructed at 6 Grand Avenue, Camellia on a 
former industrial site adjacent to the Rosehill Gardens Racecourse. The facility will provide for 
maintenance, repair, refurbishing, upgrading, stabling, cleaning of light rail vehicles and a base for 
infrastructure maintenance activities and will operate 24 hours a day and 7 days a week.  
Administration and staff facilities, as well as the operations control centre for the light rail network, 
will be located within the maintenance building. Parking for staff and visitors will be provided on 
site, including maintenance vehicle parking. An electrical substation will be located at the site to 
power the facility and light rail. 

The site is currently undergoing remediation, including subsurface remediation works to render the 
site suitable for its proposed land use as a stabling and maintenance facility. This has removed all 
vegetation from the site. GRCLR will receive the site cleared of vegetation and with a capping 
layer.  

This site is to be used as the main SOM compound. The facility will be established following 
completion of ground remediation works and capping of the site, which will be completed by others. 
GRCLR will receive the site along with a site audit statement from an EPA Accredited Site Auditor. 
Prior to establishment, the ground will be stabilised to minimise dust emissions and erosion. 

The type and extent of works to construct the SaMF is summarised in Table 1-1 below. 

 

Table 1-1 - Type and extent of works to construct the SaMF 

Type of works Works extent 

Site establishment  • Site office and amenities during construction 

Earthworks and subsurface 
works 

• Combined service route 

• Drainage 

• Hydraulics (sewer, water, fire) 
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Type of works Works extent 

Civil works • Fencing 

• Service roads 

• Footpaths 

• Carparks 

• Landscaping 

Rail systems • Track 

• Overhead wiring 

• DC feeders 

Structures • Administration and Maintenance building (construction of 
foundation and slab, structural frame, roofing and cladding, 
MEP fit out, finishes) 

• Outbuildings (fire pump house, sanding plant building, 
cleaners store, train wash building) 

Operations Control Centre • Operations Control Centre (construction of foundation and 
slab, structural frame, roofing and cladding, MEP fit out, 
finishes) 

• Outbuildings (fire pump house, sanding plant building, 
cleaners store, train wash building) 

Rail stops none 

1.4.4 Substations 

Traction Power Substations (TPS) would generally comprise prefabricated structures, which are 
manufactured off-site. On-site works would typically comprise excavation, foundation preparation 
and construction, and the installation of conduits and other in-situ works (i.e. electrical works) prior 
to the installation of the prefabricated substation building and security fencing surrounding the site. 
Note that the demolition and clearance of existing buildings/structures at TPS sites will be 
undertaken by the Infrastructure Contractor and is outside of the scope of this plan. At TPS 
locations where there is no preceding demolition or works by the Infrastructure Contractor, GRCLR 
will clear and grub the site with topsoil removed and locally stockpiled where suitable for reuse. 

1.4.5 Rail systems 

The installation of rail systems would include the installation of overhead wiring and jewellery, rail 
signalling and associated infrastructure and systems. The overhead wiring structures and footings 
will be constructed by the Infrastructure Contractor, as will be the combined services route within 
which the rail systems conduits will be installed. 

1.5 Scope of the Plan 

The scope of this SWMP is to outline how GRCLR proposes to manage and control construction 
impacts. It has been prepared for the construction of Package 5 Activity A (Stabling and 
Maintenance Facility) and Activity B (remaining SOM works), as per Staging Report Revision 7.02. 
Referred to as the Project.  
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This SWMP applies to the construction of the stabling and maintenance facility (SaMF) and the 
remainder of the SOM works for the alignment, including Stops, Traction Power Stations (TPS), 
Back-up Operations and Control Centre (BOCC), and other sites (i.e. full SOM scope or 
construction works).  

The SWMP is applicable to all activities during construction of the Project, including all areas 
where physical works will occur, or areas that may be otherwise impacted by the construction 
works, and which are under the control of the GRCLR. All GRCLR staff and sub-contractors are 
required to operate fully under the requirements of this Plan and related environmental 
management plans, over the full duration of the construction program. 

This plan may be submitted to DPIE along with, or subsequent to, the submission of the CEMP but 
in any event, no later than one month before construction. 

1.6 Relationship with relevant work packages 

1.6.1 Infrastructure contractor - Parramatta Connect (Package 4) 

The Infrastructure Works is closely aligned to the Package 5, Supply, Operate and Maintain (SOM) 
Works. A graphical representation of the split in scope between the two packages is depicted in 
Figure 1-4. The reason for dividing this work into two packages is to ensure that suitably qualified 
and experienced sub-contractors are in place for each specialised component; civil infrastructure, 
and operational systems. The Infrastructure Works will deliver the civil infrastructure components 
and will not trigger the operational conditions, except for those that relate to detailed design.   

An interface between the two packages has been established to monitor cumulative impacts and 
the coordination of environmental complaints management, site management controls, and the 
delineation of incident reporting and non-compliance management. 

 

Figure 1.4 – Relationship between Infrastructure Works and SOM Works 

 

1.6.2 Early Works Remediation Contractor – Ventia (Package 3) 

The SOM contract is dependent on the completion of the remediation works at the stabling and 
maintenance facility (SaMF) site, by the remediation contractor.  

The SaMF site is subject to historical contamination and is a listed contaminated site by the 
Environment Protection Authority (EPA). The works have been split to ensure that appropriately 
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qualified contractor, experienced in remediating heavily contaminated sites, is managing the 
remediation of the site. The remediation contractor will complete their works and provide GRCLR a 
remediated site, complete with a site audit statement, and supporting management documentation, 
fit for purpose for site establishment, construction and operational activities associated with PLR. 

The remediation works will deliver the remediated site, including any details of any ongoing 
management requirements, and will not trigger the construction and operational conditions, except 
for those that relate to detailed design. The Remediation Contractor will provide GRCLR with a 
Long Term Environmental Management Plan (LTEMP) for the SaMF, the LTEMP will include all 
construction, operation, management, maintenance and monitoring requirements to protect and 
maintain the performance of the remediation infrastructure at for the SaMF. GRCLR will implement 
the requirements of the LTEMP relevant to the construction and operation of the Stabling and 
Maintenance facility. 

Ongoing management for the remedial works on the SaMF site will be implemented through a 
LTEMP which will be approved by the Site Auditor, as part of the issuing of the Site Audit 
Statement (SAS) for the site. The LTEMP will be a stand-alone document, and all monitoring and 
reporting will be managed through the processes and procedures in the LTEMP, and not through 
the SOM CEMP and sub plans. 

An interface between the two packages has been established to ensure the remediated site meets 
the design requirements for the construction, operation and maintenance of the site. 

1.7 Environmental management systems overview 

The environmental management system overview is described in section 4.1 of the CEMP. 

The construction of the Project will be managed in accordance with the GRCLR Integrated 
Management System (IMS) which includes an Environmental Management System (EMS). The 
EMS will be adopted as the guiding environmental management framework for the Project. The 
EMS is compliant with AS/NZS ISO 14001:2015. The EMS is integrated with the project wide IMS 
which includes assurance, quality and health and safety, management systems  

The EMS will guide the development of the Project’s governance documentation, including this 
SWMP, the CEMP and associated management plans, procedures and management tools to 
achieve the commitments and intentions established by the GRCLR Environment and 
Sustainability Policy, to ensure environmental performance and sustainability objectives and 
targets are achieved.   

• All works carried out on the site will be in accordance with:   

• Minister’s Conditions of Approval (CoA) SSI-8285 

• Revised Environmental Mitigation and Management Measures (REMMMs)  

• Environment Protection Licence (EPL) 21606 

• Environmental Performance Outcomes (EPO’s)  

• AS/NZ ISO 14001 

• All applicable legislation 

• Project Deed  

• GRCLR IMS. 
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1.7.1 Construction Environmental Management Plan 

A CEMP will be prepared for the SOM contract (Package 5). This CEMP provides the system to 
manage and control the environmental aspects of the SOM contract (Package 5) during 
construction. It also provides the overall framework for the system and procedures to ensure 
environmental impacts are minimised and legislative and other requirements are fulfilled. 

The CEMP will be endorsed by the ER and provided to the Secretary for approval at least one 
month prior to the commencement of construction. In accordance with CoA C8 construction will not 
commence until the CEMP and the associated management plans specified in CoA C3 are 
approved by the Secretary or provided to the Secretary for information (as required by CoA C3). 

1.7.2 Environmental Management Plans 

Subject-specific environmental management plans will be prepared to support the CEMP. These 
documents are prepared to identify requirements and processes applicable to specific impacts or 
aspects of the SOM contract (Package 5). They address the relevant requirements of the CoAs, 
REMMMs and EPOs. A list of construction management plans for the SOM contract (Package 5) 
and their approval requirements are provided in Table 1-2. 

 

Table 1-2 Environmental Management Plans 

Document name  Document number Approval pathway/ requirement 

Traffic, Transport and Access 

Management Plan 

PLR1SOM-GLR-ALL-PM-

PLN-000032 

REMMM GEN-1  

CoA C3 (a) 

REMMM TT-25 

Flora and Fauna Management 

Plan 

PLR1SOM-GLR-ALL-PM-

PLN-000033 

REMMM GEN-1  

CoA C3 (e) 

REMMM BI-3 

Noise and Vibration 

Management Plan 

PLR1SOM-GLR-ALL-PM-

PLN-000034  

REMMM GEN-1  

CoA C3 (b) 

REMMM NV-1 

Soil and Water Management 

Plan 

PLR1SOM-GLR-ALL-PM- REMMM GEN-1 and HY-6 

Heritage Management Plan PLR1SOM-GLR-ALL-PM-

PLN-000037 

REMMM GEN-1  

CoA C3 (d) 

REMMM AB-2 

REMMM HE-21 
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Document name  Document number Approval pathway/ requirement 

Air Quality Management Plan PLR1SOM-GLR-ALL-PM-

PLN-000038 

REMMM GEN-1 and AQ-1 

Construction Waste and 

Resource Management Plan  

PLR1SOM-GLR-ALL-PM-

PLN-000039 

REMMM GEN-1 and WM-2 

Contaminated Land 

Management Plan 

PLR1SOM-GLR-ALL-PM-

PLN-000040 Revision B 

REMMM GEN-1  

REMMM CM-3 

Site Establishment 

Management 

PLR1SOM-GLR-ALL-PE-

PLN-001002 

REMMM GEN-1  

CoA C18 

REMMM GEN-2 

Flood Management Plan PLR1SOM-GLR-ALL-PM-

PLN-000047 

REMMM GEN-1  

CoA C3 (c) 

REMMM HY-4 

 

1.7.3 Interaction with other management plans 

Key interactions for this Plan with other management plans include:  

• Construction Waste and Resource Management Plan, which details the controls and 
requirements for managing waste and resources  

• Contaminated Land Management Plan, which addresses management of contaminated land 
and unexpected contamination finds, chemical storage and spill response and stockpile 
management  

• Air Quality Management Plan, which details the controls and requirements for managing dust 
and wind erosion 

• Delivery Phase Sustainability Management Plan, which defines the sustainability targets, 
addresses the tracking and reporting of waste and energy, and provides detailed strategies to 
achieve resource reductions. 

 

1.7.4 Progressive erosion and sediment control plans 

Progressive Erosion and Sediment Control Plans (PESCP) are designed for use as a practical 
guide to manage risks to soil and water associated with construction activities. They may be 
produced in conjunction with an Environmental Work Method Statement (EWMS) which provide 
more detailed site-specific environmental mitigation measures.   

In areas with low erosion and sediment control risk, the PESCPs may be incorporated into the 
Environmental Control Maps (ECMs). If areas contain moderate to high erosion and sediment 
control risk, the PESCPs will be developed separately to the ECMs and reviewed by the 
Environment and Sustainability Manager. 
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The PESCPs will be consistent with the Erosion and Sediment Control Plan Procedure (Appendix 
A), which describes the intentions and fundamental principles for erosion and sediment control 
management for the duration of the entire project. The PESCPs will be developed by the 
environment team in consultation with construction personnel. They will be developed prior to any 
construction works commencing in each work zone and will be modified as required when:   

• Site conditions evolve.  

• Flow paths change.  

• Construction activities that affected the characteristics of ground conditions change.  

A Project Soil Conservationist will be engaged and consulted throughout construction to provide 
advice on erosion and sediment control design, installation, maintenance and the development of 
PESCPs. 
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2 Purpose and objectives 

2.1 Purpose 

The purpose of this SWMP is to describe how GRCLR proposes to manage and protect water 
quality during construction of the Project. 

The Plan includes management measures to minimise impacts on soil and water during the 
construction of the Project. 

2.2 Objectives 

The key objectives of the SWMP is to: 

• ensure the Project is constructed in accordance with the relevant Conditions of Approval 
(CoA), Revised Environmental Mitigation and Management Measures (REMMs), 
Environmental Performance Outcomes (EPOs), the Project Deed (Section 1.8 of Exhibit B, 
SPR – Appendix D), EPL 21606, and other licence/permit requirements 

• ongoing risk analysis for erosion, sedimentation and water quality issues potentially arising 
from the Project 

• present overall soil and water management principles and guidelines for the construction 
phase of the Project 

• describe how measures will be implemented to prevent or mitigate potential downstream 
inputs relating to soil and water  

• identify safeguards, mitigation measures and undertake monitoring to manage soil and 
water quality during construction and implement progressive Erosion and Sediment Control 
Plans (ESCP’s) 

• outline the roles and responsibilities of those involved in the design and implementation of 
soil and water management controls 

• outline an effective monitoring, auditing and reporting framework to assess the 
effectiveness of the controls implemented 

• detail strategies, guidelines and requirements for the development of progressive ESCPs. 

2.3 Targets 

Targets for the management of soil and water impacts for the SOM contract are presented in Table 
2-1 with key performance indicators (KPI) for each.  

Table 2-1 Targets and KPIs for Soil and Water 

Target KPI Records 

Full compliance with the relevant 
legislative requirements, CoA, REMMMs, 
EPL, LTEMP and TfNSW specifications 

No repeat non-
conformances 

Environmental 
inspection checklist, 
audits  
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Target KPI Records 

Manage downstream water quality 
impacts attributable to the project (i.e. 
maintain water waterway health by 
avoiding the introduction of nutrients, 
sediment and chemicals outside of that 
permitted by the EPL and/or ANZECC 
guidelines) 

Nil soil and water 
pollution incidents 
including unplanned 
discharges, i.e. Penalty 
Infringement Notices 
(PINs) issued against 
the Project 

 

Environmental 
inspection checklist, 
audits, permits to 
discharge 

Ensure training on best practice soil and 
water management is provided to all 
construction personnel through site 
inductions. 

Widespread project 
awareness of best 
practice soil and water 
management 

Training and induction 
records 
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3 Environmental requirements 

3.1 Relevant legislation and guidelines 

3.1.1 Legislation 

All legislation relevant to this SWMP is included in Appendix A1 of the CEMP. 

3.1.2 Guidelines and standards 

The main guidelines, specifications and policy documents relevant to this plan include: 

• Acid Sulfate Soil Manual (ASSMAC 1998). 

• Acid Sulfate Soil and Rock – Victorian EPA Publication 655.1 – July 2009. 

• Australian and New Zealand Guidelines for Fresh and Marine Water Quality (ANZECC and 
ARMCANZ 2000)  

• Department of Environment and Conservation (DEC): Bunding & Spill Management.  Insert to 
the Environment Protection Manual for Authorised Officers - Technical section "Bu" November 
1997. 

• Managing Urban Stormwater: Soils and Construction.  Landcom, (4th Edition) March 2004 
(reprinted 2006) (the “Blue Book”). Volume 1 and Volume 2. 

 Volume 2A Installation of Services (DECCW 2008).  

 Volume 2C Unsealed Roads (DECCW 2008).  

 Volume 2D Main Roads Construction (DECCW 2008).  

• Fairfull, S. and Witheridge, G. (2003) Why do Fish Need to Cross the Road? Fish Passage 
Requirements for Waterway Crossings. NSW Fisheries 

• Transport for NSW’s Water Discharge and Reuse Guideline (7TP-SD-024/3.0) 

• Transport for NSW’s Guide to Environmental Control Map (3TP-SD-015/8.0) 

• Environmental Best Management Practice Guideline for Concreting Contractors (DEC, 2004) 

3.1.3 Water quality criteria 

The ANZECC/ARMCANZ (2000) guidelines provide recommended trigger values for water quality 
and the protection of aquatic ecosystems (Table 3-1). 
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Table 3-1 Guidelines for the protection of aquatic ecosystems (ANZECC/ARMCANZ, 2000). 

Indicator Freshwater Estuarine 

Conductivity (µs/cm) 125-1200 - 

pH 6.5-8.5 7-8.5 

Dissolved oxygen (% 
saturation) 

85-110 80-110 

Turbidity (NTU) 6-50 0.5-10 

Ammonia (µ/L) <20 <15 

Oxidised nitrogen (µg/L) <40 <15 

Total nitrogen (µg/L) <350 <300 

Total phosphorus (µg/L) <25 <30 

Filterable reactive phosphorus 
(µg/L) 

<20 <5 

Chlorophyll-a (µg/L) <3 <4 

Total aluminium (µg/L) 55 - 

Total manganese (µg/L) 1900 - 

Total lead (µg/L) 3.4 - 

Total copper (µg/L) 1.4 - 
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3.2 Minister’s Conditions of Approval 

The CoA relevant to this Plan are listed in Table 3-2. A cross reference is also included to indicate where the condition is addressed in this Plan or 
other Project management documents. 

Table 3-2: Conditions of Approval relevant to the SWMP 

CoA No. Condition Requirements Document Reference How Addressed 

A1 The CSSI must be carried out in accordance with 
the terms of this approval and generally in 
accordance with the description of the CSSI in the 
Parramatta Light Rail (Stage 1) Westmead to 
Carlingford via Parramatta CBD and Camellia 
Environmental Impact Statement (dated August 
2017) (the EIS) as amended by: 

(a) the Parramatta Light Rail (Stage 1) Westmead 
to Carlingford via Parramatta CBD and 
Camellia Submissions Report (incorporating 
Preferred Infrastructure Report) (February 
2018) (the SPIR) 

(b) SSI 8285 Administrative modification 
(November 2018) (MOD 1); and  

(c) SSI 8285 Correction to Administrative 
modification (January 2019) (MOD 2). 

This document The conditions of approval that 
are relevant to soil and water 
are addressed by this plan. 
Environmental Management 
Measures from the EIS, 
including that were revised as 
part of the SPIR, have been 
addressed in preparation of this 
plan. 

C4 The CEMP plans must state how:   

a) the environmental performance outcomes 
identified in the documents listed in Condition 
A1 will be achieved; 

This document 

 

Table 3.1 (this table) will identify 
how the environmental 



 

19  | Parramatta Light Rail  
Package 5 – SOM Soil and Water Management Plan 
July 2022 Revision 3  
UNCONTROLLED WHEN PRINTED 
 

CoA No. Condition Requirements Document Reference How Addressed 

performance outcomes of 
Condition A1 will be achieved. 

b) the mitigation measures identified in the 
documents listed in Condition A1 will be 
implemented; 

Table 3.1 (this table) This table, along with Table 6.1 
identifies the mitigation 
measures from the EIS and 
documents listed in Condition 
A1, and details how they will be 
implemented. 

c) the relevant terms of this approval will be 
complied with; and 

 

Table 3.1 (this table) This table set out how the terms 
of the conditions of approval 
relevant to Soil and Water 
Management will be complied 
with. 

d) issues requiring management during 
construction, as identified through ongoing 
environmental risk analysis, will be managed. 

Table 3.1 (this table) Table 6.1 identifies any ongoing 
environmental risk management 
requirements and how these will 
be managed. 

Appendix A2 of the CEMP: 
Environmental Risk Assessment 

C6 Any of the CEMP Sub-plans may be submitted 
along with, or subsequent to, the submission of the 
CEMP but in any event, no later than one month 
before construction. 

General note Discussed in Section 1.5 and 
Table 6-1. 
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CoA No. Condition Requirements Document Reference How Addressed 

A5 Where the terms of this approval require a 
document or monitoring program to be prepared or 
a review to be undertaken in consultation with 
identified parties, evidence of the consultation 
undertaken must be submitted to the Secretary 
with the document or monitoring program or 
review. The evidence must include:   

(a) documentation of the engagement with the 
party(ies) identified in the relevant condition of 
approval before submitting the document for 
approval;   

(b) log of the points of engagement or attempted 
engagement with the identified party(ies) and a 
summary of the issues raised by the identified 
party(ies);  

(c) documentation of any follow-up with the 
identified party(ies), where feedback has not 
been provided, to confirm that the identified 
party(ies) has none or has failed to provide 
feedback after repeated requests;  

(d) outline of the issues raised by the identified 
party(ies) and how they have been addressed, 
including evidence that the party(ies) is 
satisfied the issues have been addressed; and   

(e) where there are outstanding issues raised by 
the identified party(ies) that have not been 
adopted, the reasons why they have not 
been/could not be adopted must be provided, 

This document Consultation with the relevant 
government agencies listed in 
Condition C-9 will be 
undertaken to request an 
exemption from C9 (a) Water 
Quality (turbidity) for the SOM 
works. 

Consultation will be in the form 
of review of this SWMP. 

A record of that correspondence 
is documented in Appendix C of 
this SWMP.A summary of the 
record of that correspondence is 
documented in Appendix C of 
this SWMP. Full details are 
contained in a stand alone 
consultation report. 
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CoA No. Condition Requirements Document Reference How Addressed 

including evidence of consultation with the 
relevant party(ies). 

C2 (c) A program for ongoing analysis of the key 
environmental risks arising from the activities 
described in subsection (a) of this condition, 
including an initial risk assessment undertaken 
before the commencement of construction of the 
CSSI; 

Section 3.4 of the CEMP An Environmental Risk 
Assessment (ERA) was 
prepared for the PLR SOM.  
The ERA will be reviewed every 
three months (quarterly). 

C2 (d) Details of how the activities described in subsection 
(a) of this condition will be carried out to: 

i) meet the performance outcomes stated in the 
documents identified in Condition A1; and 

ii) manage the risks identified in the risk analysis 
undertaken in subsection (c) of this condition; 

Section 7.3 of this document 

Section 3.4 and Table 3.4 

Mitigation measures identified in 
the ERA to manage the risks 
and achieve compliance with 
the performance outcomes of 
the documents identified in A1 
will be incorporated into the 
CEMP plans 

Compliance with the 
performance outcomes will be 
checked by the implementation 
of a comprehensive 
monitoring/inspection/auditing 
programme (Section 7.3).  

C2 (e) An inspection program detailing the activities to be 
inspected and frequency of inspections 

Section 7.3 of this document The D&C Environment Manager 
and/or delegate will undertake 
pre-work inspections, weekly 
and pre and post-rainfall 
inspections of the work site to 
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CoA No. Condition Requirements Document Reference How Addressed 

evaluate the effectiveness of 
environmental controls.  

An environmental inspection 
checklist will be used to ensure 
that all environmental aspects 
are reviewed during inspection. 

The ER, AA, IA, TfNSW and 
Independent Certifier will also 
undertake inspections 

C9  The following Construction Monitoring Programs 
must be prepared in consultation with the relevant 
government agencies for each to compare actual 
performance of construction of the CSSI against 
performance predicted in the documents listed in 
Condition A1 or in the CEMP: 

Required Construction 
Monitoring Programs 

Relevant government 
agencies to be 
consulted for each 

(a) Water Quality 
(Turbdity) 
Monitoring 

DoI Water, 
RELEVANT 
Council(s)  

(b) Noise and Vibration 
Monitoring 

Relevant Council(s), 
EPA, NSW Health (as 
relevant) 

Section 4.2 of this document Consultation with the relevant 
government agencies listed in 
Condition C-9 will be 
undertaken to request an 
exemption from C9 (a) Water 
Quality (turbidity) for the SOM 
works. 

Consultation will be in the form 
of review of this SWMP. 

A record of that correspondence 
is documented in Appendix C of 
this SWMP. A summary of the 
record of that correspondence is 
documented in Appendix C of 
this SWMP. Full details are 
contained in a stand alone 
consultation report. 
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CoA No. Condition Requirements Document Reference How Addressed 

(c) Grey-headed flying 
fox Monitoring 

OEH 

 

C10 Each Construction Monitoring Program must 
provide: 

(a) details of baseline data available; 

(b) details of baseline data to be obtained and 
when; 

(c) details of all monitoring of the project to be 
undertaken; 

(d) the parameters of the project to be monitored; 

(e) the frequency of monitoring to be undertaken; 

(f) the location of monitoring; 

(g) the reporting of monitoring results against 
relevant criteria; 

(h) procedures to identify and implement 
additional mitigation measures where results 
of monitoring are unsatisfactory; and any 
consultation to be undertaken in relation to the 
monitoring programs. 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
CoA C9 will be conducted in the 
form of the review of this 
SWMP.  

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
Section 4.2.1 and Appendix C 
for more details. 

C12 The Construction Monitoring Programs must be 
developed in consultation with relevant 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
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CoA No. Condition Requirements Document Reference How Addressed 

government agencies and Relevant Council(s) 
as identified in Condition C9 of this approval 
and must include, information requested by an 
agency to be included in a Construction 
Monitoring Programs during such consultation. 
Details of all information requested by an 
agency, including copies of all correspondence 
from those agencies, must be provided with the 
relevant Construction Monitoring Program. 

CoA C9 will be conducted in the 
form of the review of this 
SWMP.  

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
Section 4.2.1 and Appendix C 
for more details. 

C13 The Construction Monitoring Programs must be 
endorsed by the ER and submitted to the 
Secretary for information at least one month 
before the commencement of construction. 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
CoA C9 will be conducted in the 
form of the review of this 
SWMP.  

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
Section 4.2.1 and Appendix C 
for more details. 

C14 Construction must not commence until the 
Secretary has received all of the required 
Construction Monitoring Programs, and all 
relevant baseline data for the specific 
construction activity has been collected. 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
CoA C9 will be conducted in the 
form of the review of this 
SWMP.  

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
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CoA No. Condition Requirements Document Reference How Addressed 

Section 4.2.1 and Appendix C 
for more details. 

C15 The Construction Monitoring Programs, as 
submitted to the Secretary including any minor 
amendments approved by the ER must be 
implemented for the duration of construction and 
for any longer period set out in the monitoring 
program or specified by the Secretary, whichever 
is the greater. 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
CoA C9 will be conducted in the 
form of the review of this 
SWMP.  

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
Section 4.2.1 and Appendix C 
for more details. 

C16 The results of the Construction Monitoring 
Programs must be submitted to the Secretary, 
and relevant regulatory agencies, for information 
in the form of a Construction Monitoring 
Report at the frequency identified in the relevant 
Construction Monitoring Program. 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
CoA C9 will be conducted in the 
form of the review of this 
SWMP.  

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
Section 4.2.1 and Appendix C 
for more details. 

C17 Where a relevant CEMP Sub-plan exists, the 
relevant Construction Monitoring Program 
may be incorporated into that CEMP Sub-plan. 

Section 4.2.1 Consultation with the relevant 
government agencies listed in 
CoA C9 will be conducted in the 
form of the review of this 
SWMP.  
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CoA No. Condition Requirements Document Reference How Addressed 

Water Quality (turbidity) is 
proposed not to be undertaken 
as part of the SOM works. See 
Section 4.2.1 and Appendix C 
for more details. 

E111 Before undertaking any works and during 
maintenance or construction activities, erosion and 
sediment controls must be implemented and 
maintained to prevent water pollution consistent 
with LandCom’s Managing Urban Stormwater 
series (The Blue Book). 

Table 6.1: 

SW4, SW5, SW6, SW7, SW8, 
SW9, SW10, SW11, SW12, SW13 

Appendix A  

Appropriate erosion and 
sediment controls are discussed 
in Table 6.1.  

Progressive Erosion and 
Sediment Control Plans will be 
implemented and regularly 
maintained to prevent water 
pollution, as per the Blue Book 
guidelines. 

E112 The CSSI must be designed, constructed and 
operated so as to maintain the NSW Water Quality 
Objectives where they are being achieved as at the 
date of this approval, and contribute towards 
achievement of the NSW Water Quality Objectives 
over time where they are not being achieved as at 
the date of this approval, unless an EPL in force in 
respect of the CSSI contains different requirements 
in relation to the NSW Water Quality Objectives, in 
which case those requirements must be complied 
with. 

Table 3.1 

Table 6.1: 

SW4, SW5, SW6, SW7, SW8, 
SW9, SW10, SW11, SW12, SW13  

The erosion and sediment 
control measures set out in this 
plan, specifically those detailed 
in Table 6.1, will ensure that the 
works do not impact the water 
quality of the Parramatta River. 
This will contribute towards 
achieving and maintaining the 
NSW Water Quality Objectives. 
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3.3 Revised Environmental Mitigation and Management Measures  

Relevant REMMMs are listed in Table 3-3. This includes reference to required outcomes, the timing of when the commitment applies, relevant 
documents or sections of the environmental assessment influencing the outcome and implementation. 

Table 3-3: Revised Environmental mitigation and management measures relevant to this SWMP 

Ref # Commitment Timing SWMP Reference How Addressed 

HY-1 A water quality management program would be 
developed in consultation with the Department of 
Industry (Lands and Water) and the EPA and 
established prior to construction to ensure 
compliance with identified water quality objectives 
and enable potential impacts on surface and 
groundwater to be identified, controlled and 
reported. This would include targeted baseline 
monitoring of receiving waters and shallow 
groundwater prior to construction to identify 
baseline water quality conditions 

Pre-
construction 

N/a Not Applicable to the Project works. 

Consultation with the relevant 
government agencies listed in REMMM 
HY-1 will be undertaken to request an 
exemption from HY-1 water quality 
management program for the SOM 
works. 

Consultation will be in the form of 
review of this SWMP. 

A record of that correspondence is 
documented in Appendix C of this 
SWMP.A summary of the record of that 
correspondence is documented in 
Appendix C of this SWMP. Full details 
are contained in a stand alone 
consultation report. 

SG-1 A geotechnical investigation would be carried out 
to guide the detailed design and construction of 
the project. Detailed design would consider the 
potential impacts on elements that are buried or in 
contact with identified acid sulfate soils and 

Design/ 
construction 

N/a Not Applicable to the Project works. 

The SaMF site is being remediated 
separate to the Package 5 works. This 
remediation involves a surface capping 
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Ref # Commitment Timing SWMP Reference How Addressed 

determine mitigation and management measures 
for minimising impacts. 

layer that will not be penetrated by the 
SOM works.  

Geotechnical investigation are being 
undertaken at TPS and the BOCC sites 
as part of pre-construction 
investigations where possible. Where 
this is not possible it will be undertaken 
in accordance with this SWMP, and the 
CEMP suite of documentation. 

 

GEN-1 A construction environmental management plan 
(CEMP) would be prepared for the construction 
phase of the Project. The CEMP would provide a 
centralised mechanism through which all potential 
environmental impacts would be managed. The 
CEMP would document mechanisms for 
demonstrating compliance with the commitments 
made in the Environmental Impact Statement), the 
submissions report, as well as any other relevant 
statutory approvals (e.g. conditions of approval, 
licences and permits). The CEMP would outline a 
framework for the management of environmental 
impacts during construction, including further 
details on the following: 

• Traffic, transport and access management. 

• Noise and vibration management. 

Pre-
Construction 

This document This SWMP documents the 
mechanisms for compliance with the 
commitments made in the 
Environmental Impact Statement, the 
submissions report and the Conditions 
of Approval that are relevant to soil and 
water management. 
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Ref # Commitment Timing SWMP Reference How Addressed 

• Heritage management. 

• Air quality and dust management. 

• Soil and water management. 

• Flora and fauna management. 

• Waste and resource management. 

• Site compound and ancillary works 
management. 

• Landscape and temporary works management. 

• Emergency and incident response 
management. 

The CEMP would be prepared by the responsible 
contractor(s) and approved by the Secretary of the 
NSW Department of Planning, Industry and 
Environment. 

GEN-2 A construction compounds plan would be prepared 
for the SOM Package as part of the overall CEMP. 
This plan would set out details for each of the 
approved construction compounds, including 
stockpile areas, laydown areas and other ancillary 
activities required to construct the works. The plan 
would supplement, in greater detail, the 
information provided in the main body of the 
CEMP. The objectives and strategies of the 

Pre-
Construction  

Site Establishment 
Management Plan  

This document: 
Table 6-1: SW13, 
SW14 

A Site Establishment Management 
Plan has been developed in 
accordance with the requirements of 
GEN-2 to document commitments to 
mitigate potential water and soil related 
impacts (highlighted in bold). 

Spoil stockpiles, plant and equipment 
will be stored away from drainage lines, 
watercourses and stormwater drains in 
accordance with Blue Book 
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Ref # Commitment Timing SWMP Reference How Addressed 

construction compounds and ancillary facilities 
management plan would include the following: 

• Minimise the impact of construction compounds 
on surrounding land uses and sensitive 
receivers. 

• Locate construction compounds away from 
sensitive land uses and receivers, wherever 
practical and feasible, or configure internal 
compound layouts in a manner that considers 
noise and light sensitive receivers (e.g. use of 
buildings to shield noisy activities, minimising 
the requirement for reversing vehicles, or 
locating noise intensive activities to maximise 
the distance to noise sensitive receivers). 

• Manage stockpile areas to minimise potential 
pollution of watercourses, groundwater and 
local air quality. 

• Minimise the clearing of vegetation (e.g. street 
trees and trees within public open spaces) to 
the minimum amount necessary to construct the 
Project, particularly where construction 
compounds are proposed in public open 
spaces/parkland areas. 

• Locate construction compounds away from (or 
able to be managed in such a way so as to not 
impact on) heritage items and high retention 
value trees. 

requirements, to minimise potential 
pollution of watercourses, groundwater.  

Stockpile sites will be selected by the 
EM and planned with consideration to 
REMM HY-8.  These sites will have site 
specific ESCPs prepared to avoid 
impact on waterways. 
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Ref # Commitment Timing SWMP Reference How Addressed 

• Locate construction compounds away from or 
implement management measures so as to not 
impact on waterways. 

• Flood response measures for compounds that 
are located on land affected by the 20-year ARI 
flood level (e.g. bridge support construction 
compounds). 

• Situate construction compounds and ancillary 
facilities on relatively level ground and avoid 
excavation in construction compounds where 
risk of heritage impacts or disturbance of 
contaminated material. 

• Minimise the visual impact of construction 
compounds and ancillary facilities through either 
siting such facilities away from sensitive 
receivers (where practical and feasible) and/or 
providing screening. 

BL-4 The following measures would be adopted in the 
flora and fauna management plan to mitigate 
impacts on aquatic habitats during construction: 

» Implementing the soil and water mitigation 
and management measure s HY-7, SG-3, SG-4 
and CM-3. 

» Preparation of acid sulfate soils/contaminated 
soils management plan. 

During 
construction  

This SWMP 

Flora and Fauna 
Management Sub-
plan (FFMP) 

Contaminated Land 
Management Sub-
plan (CLMP) 

SWMP section 
1.7.4 and Appendix 

This SWMP addressed the mitigation 
and management measures HY-7, SG-
3, SG-4 and CM-3. Refer to each 
REMMM in this table to see how they 
have been addressed. 
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» Minimising the works footprint in and adjacent to 
watercourses, including establishment and marking 
of vegetation buffer zones in areas of vegetation 
removal in riparian zones. 

» levels to reduce instream blockage to fish 
passage. 

» Crossing design would adhere to relevant policies 
and guidelines including the fish friendly passage 
guidelines (Fairfull and Witheridge, 2003) for 
waterway crossings and avoid/minimise disruption 
to fish movements and the Policy and guidelines for 
fish habitat conservation and management 
(Department of Primary Industries, 2013). 

» Construction compounds would where feasible be 
located within previously disturbed areas, away 
from riparian vegetation (to the extent possible). 

» Use of platforms/temporary wharfs in preference 
to weirs for instream construction works. 

» Use of floating booms around work zones. 

» Use of silt curtains around new piers during piling 
to restrict turbidity. 

» Bund integrity of equipment wash -downs would 
be maintained for all works on/near river banks.  

» Prohibition dumping of excavated materials or 
untreated runoff water in the river.  

CEMP Appendix 
A6 ECMs 
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» Remediation and revegetation of disturbed 
watercourse bed banks and aquatic habitats as 
soon as possible following disturbance in 
accordance with the Guidelines for watercourse 
crossings on waterfront land (Department of 
Primary Industries, 2012) and the Policy and 
guidelines for fish habitat conservation and 
management (Department of Primary Industries, 
2013).  

The relevant mitigation and management 
measures would be shown on Environmental 
Control Maps in accordance with Transport for 
NSW’s Guide to Environmental Control Map.  

HY-2 Contemporary good practice guidelines would be 
followed to ensure stormwater runoff from the 
project area receives adequate water quality 
treatment, where required. Water quality guidelines 
to be followed include the: 

Water Sensitive Urban Design Guideline. Applying 
water sensitive urban design to NSW Transport 
projects (Transport for NSW, 2017)  

Managing Urban Stormwater, Environmental 
Targets Consultation Draft (DECCW, 2007)  

Managing Urban Stormwater: Council Handbook 
(EPA, 1997).  

This would include consideration of water quality 
treatment devices into the drainage design, such as 

Prior to 
construction 

This SWMP.  

SWMP section 
1.7.4 and Appendix 
A 

CEMP Appendix 
A6 ECMs 

Erosion and sediment controls will be in 
place to manage the risk of 
sedimentation, littering and chemical 
pollution. These will include:  

• Sediment barriers/fences 

• Kerbside gravel bags 

• Internal pit protections 

• Sheeting to cover stockpiles. 

Additional measures are detailed in 
Table 6.1. 
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Gross Pollutant Traps (GPTs) and other Water 
Sensitive Urban Design (WSUD) treatment 
measures such as water quality, and biofiltration 
swales, where required to achieve the relevant 
targets. The location and specification for these 
would be determined through the detailed design 
and documented in the design report. 

HY-5 The CEMP would include soil and water 
management measures to manage the risk of 
sedimentation, littering and chemical pollution 
reaching of the Parramatta River, Clay Cliff Creek, 
Vineyard Creek and other nearby waterways within 
the study area during construction. 

Pre-
Construction 

This document. 
[Note: The rivers 
and creeks below 
the weir will not be 
impacted by the  
SaMF construction 
because of their 
distance from the 
SaMF site] 

Erosion and sediment controls will be in 
place as per the blue book to manage 
the risk of sedimentation, littering and 
chemical pollution. These will include:  

• Sediment barriers/fences 

• Kerbside gravel bags 

• Internal pit protections 

• Sheeting to cover stockpiles. 

Additional measures are detailed in 
Table 6.1. 

HY-6 A soil and water management plan would be 
prepared as part of the CEMP. Specific measures 
would be identified in consultation with relevant 
government agencies and would be consistent 
with the principles and practices detailed in 
Landcom’s (2004) Managing Urban Stormwater: 
Soils and Construction. The objectives and 

Pre-
Construction  

 

 

 

 

This document:  

Table 6-1: SW6, 
SW7, SW11, 
SW12, SW13, SW 
21, SW22, SW23, 
SW24, SW25, 
SW21, SW22, 
SW23, SW24, 

This SWMP details the specific 
measures that will be undertaken to 
minimise impacts to soil and water as a 
result of the works. These have been 
prepared in accordance with the 
Managing Urban Stormwater: Soils and 
Construction, and in consultation with 
the relevant government authorities. 
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strategies of the soil and water management plan 
would include the following:  

• Minimise the extent and duration of exposed 
surfaces (particularly those works that have the 
greatest potential to disturb soils that are 
contaminated or have a high erosion and runoff 
hazard). 

• Develop and implement adequate water quality 
control measures prior to the carrying out of 
significant earthwork or bridge construction 
activities. 

• Minimise and manage impacts on water quality 
and downstream receiving environments during 
instream activities. 

• Flood response measures for activities located 
on land affected by the 20-year ARI flood level 
(e.g. bridge support construction compounds) or 
works within waterways (such as bridge works). 

• Where possible, reuse excavated materials as 
fill on other parts of the Project in preference to 
disposing off-site in accordance with OEH’s 
Waste Classification Guidelines (2016). 

• Areas of potential contamination concern would 
be identified and works in these areas managed 
to minimise disturbance. 

• Excavate pre-classified contaminated materials 
and transfer such materials directly into haulage 

SW25, SW26, 
SW27 
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trucks for off-site disposal at a waste facility 
licensed to accept the contaminated material. 

• Transport for NSW would also undertake 
consultation with DPI Fisheries with respect to 
the development for the CEMP, and Erosion 
and Sediment Control Plan for the Project. 

Develop procedures for the assessment, handling 
and stockpiling of potentially contaminated 
materials, in accordance with OEH’s Waste 
Classification Guidelines (2016). 

HY-7 During construction, any water collected from the 
worksite would be treated and discharged in 
accordance with current guidelines to avoid any 
potential contamination or local stormwater system 
impacts. These guidelines include: 

• The Blue Book - Managing Urban Stormwater: 
Soils and Construction (Landcom, 2004 and 
DEC 2008). 

• Transport for NSW Water Discharge and Reuse 
Guideline 7TP- SD-024. 

All water (including groundwater) requiring disposal 
during construction would be tested and treated in 
accordance with the Transport for NSW Water 
Discharge and Reuse Guideline 7TP - SD-024 and 
the Waste Classification Guidelines (OEH, 2016) 
prior to disposal. If required, water treatment would 
occur to ensure guidelines are met prior to water 

Construction Section 7.4.2 Section 7.4.2 sets out the water quality 
criteria that must be met prior to 
discharge of any treated water. This will 
be managed in accordance with 
GRCLR Water Management Procedure 
and Permit to Discharge form. 
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disposal. Treatments may include sediment basins 
and pH neutralisation. 

HY-8 Large areas of disturbance such as compound 
areas and stockpile sites would, where feasible and 
reasonable, be located away from any surface 
runoff flow paths and above the 10% AEP flood 
levels. 

Construction Table 6-1: SW-13 SW13 commits that compound areas 
will be located away from any surface 
runoff flow paths and above the 10% 
AEP flood levels. 

SG-3 To manage potential impacts to geology and soils, 
the soil and water management plan prepared as 
part of the CEMP (refer HY-6 above) would include 
standard management measures to would be 
implemented during construction, including (but not 
limited to): 

 

 

 

 

 

 

• Erosion and sediment control plans would be 
prepared for each worksite in accordance with 
Volume 2D of Managing Urban Stormwater: 
Soils and Construction (Landcom, 2004). Due to 
the potential high erosion of soils along the 
alignment, the erosion and sediment control 
plans would be established prior to the 
commencement of construction and be updated 
and managed throughout as relevant to the 
activities during construction. 

Construction Table 6.1: SW4 

 

Appropriate erosion and sediment 
controls are discussed in Table 6.1. As 
per SW4, Progressive Erosion and 
Sediment Control Plans will be 
implemented and regularly maintained 
to prevent impacts to geology and soils, 
as per Volume 2D of Managing Urban 
Stormwater: Soils and Construction 
(Landcom, 2004). 

• Stabilised surfaces would be reinstated as 
quickly as practicable after construction. 

Construction Table 6.1: SW4 

 

As per SW4, progressive Erosion and 
Sediment Control Plans (PESCPs) will 
be prepared prior to construction and 
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implemented to manage soil and water 
impacts prior to commencing high risk 
activities.  

The measures will be left in place until 
the works are complete and areas are 
stabilised. 

• All stockpiled materials would be stored in 
bunded areas and kept away from waterways to 
avoid sediment entering the waterways. 

Construction Table 6.1: SW13 

 

SW13 addresses this REMMM 

• Sediment would be prevented from moving off-
site and sediment laden water prevented from 
entering any watercourse, drainage line or 
drainage inlet. 

Construction Table 6.1: SW11, 
SW12, SW13 

The ECMs identified in Table 6.1 
include measures to prevent the 
movement of sediment off-site and to 
prevent it entering watercourses or 
drainage lines. 

Erosion and sediment control 
measures will be implemented as per 
Volume 1 and 2 of Managing Urban 
Stormwater: Soils and Construction 
(Landcom, 2004). 

• Clean water would be diverted around the work 
site in accordance with Managing Urban 
Stormwater: Soils and Construction (Landcom, 
2004). 

Construction Table 6.1: SW11, 
SW12, SW13 

The ECMs identified in Table 6.1 
include measures to prevent the 
movement of sediment off-site and to 
prevent it entering watercourses or 
drainage lines. 

Erosion and sediment control 
measures will be implemented as per 
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Volume 2D of Managing Urban 
Stormwater: Soils and Construction 
(Landcom, 2004). 

• Erosion and sediment control measures would 
be regularly inspected (particularly following 
rainfall events) to ensure their ongoing 
functionality. 

Construction Table 6.1: SW11, 
SW12, SW13 

The ECMs identified in Table 6.1 
include measures to prevent the 
movement of sediment off-site and to 
prevent it entering watercourses or 
drainage lines. 

Erosion and sediment control 
measures will be implemented as per 
Volume 2D of Managing Urban 
Stormwater: Soils and Construction 
(Landcom, 2004). 

 • Erosion and sediment control measures would 
be left in place until the works are complete and 
areas are stabilised 

Construction Table 6.1: SW11, 
SW12, SW13 

The ECMs identified in Table 6.1 
include measures to prevent the 
movement of sediment off-site and to 
prevent it entering watercourses or 
drainage lines. 

Erosion and sediment control 
measures will be implemented as per 
Volume 2D of Managing Urban 
Stormwater: Soils and Construction 
(Landcom, 2004). 

SG-4 The presence of ASS along PLR alignment extent 
would be confirmed through intrusive testing of soils 
in areas where ASS is likely to occur. Should ASS 

Construction Section 4.1.3 

Table 6.1: SW28 

Section 4.4 confirms the low risk of 
ASS at all of the Project sites. 
Notwithstanding the risk, ECM SW28 



 

40  | Parramatta Light Rail  
Package 5 – SOM Soil and Water Management Plan 
July 2022 Revision 3  
UNCONTROLLED WHEN PRINTED 
 

Ref # Commitment Timing SWMP Reference How Addressed 

be identified during intrusive investigations at any 
section along the project, an ASS management 
plan would be required for construction of the 
project in these areas. 

The ASS management plan should outline 
procedures for the safe handling, treatment and 
transport of potential/actual ASS excavated during 
construction or maintenance works and identify 
management measures, including: 

• Excavation procedures 

• Spoil storage and treatment 

• Dewatering and groundwater management 

• Bunding and measures to protect surrounding 
areas and waterways from the potential risk of 
acid contamination. 

The objective of the ASS management plan would 
be to comply with all statutory requirements and 
implement all environmental controls to minimise 
and manage impacts on the environment from the 
disturbance of potential or actual ASS. 

Also refer to the 

SOM Contaminated 
Land Management 
Plan (CLMP) 

 

links to the CLMP, which sets out 
procedures for any unexpected ASS. If 
ASS is encountered, an ASS 
management plan would need to be 
developed.  

HR5 Environmental management measures relating to 
hazards and risk would be developed and 
implemented as part of the CEMP. These would 
include: 

• Potential environmental hazards and risks 
associated with construction activities would be 
identified prior to construction. 

Pre-
Construction 
and 
Construction 

Table 6.1: SW 21, 
SW22, SW23, 
SW24, SW25, 
SW21, SW22, 
SW23, SW24, 
SW25, SW26, 
SW27 

Table 6.1 includes ECMs that ensure 
hazardous materials will be correctly 
stored and includes a commitment that 
they will not be stored below the 10% 
AEP flood level. 
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• The storage of hazardous materials, and 
refuelling/maintenance of construction plant and 
equipment would be carried out in clearly 
marked and bunded areas within the 
construction site that are designed to contain 
spills and leaks in accordance with Australian 
Standards and DECCW guidelines. 

• Hazardous materials would not be stored below 
the ten percent AEP flood level. 

• Chemical spill kits would be readily available 
and accessible to construction workers. Kits 
would be kept at site compounds and on 
specific construction vehicles, and all hazardous 
materials spills and leaks would be reported to 
site managers and actions would be 
immediately taken to remedy spills and leaks. 

• Employees would be trained in the correct use 
of spill kits. 

ECM SW2 details training procedures 
for the use of spill kits in the event of a 
chemical spill.  

AQ1 An air quality and dust management plan would be 
developed and implemented as part of the CEMP. 
This plan would identify triggers and procedures for 
dealing with significant dust generating activities, 
with the aim of minimising impacts. on surrounding 
sensitive receivers. Air quality and dust 
management measures that would be identified in 
the CEMP would include:  

Construction Section 6 

Table 6.1 

Control measure SW9. Wheel-wash or 
rumble grid facilities will be placed at 
the Grand Avenue entrance to the 
SaMF site. Other Project sites would 
have similar strategies in place, if 
considered necessary. 



 

42  | Parramatta Light Rail  
Package 5 – SOM Soil and Water Management Plan 
July 2022 Revision 3  
UNCONTROLLED WHEN PRINTED 
 

Ref # Commitment Timing SWMP Reference How Addressed 

» Apply wheel-wash or rumble grid facilities as 
appropriate to remove loose material and prevent 
the tracking of spoil debris onto local roads. 

» Clean loose materials and debris from the tailgate 
of vehicles unloading materials to stockpiles prior to 
departure from site. 

Construction Table 6-1 Control measure SW9 

» Ensure that all loads are covered when materials 
are being hauled to and from site. 

Construction Table 6-1 Control measure SW9 

3.4 Environmental Performance Outcomes 

Relevant EPOs are listed in Table 3-4 below. This includes reference to required outcomes, the timing of when the commitment applies relevant 
documents or sections of the environmental assessment influencing the outcome and implementation. 
 
Table 3-4: Environmental Performance Outcomes relevant to this SWMP 

ID Ref# Environmental Performance Outcome Timing SWMP reference How Addressed 

EPO-SG-1 Erosion and sediment controls during construction 
would be implemented in accordance with Managing 
Urban Stormwater: Soils and Construction Volume 1 
(Landcom, 2004) and Managing Urban Stormwater: 
Soils and Construction Volume 2 (Department of 
Environment and Climate Change, 2008a). 

Pre-Construction, 
reviewed during 
Construction 

Table 6.1: SW4 This EPO requirement is 
addressed in the SWMP has 
been prepared together with the 
CEMP and submitted 
separately.  

This plan provides mitigation 
measures to minimise impacts 
on soil and water from the 
construction of the SaMF and is 
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consistent with the principles 
and practices detailed in 
Managing Urban Stormwater: 
Soils and Construction Volume 1 
(Landcom, 2004) and Managing 
Urban Stormwater: Soils and 
Construction Volume 2 
(Department of Environment and 
Climate Change, 2008a). 

 

EPO-SG-2 There would be no impacts on aquatic environments 
associated with the disturbance of ASS during 
construction. 

Pre-Construction, 
reviewed during 
Construction 

Section 4.1.3 

Table 6.1: SW28 

Also refer to the 

SOM Contaminated 
Land Management 
Plan 

(CLMP) 

 

Section 4.4 confirms the low risk 
of ASS at all of the Project sites. 
Notwithstanding the risk, ECM 
SW28 links to the CLMP, which 
sets out procedures for any 
unexpected ASS that is 
encountered. 

3.5 EPL Conditions 

The EPL Conditions relevant to this Plan are listed in Table 3-5 below. A cross reference is also included to indicate where the condition is 
addressed in this Plan or other project management documents. 
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Table 3-5: EPL Conditions relevant to this SWMP 

EPL 
Condition 

Requirement SWMP reference How Addressed 

P1.1 The table identifies the points referred to in the EPL for the 
purposes of the monitoring and/or the setting of limits for 
discharges of pollutants to water from the point. 

EPA 
Identification 

No. 

Type of 
Discharge 

Point 
Location Description 

1 

Discharge 
Water 
Quality 

Discharge of surface water from 
stormwater management 
systems on Stabling and 

Maintenance Facility to local 
stormwater drain 

2 

3 

 

Section 7.4.2 Water is discharged from the discharge 
points as defined.- Discharge points are 
nominated on GRCLR Permits to 
Discharge. 

L2.1/L2.2 Concentration limits in Condition L2.4 must be met Section 7.4.2 Section 7.4.2 sets out the water quality 
criteria that must be met prior to discharge 
of any treated water. This will be managed 
in accordance with GRCLR Water 
Management Procedure and Permit to 
Discharge form. 

L2.3 The pollution of waters by any pollutant other than those 
specified in L2.4 is not permitted  

Section 7.4.2 Section 7.4.2 sets out the water quality 
criteria that must be met prior to discharge 
of any treated water. This will be managed 
in accordance with GRCLR Water 
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Management Procedure and Permit to 
Discharge form. 

L2.4 Water concentration limits: 

Pollutant 
Units of 
Measure 

100 percentile concentration 
limit 

Oil and 
Grease 

Visible Not visible 

pH pH 6.5-8.5 

Total 
suspended 

solids 

Milligrams 
per litre 

31 

 

Section 7.4.2 Section 7.4.2 sets out the water quality 
criteria that must be met prior to discharge 
of any treated water. This will be managed 
in accordance with GRCLR Water 
Management Procedure and Permit to 
Discharge form. 

L2.5 If the licensee uses turbidity (e.g. NTU) in place of TSS to 
determine compliance with Condition L2.4, the licensee must: 

a) develop a robust site-specific statistical correlation 
assessment methodology that identifies the relationship 
between turbidity and TSS for water quality from the 
discharge point(s); 

b) develop a method to enable the ongoing verification of the 
relationship between turbidity and TSS; 

c) provide the EPA with a copy of the methodologies detailed in 
a) and b), including relevant results, for approval before 
using turbidity in place of TSS; and 

Section 7.4.2 Parramatta Light Rail Water Quality 
Discharge Impact Assessment developed 
to determine current TSS/NTU correlation.  

TSS progressively sampled during 
construction to continue to validate 
correlation. 
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d) provide the EPA with any amendments the licensee makes 
to the statistical correlation as a result of the ongoing 
verification required by this condition before using the 
revised statistical correlation. 

O3.4 All feasible and reasonable measures to minimise the tracking of 
sediment or soil from the premises must be implemented. 

Section 6 

Table 6.1 

Control measure SW9. Wheel-wash or 
rumble grid facilities will be placed at the 
Grand Avenue entrance to the SaMF site. 
Other Project sites would have similar 
strategies in place, if considered necessary. 

O4.1 All feasible and reasonable erosion and sediment controls must 
be implemented as may be necessary throughout the life of 
works and activities to minimise sediment leaving the premises. 

This document:  

Table 6-1: SW4, 
SW5, SW6, SW7, 
SW8, SW9, 
SW10, SW11, 
SW12, SW13, 
SW 21, SW22, 
SW23, SW24, 
SW25, SW21, 
SW22, SW23, 
SW24, SW25, 
SW26, SW27 

Appendix A 

This SWMP details the specific measures 
that will be undertaken to minimise impacts 
to soil and water as a result of the works. 
These have been prepared in accordance 
with the Managing Urban Stormwater: Soils 
and Construction, and in consultation with 
the relevant government authorities. 

Progressive Erosion and Sediment Control 
Plans will be implemented and regularly 
maintained to prevent water pollution, as 
per the Blue Book guidelines. 

O4.2 Erosion and sediment controls must be designed (stability, 
location, type and size), constructed, operated and maintained in 
accordance with Managing Urban Stormwater – Soils and 
Construction, Volume 2D, Main Road Construction (DECC, 
2008), to be read and used in conjunction with Managing Urban 

Table 6.1: SW4 Addressed in the SWMP, has been 
prepared together with the CEMP and 
submitted separately.  
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Stormwater: Soils and Construction, Volume 1, 4th Edition 
(Landcom, 2004). Guidance from other industry best practice 
documents may be considered if appropriate. 

This plan provides mitigation measures to 
minimise impacts on soil and water from the 
construction of the SaMF and is consistent 
with the principles and practices detailed in 
the listed documents. 

O4.4 All erosion and sediment control measures must be inspected 
and works undertaken to repair and/or maintain these controls 
as soon as reasonably practicable. 

Section 7.3 of this 
document 

The D&C Environment Manager and/or 
delegate will undertake pre-work 
inspections, weekly and pre and post-
rainfall inspections of the work site to 
evaluate the effectiveness of environmental 
controls.  

An environmental inspection checklist will 
be used to ensure that all environmental 
aspects are reviewed during inspection. 

The ER, AA, IA, TfNSW and Independent 
Certifier will also undertake inspections 

O4.5 Records of inspections in O4.4 must be kept, including 
observations and works undertaken to repair and/or maintain 
erosion and sediment controls.  

Records must be provided to an authorised officer upon request. 

Section 7.3 of this 
document 

As above 

O.4.6 The licensee must: 

a) ensure the design storage capacity of any sediment basin 
installed on the premises is reinstated within the design 
management period following the cessation of a rainfall event 
that causes runoff to occur on or from the premises; and 

 Not applicable. 

The project does not meet the criteria for 
design sediment basins in accordance with 
the Blue Book. 
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b) keep records of the available water and sediment storage 
capacities in each sediment basin and provide to an authorised 
officer upon request. 

O4.7 Sampling point(s) for water discharged must be provided and 
maintained in an appropriate condition to permit: 

a) the clear identification of each sediment basin and discharge 
point; 

b) the collection of representative samples of the water 
discharged from the sediment basin(s); and 

c) access to the sampling point(s) at all times by an authorised 
officer of the EPA. 

7.4.2 

Table 6-1: SW3, 
SW5 

Sampling points are nominated on the EPL 
premise maps. Sampling points are not 
correlated with licenced sediment basins as 
per above. 

O4.8 The licensee must ensure: 

a) all vehicular access points to the premises are designed, 
constructed, maintained and stabilised to minimise vehicles 
tracking materials onto public roads and roads outside the 
premises as much as is reasonable and feasible; 

b) vehicle, motorised plant and equipment movements onto or 
off the premises minimise the deposition of any material onto the 
surface of roads outside of the premises; 

c) mud, splatter, dust and other material likely to fall from or be 
cast off the wheels, underside or body of any vehicle, trailer, 
motorised plant and equipment leaving the premises, is removed 
to the greatest extent practicable before it leaves the premises; 
and 

Section 6 

Table 6.1 

Control measure SW9. Wheel-wash or 
rumble grid facilities will be placed at the 
Grand Avenue entrance to the SaMF site. 
Other Project sites would have similar 
strategies in place, if considered necessary. 
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d) road surfaces subject to any tracking of material by vehicles 
leaving the premises must be cleaned as required to ensure 
compliance with a) and b) of this condition and condition L1.1 of 
this licence. 
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4 Existing environment 

The following sections summarise what is known about factors influencing soils and water within 
and adjacent to the Project sites. 

The key reference documents are: 

• PLR Environmental Impact Statement (WSP & Jacobs 2017) 

• 6 Grand Avenue, Camellia Site Remediation Review of Environmental Factors (October 2017) 

• PLR Supply Operate and Maintain - Site Establishment Management Plan (December 2019) 

• PLR Construction Environmental Management Plan (March 2020) 

• PLR Water Quality Working Paper (Jacobs, 2017) 

• PLR Flooding Technical Paper (Arup, 2017) 

• Managing Urban Stormwater: Soils and Construction.  Landcom, (4th Edition) March 2004 
(reprinted 2006) (the “Blue Book”). Volume 1 and Volume 2 

• Best Practice Erosion and Sediment Control – for building and construction sites (IECA 
Australasia 2008). 

4.1 Topography  

The project corridor consists of a predominantly undulating landscape, with generally flat-lying 

areas across creek floodplains and the Parramatta CBD area. West of the Parramatta CBD, the 

project typically follows a low crest (typically about 20 to 25 metres above sea level) along 

Hawkesbury Road north of Westmead station and descends to cross the river and adjoining 

floodplain at the Cumberland Hospital. The project alignment traverses the edge of a low ridge 

spur and adjoining shale hillslopes descending towards Parramatta North and follows the spine of 

this spur along Church Street south to the river where it crosses Lennox Bridge.  

The majority of the project corridor south of the river is located within a floodplain/low river terrace 

landscape less than 10 metres above sea level. A small section along Macquarie Street is slightly 

higher, positioned on the eastern edge of the low ridge system extending east from Westmead. 

The floodplain and associated terraces are narrower to the north of the river, constrained by 

abutting slopes descending from the Hornsby Plateau.  

North of the proposed junction at Camellia, the project alignment would follow the existing heavy 

rail line north towards Carlingford, passing through a low swampy area associated with the outflow 

of Vineyard Creek and Subiaco Creek in the industrial western part of Rydalmere. The project 

alignment then ascends a ridge running north through Dundas and Telopea towards Carlingford. 

The steepest section along the project corridor rises from about 45 metres near the existing 

Dundas station to about 100 metres at Carlingford, equivalent to a grade of about 3.5 per cent.  

Just south of Carlingford the alignment joins the higher ridgeline containing Pennant Hills Road 

and then follows a short descent of the upper slopes to terminate just north of the road at an 

elevation  

4.2 Geology 

The project corridor is located towards the boundary of the Cumberland Plain, a large low-lying and 

gently undulating region of the western Sydney Basin. To the north and east, the project intersects 
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the elevated and highly dissected Hornsby Plateau. The majority of the Cumberland Plain is 

underlain by late Triassic shales of the Wianamatta Group. A large part of the project is located 

atop Ashfield shale, a dark grey to black claystone-siltstone and fine sandstone-siltstone laminate. 

The higher ground of the Hornsby Plateau to the north and east is composed of Hawkesbury 

Sandstone, a medium to very coarse-grained quartz sandstone, with minor laminated mudstone 

and siltstone lenses. 

More recent Quaternary fluvial deposits associated with the drowned valley estuary of the 

Parramatta River are also evident, particularly to the south of the channel around James Ruse 

Drive. These deposits comprise silty to peaty quartz sand, silt and clay. To the east of the Rosehill 

Gardens Racecourse, the project passes through an area mapped as manmade fill mixed with 

older estuarine deposits. Where the project alignment crosses to the north of the Parramatta River 

and diverts to the Carlingford branch line, there is a small area of saline swamp along the fringe of 

the Hawkesbury Sandstone associated with the outflow of Vineyard and Subiaco Creeks 

comprising organic mud, peat, clay, silt, marine sand and fluvial sand. 

4.3 Soil landscapes 

Soils landscapes along the project alignment are varied (Figure 10.6 of the EIS), reflecting the 
influence of the diverse underlying geologies and topography of the study area. A review of the Soil 
Landscape Series Sheets (Penrith and Sydney) covering the project corridor indicates that soil 
zones are likely to be highly erodible when exposed.   

4.4 Acid sulfate soils 

Acid sulfate soils (ASS) are soils and sediments that contain iron sulphides that when exposed to 

oxygen, generate sulphuric acid, potentially toxic quantities of aluminium and other heavy metals.  

The sulphuric acid and metals are produced in forms that can be readily released into the 

environment with potential adverse effects on the natural and built environment, as well as human 

health. The majority of ASS are formed by natural processes under specific environmental 

conditions, which generally limits its occurrence to low lying sections of coastal floodplains, rivers 

and creeks where surface elevations generally less than five metres above sea level. 

A review of the acid sulfate soil mapping in the EIS, obtained from Australian Soils Resource 

Information System and NSW Department of Land Water and Conservation, identified a number of 

high-risk areas for acid sulfate soils along the PLR alignment, but away from the Project sites: 

• Parramatta River crossing at Lennox Bridge, Parramatta (Class 1 ASS) 

• Parramatta River, Rydalmere (Class 1 ASS). 

As described in the EIS, the mapping indicates that the remainder of the PLR alignment generally 

occupies an area that is classed as either ‘Low Probability’ of encountering ASS or is overlain by 

‘Disturbed Terrain’ (fill material).  

4.5 Surface water 

The Project lies within the Parramatta River catchment, an area of approximately 297 square 

kilometres. The Parramatta River Catchment is made up of 29 sub-catchments and is largely 

referred to as the Upper and Lower Parramatta River.  

The catchment terrain varies throughout the Project and is generally mildly sloping through the 

Parramatta North precinct, becoming flatter through the Parramatta CBD precinct and Rosehill and 
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Camellia precincts. Within the Carlingford precinct the terrain ascends uphill north of the 

Parramatta River, reaching a height of approximately 100 metres AHD at the existing Carlingford 

train station.  

The Upper Parramatta River refers to the freshwater section of the river. This is controlled by a 

series of weirs including Kiosk Weir and Upstream Weir in Parramatta Park and Charles Street 

Weir in the Parramatta CBD which defines the tidal boundary with the lower Parramatta River.    

The Lower Parramatta River refers to the saltwater river downstream of Charles Street Weir which 

is tidally influenced and drains to Sydney Harbour approximately 30 kilometres downstream of 

Charles Street. Significant tributaries of the Parramatta River downstream of the weir include Duck 

River, Vineyard Creek, Ponds/Subiaco Creek, Haslams Creek and Archers Creek. 

The Parramatta River catchment has undergone significant development and today the catchment 

a highly urbanised area. A number of areas within the catchment have historic industrial uses, 

which are known to contain contaminated sediments, with high concentrations typically associated 

with point sources. 

Water quality in the catchment, particularly upstream of the Charles Street Weir is dominated by 

catchment inputs including stormwater and wastewater overflows. Human activities have resulted 

in elevated levels of nutrients and gross pollutants. Sediment contamination, due to urbanisation 

and industrialisation of the catchment, has also had an impact on water quality throughout the 

catchment. 

The Parramatta River has been monitored at a number of locations by the City of Parramatta 

Council and Sydney Water. The available data collected from 2012 to 2016 shows that turbidity 

and conductivity are within acceptable limits for protection of aquatic ecosystems. The pH and 

dissolved oxygen levels are generally compliant with acceptable levels with the exception of 

elevated pH levels within the vicinity of the Elizabeth Street footbridge and dissolved oxygen below 

the lower limit of 85 per cent upstream of the Parramatta ferry wharf. 

4.5.1 Surface water quality monitoring 

The potential for uncontrolled release from the Project sites would be limited to sediment-laden 

surface flows from exposed surfaces resulting from earthworks or stockpiles within a site if 

appropriate controls are not in place. Controlled releases of water are permitted from the SaMF 

only if water quality is deemed to be suitable for discharge in accordance with the GRCLR 

dewatering procedure (Appendix B). 

The Project involves minor earthworks at only the SaMF, BOCC and TPS sites. All of these sites 

are at least 150 m from surface water bodies through an urban environment. Therefore, the Project 

is unlikely to have measurable impact on surface water quality of creeks and the Parramatta River.  

Any measured changes within the Parramatta River would be difficult to directly attribute to the 

works at the Project sites in isolation from other contributors to the catchment flow. Therefore, 

monitoring of surface water is not proposed as part of delivery of the Project. As part of the review 

of this SWMP the City of Parramatta Council, Department of Primary Industries (Water) and the 

Environment Protection Authority will be consulted on this approach in accordance with CoA C9 

and REMMM HY-1. Details of this consultation is provided in Appendix C.  

The potential for water quality impacts will be minimised through application of best practice 

erosion and sediment control measures at each construction area.  

As an alternative to the water quality monitoring program nominated within CoA C9 – C17 and 
REMMs it is proposed that construction activities will be subject to ongoing review, as set out in 
Section 7.3 to confirm application of Best Practice and the avoidance of an impact.   
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Surface water and groundwater collected during construction of the Project sites will be tested and 
if required shall be adequately treated prior to discharge either in-situ or in a dedicated water 
treatment area in accordance with the GRCLR Water Management Procedure.  

Progressive Erosion and Sediment Control Plans will be implemented and regularly checked as 

part of the inspection process. 

4.6 Ground water 

The EIS indicates that two major aquifer systems are known to exist within the vicinity of the 

Project including: 

• A shallow groundwater system comprising shallow weathered sandstone and shale overlain 

by alluvial deposits and fill 

• A regional groundwater unit expected to exist within the deeper confined Hawkesbury 

Sandstone. 

The average depth to groundwater in the shallow aquifer has been identified as being about five 

metres below ground level. Given the underlying geology contains areas of shale units which have 

a moderate potential for salinity, it is expected the groundwater in the shallow aquifer may be 

moderately saline.  

The depth of groundwater in the deeper aquifer was identified in two bores at greater than 60 

metres below ground level. There was no information available on groundwater salinity however 

from a review of known bores; the groundwater quality in this aquifer is generally fresh water. The 

groundwater yield in the deeper aquifer indicates a range between about one litre per second and 

three litres per second.  

As the proposed depth of likely excavation associated with construction of the Project is anticipated 

to be limited to approximately one metre or less, it is unlikely that interception with this aquifer 

would occur. 

A search of groundwater works (NSW Pinneena database) indicates that there are approximately 
50 groundwater works (bores) located within a two-kilometre radius of the PLR alignment corridor 
(including the SaMF site).  

The EIS concluded that PLR alignment corridor (including the SaMF site) is unlikely to significantly 
impact on groundwater dependent ecosystems. 

Remediation at the SaMF involves installing hydraulic barrier to stop contaminated groundwater 
migrating from the site. These barriers may impact the groundwater levels and flows with the SaMF
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4.7 Rainfall 

The annual rainfall and monthly distribution has been sourced from the Bureau of Metrology and is 
given in Table 4-1. January through April are the wettest months. 

 

Table 4-1 Monthly rainfall distribution  

Mean rainfall – Parramatta  

 Jan Feb Mar Apr Mar Jun July Aug Sep Oct Nov Dec Yr 

mm 103.1 121.2 110.4 91 67.2 92.8 44.5 56.2 51.5 66.3 84.6 73.1 972 

% 11% 12% 11% 9% 7% 10% 5% 6% 5% 7% 9% 8% 100% 

Managing Urban Stormwater V1. (Landcom 2004) gives the 80th percentile rainfall depth for 

Parramatta North as 25.8mm.  That is, 80 per cent of all 5-day rainfall periods will be of 25.8mm or 

less. 

4.8 Rainfall erosivity factor 

The rainfall erosivity factor is a measure of the ability of rainfall to cause erosion (referred as “R” in 
the Revised Universal Soil Loss Equitation RUSLE). The rainfall erosivity factor is used to 
determine the soil loss in tonnes per hectare over one year, and is used in calculations when sizing 
construction sediment basins. 

The Project area has a Rainfall Erosivity Factor of 2750 SI. The monthly per cent distribution for R-
Factor for Greater Sydney is given in the table below; (IECA 2008 Best Practice Erosion and 
Sediment Control International Erosion Control Association, Appendix E) and is provided in Table 
4-2 below. 

Table 4-2: Monthly % and annual rainfall erosivity (R - factor) values 

Monthly % and annual rainfall erosivity (R – factor) values 

 Jan Feb Mar Apr Mar Jun July  Aug Sep  Oct Nov Dec Year 

% 11 13 13 11 9 8 6 5 4 6 7 7 100% 

R - Value 302.5 357.5 357.5 302.5 247.5 220 165 137.5 110 165 192.5 192.5 2750 

4.9 Flooding 

The EIS indicates that the PLR alignment corridor passes through a number of flood-prone areas. 
A flood map showing the areas  at risk from flooding is provided in the Flood Management Plan. 
Flooding can usually be classified as mainstream (riverine) flooding or localised overland flow 
flooding.  

Localised overland flow flooding is the accumulation of surface runoff water and is known to occur 

on a frequent basis where the existing council drainage system, consisting mainly of pits and 



 

55  | Parramatta Light Rail  
Package 5 – SOM Soil and Water Management Plan 
July 2022 Revision 3  
UNCONTROLLED WHEN PRINTED 
 

pipes, has limited capacity. In these locations when the capacity of the drainage pipes is exceeded, 

the existing roads act as overland flow paths. 

Flooding is a known problem throughout much of the Parramatta CBD precinct, particularly when 

the water level in the Parramatta River is high, preventing stormwater from being effectively 

discharged.  
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5 Environmental aspects and impacts 

5.1 Construction activities 

The Project (subject of this Plan) includes the construction of the following: 

• Stabling and Maintenance Facility (SaMF) 

• Traction Power Substations (TPS) 

• Light rail stops above slab level 

• Back Up Operations Centre (BOCC).  

Chapter 2 of the CEMP provides a description of the Project features and construction activities. 

Table 5-1 provides a summary of the construction activities for the Project. 

Table 5-1: Construction Activity Summary 

SaMF TPS Light rail stops BOCC 

• Site establishment 

• Shallow earthworks 
for utilities, roads, 
fencing (less than 1 
meter) 

• Hydraulics (sewer, 
water, fire, 
drainage) 

• Rail systems 

• Operational Control 
Centre 

• Development of 
structures 

• Fencing 

• Landscaping 

• Carpark and 
footpaths 

• Hazardous goods 
and chemical 
storage 

• Construction site 
establishment  

• Substructure 
construction 

• Installation of utilities 
and services 

• Installation of 
architectural 
screening, security 
fencing and lighting 

• Landscaping 

• Roadworks 

 

• Prefabricated 
column and 
canopy 
placement 

• Installation of 
wind break 
screens and, 
lighting 

• Connection to 
previously 
constructed or 
existing utilities 

• Stop fit out 

• Construction site 
establishment  

• Substructure 
construction 

• Installation of 
utilities and 
services 

• Superstructure 
building works, 
including 
architectural 
screening 

• Installation of 
fencing and 
gates 

• Roadworks 

• Landscaping 

 

5.2 Impacts 

The potential for impacts on soil and water will depend on a number of factors. Primarily impacts 
will be dependent on the nature, extent and magnitude of construction activities and their 
interaction with the natural environment. Potential impacts attributable to construction might 
include: 

• Exposure of soils during grubbing, clearing and earthworks, creating the potential for 
mobilisation and off-site movement of eroded sediments and pollutants 
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• Decline in water quality and visual amenity, and generation of turbidity from run off 

• Damage to construction sites (including flood damage) that could result in an export of 
sediments and pollutants to receiving waters  

• Contamination of soils, and surface and groundwater from accidental spills or oil leaks that 
could pollute receiving waterbodies. 

• Soil loss from the stockpiling of spoil and topsoil due to the effects of wind or water in the 
absence of suitable stabilisation and management measures. 

Section 6 provides a suite of control measures that will be implemented to avoid or minimise soil 
and water impacts.  

Some impacts on soil and water attributable to the Project are anticipated. Relevant aspects and 
the potential for related impacts have been considered in a risk assessment in Appendix A2 of the 
CEMP.  

  



 

58  | Parramatta Light Rail  
Package 5 – SOM Soil and Water Management Plan 
July 2022 Revision 3  
UNCONTROLLED WHEN PRINTED 
 

6 Environmental control measures 

The Project sites will be established with the following environmental control measures: 

• Site security fence around the site perimeter  

• Environmental Control Maps (ECMs) will reflect the outcomes of risk assessments, ECMs 
depict environmental risks and controls on site-specific maps will be stored and managed in 
the GRCLR EMS 

• Erosion and Sediment Control Plans (ESCPs) are site specific plans prepared in 
accordance with Managing Urban Stormwater: Soils and Construction (Landcom, 2004) 
Volume 1 and Volume 2 and the procedure provided in Appendix A 

• Measures set out by the relevant ESCP will be implemented at each site 

• General construction and hazardous waste bins 

• Hazardous materials will be stored appropriately to prevent escape to the environment 

The SaMF site will be established with the following environmental control measures: 

• Cattle grid and wheel wash facilities at the exit point on Grand Avenue 

• The boundary of the SaMF site will be enclosed by an erosion sediment control fence to 
prevent any offsite flow, ensuring all surface flows are directed to the site’s stormwater 
basin 

• Laydown area, including concrete washout area and hazardous material storage  

• Concrete washout area will be a lined and bunded area where washout will be allowed to 
solidify before it is disposed of offsite (e.g. concrete washout trays) 

• Hazardous materials will be stored in the laydown area in self-bunded shipping containers 
in accordance with the relevant Australian Standards 

• No fuel will be stored at the site. Fuel will be supplied to site equipment from a mobile fuel 
tanker. This tanker may park within the laydown area when it is not required 

• General construction waste bins. General construction waste will be removed offsite by a 
licenced contractor.  

• Hazardous waste bins will be located in the laydown area. Hazardous waste will be 
removed offsite by a licenced contractor 

• The integrity of the SaMF capping layer will be maintained at all times. 

In addition: 

• Inspections of the environmental controls will occur on a weekly basis or following a 
weather event (e.g. rain or high wind). This will be undertaken by the Design and Construct 
Environment Manager or delegate.  

• For stockpile sites, weekly inspections of environmental controls will take place by the 
Design and Construct Environment Manager or delegate. This will also occur prior and 
following to predicted inclement weather. Weather forecasts will be monitored daily.  

Specific measures and requirements to meet the objectives of this SWMP are documented in 
Table 6-1.  
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Table 6-1: Soil and Water management and mitigation measures 

ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

GENERAL SITE MANAGEMENT  

SW1 General site housekeeping will form part of compulsory site 
inductions for all personnel.  

Waste bins will be located at all work site. 

The Civil Construction Team will be responsible for 
ensuring the site is free from litter at the end of each shift.  

Site tidiness will be checked during weekly inspections by 
the D&C Environment and Sustainability Manager or 
delegate. 

Bins 

Brooms  

Inspection 
records 

Construction  Senior 
Construction 
and Staging 
Manager  

REMM HY-6 

SW2 

 

Training will be provided to relevant project personnel, 
including relevant sub-contractors on sound erosion and 
sediment control practices and the requirements from this 
plan through inductions, toolboxes and targeted training. 

Staff training 
/Inductions 

Pre-Construction 
& Construction 

GRCLR 
Environment 
and 
Sustainability 
Manager, or 
delegate 

 

Best Practice  

SW3 Surface water and groundwater generated during 
construction of the Project will be tested and if required 
shall be adequately treated prior to discharge either in-situ 
or in a dedicated water treatment area in accordance with 
the TfNSW Water Discharge and Reuse Guideline. 

Clean and dirty water separation will be implemented 
across the Project 

Water treatment 
area. 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Construction Design and 
Construct 
Environment 
and 
Sustainability 
Manager 

Senior 
Construction 

REMM HY-7 

GRCLR Water 
Management 
Procedure 

GRCLR Permit 
to Discharge  
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

 and Staging 
Manager 

SW-15  

SW4 Progressive Erosion and Sediment Control Plans 
(PESCPs) will be prepared for each Project site prior to 
construction and implemented to manage soil and water 
impacts prior to commencing high risk activities. The 
PESCPs will be developed in accordance with this Plan 
and Best Practice. 

The measures will be left in place until the works are 
complete and areas are stabilised. 

Note: PESCPs will be reviewed by Parramatta City Council 
as developed. 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Construction  Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

 

REMM SG-3 

SW5 Work method statements (WMS) or procedures will be 
prepared and implemented to manage soil and water 
impacts prior to commencing high risk activities, which are 
considered to be the following: 

• Dewatering. 

• Working in environmentally Sensitive Areas  

• Refuelling or maintenance and cleaning of plant and 
equipment. 

WMS Pre-Construction 
& Construction 

Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

 

Best practice  

MANAGING IMPACTS ON SOIL IN GENERAL & SEDIMENTATION OF SURROUNDING WATERCOURSES AND DRAINAGE LINES 

SW6 A Soil and Water Management Plan will be prepared in 
accordance with the principles and guidelines set out Soils 
and Construction – Managing Urban Stormwater series, 

This SWMP Pre-Construction Design and 
Construct 

CoA 4 
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

comprising Volume 1 (Landcom, 2004) and Volume 2D – 
Main Roads (DECC, 2008). 

Environmental controls to remain in place until handover 
(in accordance with bluebook) 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Environment 
Manager  

Construction 
and Staging 
Manager 

REMMs: GEN-
1, HY-5HY-6 

SW7 Erosion and sediment controls to be installed prior to the 
commencement of works and shall remain installed and 
maintained until sufficient stabilisation is achieved as per 
Managing Urban Stormwater series, comprising Volume 1 
(Landcom, 2004) and Volume 2D – Main Roads (DECC, 
2008). 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Staff training 
/Inductions  

Construction Construction 
and Staging 
Manager 

REMM: SG-3 

SW8 Works will be programmed and planned to minimise the 
extent and duration of exposed surfaces. 

NIL 

ECM 

Pre-Construction 
& Construction 

Construction 
and Staging 
Manager 

Best practice  

SW9 Measures will be implemented to minimise dust, soil or 
mud from being deposited by vehicles on public roads. 
This will be achieved by implementing mitigation measures 
such as: stable access points using cattle grid and wheel 
wash facilities at the exit point on Grand Avenue. Loose 
materials will be cleaned from vehicles prior to leaving the 
site. All loads will be covered when being hauled to and 
from site. 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Construction Construction 
and Staging 
Manager 

REMM: SG-3 

Best practice  

SW10 Hardstand areas and surrounding public roads will be 
cleaned as required, using methods which may include 
brooms, bobcat attachments or street sweepers. 

Plant and 
equipment 

ECM 

Construction Construction 
and Staging 
Manager 

REMM: SG-3 

Best practice  
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

SW11 Where appropriate and in order to effectively manage 
loose sediment, the typical controls that will be utilised 
include: 

• Sediment barriers/fences 

• Kerbside gravel bags 

• Internal pit protections 

• Sheeting to cover stockpiles. 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Construction Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

REMM: SG-3 

Best practice  

SW12 Works will be staged to ensure that disturbed areas and 
lengths of flows are limited to reduce generation of 
sediment:   

• Application of temporary surface treatments or covers  

• Gravel bags to break up slopes 

• Stabilised drains. 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Construction Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

REMM: SG-3 

Best practice 

STOCKPILING AND STOCKPILE MANAGEMENT  

SW13 Large areas of disturbance such as compound areas and 
stockpile sites would, where feasible and reasonable, be 
located away from any surface runoff flow paths and above 
the 10% AEP flood levels. 

All stockpiled materials would be stored in bunded areas 
and kept away from waterways to avoid sediment entering 
the waterways. 

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

ECM 

Construction Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

Best Practice  

REMM HY-08 
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

SW14 Stockpile sites (over 20 Days) will be selected by the 
Senior Construction and Staging Manager in consultation 
with the GRCLR Environment and Sustainability Manager 
and planned with consideration to REMM HY-8.  These 
sites will have site specific ESCPs prepared. 

ECM Construction Design and 
Construct 
Environment 
Manager  

Construction 
and Staging 
Manager 

REMM HY-08 

 

LOCALISED FLOODING 

SW15 Information within the project Flood Management Plan will 
be used when preparing Erosion and Sediment Control 
Plans (ESCP) and strategies. 

Flood 
Management 
Plan  

Construction Design and 
Construct 
Environment 
Manager  

Construction 
and Staging 
Manager 

Best Practice  

MANAGEMENT OF CONTAMINATED OR POTENTIALLY CONTAMINATED LAND 

SW16 Unanticipated discovery of contaminated material will be 
managed in accordance with the CLMP and Unexpected 
Finds Procedure (Appendix A of the CLMP).  

Appendix A of the 
CLMP 

 

Construction Design and 
Construct 
Environment 
Manager  

Construction 
and Staging 
Manager 

CLMP  

CoA 125 & 126 

DISPOSAL OF EXCAVATED MATERIAL 
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

SW17 Excavated material that is not suitable for on-site reuse or 
recycling will be transported to a site that is legally entitled 
to accept that material for reuse or disposal. 

Construction 
Waste and 
Resource 
Management 
Plan 

(CWRMP) 

Construction Construction 
and Staging 
Manager 

 

CoA E129 

CWRMP 

 

SW18 Excavated material leaving the site will be classified in 
accordance with the Waste Classification Guidelines so 
that correct resource recovery and or off-site disposal 
occur. 

Construction 
Waste and 
Resource 
Management 
Plan 

(CWRMP) 

Construction  Construction 
and Staging 
Manager 

 

CoAE130 

CWRMP 
Section 5.4 

 

ACCIDENTAL SPILLS DURING CONSTRUCTION  

SW19 In the event of an environmental incident or emergency, 
the environmental incident and emergency response 
procedures will be implemented in accordance with 
Section 7 of the CEMP: Environmental Incident and 
Emergency Response. 

Environmental 
Incident 
Emergency 
Response 
Procedure  

PIRMP 

Spill kits 

Training  

Construction Construction 
and Staging 
Manager 

Best practice  

REMMs: GW4 

SW20 Spill kits will be maintained at all Project sites and at site 
compounds. Spill kits will be maintained on specific 
construction vehicles. 

Spill kits 

ECM 

Construction Construction 
and Staging 
Manager 

Best practice  
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

 REMMs: GW4, 
HR5 

SW21 Hazardous materials spills and leaks would be reported to 
site managers and actions would be immediately taken to 
remedy spills and leaks. 

Spill Kits 

Reporting 
procedures 

Staff training 
/Inductions 

MSDS 

Construction Civil 
Construction 
Team 

REMMs: GW4, 
HR5 

SW22 Employees would be trained in the correct use of spill kits 
and reporting procedures  

Staff training 
/Inductions 

Construction GRCLR 
Environment 
and 
Sustainability 
Manager or 
delegate 

Construction 
and Staging 
Manager 

REMMs: GW4, 
HR5 

SW23 Hazardous materials will be stored only in a sealed storage 
facility with inbuilt containment Storage areas would be 
impervious and adequately bunded. Where possible these 
will not be located within 50m of a water way 

Storage Bunds, 
Inspection 
records, MSDS 

Construction Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

Best practice  

REMMs: GW4 
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

SW24 Hazardous materials will not be stored below the 10 per 
cent AEP flood level 

Inspection 
records 

Construction Design and 
Construct 
Environment 
Manager  

Construction 
and Staging 
Manager 

Best practice 

SW25 The refuelling of plant and maintenance of machinery will 
be undertaken where possible in clearly marked 
impervious bunded areas in accordance with Australian 
Standards and DECCW guidelines. Refuelling will be 
attended at all times using appropriate equipment. 

Refuelling bunds, 
refuelling areas, 
spill kits, EWMS 

Construction Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

Best practice  

REMM: GW4 

SW26 Concrete wash out areas will be lined with impervious 
material, they will be adequately sized, regularly 
maintained and located in a position where wastewater will 
not enter any drainage lines or waterways, in accordance 
with TfNSW’s Concrete Washout Guideline. 

Concrete wash 
out trays  

EWMS 

Construction Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

Best practice  

REMM: GW4 

Environmental 
Risk 
Assessment 
(Appendix A2, 
CEMP) 

SW27 Plant will be checked regularly to ensure that there are no 
oil, fuel or other liquids leaks. 

Plant inspection 
lists 

Construction Construction 
and Staging 
Manager 

Best practice  

REMM: GW4 
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

Civil 
Construction 
Team 

ACID SULFATE SOILS 

SW28 Acid sulfate soils are not expected as part of this project. If 
found will be managed in accordance with the procedures 
within the CLMP. 

CLMP Construction  Construction 
and Staging 
Manager 

Civil 
Construction 
Team 

REMM: SG-4 

MONITORING 

SW29 Rainfall forecasts will be monitored daily and the site 
managed to avoid erosion and sedimentation, and to 
minimise the impact of heavy rainfall and flood events. 

www.bom.gov.au Construction Design and 
Construct 
Environment 
Manager, or 
delegate  

Construction 
and Staging 
Manager 

Best practice  

RECORD KEEPING  

SW30 Records of all dewatering activities will be maintained. GRCLR Permit to 
Discharge 

Construction  Design and 
Construct 

REMMs: HY-7 
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ID Measure/Requirement Resources 
needed 

When to 
implement 

Responsibility Reference 

Environment 
Manager  

GRCLR Water 
Management 
Procedure 

GRCLR Permit 
to Discharge 

SWMP 
Appendix B 

SW31 A register of ESCPs / Progressive ESCPs will be 
maintained  

Progressive 
Erosion and 
Sediment Control 
Plans (PESCPs) 

Construction Design and 
Construct 
Environment 
Manager, or 
delegate 

Best Practice  
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7 Compliance management 

7.1 Roles and responsibilities 

The Great River City Light Rail (GRCLR) Project Team’s organisational structure and overall roles 
and responsibilities are outlined in Appendix A7 and Section 4.2 of the CEMP. Specific 
responsibilities for the implementation of environmental controls are detailed in Section 6 of this 
Plan. 

7.2 Training 

All employees, contractors and utility staff working on site will undergo site induction training 
relating to soil and water management issues. The induction training will address elements related 
to soil and water management including: 

All employees, contractors and utility staff working on site will undergo site induction training 
relating to soil and water management issues. The induction training will address elements related 
to soil and water management including: 

• existence and requirements of this plan 

• relevant legislation 

• roles and responsibilities for soil and water management 

• requirement of ESCPs for each work site 

• the location of ASS or PASS 

• procedure to be implemented in the event of an unexpected discovery of contaminated 
land/PASS 

• water quality management and protection measures 

• groundwater issues 

• erosion and sediment control maintenance. 

Targeted training in the form of toolbox talks or specific training will also be provided to personnel 
with a key role in soil and water management. This will include: 

• erosion and sediment control installation methodology 

• dewatering procedures and considerations 

• preparedness for high rainfall events 

• emergency response measures in high rainfall events 

• lessons learnt from incidents and other event e.g. high rainfall / flooding 

• spill-kit use and response 

• spill incident response and reporting 

• hazardous material storage requirements 

• identification of potentially contaminated spoil and fill material. 

Further details regarding staff induction and training are outlined in Section 5 of the CEMP. 
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7.3 Monitoring and inspection 

In accordance with the CEMP, the D&C Environment Manager and/or delegate will undertake pre-

work inspections, weekly, and pre and post-rainfall inspections at the Project sites to evaluate the 

effectiveness of environmental controls, and to ensure controls are in place in accordance with the 

ECMs and CEMP plans.  

The environmental inspection checklist in Appendix A4 of the CEMP will be used to ensure that all 

environmental aspects are reviewed during inspection. Positive compliance and actions arising 

from the inspections will be recorded on the actions register and each action will be allocated to the 

supervisor for the work area for close-out. The environmental inspection checklist is a live 

document and will focus on high risk activities and processes, works in environmentally sensitive 

areas and site preparedness for adverse weather conditions. It will be updated regularly based on 

the progress of construction and the outcomes of the quarterly risk assessment review.  

Table 7-1 details the various inspections which will occur, their frequency and who will attend or 

arrange.   

Records of monitoring and inspection will be documented and will be used to: 

• Evaluate performance against legal, regulatory, contract, permit, licence and other 
commitments 

• Identify required corrective actions 

• Provide input into the process of review and improvement of environmental 

• Track and trend progress against objective and targets 

• Inform compliance requirements for environmental reporting. 

Table 7-1 Environmental inspections 

Activity Type of 

Inspection  

Frequency Responsibility 

Site inspection 

(quality, safety & 

environment) 

Visual Daily. Site Supervisor. 

Environmental 

inspection 

Visual Weekly or prior to and following 

significant rainfall events. 

D&C Environment 

and Sustainability 

Manager or delegate. 

Environmental 

Representative / 

TfNSW representative 

inspection 

Visual Fortnightly or as determined by 

the nature of activities being 

undertaken and their associated 

environmental risks 

GRCLR Environment 

and Sustainability 

Manager to 

accompany third 

party. 



 

71  | Parramatta Light Rail  
Package 5 – SOM Soil and Water Management Plan 
July 2022 Revision 3  
UNCONTROLLED WHEN PRINTED 
 

Activity Type of 

Inspection  

Frequency Responsibility 

EPA or stakeholder 

inspection 

Visual On request. GRCLR Environment 

and Sustainability 

Manager (or 

delegate) to 

accompany third 

party. 

7.4 Licences and permits 

 

7.4.1 Environment Protection Licence 

The Project is carried out in accordance with Environment Protection Licence (EPL) 21606, which 

was granted in December 2021, authorising the Scheduled Activity of Railway activities – railway 

infrastructure construction as well as the Ancillary Activities of Contaminated groundwater 

treatment (capacity <1,000 Ml/year) and General chemical and petroleum products storage. A copy 

of the EPL can be found at: https://www.parramattalightrail.nsw.gov.au/node/360. The premise to 

which the EPL relates is defined by the most recent premise maps held on EPA Electronic File 

SF19/117693 and approved in writing by the EPA. 

7.4.2 Dewatering 

If required, dewatering and water discharges will be managed in accordance with GRCLR Water 
Management Procedure and controlled and recorded using the GRCLR Permit to Discharge 
provided as Appendix B. In line with Condition O4.7 of the EPL, sampling points for water 
discharge are maintained in an appropriate condition to permit clear identification of each sediment 
basin and discharge point, the collection of representative samples of water discharged, and 
access by the EPA as required. The location of discharge points are defined in Condition P1.1 of 
the EPL. 

The water quality criteria for discharges will be in accordance with Table 7-2 below, as per the 
requirements of Condition L2.4 of the EPL. 

Table 7-2 Water Quality Criteria 

Parameter Criteria  Method 

pH 6.5-8.5 Meter 

Total Suspended Solids (TSS) 31 mg/L Laboratory Analysis 

Turbidity 50 NTU (correlated) Meter or laboratory Analysis 

Oil and Grease Not Visible  Visual  

In-situ treatment of water collected on site would be carried out to ensure any discharged water 

meets water quality standards. 

https://www.parramattalightrail.nsw.gov.au/node/360
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Condition L2.3 of the EPL confirms that the pollution of waters by any pollutant other than those 

specified in Condition L2.4 (i.e. Table 7-2) is not permitted. 

7.5 Weather monitoring 

Rain and other weather forecast will be monitored by the D&C Environmental Manager or delegate 
using an appropriate website such as www.bom.gov.au. 

An Australian Bureau of Meteorology Station (number 66124) is located at Masons Drive North 
Parramatta which is 3.5kms away from the Parramatta CBD.  

Daily rainfall and other climate data is available from: 

http://www.bom.gov.au/jsp/ncc/cdio/weatherData/av?p_nccObsCode=136&p_display_type=dailyD
ataFile&p_startYear=&p_c=&p_stn_num=066124 

7.6 Auditing 

Audits (both internal and external) will be undertaken to assess the effectiveness of environmental 
controls, compliance with this plan, CoA and other relevant approvals, licenses and guidelines. 

Audit requirements are detailed in Section 8.3 of the CEMP. 

7.7 Reporting 

Environmental Inspections will be undertaken in accordance with Section 8.1 of the CEMP. These 
will be undertaken weekly as well as prior to and following rainfall. Action lists generated in these 
inspections will be distributed to relevant site personnel.  

Additional reporting requirements identified in the CEMP are included in Table 7-3. 

Table 7-3: Additional reporting requirements 

Report Details Frequency Responsibility Recipient 

Environment 

report 

To be incorporated into 

the Project monthly report 

– to address 

environmental statistics 

(e.g. incidents, regulatory 

action, complaints on 

environmental issues), 

monitoring program 

performance, and key 

environmental issues 

Monthly GRCLR 

Environment and 

Sustainability 

Manager 

TfNSW 

http://www.bom.gov.au/
http://www.bom.gov.au/jsp/ncc/cdio/weatherData/av?p_nccObsCode=136&p_display_type=dailyDataFile&p_startYear=&p_c=&p_stn_num=066124
http://www.bom.gov.au/jsp/ncc/cdio/weatherData/av?p_nccObsCode=136&p_display_type=dailyDataFile&p_startYear=&p_c=&p_stn_num=066124
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Environmental 

Representative 

(ER) monthly 

report 

Report on the ER’s 

actions and decisions on 

matters specified in the 

ER Protocol for the 

preceding month of site 

environmental 

performance following 

routine inspections any 

non-conformances with 

the CEMP and corrective/ 

management actions 

required. 

Monthly Environmental 

Representative 

(ER) 

GRCLR to 

provide input 

DPIE and 

other 

relevant 

regulatory 

agencies 
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8 Review and improvement 

8.1 Continuous improvement  

Continuous improvement of this Plan will be achieved by the ongoing evaluation of environmental 
management performance against environmental policies, objectives and targets for the purpose of 
identifying opportunities for improvement.  

The continuous improvement process will be designed to: 

• Identify areas of opportunity for improvement of environmental management and 
performance 

• Determine the cause or causes of non-conformances and deficiencies 

• Develop and implement a plan of corrective and preventative action to address any non-
conformances and deficiencies 

• Verify the effectiveness of the corrective and preventative actions 

• Document any changes in procedures resulting from process improvement 

• Make comparisons with objectives and targets. 

8.2 SWMP update and amendment 

The processes described in Section 8 and 9 of the CEMP may result in the need to update or 
revise this Plan. This will occur as needed and will include the assessment of risks associated with 
soil and water management for the project.  

Only the GRCLR Environment and Sustainability Manager, or delegate, has the authority to 
change any of the environmental management documentation. 

A copy of the updated Plan and changes will be distributed to all relevant stakeholders in 
accordance with the approved document control procedure – refer to Section 10.2 of the CEMP. 
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Appendix A – Erosion and sediment 
control procedure  

Scope of this Procedure  

This procedure outlines the fundamental principles and process that will be followed in the 
development of Erosion and Sediment Control Plans to ensure they are planned and implemented 
in accordance with Managing Urban Stormwater: Soils and Construction.  Landcom, (4th Edition) 
March 2004 (reprinted 2006) (the “Blue Book”) Volume 1 and Volume 2.  

It is noted that the Blue Book is a comprehensive technical guideline and this procedure only 
addresses the key management principles that are likely to be relevant to the Parramatta Light Rail 
Stage 1 – Infrastructure works. Where relevant, other erosion and sediment control techniques that 
are outlined in the Blue Book, however not included in this procedure, may be used.   

Preparation of Erosion and Sediment Control Plans  

Erosion and sediment control plans (ESCP) will be prepared for each worksite in accordance with 
Managing Urban Stormwater: Soils and Construction (Landcom, 2004) Volume 1 and Volume 2.  

ESCPs will be established prior to the commencement of construction in each work area and be 
updated and managed throughout as relevant to the activities during construction In areas of, or for 
activities, low erosion and sediment control risk the ESCP may be incorporated into the 
Environmental Control Maps (ECMs) at the discretion of the Environment and Sustainability 
Manager.  

In areas of moderate to high erosion and sediment control risk, the ESCP will be developed 
separately to the ECM and will be reviewed by the Environment and Sustainability Manger.   

ESCPs will be reviewed and revised quarterly by the D&C Environment Manager 

Key Management Principles  

Managing Urban Stormwater: Soils and Construction (Landcom, 2004) Volume 1 and Volume 2 is 
a comprehensive guideline that will be used as reference in the planning and implementation of the 
erosion and sediment control measures. Table A-1 provide a summary of the key principles of the 
Blue Book. It is acknowledged that this table does not cover all the requirements of the Blue Book. 
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Key principle Control Measure Evidence of 

compliance 

Minimise Extent 

and Duration of 

Disturbance 

• Limit the extent of disturbance to the area 
required for construction.   

• Clearly delineate the limits of disturbance 
on ESCP.  

• Program works to minimise the duration 
of works in sensitive environments (e.g. in 
stream works)   

• Install temporary / construction phase 
stabilisation as soon as practical such as 
Wrap batters in geofabric and Installation 
of stabilised aggregate on working 
platforms. 

ESCPs  

Site inspection 

records 

Control 

Stormwater 

Flows onto, 

through and 

from the Site 

The separation of ‘clean’ run-on water from 

‘dirty’ or construction run-off (e.g. turbid).  

• Early construction of permanent drainage 
structures including:  

 sediment basins and 
traps;  

 catch drains;  

 culverts and associated 
inlet and outlet 
protection (e.g. 
dissipaters).   

• Maximising the diversion of turbid 
construction run-off into controls.  

• Control of run-off during the construction 
of embankments (e.g. fill shaping and the 
construction of temporary dykes and 
batter drains). 

• Diversion run-off from stabilised areas 
into pits and the stormwater drainage 
system as soon as practical to reduce 
surface flow length 

ESCPs  

Site inspection 

records 
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Erosion Control 

Measures 

• Protection of disturbed areas as soon as 
practical. Short to medium term protection 
(0-3 months) may include:  

 Geotextile or plastic 
linings / covers  

 Soil polymer application 
Longer term protection 
may include:  

 Geotextile linings or o 
Topsoil, jute matting 
and seeding with cover 
crop  

 Hydromulching / 
hydroseeding.  

• Geotextile or plastic linings areas of 
concentrated flow such as flow channels 
or batter chutes.   

• The siting of stockpiles of soil material in 
low hazard areas clear of watercourses.  

• Additional protection to be afforded with 
vegetation, diversion banks and sediment 
fences if required. 

ESCPs  

Site inspection 

records 

Sediment 

controls 

• Utilisation of cleared/mulched vegetation 
for sediment traps and filters.  

• Installation of diversion bunds or 
sediment fences around the perimeter or 
work areas.  

• Used of sand bags / coir logs / rock 
checks to break slopes.   

• Construction of control measures as 
close to the potential source of sediment 
as possible. 

• Controlling the deposition of mud and soil 
material onto local road (wheel wash / 
rumble grids).   

ESCPs  

Site inspection 

records 

Stormwater pit 

controls  

Installation of stormwater pit control around 

live stormwater pits.   

ESCPs  

Site inspection 

records 

Rapid 

stabilisation of 

disturbed areas 

Progressive revegetation of disturbed areas 

utilising appropriate species at the 

completion of works 

Site inspection 

records 
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Inspection and Review  

The Environment and Sustainability Manager (or delegate) will undertake weekly inspection and 
will assess compliance against the controls and requirements of Section 7 including the 
installation, maintenance and effectiveness of Erosion and sediment controls.   

The ESCPs will be reviewed and revised quarterly by the Environmental Coordinators to ensure 
coverage of all active work areas.  The reviews will check:  

• ESCPs are relevant to the works and areas of disturbance  

• Sediment basin catchments are reviewed and soils loss calculations reflect the catchment on 
site  

• Suitability of the planned controls. 

New ESCPs or major revisions will be reviewed by the Environment and Sustainability Manager. 

 

Erosion and Sediment Control Plans 

 

 

Note: To be developed and implemented prior to commencing works 
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Appendix B – GRCLR Water Management 
Procedure and Permit to Discharge 

 



WATER MANAGEMENT PROCEDURE

Approved by: Michael Watts
Date: 04/07/2022

Reduce the volume of water in excavations / concrete washouts by diverting surface runoff around excavations/ concrete wash-outs using cut-

off drains, temporary pipe drains, earth mounds etc.

All personnel must receive site inductions and on-going Toolbox Talks which will include requirements of Water Management on site.

Site Supervisor

Project Engineer

Environmental Coordinator

DISCHARGE OFF THE PREMISES

Testing and, where necessary, treatment of all water must be undertaken prior to discharge from the premises (refer to Water 

Treatment for Discharge Off Premises flowchart). Prior to any water discharge from the premises contact the Environment Manager or 
their delegated authority who can issue a Permit to Discharge (for 'Discharge to Waters').

Site Supervisor

Environmental Coordinator

Site Supervisor

Environmental Coordinator

RESPONSIBILITY WATER REUSE AND DISCHARGE MANAGEMENT

Once water has been tested and meets all the EPL criteria a Permit to Discharge can be issued    

Ensure appropriate scour protection of the offsite discharge location is in place to ensure that erosion does not occur.

Record all details of discharge on the Permit to Discharge, sign the permit that discharge is complete and return the permit to 
the environment manager for record purposes

WATER REUSE WITHIN THE PREMISES

Water can be reused for dust suppression on site or for other purposes as approved in a Permit to 
Discharge (for 'Discharge to Land'). Visual inspection of the receiving area is required to ensure the criteria 

for reuse within the premises is met. 

WATER CART FOR DUST SUPPRESSION

Water cart drivers to collect and re-use captured water for 
dust suppression but take care not to create excess mud

or runoff.

ALL OTHER ONSITE REUSE

(Including transfer between ponds)

Prior to any water reuse on the premises contact the 

Environment  Manager  who  will  issue  a Permit  to 

Discharge (confirming criteria has been met)

Record all details of discharge on the Permit to Discharge 
Record of water cart loads from captured water to be 
recorded on Docket for sign off by Site Supervisor.

Site Supervisor

Environmental Coordinator

Site Supervisor

Environmental Coordinator

Visual inspection is required for the duration of the discharge operation to ensure sediment is not pumped out. Inlet hoses are 

to be floated and pumps monitored at all times while running. Syphons may be used to dewater to minimise reliance on pumps.

Safety Requirements

· Always wear appropriate PPE (refer to Work Pack and SWMS)

· Always ensure personal safety when sampling (refer to Work Pack).

· Avoid eye and skin contact with material sampled.

· DO NOT breathe gases or aerosols formed from sampled material or associated

preservatives in sample bottles.

· Maintain high standards of personal hygiene when sampling, DO NOT eat or smoke when

sampling and ALWAYS wash hands following sampling.

· Do not enter sediment basins during sampling.

Monitoring 

· Water quality monitoring and visual inspection as per permit and discharge requirements

· Regular inspection of controls and discharge points are require prior to and during discharge

· Inspection of receiving areas prior to discharge

Recording

· Records of water quality analysis on permits

· Records of water reuse

· Records of inspections including site inspections, on going monitoring of discharge and site

diaries

· Records of tool box talks

Water Quality Criteria for discharging off premises:

Parameter and Criteria Sampling Method

Sampling and laboratory testing and/ or multi-probe

Multi-probe

Visual Inspection

NOTES

HOLD POINT

HOLD POINT

TSS <31mg/L (50 NTUs)
pH (6.5-8.5)

Oil and Grease (none visible)



WATER MANAGEMENT PROCEDURE

Water needs to have the sediment settled out:

· Treating the water with Alum, Gypsum or

other suitable flocculent;

· Apply evenly on water and wait for the

sediment to settle out;

· Application rates should be based upon

the Blue Book and / or manufacture’s

specifications.

Note that even application over the captured water 

is essential for effective flocculation.

Prior to discharging the following parameters must be tested and met:

· TSS < 31mg/L (or turbidity <50 NTUs)
· pH (6.5 – 8.5)

· Oil and Grease – none visible

Site Supervisor

Environmental Coordinator

RESPONSIBILITY WATER TREATMENT FOR DISCHARGE OFF PREMISES ACTIONS

Is pH outside allowed 

range?

Treatment to Lower pH

If pH > 8.5 acid is used to lower pH at a dosage 

rate of 500 ml of acid lowers 7000 L of water by 

approximately 1.5 pH.

Treatment to Raise pH

If pH < 6.5 a base is added to raise pH. Usually 

Caustic e.g. Builders Lime.

Yes

Is turbidity above allowed 

limit? (TSS levels)

No

Yes

Any visible oil and grease?

No

Deploy adequate treatment to remove oil and 

grease from surface in consultation with the 

Environmental Coordinator

Yes

If any treatment was applied water re-testing is required to ensure water quality criteria has been 

met. 

No

Once testing results meet quality criteria the water is compliant for discharging off site. Follow Water 

Reuse and Discharge Management flowchart.

Site Supervisor

Environmental Coordinator

Approved by: Michael Watts 
Date: 04/07/2022



 

 

Great River City Light Rail 

Level 1, 31 Macquarie Street Parramatta 2150 Australia 

ABN 60 622 239 605 

Permit to Discharge 
For guidance on the use of this form refer to the GRCLR Water Management Procedure 

SAMPLING/TESTING MUST BE UNDERTAKEN AND THIS FORM COMPLETED NO MORE THAN 24 HOURS PRIOR TO DISCHARGE/REUSE 

 

Location, quantity of water and proposed action 

Location of water to be removed:        Reference No:        

Approval requested by:       Date:       

Proposed discharge/reuse:   Discharge to waters   Discharge to land  Estimated Quantity (L):       

Details of discharge/reuse: 
(method, location, controls etc)  

      

Pump setup/discharge diagram 
attached? 

  Yes       No 

Test method 

  Probe/meter→ Equipment calibration prior to test:  Yes      No    (if no state why):   

  Grab sample→ Yes      No       

Test performed/sample collected by:  _____________________________ Date & time collected:  ___________________________ 

Test results 

Location 

(specific descriptor) 

Date Time Is this 
a re-
test? 

Oil & grease 
visible 

pH  
6.5 – 8.5 

TSS/Turbidity 
<31mg/L / <50 NTU 1 

Discharge 
option 2 

Notes, actions or treatment required 

(Y/N) Reading Reading A, B 

         

         

         

         

1 Turbidity criteria determined as 50 NTU, correlating to the EPL limit for TSS as 31 mg/L. To be revised as required based on the ongoing statistical correlation assessment methodology. 

2 Discharge options: A – Discharge to waters (only if compliant with limits);  B – Discharge to land 



Parramatta Light Rail 
Supply, Operate and Maintain Contract (ISD-17-6720) 

 
 
 

Permit to Discharge 

Page | 2 

Option A: Discharge to waters: 

From visual inspection the quality of the water to be discharged is does not contain any staining or unusual colours? Yes  

Flow from outlet can be directed onto a non-erodible surface and will not cause scouring or erosion:  Yes  

Could the water come into contact with any exposed soil or potential contaminants before it reaches the watercourse or discharge point? No    

Option B: Discharge to land: 

Discharge location has complete ground cover, such that erosion will not occur, and sufficient infiltration capacity to receive quantity of water: Yes  

Discharge rate is suitably slow to allow for infiltration and not result in surface runoff? 

 

Yes    

DISCHARGE APPROVAL (MUST BE SIGNED BY BOTH THE SAMPLER & SITE SUPERVISOR) 

By signing this form the signatories confirm that sampling was undertaken as required, the assessed water meets the relevant criteria for 
the intended discharge, and that ongoing monitoring will be undertaken to ensure the discharge meets the above requirements. 

Sampler 

Name: ______________________ 

Organisation: _________________ 

Signature 

____________________________ 

Date: _______________________ 

Site Supervisor / Approver 

Name: ______________________ 

Organisation: _________________ 

Signature 

____________________________ 

Date: _______________________ 

Environmental Team Review 

Name: ______________________ 

 

Signature: _____________________ 

 

Organisation: _________________ 

 

Date: _______________________ 

 

DISCHARGE RECORD 

Discharge undertaken by 

_________________________________ 

Position/Organisation 

________________________________ 

Signature 

_______________________________ 

Date 

_______ 

By signing this form the signatory confirms water was discharged in accordance with the details recorded 

 



Parramatta Light Rail 
Supply, Operate and Maintain Contract (ISD-17-6720) 

 
 
 

Permit to Discharge 

Page | 3 

Persons undertaking water discharge activities: 

Name  Signature 
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Appendix C – Summary of Consultation 
evidence 

Table C.1 – Summary of Consultation 

Stakeholder Consultation 
Dates 

Response 
Received 

Issue Raised Where 
Addressed 

NSW EPA 6 August to 3 
September 
2020 

Yes – 14 
September 
2020 

Comments from EPA 
do not require any 
action relating to the 
SWMP, a 
correspondence has 
been sent to discuss 
the second and third 
matters raised (as per 
Table 3 below). 

N/A 

NRAR 6 August to 3 
September 
2020 

Yes – 7 
September 
August 2020 

No comments. NRAR 
deferred to EPA for 
exemption from CoA 
C9(a). 

N/A. 

Sydney Water 5 August to 2 
September 
2020 

Yes – 7 
September 
August 2020 

No comments. N/A. 

City of 
Parramatta 
Council 
(CoPC) 

7 August to 4 
September 
2020 

Yes – 3 
September 
2020 

Questions relating to: 

• Operational 
monitoring; 

• Incident Reporting; 
and 

• Wheel wash facility. 

A5 Consultation 
Report 
[PLR1SOM-GLR-
ALL-EN-RPT-
001006]. 
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Appendix D – ER Endorsement 

 

 

 



 
 

L7, 116 Miller Street North Sydney NSW 2060 • PO Box 1028 North Sydney NSW 2059 
Telephone (02) 9963 9908 • Facsimile (02) 9956 8158 • www.aquas.com.au 

ABN: 40 050 539 010 

 

 

19 July 2022 

 

Transport for NSW 

 
Attention to:  
Senior Manager Environment 
Parramatta Light Rail 
130 George St, Parramatta, NSW 2150 
 

Review of Soil and Water Management Plan.   
Supply, Operate, Maintain (SOM) Package - Parramatta Light Rail  

(PLR1SOM-GLR-ALL-PM-PLN-000035 Rev 3) 
 
Pursuant to SSI8285 Condition of Approval A23 (d) i), as the approved Environmental Representative, 
I confirm that I have reviewed the updated Soil and Water Management Plan, Supply, Operate, 
Maintain (SOM) Package - Parramatta Light Rail (PLR1SOM-GLR-ALL-PM-PLN-000035 Rev 3), dated 13 
July 2022, updated by Great River City Light Rail, for consistency with the requirements of the 
Conditions of Approval. 
 
The amendments to the aforementioned document do not increase the magnitude of impacts on the 
environment and do not compromise the ability of the Project to meet approval or legislative 
requirements.  These amendments are classified as minor and are approved in accordance with 
Condition of Approval C8.  The document continues to be consistent with the requirements included in 
or required under the terms of the Conditions of Approval for the Parramatta Light Rail (Stage 1) 
development 
 
This management plan has been updated to include the requirements of the EPL obtained by the SOM 
package contractor. 
 

Yours sincerely,  

Australian Quality Assurance & Superintendence Pty Ltd (AQUAS) 
 

 
 

Environmental Representative 
 

  

 

Filename :  AQ1148.05 PLR GLR SWMP Rev 3 endorsement 220719 
 

http://www.aquas.com.au/


 

Parramattalightrail.nsw.gov.au  
Parramattalightrail@transport.nsw.gov.au 
1800 139 389 
Level 10, 130 George Street Parramatta 2150 

End Page 

mailto:Parramattalightrail@transport.nsw.gov.au

	GRCLR_WaterManagementProcedure-July2022.pdf
	SMCSWLWC-SYC-1NL-EM-PRO-000384-0A-Water Management Procedure.vsd
	Page-1
	Page-2





Accessibility Report


		Filename: 

		PLR1SOM-GLR-ALL-PM-PLN-000035 - Soil and Water Management Plan - Rev 3_Redacted.pdf




		Report created by: 

		

		Organization: 

		




[Enter personal and organization information through the Preferences > Identity dialog.]


Summary


The checker found problems which may prevent the document from being fully accessible.


		Needs manual check: 0

		Passed manually: 1

		Failed manually: 0

		Skipped: 5

		Passed: 24

		Failed: 2




Detailed Report


		Document



		Rule Name		Status		Description

		Accessibility permission flag		Passed		Accessibility permission flag must be set

		Image-only PDF		Passed		Document is not image-only PDF

		Tagged PDF		Passed		Document is tagged PDF

		Logical Reading Order		Passed manually		Document structure provides a logical reading order

		Primary language		Passed		Text language is specified

		Title		Passed		Document title is showing in title bar

		Bookmarks		Passed		Bookmarks are present in large documents

		Color contrast		Skipped		Document has appropriate color contrast

		Page Content



		Rule Name		Status		Description

		Tagged content		Skipped		All page content is tagged

		Tagged annotations		Skipped		All annotations are tagged

		Tab order		Passed		Tab order is consistent with structure order

		Character encoding		Passed		Reliable character encoding is provided

		Tagged multimedia		Passed		All multimedia objects are tagged

		Screen flicker		Passed		Page will not cause screen flicker

		Scripts		Passed		No inaccessible scripts

		Timed responses		Passed		Page does not require timed responses

		Navigation links		Passed		Navigation links are not repetitive

		Forms



		Rule Name		Status		Description

		Tagged form fields		Passed		All form fields are tagged

		Field descriptions		Passed		All form fields have description

		Alternate Text



		Rule Name		Status		Description

		Figures alternate text		Passed		Figures require alternate text

		Nested alternate text		Passed		Alternate text that will never be read

		Associated with content		Skipped		Alternate text must be associated with some content

		Hides annotation		Passed		Alternate text should not hide annotation

		Other elements alternate text		Failed		Other elements that require alternate text

		Tables



		Rule Name		Status		Description

		Rows		Passed		TR must be a child of Table, THead, TBody, or TFoot

		TH and TD		Passed		TH and TD must be children of TR

		Headers		Failed		Tables should have headers

		Regularity		Passed		Tables must contain the same number of columns in each row and rows in each column

		Summary		Skipped		Tables must have a summary

		Lists



		Rule Name		Status		Description

		List items		Passed		LI must be a child of L

		Lbl and LBody		Passed		Lbl and LBody must be children of LI

		Headings



		Rule Name		Status		Description

		Appropriate nesting		Passed		Appropriate nesting






Back to Top


