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REF: AQ1148.5 monthly report 2311  

  Monday 4th December 2023  

 

Transport for NSW 

Parramatta Light Rail 

Re: Parramatta Light Rail – ER Monthly Report for November 
2023 

 submits this report to the Secretary in accordance with:  

► Condition A23 (i) of the Conditions of Approval for the Parramatta Light Rail project, ER is to prepare 

and submit to the Secretary and other relevant regulatory agencies, for information, an Environmental 

Representative Monthly Report, and; 

► As required by the appointment as the approved Environmental Representative (DPIE letter dated 

21/8/2018) 

The attached summary details the requirements of the monthly report in accordance with the ER Protocol for 

works during the month of November 2023 for the Parramatta Light Rail project, Stage 1. 

The report includes information for the following contractors/packages: 

► PCPLR (CPBD) – Infrastructure works 

► GRCLR – SOM  

 

Yours sincerely,  

 

 

Environmental Representative 
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Summary Table for November 2023 – Parramatta Connect Parramatta Light 
Rail (PCPLR) – Infrastructure Package 

Key construction activities 

ER team:    

The following construction activities were undertaken in the 

reporting period:  

AREA 1 

► Defects 

AREA 2  

► Defects 

AREA 3 

► Defects 

Upcoming construction activities, 

monthly look ahead 

AREA 1 

► Defects 

AREA 2  

► Defects 

AREA 3 

► Defects 

Changes to project: Consistency Assessments 
There were no Consistency Assessments approved by TfNSW 
during the reporting period 

Environmental Reviews 

There were no Environmental Reviews approved by TfNSW 

during the reporting period 

ER Activities 

Site inspections : 

There were nil inspections conducted by the ER during the 

reporting period. 

Audit Nil this reporting period 

Community Consultation One notification was issued during the reporting period, IW533a, 

reaching 5,544 people. 

 

Weekly works updates continue on the website.  

Complaints received There were nil complaints in the period.  

There are no open complaints 

Environmental 

Performance/NCR/Incidents  

There were no environmental incidents or non-compliances during 

the reporting period.  

Lessons learnt/Opportunities for 

Improvement 

There were no opportunities for improvement raised by the ER 

during the reporting period 

Changes to Project Plans/Approvals Nil this reporting period 



  | 3 

Meetings attended  Nil meetings attended during the reporting period 

Documents reviewed and/or 

endorsed by ER this reporting 

period 

Nil this reporting period 

 

Document issued by ER 

 

OOH approvals:  

Nil this reporting period. 

 Minor Ancillary Facility approval:  

Nil this reporting period  

Requests or CAR’s by ER Nil this reporting period 

Analysis of monitoring results Monitoring program has been completed.  Monitoring will occur as 

required in response to environmental events or complaints 
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Summary Table for November 2023 – Great River City Light Rail (GRCLR) – 
Supply, Operate, Maintain (SOM) package 

Key construction activities 

ER team:    

 Activities at the Stabling and Maintenance Facility are 

progressing well on many work fronts.  

 Administration building concrete floors poured and services 

installation progressing: 

• Installation of window seals 

• High level service fit out progressing well  

• Speed panel installation ongoing on 2nd floor 

 Work on the maintenance workshop continues and includes:  

 Completed structural works for gantry crane installation  

 Hebel panel installation ongoing to external façade  

 Rail encapsulation of turnouts ongoing and progressing.  

 SOM continue to manage the contaminated water with respect 

to the Remediation Assets.  

 Majority of works complete at Eat St, awaiting installation of 

wayfinding. Preparation underway for energisation of ISC 

Installation of services in BOCC including mechanical, electrical 

and hydraulic services. Preparation of installation of BOCC DB 

and energisation ongoing. Canopies at all stops installed. TPS 

4, TPS 6 & TPS 7 buildings delivered and works progress, both 

internal and external works. 

Upcoming construction activities, 

monthly look ahead 

 Continue working groups with a focus on systems installation 

and T&C. Priority on the SaMF elements integration and 

installation, construction sequences, equipment deliveries, etc 

with special focus on construction priorities and internal 

handover sequences. Continue with coordinating works 

around energisation of facilities, so Comms and Signalling can 

progress towards T&C. Main focus for the next weeks will be 

the OCC and SaMF technical room punch list finalisation, so 

Comms and Signalling T&C activities can be progressed.  

 Further coordination with O&M for AIS testing, with special 

focus on site tests.  

 Further coordination with TfNSW for FLR installation and 

quality control activities.  

 Further works will be coordinated with TfNSW for finalising the 

ETS/TMC rack components installation at the SaMF  

 Continue working groups for SCADA development, focusing on 

the testing between the SCADA and the different systems. 

Connections will be stablished to start working towards T&C 

activities, with special priority to TPS06 in the coming weeks, 

followed by Mass Trip and OHW. 
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Changes to project: Consistency Assessments 
There were no Consistency Assessments approved by TfNSW 
during the reporting period 

Environmental Reviews 

There were no Environmental Reviews approved by TfNSW during 

the reporting period  

ER Activities 

Site inspections : 

There were five inspections conducted by the ER and Alternate ER 

during the reporting period: 

► SOM087 – 1 November 2023 

► SOM088 – 8 November 2023 

► SOM089 – 16 November 2023 

► SOM090 – 20 November 2023 

► SOM091 – 29 November 2023 

Audit Nil this reporting period 

Community Consultation The following community notifications were distributed during the 

reporting period: SOM137, 138, 140, 139, 142, 143, 141, 144, 

145, 146 

Complaints received There was one noise related complaint received in the reporting 

period. 

Environmental 

Performance/NCR/Incidents  

There were nil reportable environmental incidents or environmental 

non-compliances during the reporting period.  

There was one spill noted during a site inspection on 20/11/2023. 

Lessons learnt/Opportunities for 

Improvement 

The following Opportunities for Improvement were identified during 

the site inspections this reporting period 

8-Nov – Contractor is reminded to ensure they have appropriate 

controls in place when undertaking excavation activities. 

8-Nov - Recommend installing scour protection from pipe to drain 

inlet or connecting pipe directly to stormwater pit 

29-Nov – Weed management along boundary areas to be 

implemented to prevent weed infestations in newly landscaped 

areas. 

Changes to Project 

Plans/Approvals 

During the reporting period the Annual CEMP and subplans revision 

was undertaken, with an update to include the testing and 

commissioning phase of construction.   

 

Flexibility Provision Approval 

Nil this reporting period 
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Meetings attended  The ER attended the following meetings during the reporting period: 

10 November – EPS monthly meeting 

Documents reviewed and/or 

endorsed by ER this reporting 

period 

The following document was endorsed during the reporting period: 

 CEMP and all associated subplans were endorsed and 

submitted to DPE on 22-Nov 

Document issued by ER 

 

OOH approvals:  

Nil this reporting period. 

 Minor Ancillary Facility approval:  

Nil this reporting period  

Requests or CAR’s by ER Nil this reporting period 

Analysis of monitoring results 
The following monitoring was undertaken during November 2023: 

► No noise monitoring was carried out.  Factory Rd Pole Works 

noise testing was undertaken by the AA 

► Dust Results for Sept – 3g/m2/month, Oct – 3.8g/m2/month 

► Two stormwater monitoring and discharges were recorded 

during the reporting period, these were both within the 

required parameters and dewatering permits were prepared  

► During November 185 kL of non-potable water collected on 

site was used for dust suppression. 
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Photos 

    

Inspection SOM088, 08/11/2023 

TPS1, Westmead – Landscaping on batter has been replaced 

 

 

Inspection SOM089, 16/11/2023 

SaMF – Landscaping has commenced adjacent to Grand Ave access 
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Inspection SOM090, 20/11/2023 

TPS4, Rosehill – Landscaping works are completed 

 

 

Inspection SOM090, 20/11/2023 

Carlingford – Heritage interpretation signage, adjacent to ATL 
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Inspection SOM091, 29/11/2023 

SaMF – Swale drain and landscaping works taking place 
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 Summary Table for November 2023 – Community Consultation 

Activity Detail 

Reference Groups 
2-Nov – Greater Parramatta Group meeting 

21-Nov – PLR2 Bridge Works Community and Stakeholder 

Reference Group meeting 

Community Information Events  

 15-Nov – pop-up information stall, Parramatta Farmers 

Market, Centenary Square 

 16-Nov – Western Sydney Leadership Dialogue Boomtown! 

2023 gala event.  PLR1 Bidgee Bidgee Bridge announced 

as winner of 2023 Outstanding Transport Infrastructure 

Project 
 31 Oct – pop-up information stall, Rangihou Reserve 

Parramatta (Alfred St Bridge Opening) 

 1-31 November – promotion of local businesses on 

Facebook for NSW Small Business Month 

Complaints: 

There were five complaints received during the reporting period, 

associated with property damage, project maintenance, worker 

behaviour, noise and a road safety issue.  Due to the project 

nearing completion of construction, the majority of complaints are 

assigned to TfNSW to respond to and close out. 

Enquiries 

There were 33 enquiries received during the reporting period, with 

the most enquiries associated with general project enquiry, 

operational readiness and safety. 

Construction Notifications 

distributed 

11 construction notifications were distributed in November:  

10 by Supply, Operate, Maintain contractor 

1 by PCPLR 

Fact Sheets 

(uploaded to website) 
Nil this reporting period 

Business Activation  

Facebook posts (Parramatta Light 

Rail, stage 1 and 2) 

► 10 Facebook posts were uploaded during November 2023.  

► The most popular post in terms of reach was a post with 

photos and information about the completed wash building at 

the Stabling and Maintenance Facility.  It reached 66,060 

people, achieving 11.5k engagements. 

► Total PLR Facebook page followers grew to 8885 (+162 in 

November) 

PLR Quarterly Newsletter Nil this reporting period 
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Activity Detail 

Media Releases ► Hundreds of new homes unlocked for Parramatta 

► Bidgee Bidgee Bridge recognised  

 




