Coombs Play Space at Holden’s Creek Pond
PLANNING, CONSTRUCTION AND ENGAGEMENT TIMELINE

Estate
Development
Plan approved

North Coombs
Estate
Development
Plan approved

2017 Coombs
Landscape
Strategy released

Stage 1
Consultation

The 2012 Plan:

The 2017 Plan:

The Strategy included:

• finalised the road
and block layout for
Coombs

• finalised the road and
block layout for North
Coombs

• indicated an
approximate location
of a playground close
to John Gorton Drive

• was informed
by engineering
requirements for the
site which included
a stormwater drain
on the previously
identified park location
at John Gorton Drive

• a concept plan
indicating possible
landscape elements
and pedestrian,
cycling, and equestrian
connections through
the Pond and the
Molonglo River Corridor

Consultation opened
about inclusions in
playground on
22 May 2018

• indicated that a
playground would be
part of the future North
Coombs design
• noted that the pond
and landscape works
were subject to
separate approval

2012

• showed a new
indicative playground
location further along
Edgeworth Parade

Draft Play Space
Design released

Community
feedback

Stage 2
Consultation

Final design and
approval

Construction

SLA to consider
independent report on
Stage 2 consultation
outcomes

Construction phase
including procurement of
a construction contractor

(August–October 2019)
The draft design:
• responded to
feedback from Stage 1
consultation

Consultation closed
2 July 2018
Consultation report was
published 27 August 2018

• the indicative
playground location
and connecting
pedestrian paths
described as ‘Potential
Future Playground’

• reflected the
community’s
preference for specific
play elements, a toilet
block and carparking
• considered Transport
Canberra and City
Services (TCCS)
playground standards
at the time

Community feedback
was received on the draft
design

Feedback on the
engagement plan was
considered

In response, further
independent planning
studies were undertaken,
and reports made
available online
A second round of
engagement was
announced

An independent
community engagement
consultant was appointed
in August 2019 to
undertake the Stage 2
engagement and report
independently back to
the SLA

A draft Stage 2
engagement strategy was
published for comment

A revised engagement
plan was pubilshed on 22
August 2019

• received in-principle
support from TCCS

• showed an indicative
path network and
playground elements

Construction phase from
May 2020 through to May
2021

Final design to be
prepared for ACT
Government approval
Final design may require
statutory Development
Application approval if it
includes parking and/or
toilet facilities
ACT Government decision
expected late 2019 to early
2020
Notice of decision soon
after

WE ARE
HERE

2017

2018

Great places, where communities thrive

2019

2020

Disclaimer: The plans, examples and information contained herein are for illustrative purposes only and should not, without further inquiry, be relied upon as to their ultimate accuracy, to the extent permitted by law. The Suburban Land Agency and its appointed consultants
will not be responsible for any loss or damage that may be incurred as a result of your reliance upon this material.

If English is not your first language and you require translation assistance, please phone the Translating Interpretive Service (TIS National) on 131 450.

August 2019

